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EXECUTIVE SUMMARY 

i. This is the first report to the Board on the implementation of the Management Action Plan (MAP) 
for the Ethiopia Promoting Basic Services Project Phase III (PBS 3).  
 

ii. The Ethiopia PBS project, which operates nationwide, supports expanded access to, and improved 
quality of, basic services such as education and health. It does so by supporting direct grants to 
local authorities that ensure adequate staffing and operations for such basic services, and by 
strengthening local capacity, transparency, accountability and financial management systems. PBS 
3 also includes components that develop local capacity for citizens’ engagement – through financial 
transparency and accountability, a social accountability program, and grievance redress 
mechanisms that are critical to success. The project has been instrumental in Ethiopia’s process of 
poverty reduction, economic growth, and greater voice for citizens, through the delivery of quality 
basic services and improved accountability at the grassroots level.  
 

iii. Since the conclusion of the Inspection Panel investigation in February 2015, a Management Action 
Plan (MAP) has been put in place to address the main areas of concern in the Panel’s Report. While 
the Panel concluded that Bank support to the project had not caused harm, suggestions were made 
to enhance supervision going forward. The key commitments relating to PBS 3 made by Bank 
Management and agreed with the Board and Panel were:  

 Improving risk assessment during implementation, through strengthening environmental 
and social safeguards, access to grievance redress, increasing opportunities for citizens’ 
engagement and promoting quality results and data;  

 Improving financial management and analysis by strengthening public financial 
management and ongoing reform efforts;  

 Addressing linkages between PBS and Ethiopia’s Commune Development Program 
(CDP), by strengthening environmental and social safeguard capacities, including training 
to apply the Screening Tool to reduce the risk of interface with CDP; 

 Promoting agriculture and livelihoods (in combination with ongoing portfolio level 
activities), through financing of block grants, support of analytical activities and data 
quality, plus broader collaborative support with other Bank programs; and  

 Addressing livelihoods in Gambella and other Developing Regional States.  

iv. The implementation of the MAP is proceeding well. Nine of the fifteen actions have been 
completed. The remaining six are due to be completed before the end of calendar year 2016. Funds 
were reallocated from the block grant component (Sub Program A) to the capacity building efforts 
(Sub Program B) to allow the project to address critical needs related to oversight and transparency, 
and enhancing citizen engagement, safeguards, and fiduciary capacity at the local level. For 
example, the Finance Ministry issued a directive in September 2015 to require all districts 
(woredas) to carry out citizen consultations before budgets are approved. Evidence indicates that 
woredas are implementing this directive. Also, a safeguard specialist has been recruited in the PBS 
Secretariat, with the mandate to lead on woreda-level safeguards capacity.  
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v.  Key actions to reduce systematic environmental and social risks have been completed, including 
approval by the Government of Ethiopia of a screening tool to reduce the risk from the interface 
between PBS 3 and the CDP; undertaking citizen engagement actions; and reducing audit lags. 

vi. Two of the remaining actions in the MAP are supported by projects recently approved or 
about to be approved. Some of the actions have been incorporated as Disbursement Linked 
Indicators (DLIs) under the Enhancing Shared Prosperity through Equitable Services Program-for-
Results approved by the Board on September 15, 2015.  

vii. The next progress report is due in February 2017, but could be submitted earlier if all MAP actions 
have been completed. While the Action Plan is on track, the continuing impact of the civil war in 
South Sudan and the resulting refugee influx in the Gambella region of Ethiopia warrant a mention, 
as these could pose a slight risk of delay to certain components of the MAP.  
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I. INTRODUCTION 

1. The Project: The Promoting Basic Services Project Phase III (PBS 3), which operates nationwide, 
was approved by the Board in September 2012, and is the third in a series of projects supporting the 
improved quality and delivery of decentralized services in education, health, agriculture, water supply and 
rural roads in Ethiopia. The project also supported strengthening of fiduciary systems, citizen engagement 
and improving development data to allow results to be monitored.  

2. There is clear evidence that District-level spending is effective in improving basic service delivery, 
especially for health and education. The PBS, in particular, has helped to make spending more effective 
and has resulted in impressive development achievements. Since 2006, the PBS program has supported 
decentralized delivery of health, education, water and sanitation, agriculture, and (since 2009) rural roads. 
The PBS has played an important role in helping achieve several of the Millennium Development Goals 
(MDGs) for more than 80 million Ethiopians across the country. For example, the PBS program has 
supported hiring of 100,000 primary school teachers and 35,000 primary health workers. Based on the 
decentralized service delivery approach, the mortality rate for children under age 5 has fallen from 123 per 
thousand in 2005 to 88 in 2010; and there have been significant increases in net and gross primary 
education. Moreover, the PBS citizens’ engagement component – including social accountability and 
financial transparency – has increased opportunities for constructive collaboration between citizens and the 
state to improve basic public services (see Table 1 below).  

3. Current Status of the Project: Joint donor and Government supervision missions in April and 
November 2015 concluded that PBS 3 has maintained satisfactory implementation progress.1 In July 2015, 
the project was restructured in order to reallocate funds under Sub Program A to Sub Program B. Sub 
Program B, to strengthen capacity building efforts, was reinforced including a new component for Risk and 
Safeguards Management capacity. Sub Program A has now fully disbursed and a new Program for Results 
on Enhancing Shared Prosperity through Equitable Services (ESPES), which went to the Board on 
September 15, 2015, has been put in place. The choice of the PforR instrument allows the program to 
address critical institutional capacity-building needs, as identified in the Inspection Panel report, through 
the disbursement linked indicators (DLIs) in the ESPES. Nine of the thirteen ESPES DLIs promote 
institutional changes to enhance citizen engagement, safeguards and fiduciary capacity at the local level. 

   

                                                            
1 PBS 3 comprised two subprograms as follows. Sub Program A - Basic Service Block Grants: This financed 
recurrent expenditures (salaries, operations, and maintenance) in the five basic service sectors (education, health, 
agriculture, water and sanitation, and rural roads) at the local levels. The basic service block grants were disbursed 
from the federal level to the regions and from the regions to the woredas. They were discretionary at the subnational 
level, that is, each woreda decided the allocation of the grants to the five basic service sectors based on the needs in 
their woreda. Sub Program B - Strengthening Local Accountability and Transparency Systems (US$114.6 
million): While the country’s decentralized, integrated system of fiduciary, administrative, and information 
governance is robust, the Government and Development Partners recognize that the system can and should continue 
to be strengthened, particularly in its implementation in the large number of very diverse woreda administrations 
throughout Ethiopia. Sub Program B seeks to maintain and strengthen these systems, with a strategic focus on the 
woreda level as the front line of administration with responsibility for the PBS objectives. The subprogram includes 
three interrelated components: (B1) citizen engagement; (B2) local PFM; and (B3) managing for results (M4R). 
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Table 1: Evolution of Key Service Delivery Indicators and Results  
During PBS Period 2006-20142 

Indicator Start of PBS 
2006 

2014 Source 

Child Mortality per 1000 72 31 DHS 
Contraceptive Acceptance Rate Modern Method 14% 40% DHS 
Access to Antenatal Care 28% 41% DHS 
Immunization (DPT3) 72.6% 91.1% HMIS 
Net Enrolment Rate Grade 1-8 77.5% 90% EMIS 
Gross Gender Parity Index Grade 1-8 0.84 0.92 EMIS 
Improved Access to Latrine 38% 66% DHS 
People with Access to Agriculture Extension 
Services 

4.04 mill 13.09 mill Administrative 
data from MoA 

Cereal Productivity in Quintals per Hectare 15 20 Agriculture 
Sample Surveys 

Access to Improved Rural Water Supply 46% 75.5% Ministry of 
Water and 
Energy 

Percent of Kebeles Connected to All Weather 
Roads 

20% 64% Administrative 
data 

Legend: DHS is Demographic and Health Surveys; HMIS is Health Management and Information 
System; MoA is Ministry of Agriculture 

Note: PBS financed district (woreda)3 block grants were used to finance health extension workers, teachers, agriculture extension 
workers, water supply and sanitation officers and road maintenance staff at woreda level. The PSIA findings show that this has a 
direct impact on most of the above indicators. 

4. The PforR replaces Bank support to Sub Program A of the PBS, which financed woreda block 
grants at the Inter-Governmental Fiscal Transfers system level. It also includes policy and regulatory 
changes designed to integrate citizen engagement, safeguards and fiduciary improvements supported by 
PBS Program B into day-to-day governance at the local level. 

5. Specific lessons learned from the PBS series are outlined in Section II. The ESPES program design 
is also strongly influenced by the findings of the Inspection Panel which led to the incorporation of the 
following issues: 

 A sustained focus on deepening citizen engagement as reflected in social accountability, grievance 
redress mechanism (GRM), and financial transparency and accountability activities. 

 A dedicated program of support for environmental and social safeguards management to strengthen 
risk assessment from the ground up. 

 The continued strengthening of fiduciary aspects in basic service delivery, including a focus on 
enhanced public financial management (PFM) capacity and performance assessment, coupled with 
deepened financial oversight, procurement, and control mechanisms. 

                                                            
2 These results parallel the PBS period and can be attributed to decentralized funding at woreda level, which PBS has 
co-financed from the beginning. The book, Improving Services for the Bottom Forty Percent: Lessons from Ethiopia 
(World Bank, 2014) documents the link. The results cannot solely be attributed to the PBS which financed staff; inputs 
from other sector spending (such as other Bank supported projects) also played a role.  
3 Ethiopia’s federal system consists of 11 regions and over a thousand woredas. Woredas are responsible for 
delivery of basic services in health, education, agriculture, water supply and rural roads. 
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6. Summary of Panel Process, Panel Findings and Board Consideration: In July 2013, the Bank’s 
Board authorized an Inspection Panel investigation following claims made by Anuak community members 
that the Bank’s support to PBS 3 was linked to human rights abuses that allegedly occurred under the 
Government’s Commune Development Program (CDP) in Gambella. The Panel’s Investigation Report, 
dated November 21, 2014, concluded that the alleged harm which the Panel had investigated did not stem 
from PBS 3. However, the Panel found that there was an operational interface, due to geographical and 
sectoral overlap, between the PBS and CDP, which the PBS 3 risk assessments did not adequately take into 
account. In the Panel’s view, PBS 3 could have acted to mitigate adverse developments associated with the 
CDP, specifically those stemming from the relocation of around 75 percent of the Gambella population. 
Furthermore, the Panel found weaknesses in the financial management (FM) system of PBS 3.  

7. Management’s Response to the Inspection Panel Report, dated January 31, 2015, reiterated the 
development achievements that PBS 3 made possible. Recognizing the concerns regarding the impact of 
CDP in Gambella and weaknesses in program appraisal and supervision found by the Panel, the Response 
included a comprehensive Management Action Plan (MAP) defined below. On February 27, 2015, the 
Board of Executive Directors approved the MAP.  

II. PROGRESS OF MANAGEMENT ACTION PLAN IMPLEMENTATION 

8. Progress During Current Reporting Period. Nine of the fifteen actions have been completed and 
the rest are ongoing. All of the actions are summarized in Table 2.  

9. Key actions to reduce systematic environmental and social risks have been completed. These 
include approval by the Government of a screening tool to reduce the risk from the interface of Bank 
projects and the community development program (CDP), which had led to the complaint. Citizen 
engagement actions have been undertaken, including citizen feedback on budget decisions. The audit lag 
in Gambella has been reduced to one year.  

10. Summary of Outstanding Issues and When They Will Be Addressed. The outstanding action to 
reduce systematic social and environment risks (Action #3) is to build capacity of woreda-level staff to 
implement Bank safeguard policies through development of a woreda-level safeguard manual. This will be 
completed by May 2016, as a DLI under the ongoing ESPES.  

11. Significant progress has been made in Action #5 to improve the link between social accountability 
and financial transparency, with many regional finance bureaus seeking technical support from the local 
civil society organizations implementing the Ethiopia Social Accountability Program, in order to conduct 
citizen consultations effectively. Action #8 regarding training of grievance redress officers in districts is 
ongoing, with 222 officers already trained and another 400 to be trained this year. Work plans are being 
developed by the regional ombudsman offices to assure that all districts have trained GRM staff by 2017. 

12. With regard to improving agriculture and livelihoods in Gambella (Action #9), this action was 
partially completed with the Board Approval of the Second Agriculture Growth Project, and will be 
completed with the expected approval on May 31, 2016 of the regional project, Development Responses to 
Displacement Impact in the Horn of Africa, which will support livelihoods and community driven 
development in Gambella, among other areas subject to being screened for interface with the CDP. 
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13. The two ongoing actions under reducing systematic risks relating to financial management are 
progressing well. Action #10 to strengthen financial management by rolling out IBEX4 to all woredas 
continues, with the allocation of approximately US$20 million towards improved financial management in 
all districts and regions under PBS 3. Action #11 to supplement financial management system strengthening 
through a stand-alone PFM project is almost complete, with the preparation of the Ethiopia Public Financial 
Management Project, which has been submitted for Board approval on February 25, 2016. This is later than 
anticipated due in large part to the national elections and subsequent government reshuffling.  

14. Matrix on Overall MAP Implementation Process: Table 2 shows the status of implementation of 
the MAP. 

 

Table 2: Implementation of Management Action Plan 

ACTION STATUS 

PBS 3 and CDP: Operational Interface 

Action #1 A screening tool, which will be used by 
District-level staff when preparing proposals for 
Bank financing of sub-projects under 
programmatic operations, in order to manage the 
risks from CDP as well as from other programs, 
has been developed. The procedure will enable the 
Bank to support such sub-projects wherever 
possible, by: (a) managing the operational 
interface, (b) being able to demonstrate that it has 
taken all reasonable steps to consider the 
implications of the interface, and (c) avoiding 
involvement in non-viable or seriously deficient 
commune centers. The procedure is simple and is 
designed to be embedded within the regular 
Environmental and Social Management 
Frameworks already in use by such sub-projects. It 
involves gathering basic data on the commune 
center and classifying it in terms of its viability. 
Based on the classification, the Bank determines 
whether, and how, the Bank-financed sub-project 
should proceed.  

Completed. Roll-out of the Alignment of Operations 
procedure, including a screening tool, was launched on 
July 16, 2015 in a portfolio-wide meeting in Addis 
Ababa involving 30 concerned senior federal 
Government staff implementing Bank-financed 
projects. Prior to the meeting, the Government 
approved the screening tool.  

Action #2 Study to help the Bank ensure that staff 
whose salary is partially funded through block 
grants under PBS 3 are employed as intended, and 
possibly help identify issues to watch for when 
preparing future projects. 

Completed. The potential role of Development Agents 
(DAs) in supporting activities such as CDP was cited. 
The DA Tracking Survey was finalized. It found that 
there was no evidence of DAs doing work beyond their 
defined roles. However, as noted in the Management 
Response, activities carried out during DAs own spare 
time cannot be verified. 

                                                            
4 Integrated Budget and Expenditure System, which is a computer based system that can provide real time 
information at all levels. 
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ACTION STATUS 

Reducing systematic social and environmental risks 

Action #3 Continue to build the capacity of 
woreda-level staff to implement the Bank’s 
safeguard policies, including through a woreda-
level safeguard manual that can be used across the 
country. 

Ongoing. A review of the performance of 
Environmental and Social Impact Assessment at local 
Government level, including identification of the 
challenges and opportunities, is now completed for all 
regions. The review covered institutional 
arrangements, existing regulations, and capacity 
challenges in order to ensure appropriate 
environmental and social management and impact 
assessment, in the planning and delivery of basic 
services supported by PBS 3 at regional and woreda 
levels. The findings of the review will inform the 
development of the safeguard manual. Tailor-made 
training modules will be included in the 
Environmental and Social Management System 
Operational Manual, which will be completed by May 
2016. Once the safeguard management manual is 
adopted, this activity will be deemed to be completed. 
This is a DLI under the ESPES. 

Action #4 Recruit a Senior Operations Specialist 
within the PBS secretariat to help implement the 
safeguard policies and provide continuous support 
to woreda-level staff.  

Completed. The staff member came on board and has 
been providing support for safeguards capacity at all 
levels since May 2015. 

Improving Citizen Engagement 

Action #5 Expand social accountability programs 
and strengthening the link between social 
accountability and work on financial transparency  

Ongoing. The social accountability programs in almost 
all 223 woredas have reached the service improvement 
phase (i.e., citizens and service providers are now at 
the stage of jointly developing service improvement 
plans). There is an increased demand from regions for 
the social accountability implementing agency’s help 
with training on budget consultations. This is a long 
term effort and for the purposes of this action plan will 
be deemed completed when the third phase of 
financing for the Ethiopia Social Accountability 
Program (ESAP-3) has been completed. 

Action #6 Increase citizen participation in budget 
decision making at woreda level 

Completed. The Finance Ministry issued a directive in 
September 2015 to require all woredas to carry out 
citizen consultations before budgets are approved. This 
is a DLI under the ESPES. 
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ACTION STATUS 

Action #7 Support the effectiveness of the EIO 
through training and opening of new regional 
branches. 

Completed. The EIO has plans to open the seventh 
regional office soon in Benishangul-Gumuz. Since the 
Dire Dawa office serves Dire Dawa, Harar and Somali 
region, this will bring the number of regions with 
GRM offices to ten (Addis region is served by the 
Head Office). The regional office coordinators have 
been given the statutory position of Regional 
Ombudsman. A series of awareness raising study tours 
have been organized to sensitize EIO officials. In 
addition, administrative GRM (separate from EIO and 
part of the Government) offices have been established 
in all 9 regions and two city administrations. 

Action #8 Train grievance redress officers in 
woredas to become more effective. 

Ongoing. 222 GRM officers have been trained since 
the Board discussion. Another 400 will be trained this 
year. This action will be deemed completed when all 
woredas are covered. 

Improve Agriculture and Livelihoods in Gambella 

Action #9 Explore to what extent the Government 
of Ethiopia would be interested in Bank support to 
address the challenges of agriculture and 
livelihoods in Gambella, and other Developing 
Regional States of Ethiopia. Such support could be 
provided both through existing projects, such as 
the Pastoral Communities Development Project 
and the Second Agricultural Growth Project, and 
as necessary through a separate operation.  

Partially Completed. With the Board approval on 
March 31, 2015, of the Second Agricultural Growth 
Project, which was expanded to include Gambella, the 
commitment to support smallholder agriculture in 
Gambella has been met. With regards to livelihoods, 
the Ethiopia component of a regional project 
Development Responses to Displacement Impact in the 
Horn of Africa, includes Gambella and has a focus on 
improving livelihoods for host and refugee 
populations. The concept note was approved and the 
project is currently under preparation. The project is 
expected to be submitted for Board approval on May 
31, 2016. Once this operation is approved by the 
Board, the Action will be deemed to be complete. 

Reducing Systemic Risks relating to Financial Management 

Action #10 Financial system strengthening 
programs specific to the PBS will continue, 
including completing the roll-out of the IBEX 
management system to all woredas. 

Ongoing The PBS project continues to support PFM-
specific interventions that are woreda-focused and 
include completing the roll-out of IBEX. A four-year 
budget of about US$20 million has been allocated 
through PBS 3 for this endeavor. PFM dialogue is 
strong, with quarterly high-level PFM sector working 
group meetings as well as technical-level meetings 
being conducted regularly. The recently completed 
Joint Review of Implementation Status (JRIS) assessed 
the support of the PFM and acknowledged that all 
deliverables set for the JRIS are met. This action will 
be deemed completed when all woredas use IBEX or 
the next generation integrated financial management 
system. 



   

9 
 

ACTION STATUS 

Action #11 Support for system strengthening will 
be supplemented through a stand-alone Public 
Financial Management project. 

Completed. After a delay due to the national elections 
and subsequent Government reshuffling, the project 
has been submitted and is expected to be approved by 
the Board on February 25, 2016. 

Action #12 An action plan will be prepared by the 
OFAG to strengthen the effectiveness of all 
regional audit offices. 

Completed. While federal audit coverage has reached 
98.5 percent, there are regional variations. PBS 3 is 
supporting OFAG to improve the regional coverage. 
The action plan has been prepared. 

Action #13 The audit backlog in Gambella will be 
tackled directly, together with OFAG, with a 
specific timeline and benchmarks for doing so.  

Completed. The Bank has been closely following up 
on the audit backlog of the consolidated account of the 
Gambella region with the OFAG, which has dispatched 
teams to help the regional auditor to resolve it. The 
Gambella Office of the Auditor General has conducted 
the audit and the backlog has now been reduced to one 
year, which is common in most countries. 

Action #14 There will be annual benchmarking of 
public financial management performance for all 
woredas 

Ongoing. This is a DLI in the new ESPES. The 
operational guidelines are under preparation and will 
be finalized by Ministry of Finance and Economic 
Cooperation as a DLI for May 2016. 

Improve Knowledge about Program and Its Impacts 

Action #15 Enhancing analytical efforts under the 
Managing for Results component. 

Completed. Three analytical pieces have been 
produced that look at the equity impact of basic 
services in Ethiopia. Two of these have been 
published and a third is awaiting publication. 

III. NEXT STEPS 

15. Upcoming Issues/Developments relevant to the MAP. While there are no major issues specific to 
the project to note, the continuing impact of the civil war in South Sudan, and the consequent refugee influx 
which is overwhelming the population of Gambella, are risks that bear watching. At the moment they seem 
unlikely to affect the implementation of the MAP, but nevertheless they cannot be ignored. 

16. Next Progress Report to the Board. The next progress report is due in February 2017.  
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ANNEX: MANAGEMENT ACTION PLAN (MAP) 

The principal elements of the MAP are noted below: 

 PBS 3 and CDP: Reducing Risk from Operational Interface:  

(a) Findings from a Bank study on this operational interface to be used to develop a 
screening tool for use by District-level staff when preparing proposals for Bank financing 
under programmatic operations, in order to manage the risks from CDP as well as from 
other programs (Action #1); and 

(b) Staff surveys underway to help the Bank ensure that staff whose salary is partially funded 
through block grants under PBS 3 are employed as intended, and possibly help identify 
issues to watch for when preparing future projects (Action #2). 

 Risk Assessment during Project Implementation: 

(a) Continue to build the capacity of District-level staff to implement the Bank’s safeguard 
policies, including through a woreda-level safeguard manual that can be used across the 
country (Action #3);  

(b) Recruit a specialist within the PBS secretariat to help implement the safeguard policies 
and provide continuous support to District-level staff (Action #4);  

(c) Expand social accountability programs and strengthen the link between social 
accountability and work on financial transparency (Action #5); 

(d) Increase citizen participation in budget decision making at District level (Action #6); 

(e) Support the effectiveness of the Ethiopian Institution of the Ombudsman (EIO) through 
training, and opening of new regional branches (Action #7); and 

(f) Train grievance redress officers in Districts to become more effective (Action #8).  

 Agriculture and Livelihoods:  

Explore to what extent the Government of Ethiopia would be interested in Bank support to 
address the challenges of agriculture and livelihoods in Gambella, and other Developing 
Regional States of Ethiopia (Action #9). 

 Financial Management:  

(a) Support continued financial system strengthening programs specific to the PBS (Action 
#10); 

(b) Prepare a stand-alone PFM project (Action #11); 

(c) Develop and implement an action plan to strengthen the effectiveness of all regional audit 
offices (Action #12);  

(d) Increase support to the efforts of the Office of the Federal Auditor General (OFAG) to 
reduce the audit backlog in Gambella, including specific timelines and benchmarks 
(Action 13); and 

(e) Promote annual benchmarking of public financial management performance for all 
Districts (Action #14). 

 Improve Knowledge about the Program and its Impact 

Enhance analytical efforts under the Managing for Results component (Action #15). 
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