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A. Introduction
1.
On February 10, 2015, the Inspection Panel (“the Panel”) received a Request for Inspection
(“the Request”) from community representatives and local organizations in Mongolia and Russia
raising concerns about potential harm from the activities financed under the “Mining Infrastructure
Investment Support Project” (P118109) and the “Mining Infrastructure Investment Support Project
– Additional Financing” (P145439) (hereinafter both referred to as “MINIS” or “the Project”). The
Requesters asked the Panel for confidentiality, and appointed two representatives in Mongolia and
Russia from the organization “Rivers without Boundaries” to receive correspondence related to
the Request on their behalf.
2.
MINIS is a technical assistance project financed by an IDA credit of US$25M equivalent
approved by the Board on May 10, 2011, with additional financing in the amount of US$4.2M
equivalent approved in 2014. The Project’s development objectives are to “facilitate infrastructure
investments to support mining and downstream processing, regardless of the funding source, and
to build local capacity to prepare and transact infrastructure projects.” 1
3.
The Requesters claim that the Project is supporting assessment studies of two sub-projects,
the Shuren Hydropower Project (SHP) and the Orkhon-Gobi Water Diversion Project (OGW),
which in their view may have potential irreversible environmental and social impacts on the
Selenge River in Mongolia and on Lake Baikal in the Russian Federation, a World Heritage Site.
The Requesters also question the selection of these sub-projects and raise concerns about their
transboundary and cumulative impacts, in addition to complaining about lack of consultation and
disclosure of information.
4.
The Panel registered the Request on March 13, 2015, and notified the Board of Executive
Directors (“the Board”) and Bank Management (“Management”). On April 21, 2015, Management
submitted its response claiming that MINIS had met the consultation and disclosure requirements
of the Bank, since the Environmental and Social Management Framework (ESMF) and Terms of
Reference (TORs) were translated into Mongolian. Management claimed that the Government of
Mongolia (GoM) and the Russian Federation had engaged in bilateral discussions on the two subprojects and that it “intends to pursue the valid concerns and questions raised by stakeholders
about the proposed sub-projects precisely by supporting the Recipient to implement
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comprehensive Assessment Studies.” 2 Management added that it will ensure that consultations,
disclosure and the Assessment Studies “are conducted diligently and in line with Bank Policies
and Procedures.” 3
5.
After an eligibility visit to Mongolia and Russia, the Panel submitted to the Board its First
Report and Recommendation on July 2, 2015, confirming the technical eligibility of the Request. 4
In line with its Operating Procedures, the Panel established the existence of a plausible link
between the potential harm alleged in the Request and the Project. The Panel considered that
Management’s commitments on its Response provided ample opportunities to address the
Requesters’ concerns and to introduce the necessary corrective measures to ensure that meaningful
consultations take place with all stakeholders, including those in Russia. On the basis of these
observations, the Panel deferred for one year its recommendation as to whether an investigation
into the Bank’s actions or omissions was necessary. On July 27, 2015, the Board approved the
Panel’s recommendation.
6.
On July 6, 2016, the Panel submitted to the Board its Second Report and
Recommendation. 5 The Panel recognized that while progress had been made, there were still
several pending actions to address the concerns of the Requesters that required more time to be
implemented. Particularly, the consultations in Russia required bilateral negotiations and a formal
agreement between both countries. The Panel stated that it needed to wait until further progress
was seen, in order to assess the implementation of Management’s actions. In that context, the Panel
recommended a second deferral and committed to report back to the Board within one year’s time,
after assessing the progress and scope of the Environmental and Social Impact Assessment (ESIA),
and the quality of the consultation process both in Russia and in Mongolia. On July 20, 2016, the
Board approved the Panel’s recommendation.
7.
Current Project Status. On July 27, 2016, the Bank approved a one-year extension of the
Project until September 30, 2017, to enable progress towards the completion of the technical
studies for SHP and OGW, which according to Management, would take around 24 months.
Management explained in a June 2, 2017, Update Note (Annex I) that a new extension may be
granted to allow time to complete the Regional Environmental Assessments (REA), and possibly
subsequent ESIAs and Feasibility Studies (FS). A decision about a new Project extension would
be made upon completion of additional consultations in Mongolia, which were held in June-July
2017. The Panel was informed by the GoM during its June 2017 mission (see below) that it would
be requesting another Project extension from the Bank.
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B. Project Developments since the Panel’s Second Eligibility Report
8.
Management Update Note. In order to inform the Panel of progress made, Management
submitted to the Panel three Update Notes dated June 2, June 26 (Annex II) and July 7, 2017
(Annex III). In these Notes, Management asserts that considerable progress has been made in the
past year on the consultations and on revisions of the draft TORs.
9.
Consultations in Russia: Management explains that from March to May 2017, the Project
Management Unit (PMU) held 14 consultations in Russia, including 11 in the Republic of Buryatia
and three in Irkutsk Oblast, to discuss the Project concept and the draft TORs. According to
Management, 1,700 stakeholders attended the consultations, including local residents, nongovernmental organizations (NGOs) and local authorities.
10.
Management states that staff from the PMU traveled to Russia, jointly with a member of
the World Bank team, one month before the consultations to agree on a consultation roadmap and
distribute materials in Russian in public places. These materials included easily understandable
brochures about the Project. Consultation materials were also made available in both Russian and
English on the MINIS website, including the TORs for the SHP and OGW projects, technical and
non-technical summaries of the TORs, a questions-and-answers document and the TORs for a
Panel of Experts (POE). Management explains that the Bank hired a Russian translator to review
the translations and ensure their quality.
11.
Management notes that venue details were disclosed one month in advance and announced
through the local mass media and local administrations. According to Management, consultations
“were conducted according to good international practice and World Bank Policy requirements.”6
Translation between Russian and Mongolian was provided during the meetings, in addition to
translation from Buryat language to allow indigenous peoples (IPs) to express their concerns. The
Bank team attended all the meetings as observers. Consultation minutes were prepared and signed
by both governments, in accordance with Russian legislation. Management explains that the main
concerns raised during the meetings were related to adverse environmental impacts on the Selenge
Delta and Lake Baikal, the need to consider alternative energy sources and to prepare an REA
prior to the development of the ESIAs and FS.
12.
Consultations in Mongolia: Management states that given that stakeholders had raised
concerns about the quality of consultations in Mongolia, the GoM had agreed to conduct additional
consultations in accordance with international good practice. In its July 7, 2017, Update Note,
Management explains that 19 consultation meetings were carried out in six provinces and
Ulaanbaatar from June 28 to July 3, 2017. Consultation materials in Mongolian were distributed
two weeks prior to the consultations and made available at local premises and on the MINIS
website. Announcements were made through TV and radio channels and newspapers. Management
states that while the consultations took place right after the presidential elections on June 26, 2017,
and a runoff was planned for July 7, 2017, “the elections did not materially affect the consultations,
except for one place where the local officials cancelled the meeting.” 7
6
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13.
According to Management, disclosure and consultation activities were carried out “in full
compliance with Bank policy requirements.” 8 More than a 1,000 people participated in meetings,
including local officials, NGO and private-sector representatives and local residents who may be
potentially affected. Management states that “presentations had adequate content tailored to nonprofessional audiences, and were delivered in an accessible manner, using language and
terminology that are understandable to all stakeholders.” 9 The main concerns raised included
potential impacts on fertile soil, pasture land, historical sites, fauna and flora, and water quality, as
well as adverse impacts on nomadic herding lifestyle and livelihoods. Some stakeholders
expressed opposition to the projects, while others shared concerns about seismic risks, climate
change and water levels. Management explains that participants can send their comments for an
additional 14-day period ending July 17, 2017, and MINIS will prepare and disclose response
matrices by early September.
14.
Adjustments after the consultations. Management emphasizes that the PMU is currently
implementing several suggestions in response to the consultations:
•

•

REA and ESIA: The GoM has agreed to prepare a stand-alone REA prior to the
development of project-specific ESIAs. The TORs for the REA are being informed by the
feedback received from the consultations, and a response matrix will be published on the
MINIS website once the results from the Mongolia consultations are received. The REA
will cover both the SHP and OGW projects and focus on broad strategic options for the
region. It will comprise an analysis of alternative investments and technology, including
wind, solar and/or alternative water power energy options, in addition to the “no project”
scenario. The REA will also contain a cumulative impact assessment of potential projects
in the Selenge River basin in Mongolia. The GoM will hold public consultations on the
draft REA. Management explains that it will support the PMU in the review of the TORs,
which could be completed by August 2017, and estimates that the contract for the study
could be signed in 2018 and a draft report could be ready by 2019. Subsequent to the REA,
the FS and ESIAs will be prepared at the same time and inform each other.
Panel of Experts: The POE will consult with Russian and Mongolian experts, review the
draft studies, including the REA, and make a recommendation on whether to proceed with
detailed ESIAs and FS.

15.
Grievances: Management notes that in April 2016, the MINIS launched its Grievance
Redress Mechanism (GRM) to identify concerns of potentially affected stakeholders, implement
a timely and responsive approach to resolving grievances, and monitor and report issues of
concern. The GRM publishes bi-monthly reports on complaints received on its website. The first
GRM report is already available in the MINIS website, while the second one will be published
pending clearance from the Bank.
16.
From April 2016 to November 2017, the GRM received 10 complaints and one request for
information. These included concerns related to the quality of the consultations in Mongolia, the
quality of the MINIS website, failure to disclose consultations reports from previous meetings and
8
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the pre-feasibility studies, lack of response to an independent public hearing in the Kabansk district
in Russia, the poor quality of information materials, and failure of the GRM to register complaints.
As of the June 2, 2017, Management Update Note, all complaints except two had been assessed
and response actions completed. Management points out that in response to complaints received,
the PMU is holding additional consultations with enhanced non-technical information materials
and clear disclosure protocols and has: (i) improved the MINIS website; (ii) disclosed all previous
consultation reports; (iii) published the pre-feasibility studies; and (iv) prepared a response to the
Kabansk public hearing.
C. Panel’s Field Visit and Observations
17.
In its Second Report and Recommendation, the Panel proposed a one-year deferral of its
decision on whether to recommend an investigation and stated that it would make a
recommendation after assessing: (i) the quality of the consultation process; and (ii) the progress
and scope of the ESIA. The section below presents the Panel’s observations on both points.
18.
From June 6 to 10, 2017, Zeinab Elbakri, Inspection Panel Member, and Tamara Milsztajn,
Operations Officer, traveled to Ulan-Ude and Irkutsk in Russia. From June 10 to 13, 2017, the
team was joined in Ulaanbaatar, Mongolia, by Gonzalo Castro de la Mata, Chairman of the
Inspection Panel. In Russia, the Panel team met with the Requesters and other potentially affected
people who had participated in the consultation meetings in the Republic of Buryatia and Irkutsk
Oblast. The Panel also met with experts on the hydrology and biodiversity of the Selenge River
Basin and Lake Baikal from the Russian Academy of Sciences, representatives of the Ministry of
Natural Resources of the Republic of Buryatia and of Irkutsk Oblast and of the Federal Water
Agency. In Mongolia, the Panel team met with the Requesters and potentially affected people, the
World Bank Country Office team, the Ministry of Finance, the Ministry of Energy, the Ministry
of Environment and Green Development and the MINIS PMU. The Panel expresses its
appreciation to all mentioned above for sharing their views and exchanging information and
insights, and extends special thanks to the World Bank Country Offices in both countries for
assisting with logistical arrangements.
19.
In addition to information gathered during the mission, the Panel’s analysis was informed
by frequent communications with the Requesters who have been following the Project closely and
a review of documents provided by the World Bank and the Requesters. The Panel has also
maintained contact with the World Heritage Program housed at the International Union for
Conservation of Nature (IUCN), and has been keeping abreast of recommendations and decisions
of the World Heritage Committee (WHC) related to Lake Baikal. The Panel’s review and
observations are outlined below.
20.
Mongolia’s Current Energy Context. Mongolia has recently witnessed a large decline in
Gross Domestic Product (GDP) growth, from 7.9 percent in 2014 to 1.0 percent in 2016. In 2018,
however, the mining sector is projected to start growing mainly because of the stabilization of
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commodity markets, and current forecasts have GDP growth increasing to 3.5 percent in 2018 to
3.7 percent in 2019. 10
21.
Electricity service in Mongolia is neither reliable nor sustainable due to outdated energy
systems and a lack of sufficient supply to meet the increasing demand driven by urbanization and
mining-sector-led economic growth. This gap is met by increased energy imports. Furthermore,
the obsolete and inefficient networks have led to significant distribution losses in many networks
and frequent interruptions in some regions. The power system is also heavily reliant on coal, and
currently only 3 percent of the domestic energy generation comes from renewable energy, despite
Mongolia’s abundant solar and wind power sources and hydropower opportunities. 11
22.
Through a variety of initiatives, the Bank is supporting the GoM in addressing key
bottlenecks in the energy sector by improving energy efficiency and harnessing the country’s
abundant renewable energy resources, thus contributing to the national target of 30 percent
renewable energy by 2030. The Panel understands that MINIS is a part of a broader strategy whose
aim is to guarantee energy sustainability for Mongolia through tapping a variety of sources,
including improved efficiency of current systems, renewable energy and hydropower.
23.
Consultations in Russia. During its visit, the Panel spoke to a broad spectrum of
stakeholders who participated in the consultations in both the Republic of Buryatia and Irkutsk
Oblast in Russia. These included potentially affected people, government officials and several
scientists and academics. The potentially affected people comprised representatives of the Old
Believers community and representatives of one indigenous peoples’ group (Evenks), in addition
to a sample of fishermen, cattle breeders, farmers, and people working in the tourism industry.
Furthermore, two large meetings were arranged by government officials in Ulan-Ude and Irkutsk
that included numerous scientists working on the Selenge Basin and Lake Baikal and one of the
representatives of the joint committees between Russia and Mongolia on transboundary water
issues.
24.
The Panel confirmed that 14 consultations took place and 1,700 stakeholders participated.
The general consensus was that the consultations were a well-coordinated joint effort between the
Russian and Mongolian authorities. The Panel was informed by the PMU that there had been a
long period of informal communication with the Government of Buryatia to agree on locations
and logistics for the hearings. The general impression expressed by those with whom the Panel
spoke was that the consultations followed the standards set by the World Bank and by the Russian
legislation. These standards required that consultations be advertised and relevant documentation
made available in public places 30 days in advance, and that comments be received for a period of
30 days after the meeting. These standards also included that a protocol summarizing the content
of the hearings be prepared and signed by the two parties.
25.
During its visit, the Panel confirmed that the consultations were widely advertised in a
variety of media and websites and by local authorities. Transport to consultation venues was
10
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provided by the local administration in some cases. The Panel heard that the consultations were
generally well attended, ranging from 60 to 300 people per hearing, and almost half of the
participants were women. However, some complained that documentation was either located in
inaccessible places or only distributed during the consultations, thus not allowing enough time to
understand the materials and ask pertinent questions. The list of 11 documents provided for the
consultations as explained to the Panel by the PMU are provided in Annex IV.
26.
Stakeholders with whom the Panel spoke pointed to their perceived weaknesses of the
process, including the use of highly technical language that made it difficult to understand the
objectives and main messages of the consultations. Most assumed that the hearings would provide
responses to questions relating to the actual impacts of the hydropower plants (HPPs), whereas the
objective was to consult the Terms of References in order to decide which impacts would be
studied through the assessments. As a result, many stakeholders left the consultations with some
level of frustration.
27.
Substantive concerns raised by those consulted by the Panel included that the objective of
the Project was portrayed as providing much-needed water supply and energy for the Mongolian
population rather than for the mining sector, that the potentially negative impacts of the dams were
deliberately played down, and that there was not sufficient time to ask enough questions. Among
specific issues raised by stakeholders, the most prominent was the impact of the HPPs on their
way of life and livelihoods, including that the most prized fish in Lake Baikal, the omul, would
suffer due to damage to its spawning grounds. Many stated that Lake Baikal was already suffering
the impacts of environmental degradation and that the proposed Shuren Dam would only aggravate
the situation. Stakeholders involved in cattle breeding were particularly concerned by the lack of
water and its impact on grazing grounds. The representative of the Evenk Indigenous People was
especially concerned about adverse impacts on fishing. Some of these issues raised by stakeholders
were also covered in the Russian press. 12
28.
Scientists both in Ulan-Ude and Irkutsk explained that Lake Baikal has been the subject of
numerous studies and data collection for many years, and indicated that Lake Baikal and the
Selenge were undergoing complex hydrological changes and that 2014 registered the lowest levels
over the last 100 years, raising concerns about potential lack of water supply in the Baikal area. In
addition, they expressed concerns about potential water quality, temperature, and hydrological
impacts.
29.
The Panel recognizes the complexity and sensitivity of organizing consultations in a
transboundary setting such as the present one. Overall, it is the view of the Panel that the
consultations in Russia were a large and commendable effort in the direction of ensuring that the
voices of Russian stakeholders be heard and they were efficiently carried out through the
cooperation between Russian and Mongolian authorities. This very significant effort was
confirmed at a meeting organized in the Buryat Ministry of Natural Resources, where senior
Russian officials specifically stated that consultations complied with the Russian legislation on
12
The Panel has reviewed videos and articles published in the local media including from: Arigus TV (Ulan-Ude),
Nomer Odin Newspaper (Ulan-Ude), MK Ulan Ude Newspaper, Teleinform News Agency (Irkutsk), VostokTeleinform News Agency (Ulan- Ude), “FederalPress” (Moscow), and Gazeta Argumenty Nedeli Irkutsk.
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public hearings and that they served their purpose. The Panel has also reviewed a protocol signed
by Russian and Mongolian officials on March 31, 2017, after the hearings in Buryatia, that
confirms that consultations complied with the Russian legislation and World Bank requirements.
30.
The Panel also notes that consultations were judged to be accessible and involved the
distribution of relevant documentation. The meetings attracted a wide spectrum of stakeholders
who can be characterized as being a relatively good representation of the potentially affected
people. They not only led to increased awareness of the Project, but also resulted in substantive
comments to influence the TORs, as detailed above. The Panel understands that the MINIS has
committed to taking these comments into account in the process of reviewing the TORs. In the
protocol signed by both parties, the PMU has committed to disclosing the matrix of comments no
later than 60 days after receiving the compiled feedback from the Russian side. The results of the
Buryatia consultations are already available on the MINIS website in both English and Russian.13
31.
At the same time and as mentioned above, some weaknesses raised by the Russian
stakeholders, merit consideration as lessons for future consultations. Specifically, the objective of
the consultations should have been stated more clearly, namely that the consultations were not
intended as a final discussion of Project impacts but rather an examination of what impacts should
be studied as part of the assessments in order to adjust the TORs of the studies.
32.
Consultations in Mongolia. Even though consultations in Mongolia had already taken place
in June-July 2016, MINIS agreed to carry out a second round of consultations to ensure that both
consultations in Russia and Mongolia were based on the same set of documents. These
consultations were carried out from June 28 - July 3, 2017, and had not yet taken place by the time
of the Panel’s visit. MINIS staff informed the Panel that they had been collaborating with the local
authorities in the preparations for the consultations and information about the meetings was being
disseminated by local authorities and the media. Management informed the Panel that 19
consultations were undertaken and more than 1,000 stakeholders participated.
33.
The Panel met with a sample of potentially affected people residing in the areas close to
potential locations of the SHP and OGW projects. While most of them knew that the HPPs might
be built, they claimed they were not informed about their potential impacts, especially those related
to changes to traditional livelihoods and potential resettlement. They contended that previous
consultations had focused on the benefits of the projects, rather than their risks, and highlighted
weakness related to the technical language of the presentations and materials and lack of sufficient
time for comments. They also mentioned the long distances in Mongolia and the difficulty of
accessing the consultation venues. In addition, the Requesters claimed in a letter sent to the Panel
that most of those who participated in the first round of consultations were not from the potentially
affected communities.
34.
All of those with whom the Panel spoke were informed of the dates of the new round of
consultations, although most did not yet know the exact meeting location. While some were aware
of the documentation distributed, not all had yet accessed them. Some community members raised
concerns about the appropriateness of the time selected for the consultations, since most herders
13
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are busy with daily chores in the morning, notwithstanding the distance required to reach the
consultation venue on time. Another concern voiced was the need for sufficient time to provide
comments after the consultations. The Panel heard that a notebook had been provided for recording
comments but that the MINIS staff had indicated they would retrieve it the day of the consultations.
The Panel was also informed by MINIS that the same set of documents used in the Russian
consultations would be used in Mongolian language.
35.
Since the second round of Mongolian consultations had not taken place by the time of the
Panel’s visit, the Panel is only able to assess the preparatory stage of these consultations as
garnered from its conversations with Management, the MINIS team and a sample of potentially
affected people. In the Panel’s view, the preparatory activities appeared adequate, given the
significant effort that has gone into sensitizing local authorities and people about the dates, and the
related distribution of documentation. Most stakeholders with whom the Panel met declared their
willingness to participate in the second round of the consultations. The Panel understands that
consultation materials were made available to affected communities two weeks before
consultations meetings. The Panel also understands that after the meetings, two weeks were
provided for expressing additional comments and concerns in comment books that were made
available in each concerned aimag 14 and soum centers, as well as a number of bag centers.
36.
Information Management and MINIS website. The Panel heard many complaints from the
Requesters regarding the PMU’s lack of capacity to respond to comments and queries in a timely
fashion and to appropriately disclose documents. They also claimed that the MINIS website is not
user friendly and it is difficult to find information and track different versions of the reports.
37.
Based on the discussions with the PMU and review of the website, the Panel understands
that there has been a noticeable improvement in information management and the navigability of
the website. A Russian language menu has been added to the website and a “consultation hub”
page that contains all consultation materials and information on the meetings was created.
Management explained to the Panel that all previous consultation reports were also made available
on the website and that an international social expert will be recruited to assist with consultations,
stakeholder engagement and communications. This will be a valuable addition to the team and will
further contribute to enhancing the capacity of the PMU.
38.
Progress and Scope of the ESIA. The Panel in its Second Report and Recommendation
stated that assessing the progress and scope of the ESIA would be one of the factors it would take
into account in making its recommendation as to whether an investigation was warranted. In this
regard, the Panel examined comments made by the Requesters in various correspondence to the
Panel and those made by stakeholders during the consultations, and conducted an initial review of
the draft TORs. In both the comments received by the Panel and at meetings, stakeholders
consulted expressed their preference for a stand-alone REA to be prepared prior to the ESIAs and
FS of the two projects. In addition, they highlighted the need to prepare cumulative impact
assessments and undertake further analysis of alternatives.
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39.
The scientists with whom the Panel spoke expressed that in their view the draft TORs under
consultation were based on faulty information, especially about current and projected GDP growth
of the Mongolian economy and its associated energy needs. In addition, they claimed that there
was a lack of available baseline information on key aspects, especially in Mongolia and that often
strategic decisions were made based on outdated information.
40.
In addition, several expert opinions had been sent to the Panel and to MINIS in the context
of the consultations. Some experts doubt that baseline information will be readily available or that
it can be collected in the field in a short time by a limited number of experts. Therefore, they claim
that the REA development should be based on accurate estimates of the necessary time and
resources required for baseline studies and assessments derived from the actual state of knowledge
about the Lake Baikal basin. They also highlighted the need for collaboration between Russian
and Mongolian scientists during the preparation of the studies.
41.
Some experts felt that the draft TORs lack a clear logical structure and are based on
approximate estimates and general recommendations without reflecting territorial features and the
variety of potential technological and technical solutions. They emphasized the need to improve
the analysis of alternatives, including within the energy sector. In the case of OGW, they claimed
that the TORs focus on different water extraction options but should also include an assessment of
the possibility of using groundwater in the Southern Gobi region or changing the project location.
42.
They also questioned why the forests and indigenous people safeguard policies were never
triggered. They pointed to weaknesses in the identification of potential seismic risks, impacts on
fisheries and on hydrology, ecology and biodiversity, and related mitigation measures. They also
noted inadequate description of effects on livelihoods and on traditional lifestyles. The Panel also
heard concerns that no stakeholder engagement plan, mapping different stakeholders and the
appropriate way to consult them, was prepared prior to this first round of consultations and that
according to the current TORs, this plan will only be developed at the same time as the REA/ESIA.
43.
The Panel understands that draft TORs used in the consultations are currently undergoing
review to address the issues identified in the consultations. Regarding the sequencing of the
studies, Management, in its Update Note from June 2, 2017, explained that the GoM has agreed to
separate the REA and ESIA. This information was again confirmed in the June 26, 2017, Update
Note, which states: “In response to consultations in Russia and recommendations from the World
Bank, the Government of Mongolia (GoM) has decided to split the REA and the Environmental
and Social Impact Assessment (ESIA) and commission a stand-alone REA before proceeding with
ESIA and feasibility studies (FS). An ESIA and FS will be undertaken only for those projects that
pass the REA screening stage. However, this decision will be formally announced only after
completing the consultation process.” 15 Management further adds that a comprehensive
cumulative impact assessment will be an integral part of the REA. It will assess individual and
cumulative impacts of Shuren, Orkhon and other hydro-technical projects considered by the GoM,
as well as other existing and potential environmental and social stressors in the Selenge river basin.
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44.
The Panel stresses that although the sequence of the studies is important, the substantive
question is for the overall set of studies to properly assess the scope of potential social and
environmental impacts at the proper time and geographic scales that are sufficiently
comprehensive to cover impacts in the basin, including Lake Baikal, and to properly consider the
cumulative impacts of planned and potential projects in the defined region.
45.
Regarding specific comments on missing aspects in the TORs, the Panel notes that the draft
TORs do not mention the need to assess several potential social impacts, such as those related to
impacts on indigenous peoples in Russia and those related to labor influx, particularly in the
context of isolated nomadic communities in Mongolia. The Panel also stresses that a robust
consultation process is key for the successful implementation of the Project. The Panel notes the
GoM’s commitment to take into account comments from the consultations in the revision of the
TORs. The Panel also notes that the hiring of an international social expert in the MINIS PMU
will enhance its capacity to better conduct consultations and improve the scoping of potential
social impacts. Finally, the Panel understands that the POE will review the draft studies and at that
point any remaining gaps could be addressed.
46.
World Heritage Committee Report. At the 41st Session of the WHC, which took place on
July 2 to 12, 2017, in Krakow, the Committee welcomed the intention of Mongolia to undertake
an additional study of the impacts of the Egiin Gol project on Baikal’s biodiversity. It also noted
the information provided by Mongolia regarding the SHP and the Orkhon river project, including
the TORs for the development of REAs and ESIAs for these projects. It reiterated the Committee’s
request for Russia and Mongolia “to jointly develop a transboundary SEA for any future
hydropower and water management projects that could potentially affect the property, taking into
account any existing and planned projects on the territories of both countries.” 16 It also requested
that both countries “ensure that the results of such transboundary SEA guide the elaboration of
ESIAs of any concrete hydropower and water management projects, including the planned Shuren
hydropower project and the Orkhon river project.” 17 The Panel understands that many of the
elements of a strategic environmental assessment outlined in the World Heritage Advice Note on
Environmental Assessment 18 will be included in the REA prepared for the Project. These elements
include an assessment of cumulative impacts on a regional scale before decisions on individual
projects are made and an analysis of alternatives at a strategic level.
47.
Conclusions. The Panel notes the complexity of the Project due to its highly technical
aspects and transboundary nature of its impacts. Both Mongolian and Russian authorities are aware
of these sensitivities and have shown a willingness to cooperate with the ultimate aim of
safeguarding resources and the environment, while fulfilling the economic aspirations of the
people in both countries. The Panel acknowledges that positive steps have occurred in this
direction as evidenced by the commitment to establish a joint committee of Mongolian and Russian
scientists to study and review the matter.
16

WHC/17/41.COM/7B, Krakow, July 2017. Available at: http://whc.unesco.org/en/soc/3618
Ibid.
18
Available at:
https://www.iucn.org/sites/dev/files/import/downloads/iucn_advice_note_environmental_assessment_18_11_13_iuc
n_template.pdf
17
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48.
Regarding the quality of consultations in Russia, the Panel acknowledges the broad scope
and significant efforts involved in their organization, with substantial input from both the Russian
and Mongolian authorities, and the efforts to uphold both World Bank and Russian standards in
conducting the hearings. The Panel has pointed to certain weaknesses in the process as mentioned
above, and notes the importance of their consideration as valuable lessons for future consultations.
49.
In view of this, the Panel is satisfied with the quality of consultations in Russia and expects
that Management will ensure that relevant stakeholder comments are promptly responded to and
incorporated as appropriate. The Panel also notes the quality of the preparations for the
consultations in Mongolia, although such consultations had not taken place at the time of the
Panel’s visit. The Panel observes that these preparatory activities entailed an important effort and
level of coordination between the MINIS PMU and local authorities.
50.
The Panel appreciates the effort made by the MINIS in undertaking the consultations in
both Russia and Mongolia and in responding to many of the Requesters’ concerns in a
comprehensive manner. The consultations in Russia and the joint Russian-Mongolian scientific
committee are important steps towards furthering cooperation and ensuring the success and
sustainability of any transboundary project such as the present one.
51.
The Panel specifically recognizes that the Request for Inspection has placed the Project on
a positive trajectory, especially through a recognition of the relevance of transboundary issues, and
the greater importance given to ensuring meaningful consultations with both Russian and
Mongolian stakeholders, thus allowing an increased opportunity for many of their concerns to be
addressed in the impact studies to be conducted. Finally, the Panel notes that the efforts undertaken
in the last two years have greatly contributed to strengthening the capacity of the MINIS PMU to
properly understand and implement the complex issues surrounding the Project.
D. Recommendation
52.
The Panel has examined above the two elements it had selected for determining its
recommendation as to whether to conduct an investigation, namely the quality of consultations
and the scope of the ESIA. The Panel is satisfied that the Project has undertaken major adjustments
and implemented important efforts to properly consult potentially affected people. In addition, the
Panel takes notes of Management’s commitment to include various environmental assessment
tools, including a REA, a cumulative impact assessment and an analysis of alternatives, in addition
to integrating comments from the consultations in the revised TORs.
53.
The Panel is pleased to recognize improvements in MINIS PMU capacity, notably in its
ability to respond to Requesters and the commitment to establish a joint Russian-Mongolian
committee of scientists. In addition, the Panel notes the Bank’s support for the Mongolian Energy
sector, which aims at increasing its efficiency and exploring different energy alternatives. The
Panel maintains that all of the above actions provide evidence of Management’s moving in the
right direction and its intention to comply. Thus, taking into account para 5 of the 1999 clarification
which provides that “the Inspection Panel will satisfy itself as to whether the Bank’s compliance
12

or evidence of intention to comply is adequate and reflect this assessment in its reporting to the
Board,” the Panel does not recommend an investigation.
54.
In making this recommendation, the Panel emphasizes the need for Management to
continue to remain in close contact with the Requesters and affected communities, to incorporate
some of the lessons from previous consultations into future ones, and ensure a diligent
implementation of the full set of environmental assessment tools that have been identified. The
Panel also encourages Management to ensure that the decisions of the WHC are taken into account
in any revision of the relevant TORs.
55. Finally, the Panel notes that this recommendation does not in any way preclude the
possibility of a future Request for Inspection based on new evidence or circumstances not known
at the time of the current recommendation. If the Board of Directors concurs with this
recommendation, the Panel will inform Management and the Requesters accordingly.
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Annex I

Mongolia:
Management Update Note to The Inspection
Panel on Mining Infrastructure Investment
Support Project (P118109) and its Additional
Financing(P145439)
June 2, 2017

MANAGEMENT UPDATE NOTE TO THE INSPECTION PANEL ON
MONGOLIA: MINING INFRASTRUCTURE INVESTMENT SUPPORT PROJECT
(P118109) AND MINING INFRASTRUCTURE INVESTMENT SUPPORT ADDITIONAL FINANCING (P145439)
Date: June 2, 2017
1.
This note summarizes progress made in addressing the comments raised by the Inspection
Panel (IPN) in its report no. 97875-MN on the subject projects, dated July 2, 2015.
2.
Background: The objective of the Mining Infrastructure Investment Support Project
(MINIS) is to provide technical assistance to facilitate investments in infrastructure to support
mining and downstream processing activities regardless of funding source, and to build local
capacity to prepare and transact infrastructure projects. The project has a nationwide scope and
finances only technical assistance – i.e., the preparation of studies, including feasibility studies and
environmental and social impact assessments, and capacity building. No infrastructure investments
are eligible for financing under the project. A number of priority sub-projects, including two
hydropower projects that are cited in the Request for Inspection, were identified as eligible under
MINIS for financing of feasibility studies (FS) as well as environmental and social impact
assessments (ESIA). These two potential projects, Shuren Hydropower (SHP) and Orkhon Gobi
Water (OGW), are located in the Selenge River basin, which is shared with Russia. In addition,
both SHP and OGW could have impacts on the World Heritage site of Lake Baikal and the Ramsar
wetlands in the delta of the Selenge River. Hence, due diligence is required to ensure proper
consultation in Russia as well as Mongolia in order to fulfill Bank operational policy requirements.
The project is scheduled to close on September 30, 2017, but may be extended to allow time to
complete the Regional Environmental Assessments (REA), and possibly subsequent ESIA and FS
studies of the projects that pass the REA screening stage. A decision about project extension will
be made upon completing additional consultations in Mongolia, planned for the second half of June
2017.
3.
Non-governmental organizations (NGOs) and affected communities submitted a Request
to the IPN in February 2015. The IPN examined the eligibility to register the Request but decided
to defer its decision as to whether or not an investigation into the Bank’s actions or omissions
was required by one year; this deferral will expire at the end of June 2017.
4.
In its report, the IPN highlighted: (i) the need for proper consultations with the affected
communities in Mongolia as well as Russia; (ii) the need to revise the terms of reference (ToRs)
for the REAs and ESIAs to address the specific characteristics of the project affected area, including
Selenge River (upstream and downstream), the Ramsar wetlands site and Lake Baikal; (iii) to
provide enough time and resources to carry out the studies adequately; and (iv) the need for the
ToRs to include provisions to conduct a cumulative impact assessment (CIA) that covers all
foreseeable hydropower projects to be developed within the coming 20 years in the Selenge River
basin. These recommendations are in line with the findings of a UNESCO assessment mission,
which took place in April 2015.
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5.
Progress: Since the last Management Update to the IPN, dated May 17, 2016, considerable
progress has been made on consultations and on revisions and updating of the ToRs despite the
fact that the year was marked by: (i) political transitions in 2016 following elections; (ii) significant
time to reach agreement with the Russian Government regarding the consultation plan; and (iii)
the size and scale of the consultations which required more resources and support from the World
Bank (including from the Moscow office) to get to today’s positive developments. These are
presented below.
6.
Consultations with Russian stakeholders: The Bank team has been able to ensure that
the Project Management Unit (PMU) engages with stakeholders in a meaningful way, and to
respond to stakeholder concerns.
7.
In total, 14 consultations meetings took place in Russia during a period from March through
May 2017. 11 meetings were held in Buryatia and 3 meetings were held in the Irkutsk region. In
total, more than 1,300 stakeholders attended consultations in Buryatia, and approximately 400
stakeholders in the Irkutsk region, including local residents, NGOs, local authorities, and
government.
8.
According to Russian law, the consultation processes for Buryatia and Irkutsk remain open
for an additional 30-day comment period after consultation meetings in order for stakeholders to
provide any additional comments. The Russian consultation period will, accordingly, close on June
16 (30 days after the final face-to-face meeting in Irkutsk).
9.
Information and venue details were disclosed one month before consultations, which
complied with Russian law and exceeded the Bank’s good practice on prior notice of consultation.
Easily understandable brochures in Russian were distributed to help communities understand the
technical issues.
10.
The MINIS PMU travelled to Russia a month ahead of consultations to meet and work with
Russian government counterparts to agree on a consultation roadmap and distribute consultations
materials in Russian in public places designated by the Russian authorities. A member of the World
Bank team joined the PMU representatives on this mission.
11.
Consultation materials were made available in both Russian and English on the
consultation hub page of the MINIS website. Materials included ToRs, a technical summary of
ToRs, a non-technical summary of ToRs, ToRs for a Panel of Experts (PoE), and a Questions and
Answers document on the project. In addition to providing non-technical summaries of the
proposed studies for stakeholders, the Bank team worked to provide high-quality Russian language
translations. The Bank project team, through the Bank Moscow office, hired Russian translators
to edit draft ToRs for the REA and the ESIA and translate ToRs for the Feasibility Study (FS).
The project team was also strengthened by a Russian-speaking analyst, who provided extensive
support to the PMU in further reviewing translations, ensuring the use of the correct terminology
and consistency between various consultation documents in Russian, covering, in addition to ToRs,
the summary ToRs, non-technical summaries and others.
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12.
Local residents in Buryatia and Irkutsk and their surrounding districts were invited to
consultations through the local mass media and administration. Information on consultations was
also available on the website of the regional offices of the Russian Ministry of Natural Resources
and Environment located in Ulan Ude and Irkutsk. Consultation materials were made available in
public places, such as libraries, as agreed between the PMU and the Russian authorities.
13.
Consultations were conducted according to good international practice and World Bank
Policy requirements. Translation between Russian and Mongolian languages was provided.
Translation from Buryat language was also arranged to allow Indigenous People to express their
concerns. The proceedings of all consultation meetings were documented by consultation minutes,
signed by the Mongolia and Russian sides, as required by Russian regulations. The PMU also
extensively documented the consultations and are now working on detailed written accounts of
proceedings and contents. The Bank team, led by the Country Manager for Mongolia and/or the
TTL, attended all consultations meetings as observers.
14.
Main stakeholder concerns focused on negative environmental impacts on the Selenge
River system, its delta and Lake Baikal, a UNESCO world heritage site. Stakeholders discussed
the need to consider alternative energy sources, including renewable energy, nuclear power, and
expanded electricity imports from Russia. Some stakeholders also argued that the REA needed to
be sequenced before ESIA and FS are commissioned and implemented under a separate ToR.
15.
Course adjustments following consultations: The PMU has accepted and is preparing
for implementation of several suggestions from stakeholders:


REA: The ToR for the REA are being informed by the feedback received at public
consultations in the Russian Federation and earlier consultations in Mongolia. A
consolidated response matrix of stakeholder feedback and how it is reflected in the ToRs
will be published on the MINIS website after completion of additional consultations in
Mongolia. The REA, which will also assess cumulative impacts, will cover both the SHP
and the OGW projects, and will focus on broad strategic options for the region and
environmental considerations for regional development planning. It will also analyze
alternative investments and technology, looking at options to generate energy with less
environmental impact, for instance, through wind power, solar power, and/or alternative
water power. This assessment will also look at the “no project” alternative, considering
cost and benefits of deciding not to pursue the projects. In response to stakeholder
recommendations, the REA will also assess cumulative impacts on environmental and
social components from potential/considered projects in the Selenge river basin in
Mongolia. The World Bank task team will provide support to the MINIS PMU in
incorporating feedback from the consultations and revising the REA ToR that could be
finalized by August 2017. Procurement of REA study could be initiated as early as August
(taking into account long national holidays in Mongolia in July) and a contract for REA
study could realistically be signed in Q1 CY18. Under this schedule, a draft REA report
could be available for consultations in Q2 CY19.



ESIA: The MINIS PMU and the government have taken on board the recommendation of
Russian stakeholders to separate REA from the project-specific ESIA. The project-specific
3

ESIA will be implemented after the REA study has been finalized. The Bank team also
agreed with the government that public consultations and a review of the draft REA by the
international experts of the PoE should feed into any subsequent ESIA. Further inputs and
finalization of the ESIA ToRs will therefore be made after the REA is completed. The
technical FS will also be sequenced to take into account the findings of the REA. FS and
ESIA will need to be implemented at the same time as they feed into each other.


PoE: ToRs for international experts to be included in a PoE have been drafted and disclosed
for consultation. The PoE will consult with both Russian and Mongolian specialists and
review the quality and progress of the studies and draft reports. It will advise on whether it
is feasible to proceed with the detailed ESIA and FS after reviewing the draft REA.

16.
Grievances: The MINIS Grievance Mechanism (GRM)1 was launched in April 2016. The
GRM aims to identify and record concerns of communities and stakeholders potentially affected
by MINIS-related activities, implement a timely and responsive approach to resolving grievances,
and demonstrate a transparent monitoring and reporting of issues of concern. The MINIS PMU
registers all issues of concern reported to it and decides whether they are related to MINIS activities
and warrant further investigation or whether to refer them as unrelated complaints for independent
action. If an investigation is warranted, the PMU facilitates assessment and consultations with the
complainant with the aim of achieving agreed mitigating actions. A complainant may refer an issue
at any time to the World Bank Grievance Redress Service (GRS) or escalate an issue to the IPN.
17.
The GRM is publishing reports on complaints received every six months. The first report
covers the period from its launch (16 Apr 2016) until 16 Nov 2016 and has been published on the
MINIS website2. Six complaints were received during this period. Three of these were received
from a Mongolia-based international NGO network, one complaint was received from a
Mongolian citizen, one from a national research institution and one from a water-related
association (with anonymity maintained in the report).
18.





The complaints involved:
Concern at delays to the development of the Orkhon flow regulation project as a result of
what is perceived to be an unnecessarily lengthy environmental assessment process (20
Apr 2016);
Quality of consultations and stakeholder engagement in Mongolia for the development of
the Baganuur cumulative impact assessment report (22 Apr 2016);
Quality of consultations and materials disclosed in Mongolia for the Shuren HPP and
Orkhon flow regulation studies (4 May 2016)
Two complaints about bid evaluation results for consultancy to develop the Integrated
Water Resources Management Plan for Altain Uvur Gobi River Basin Authority (8 Jul
2016);

1

Information on the GRM process itself including a downloadable brochure is available on MINIS website:
http://www.minis.mn/en/minis-grievance-resolution-mechanism.
2
http://storage.embersoft.mn/d1af1f/page/92/MINIS%20GRM%20Summary%20Report%20Eng_Final_Feb10%20la
st_JHhsaaSwGiQxgSD.pdf
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Incomplete consultation process in Russia for SHP project and Orkhon flow regulations
studies, failure to disclose pre-feasibility study, general poor quality and inconsistent
information materials (23 Sep 2016).

19.
All six complaints have been assessed and actions completed for three of the complaints.
Actions required to complete responses for the remaining three complaints have been identified
but have lengthy completion timeframes due to the complex character of the complaints (many
highly technical and interrelated issues and concerns) and their links to ongoing consultation
processes. Actions described to resolve outstanding complaints include:
 Holding additional public consultations on Shuren and Orkhon studies with affected
stakeholders in Mongolia and Russian Federation with enhanced non-technical information
materials, clear disclosure and feedback protocols, and greater accessibility for potentially
affected stakeholders.
 Finalizing and disclosing responses, reports and other materials associated with
consultations held in Mongolia and the Russian Federation
 Improving the quality and navigability of the MINIS website consultation hub
 Undertaking a review and supplementary studies by international consultants to revise a
CIA report for the Baganuur subcomponent of MINIS and hold public consultations on this
study.
 Reevaluating contract bid results to ensure fair and competitive outcomes.
20.
A second six-monthly report covering the period November 2016 – May 2017 has been
drafted by the PMU and is now being reviewed by the Bank project team. After Bank review and,
if the Bank team has no objection, the second six-monthly report will be published on the MINIS
website.
21.
Finalization of this report notwithstanding, the MINIS PMU has addressed 7 complaints
and one request for information during the period of 17 Nov 2016 to 17 May 2017. Three
complaints were carried over from the previous reporting period. Four complaints and a request
for information were newly received. Currently, 6 of the 8 complaints received within the new
period and/or outstanding from the previous period have been assessed and actions completed.
Newly received complaints within this period involved complaints from Russian, Mongolian, and
Buryatian NGOs regarding:
 The quality of the MINIS website and lack of user friendly features;
 Disclosure of consultation reports on the previously held consultations;
 Two complaints about the project not publicly disclosing pre-feasibility studies associated
with Shuren and Orkhon on the MINIS website;
 Failure of the Grievance Resolution Procedure to capture and register grievances sent to it;
 Lack of response to an independent public hearing held on draft REA/ESIA TORs of OGP
and SHPP in Kabansk district of the Republic of Buryatia (not attended by the WB or
MINIS PMU);
 Lack of response to comments and complaints that were sent from a Russia-based NGO on
the draft REA/ESIA TORs of for Orkhon and Shuren;
 Request for information on gender strategies and resettlement action planning associated
with the MINIS subprojects.
5

In response, the PMU:
 Improved the website;
 Disclosed all previous consultation reports;
 Published PFS studies for Shuren and Orkhon on the website;
 Prepared and disclosed a response to the independent public hearing in Kabansk;
 Prepared and disclosed a response to comments and complaints on the draft REA/ESIA
ToRs;
 Provided information on gender strategies and the project resettlement framework.
The GRM did not process one grievance due to technical difficulties associated with the GRM
email address but has multiple avenues for receiving complaints and is presenting six-monthly
reports on grievances received in order to ensure transparency.
22.
Next steps: While consultations in Mongolia have been held as part of project preparation,
stakeholders had expressed concerns about the quality of consultations with Mongolian
stakeholders. The Mongolian authorities agreed with the World Bank team on the value of holding
additional consultations in Mongolia, improving the stakeholder engagement process and
conducting consultations in accordance with international good practice. This decision was
publicly announced at a consultation meeting in Irkutsk City on May 18, 2017. Although the
Mongolian presidential elections, planned for June 26, 2017, impose restrictions on public
gatherings during June, MINIS plans to conduct 18 consultations meetings (6 meetings on SHP, 9
meetings on OGW, and 3 joint meetings on SHP/OGW) from June 28 to July 1. Consultations will
be conducted by four teams (two for SHP and two for OGW) that will work in parallel. To organize
consultations, a PMU team will visit consultation locations on June 5-6 to distribute consultation
materials and agree on consultation logistics with the local authorities.
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Annex II

Mongolia:
Management Update Note to The Inspection
Panel on Mining Infrastructure Investment
Support Project (P118109) and its Additional
Financing(P145439)
June 26, 2017

MANAGEMENT UPDATE NOTE TO THE INSPECTION PANEL ON
MONGOLIA: MINING INFRASTRUCTURE INVESTMENT SUPPORT PROJECT
(P118109) AND MINING INFRASTRUCTURE INVESTMENT SUPPORT ADDITIONAL FINANCING (P145439)
Date: June 26, 2016
1.
This note addresses questions from the Inspection Panel regarding the subject projects,
dated June 19, 2017.
2.
Comment period for Mongolian stakeholders. Additional consultations in Mongolia are
scheduled to be held in Mongolia from June 28 to July 3. These consultations will be conducted
in accordance with Bank policies. Consultation materials were made available to affected
communities two weeks before consultations meetings. After the meetings, two weeks will be
provided for expressing additional comments and concerns in comment books that will be
available in each concerned aimag and soum centers, as well as a number of bag centers.
3.
Regional Environmental Assessment (REA). In response to consultations in Russia and
recommendations from the World Bank, the Government of Mongolia (GoM) has decided to split
the REA and the Environmental and Social Impact Assessment (ESIA) and commission a standalone REA before proceeding with ESIA and feasibility studies (FS). An ESIA and FS will be
undertaken only for those projects that pass the REA screening stage. However, this decision will
be formally announced only after completing the consultation process.
4.
Cumulative Impact Assessment (CIA). A comprehensive CIA will be an integral part of
the REA. It will assess individual and cumulative impacts of Shuren, Orkhon and other hydrotechnical projects considered by the GoM, as well as other existing and potential environmental
and social stressors, in the Selenge river basin. The letter from GoM to the World Heritage Centre
was sent in January 2017 and predates the decision made to have a CIA as part of the REA.

Annex III

Mongolia:
Management Update Note to the Inspection
Panel on Mining Infrastructure Investment
Support Project (P118109) and its Additional
Financing(P145439)
July 7, 2017

MANAGEMENT UPDATE NOTE TO THE INSPECTION PANEL ON
MONGOLIA: MINING INFRASTRUCTURE INVESTMENT SUPPORT PROJECT
(P118109) AND MINING INFRASTRUCTURE INVESTMENT SUPPORT ADDITIONAL FINANCING (P145439)

Date: July 7, 2017
Summary of Public Consultations in Mongolia (June 28 – July 03, 2017)
1 Objective
The objective of the public consultations held from June 28 to July 03, 2017 was to seek
feedback from stakeholders on the draft Terms of References (TOR) for REA/ESIA of
proposed Shuren HPP (Shuren HPP) and Flow Regulation of Orkhon River and Construction
of Reservoir Complex (Orkhon Gobi) projects, respond to stakeholder questions and capture
their concerns, inputs, and recommendations to strengthen the TOR.
2 Preparation and dissemination of information
MINIS has developed a set of consultation materials1 in Mongolian which were disclosed and
distributed 14 days prior to the consultations and made available to the public at local premises
and on the MINIS website2. Announcements were made through several TV and radio channels
and newspapers.
To advertise the consultation and distribute the consultation documents, MINIS held meetings
with the local governors of the soums3 and some bag leaders to discuss the following: (i)
objectives of public consultations; (ii) objectives of the proposed projects; (iii) expected results;
and (iv) timing for the consultation package distribution and disseminating information on the
draft TOR. Bank staff participated in meetings and distribution activities as observer.
3 Public consultations
In total, 1,005 people participated in 19 consultations, in six provinces and Ulaanbaatar capital
city, as indicated in Table 1. Participants included representatives of the local governor’s office,

1

The documents included in the distribution package were as follows: (i) Draft agenda; (ii) Introduction of MINIS
Project Fact Sheet; (iii) Draft TORs for REA and ESIA of Flow Regulation of the Orkhon River and Construction
of Reservoir Complex Project; (iv) Technical summary of draft TOR for REA and ESIA of Flow Regulation of
the Orkhon River and Construction of Reservoir Complex Project; (v) Non-technical summary of draft TOR for
REA and ESIA of Flow Regulation of the Orkhon River and Construction of Reservoir Complex Project; (vi)
Draft TORs for REA and ESIA of Shuren HPP; (vii) Technical summary of draft TOR for REA and ESIA of
Shuren HPP; (viii) Non-technical summary of draft TOR for REA and ESIA of Shuren HPP; (ix) Draft TORs for
three international experts (International Environmental Specialist, International Social Specialist, International
Dam and Civil Engineering Specialist) of the International Advisory Committee; (x) World Bank’s Information
Disclosure and Public Consultation Planning Checklist; (xi) Frequently Asked Questions of MINIS; (xii)
Grievance Resolution Mechanism of MINIS.
2
http://www.minis.mn/en
3
A soum is a subdivision of a province; a bag is a subdivision of a soum.
1

NGOs, private sector, local communities (mostly residents of Soum centers and herders) and
community leaders who may be potentially affected by the proposed projects.
The consultation team included scientists and specialists in relevant fields. At consultation
meetings, this team presented the project objectives and background, findings of preliminary
studies, and the potential scope of the upcoming environmental and social impact studies. The
presentations covered various aspects of the draft TORs for regional environmental assessment
(REA) and environmental and social impact assessment (ESIA) of the proposed projects,
including matters related to drought, flood and other socio-economic impacts, technical and
environmental issues. Bank staff attended consultation meetings as observers.
Table 1. Schedule of Public Consultations
#

1
2
3
4
5
6
7
8
9
10
11

Location

Total
participants

Date

The Flow Regulation of Orkhon River and Construction of
Reservoir Complex Project
Delgerkhaan Soum of Tov province
28 June 2017
Erdene-Sant Soum of Tov province
28 June 2017
Dashinchilen Soum of Tov province
29 June 2017
Khishig-Ondor Soum of Bulgan province
29 June 2017
Orkhon Soum of Bulgan province
30 June 2017
Bulgan Soum of Bulgan province
30 June 2017
Khuld Soum of Dundgobi province
28 June 2017
Erdene-Dalai Soum of Dundgobi province
28 June 2017
Tsogttsetsii Soum of Umnu-gobi province
29 June 2017
Khanbogd Soum of Umnugobi province
30 June 2017
Dalanzadgad Soum of Umnugobi province
01 July 2017

634
45
80
22
34
84
31
70
80
70
50
68

Shuren Hydropower Plant Project

239

12 Erdenet City (Orkhon province)
28 June 2017
Khaylganat Village of Khangal Soum of
13 Bulgan province + Selengemurun bag
29 June 2017
Khyalganat village of Khangal Soum
14 Selenge Soum of Bulgan province
29 June 2017
Sangaltai / Atar /Tsuuts bags of Selenge
15 Soum of Bulgan province + Tsgaannuur
29 June 2017
Soum of Selenge province
Integrated consultations: Shuren Hydropower Plant Project &
Flow Regulation of Orkhon River and Construction of Reservoir
Complex Project
16 Selenge province
01 July 2017
17 Baruunburen Soum of Selenge province
01 July 2017
18 Khushaat Soum of Selenge province
01 July 2017
19 Ulaanbaatar
03 July 2017

126

Total

2

53
17
43

132
35
36
21
40
1,005

4 Summary of feedback received during public consultations
Among the major concerns raised by herders and residents were issues around social and
environmental impacts, such as fertile soil, pasture land, historical sites, fauna and flora to be
affected, water quality, fish population, as well as adverse effects on farming, nomadic herding
lifestyle and local communities’ livelihood. Some participants asked for more detailed
information on the project timetable and locations (e.g. boundaries of the lake and pasture land
to be covered, when and who will be resettled) or on the technical design (pipeline alignments,
purpose of the proposed projects and alternatives). Some participants shared their concerns
about seismic risks, climate change, water levels, implementation of the studies and agreement
between Mongolian and Russian governments. Some others expressed their opposition to the
proposed projects.
Participants’ questions, concerns, comments, recommendations and suggestions regarding the
draft TOR for the REA/ESIA of Shuren HPP and Flow Regulation of the Orkhon River and
Construction of Reservoir Complex projects were fully recorded. Feedbacks received from the
participants during consultation meetings and during an additional 14-day period, ending on
July 17th, will be recorded and responses to the questions/comments will be provided in
response matrices.
5 Summary observations from the consultations
Management believes that the disclosure and consultation activities in Mongolia at this stage
of the MINIS proposed projects are in full compliance with Bank policy requirements.
(a)
Public consultation meetings were organized with the assistance of the local
administration, who identified locations and venues, widely disseminated information,
and co-chaired the meetings.
(b)

The meetings were attended by representatives cross section of stakeholders, including
local administration, representatives and residents of potentially affected communities,
representatives of NGOs/CSOs and the private sector. The locations were clearly
announced to local population and visitors (in most cases the meetings took place in
community centers). The consultations were prepared carefully, with handout materials
in good quality available in sufficient quantities and in Mongolian, including (i) project
briefs (flyers); (ii) complete TOR, printed and bound; (iii) copies of presentations; (iv)
information on consultation process and feedback forms.

(c)

Presentations had adequate content tailored to non-professional audiences, and were
delivered in an accessible manner, using language and terminology that are
understandable to all stakeholders. An audio system was provided to allow participants
to follow the presentations.

(d)

The audience had adequate time and means for their feedback. All questions were
recorded via audio and video, and transcribed. In addition, a feedback “journal” will be
available until July 17th to provide written feedback. During the presentations MINIS’
various grievance and feedback mechanisms were explained, and the contact details
shared.

(e)

Overall, the meetings were conducted in an orderly and disciplined manner without
disturbances or incidents. We would like to note that the consultation meetings were
3

planned to take place after the presidential elections of June 26. As the elections were
not conclusive—the first time in Mongolia’s history this has occurred—runoff elections
were declared and scheduled for July 7. Campaigning was legally forbidden during this
period. The elections did not materially affect the consultations, except for one place
where the local official cancelled the meeting. We are in discussions with the PIU about
how to ensure the people in that area are consulted.
6 Next Steps
A consultation report, including response matrices, will be prepared and made available on the
MINIS website by early September.
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Attachment

Pictures from consultations Held in Mongolia form June 28 to July 3, 2017
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Annex IV

Consultation Materials Distributed in the
Russian Federation

Consultation materials distributed in the Russian Federation provided by the MINIS PMU
1. Introduction of Mining Infrastructure Investment Support Project
2. The draft Terms of Reference (TORs) of Regional Environmental Assessment (REA) and
Environmental and Social Impact Assessment (ESIA) of Flow Regulation of the Orkhon River and
Construction of Reservoir Complex
3. The draft Terms of Reference (TORs) of Regional Environmental Assessment (REA) and
Environmental and Social Impact Assessment (ESIA) of Shuren Hydropower Plant Project (HPP)
4. Technical summary of the draft REA and ESIA TORs for Flow Regulation of the Orkhon River and
Construction of Reservoir Complex
5. Technical summary of the draft REA and ESIA TORs for Shuren HPP
6. Non-Technical summary of the draft REA and ESIA TORs for Flow Regulation of the Orkhon
River and Construction of Reservoir Complex
7. Non-Technical summary of the draft REA and ESIA TORs for Shuren HPP
8. Draft Terms of References for International Advisory Committee: International Environmental
Specialist, International Social Specialist and Dam and Civil Engineering Specialist
9. Information Disclosure and Public Consultation Planning Checklist of World Bank
10. Frequent Asked Question of MINIS
11. Grievance Resolution Mechanism of MINIS

