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The Inspection Panel 
 

Third Report and Recommendation 
on a Request for Inspection 

 
India: Amaravati Sustainable Infrastructure and Institutional   

Development Project (P159808) 
 
A. Background  

 
1. On May 25, 2017, the Inspection Panel (the “Panel”) received a Request for Inspection (the 
“Request”) of the India Amaravati Sustainable Infrastructure and Institutional Development 
Project (the “Project”).1 The Request was submitted by landowners from the area of the new capital 
city Amaravati in Andhra Pradesh, India (the “Requesters”), alleging harm from a Land Pooling 
Scheme (LPS) used to assemble the lands required for Amaravati, as well as from other Project 
activities. On May 27, 2017, the Panel received another communication from a large group of 
farmers in support of the Request. The Requesters asked the Panel to keep their identities 
confidential. 
 
2. In 2016, the Bank was asked to support urban infrastructure required for the development 
of Amaravati2 and consequently started preparing a Project with the development objective of 
providing “select urban infrastructure in designated locations of Amaravati Capital City, and to 
support the initial development of its institutional and governance structure.”3 The total financing 
for the Project is US$715 million, of which International Bank for Reconstruction and 
Development financing is proposed to be US$300 million. The Asian Infrastructure Investment 
Bank is considering co-financing of US$200 million and the Government of India will provide 
financing of US$215 million.4 The Project is classified as Environmental Category A and is 
currently awaiting approval. Project appraisal was completed in December 2018 and negotiations 
took place in January 2019.  

 
3. The Requesters allege harm to their livelihoods, environment and food security due to non-
compliance of the Bank with its environmental and social policies in preparation of the Project. 
They argue that neither the LPS nor the Land Acquisition, Resettlement and Rehabilitation Act 
(LARR) provide adequate compensation to restore the affected people’s livelihoods. The 
Requesters claim the Bank did not accurately assess the nature and magnitude of the Project-related 
displacement and did not ensure that the LPS complies with the Bank’s Policy on Involuntary 
Resettlement, OP/BP 4.12. In addition, the Requesters claim that the component relating to flood 
mitigation was not adequately addressed in the Environmental and Social Management Framework 
(ESMF). They also raise concerns about a lack of consultation and participation of affected people 
and allege that people were intimidated and coerced to participate in the LPS. 

                                                           
1 The Project was previously named “Amaravati Sustainable Capital City Development Project.” According to 
Management, it was renamed to better reflect the scope of the Project, which only supports certain aspects of the city’s 
development.  
2 Management Response. p. 3.  
3 Draft Project Appraisal Document (PAD), February 7, 2019, p. 21.  
4 Draft PAD, February 7, 2019, p. 6. 
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4. The Panel registered the Request on June 12, 2017, and notified the Board of Executive 
Directors (the “Board”) and Bank Management (the “Management”). Management submitted its 
Response on July 21, 2017. The Panel conducted an eligibility visit to India and on September 27, 
2017, submitted its Report and Recommendation to the Board. In its Report, the Panel confirmed 
that the Request met the technical eligibility criteria and recommended “carrying out an 
investigation into the alleged issues of harm and related potential non-compliance with Bank 
policies, especially relating to involuntary resettlement (OP/BP 4.12).”5 

 
5. Following the submission of the Panel’s Report and Recommendation, Bank Management 
on November 27, 2017, submitted to the Panel an Addendum to the Management Response, which 
included “clarifications, updates and proposed actions to complement and clarify the actions” 
presented in the Management Response.6 The Panel determined that the Addendum and its actions 
provided an opportunity for the Bank to address the Requesters’ concerns and to introduce 
measures to ensure that the Project preparation was in compliance with Bank policies and 
procedures.7 Consequently, on November 27, 2017, the Panel updated its Report and 
Recommendation, deferring its recommendation as to whether an investigation was warranted by 
up to six months, when key planned assessment studies as well as other Management actions were 
expected to be completed. The Board approved the Panel’s updated recommendation on December 
12, 2017.  

 
6. On June 26, 2018, the Panel issued its Second Report and Recommendation, which was 
approved by the Board on July 13, 2018. In its Report, the Panel stated that several actions to 
address the Requesters’ concerns, including the assessment studies that would serve as inputs to 
the Project’s safeguard instruments, required more time to be completed.8 The Panel noted that the 
assessment studies were a key element of Management’s actions and that the authorization to 
appraise the Project could only be requested after the safeguard instruments had been disclosed. 
The Panel therefore proposed a second deferral of its recommendation for nine months or when 
Management authorized the appraisal of the Project, whichever arose earlier. The Panel’s reports 
of September 27, 2017, November 27, 2017 and June 26, 2018 and related Management reports, 
are attached to this report as Annex I.9  
 
B. Developments since the Panel’s Second Report and Recommendation  
 
7. Project status. In July 2018, Management conducted a mission to finalize pending aspects 
related to the preparation of various Project components and particularly the safeguard 

                                                           
5 Inspection Panel Report and Recommendation on a Request for Inspection, India: Amaravati Sustainable Capital 
City Development Project (P159808). 
6 Addendum to the Management Response to the Request for Inspection Panel Review of the India: Proposed 
Amaravati Sustainable Capital City Development Project, p. 1.  
7 Inspection Panel, India: Amaravati Sustainable Capital City Development Project (P159808), Updated Report and 
Recommendation.  
8 Inspection Panel Second Report and Recommendation on a Request for Inspection, India: Amaravati Sustainable 
Capital City Development Project (P159808). 
9 These documents can also be accessed electronically on the Panel’s website at: 
http://www.inspectionpanel.org/panel-cases/amaravati-sustainable-infrastructure-and-institutional-development-
project-p159808  

http://www.inspectionpanel.org/panel-cases/amaravati-sustainable-infrastructure-and-institutional-development-project-p159808
http://www.inspectionpanel.org/panel-cases/amaravati-sustainable-infrastructure-and-institutional-development-project-p159808
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documents.10 Management conducted a follow-up mission in October 2018. The mission focused 
on the preparation of the Livelihood Restoration Plan for Vulnerable Families and the Women’s 
Safety and Risk Mitigation Action Plan, as well as actions related to the ongoing roads contracts 
as per the recommendations of the technical, environmental and social audits.11 Based on the 
agreements reached and subsequent actions by the government, appraisal was completed in 
December 2018 and negotiations took place in January 2019.12  
 
Requesters’ Updates 
 
8. The Requesters have been following the Project closely and have been in regular 
communication with the Panel. The Requesters reiterated the concerns summarized below.  

 
9. Environmental aspects. The Requesters argue the Project should have triggered the Bank 
Policy on Natural Habitats (OP/BP 4.04), as the Project is using floodplains, including wetlands, 
for infrastructure, especially roads. The Requesters explain that the Project will increase the risk 
of flooding in the capital city and request an assessment of hydrogeomorphology in the area. The 
Requesters contend that the Project will affect the multi-crop irrigated lands, which produce more 
than 120 types of crops, and thus lead to food insecurity. They explain that Project documents 
incorrectly characterize the area as agricultural fields, mainly with commercial crops. 
 
10. Indigenous peoples. The Requesters argue that the Bank Policy on Indigenous Peoples 
(OP/BP 4.10) should have been triggered since there are tribes in the Project area and their 
livelihoods are affected by the Project. They claim that both tribes are recognized as scheduled 
tribes under the national law. 

 
11. Consultation, participation and disclosure of information. The Requesters claim that 
the consultations with affected communities have been inadequate, they have not been properly 
informed of the advantages and disadvantages of LPS versus LARR, and the Project has not taken 
any of the communities’ suggestions or concerns into account. They contend that several Project 
documents have not been disclosed and request access to the assessment studies on the LPS.  
 
12. Intimidation, coercion and retaliation. The Requesters allege that several incidents of 
intimidation and coercion have taken place since January 2018 and claim that protests by farmers 
who joined LPS were suppressed by the government. They also claim that the Andhra Pradesh 
Capital Region Development Authority (APCRDA) and the Government of Andhra Pradesh 
(GoAP) intimidate people to prevent them from openly criticizing Amaravati. They question the 
credibility of the non-governmental organization (NGO) Vasavya Mahila Mandali (VMM), which 
was hired under the Project to assess issues related to coercion. 

 
13. Grievance redress mechanism (GRM). The Requesters claim the GRM has failed to 
address the concerns that have been raised by affected people. They allege the GRM is 
sophisticated on paper but is not working properly in practice. 

 
                                                           
10 Aide-memoire pre-appraisal mission: July 23-26, 2018. 
11 Aide-memoire pre-appraisal mission: October 19-25, 2018. 
12 Appraisal completion note. 
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14. Citizen Advisory Committee. The Requesters question both how representative the 
Citizen Advisory Committee is and its independence. They state they have never interacted with 
the Committee and request representation in this body.   
 
15. Involuntary resettlement. The Requesters question the legality of the LPS and claim that 
the World Bank is violating national law by supporting the LPS. They allege that the LPS is 
unconstitutional and that amendments to LARR to incorporate land pooling schemes are currently 
being challenged in the Supreme Court. 

 
16. The Requesters further allege implementation of the LPS has been slow and the returnable 
plots have not received services. According to them, affected people have not yet taken physical 
possession of their urban plots and there is a lack of clarity on their dimensions. They continue to 
question the premise that the values of the returnable plots will be higher than the values of their 
previous lands and argue that the increase will depend on the development of infrastructure and 
the location of the plots. They claim that statements in Project documents about the expected value 
increase are speculative. They also claim that the farmers participating in the LPS had to surrender 
their rights to go to court or obtain other legal assistance. The Requesters further argue that, 
contrary to Management’s assertion, there is no farmland available in the area and affected people 
who would like to continue farming would have to either move or commute long distances every 
day.  
 
17. The Requesters raise several concerns about the adequacy of livelihood restoration 
measures under the Project. They explain affected people have difficulty accessing their 
entitlements. According to the Requesters, not only is the pension of 2,500 Indian Rupees (INR) 
for the landless workers significantly lower than their previous income and insufficient to cover 
the rising living costs of INR 12,000 per household, but payments are made irregularly.  
 
18. They allege that affected people are neither able to reliably access employment 
opportunities under the Mahatma Gandhi National Rural Employment Guarantee Act 
(MGNREGA) program, nor interest free loans, subsidized food, medical or educational benefits. 
In addition, they claim that the skills training program supported by the Project is not effective and 
most people are left to self-employment without a stable source of income. The Requesters also 
explain that they were told that a livelihood improvement plan would be prepared for landowners 
receiving an annuity of less than INR 75,000 and for landless farmers receiving monthly pensions. 
They claim such a plan has not yet been prepared. The Requesters also express concern about the 
quality and independence of the consultants preparing the LPS assessments. 
 
Management Updates 
 
19. On March 5, 2019, Management submitted to the Panel a document on the progress of 
measures in the Management Response (July 2017) and its Addendum (November 2017) in 
response to the Request. This document is attached in full to this Report as Annex II. As 
summarized below, Management considers that all actions are completed or ongoing. 
 
20. Environmental aspects. Management explains that Environmental Assessments (EAs) 
and Environment Management Plans (EMPs) for the 10 priority roads and flood mitigation works 
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have been prepared and disclosed. An ESMF for forthcoming investments has also been cleared 
and disclosed.  
 
21. Consultation, participation and disclosure of information. Management states it has 
supported APCRDA to establish a strong stakeholder and communications team to improve 
consultations. Management explains it has reviewed the consultation process to date, including the 
availability and accessibility of Project information in local languages. Management has also 
prepared a communications approach and advised APCRDA on outreach materials. APCRDA has 
hired a communications firm and strengthened its communications campaign through videos, 
printed materials, radio and television advertisements in local languages, as well as through an 
increased social media presence. According to Management, safeguard documents have also been 
made available online and in public information centers.  
 
22. Intimidation, coercion and retaliation. Management points out that the Project has hired 
the local NGO VMM to monitor the use of the GRM and communicate with affected people, 
particularly to identify instances of intimidation, coercion and retaliation. Management is 
monitoring media outlets in Andhra Pradesh on a daily basis for reports of possible coercion. 
According to Management, VMM has not reported any instance of coercion. The independent 
expert contracted by Management to assess the land acquisition process has also considered 
concerns related to coercion and has not found evidence that landowners under LPS were subject 
to coercion and intimidation. Management explains that an NGO has also been engaged by 
APCRDA to conduct outreach on the implementation of the overall Amaravati City Development 
Program, and to report any coercion. The NGO will start its activities by the time of Project 
effectiveness.  
 
23. Grievance redress mechanism. Management states that a robust GRM has been set up for 
the city of Amaravati as a whole. In addition, APCRDA has established its own GRM. 
Management explains that the GRM provides multiple channels for affected people to lodge 
complaints, including online or by using several offices in Amaravati, a toll-free number and a 
mobile application. There are also several Project information centers with information about the 
GRM and how to access it. Management explains that these channels provide adequate avenues 
for affected people to express their grievances.  
 
24. Management points out that the Bank hired VMM to conduct third-party monitoring for 
the Bank team. VMM monitors concerns and obtains feedback from affected people. VMM has 
participated in meetings and consultations with affected people, monitored grievances and 
submitted progress reports since January 2018. Management points out that the frequency of Bank 
missions has increased, with nine missions since July 2017.  
 
25. Citizen Advisory Committee. Management states that the Committee was established in 
July 2018 and comprises 12 members, including academics, affected landowners and agricultural 
laborers. Among its members are five women and one member of a scheduled caste.13 
 

                                                           
13 Progress of Measures in Management Response and in Addendum to Management Response to the Request for 
Inspection Panel. 
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26. Involuntary resettlement. Management explains that the Resettlement Policy Framework 
(RPF), which includes provisions to manage the impacts of all land assembly instruments has been 
finalized and disclosed, as well as the Resettlement Action Plans (RAPs). Management states it 
has hired an independent expert to conduct due diligence on the land acquisition and resettlement 
aspects of the Project design and assess its compliance with OP 4.12. Management has also 
contracted VMM to assess the Project impacts on the livelihoods of landless agricultural laborers 
and tenants of agricultural lands whose land has been acquired under LARR, Negotiated 
Settlement (NS) and LPS. Management states that all assessments were completed, and their 
recommendations have been incorporated in the Project design and safeguard documents. 
 
27. The independent assessment’s recommendations to mitigate Project impacts included 
providing targeted livelihood support to 857 identified vulnerable landless farmers’ households 
through: (i) improved access to government social security schemes; (ii) skills training tailored to 
the job supply; (iii) a job dashboard with information with employment opportunities; (iv) public 
transportation options for women to travel to work; and (v) creation of more employment 
opportunities under the MGNREGA. This assessment’s recommendations also included measures 
to address the gaps between OP 4.12 and LARR through: (i) ensuring that compensation for 
structures will not be diminished due to depreciation; (ii) establishing the date of the census survey 
as the cut-off date for non-title holders; and (iii) providing assistance to all those occupying public 
lands. 
 
28. Management explains that the Project’s Component 3 – Citizen Benefit Sharing – has been 
developed specifically to finance skills development, training programs, financial literacy 
programs for vulnerable groups, pilots to address the needs of vulnerable groups on safety and 
transportation, as well as other measures to help farmers and landless agricultural laborers to access 
commercial and self-employment opportunities. According to Management, the design of this 
component has been discussed with APCRDA to incorporate recommendations from the report of 
VMM and the independent assessment. Management also points out that a local NGO was engaged 
to reach out to vulnerable groups who may need additional support to understand benefits under 
APCRDA’s various programs and to access the GRM. 
 
C. Panel Review  

 
29. Since its Second Report and Recommendation, the Panel has maintained frequent 
communication with the Requesters and received additional documentation reiterating their earlier 
concerns. The Panel also has met several times with Bank Management to better understand the 
implementation of its proposed actions and the overall development and progress of the Project. 
The Panel has additionally conducted an initial review of Project documents and assessment 
studies. 
 
30.  The Panel acknowledges the innovative approach to urban development and to including 
Project-affected people (PAPs) as stakeholders and beneficiaries in the city’s development. In a 
meeting with the Panel, Management described the Project as a high risk–high reward operation, 
and that the Bank considers its involvement worthwhile for several reasons. Management 
explained to the Panel that Amaravati is a new model for sustainable urbanization, is precedent-
setting and offers a unique opportunity to provide support to an urbanization master plan where a 
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city is built from scratch. The Panel notes that the land pooling used for Amaravati may become 
an example to be replicated elsewhere and may influence urban planning and development efforts 
involving resettlement going forward. 

 
31. The Panel also notes the substantial amount of land required for the new city, the large 
number of people affected and the complexity of a land assembly approach that has not been tested 
before in India nor supported by the World Bank in any part of the world at this scale.14 The overall 
land requirements for Amaravati city affect 30,572 landowning households in 25 villages15 who 
need to hand over their farmland through one of three land assembly instruments: LPS16, NS17 or 
LARR. In addition, 21,374 landless laborer households are economically displaced by the land 
assembly. The 25 existing villages within the boundaries of Amaravati city will be incorporated 
into the new city and will receive upgraded infrastructure and connectivity. According to Project 
documents, through this urban planning approach, physical displacement is minimized. The Panel 
observes, however, that both direct and indirect economic displacement is substantial due to the 
acquisition of all farmland of the 25 villages.  

 
32. Only 30 percent of the Bank Project funds have been allocated to specific activities to date, 
which includes work on 10 priority roads and flood mitigation. The Project has therefore adopted 
a framework approach and has prepared an ESMF and RPF that will guide future EAs/EMPs and 
RAPs. For the road and flood mitigation work, which had been identified prior to appraisal, EAs 
and RAPs have been prepared and disclosed. 

 
33. Environmental aspects. The Panel observes that the ESMF does not identify major lakes 
or recognized wetlands other than small irrigation ponds in and around the Amaravati capital city. 
Furthermore, the ESMF recognizes the agricultural value of the land and describes the cropping 
patterns per village over a period of time, indicating the existence of predominantly commercial 
crops. In addition, the EAs and EMPs for the 10 priority roads and flood mitigation works are 
based on a collection of primary and secondary baseline environmental source data, which 
included discussions with key stakeholders on the potential impacts of the Project. As to the 
hydrogeology of the area, the Panel notes that the EA for flood mitigation works lists the hydro-
geomorphological units in the Project area. The Panel’s review of the EAs for roads and flood 
mitigation works indicate that environmental monitoring plans for the pre-construction, 
construction and operational phases are described. In addition, provisions have been made for an 
independent technical review of EAs and EMPs by a third-party agency and the deployment of a 
third-party engineer on site. 
 
34. Indigenous peoples. The Requesters claim that there are scheduled tribes in the Project 
area that were affected, and that OP/BP 4.10 should have been triggered. However, the Project 
                                                           
14 The Panel understands that the World Bank has supported few smaller-scale land pooling or land readjustment 
projects. The independent assessment commissioned by the Bank to review the land assembly instruments explained 
that land pooling for Amaravati is possibly the largest example of this land policy instrument to be undertaken 
anywhere in the world, and certainly the largest in India. (Independent Assessment, p. 1.)  
15 The PAD explains there are 29 habitations including 25 villages within the perimeter of Amaravati. Consistent 
with the PAD, this report will refer to these as “25 villages.” Draft PAD, February 7, 2019, p. 17.   
16 The LPS mechanism is described in the Andhra Pradesh Capital Region Development Authority Act of 2014 
(APCRDA Act 2014) and was launched by the GoAP through Government Order no. 1 in January 2015.  
17 Established by the GoAP through Government Order no. 153 in April 2017.   
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Appraisal Document (PAD) explains that even though there are a few scheduled tribal families in 
the Project area, they are integrated into mainstream society and do not fulfill the characteristics 
described in OP/BP 4.10. Therefore, Management considers that OP/BP 4.10 is not applicable to 
the Project. 18 
 
35. Consultation, participation and information disclosure. The Requesters allege that the 
consultations with affected people have been inadequate. The Panel notes that the Bank’s 
engagement in Amaravati started in mid-2016, after the LPS had been rolled out in January 2015. 
The PAD notes that while many consultations took place before and during the LPS, “some of 
these sessions were not systematically recorded or documented, as they were often informal and/or 
door-to-door type of meetings, instead of large formal sessions.”19 The PAD explains that due 
diligence was conducted by Management to understand the extent and quality of these efforts. 
Based on information by APCRDA, thousands of consultations took place since 2014 following 
each phase of development of the capital city.20 The independent assessment explains that each 
landowner was consulted on six occasions and required to confirm their agreement before the LPS 
process was completed. The independent assessment states that “the fact that 26,829 landowners 
voluntarily signed up to the LPS and 4,740 chose not to confirms that awareness of the option was 
widespread.”21 During recent meetings with the Panel, Management explained that it reviewed 
again the consultation and participation aspects of the Project and verified that the affected people 
are well-informed about the Project’s risks and benefits.  
 
36. The framework documents for the Project, the RPF and ESMF, were disclosed in 
December 2016 and publicly consulted in January 2017. This consultation workshop was attended 
by about 150 people. In August 2017, public consultations on the draft ESMF, RPF, RAP and 
EMP for the road works took place with participation of more than 350 affected people over two 
days in four villages within the footprint of the new capital city. As part of the preparation of the 
RAPs for the roads and flood mitigation works, consultations in different formats were held, 
including individual discussions, focus group discussions22 and public consultations with different 
stakeholders. Both RAPs explain that Telugu versions of the invitation and subject matter for 
discussion were distributed prior to the consultations, the draft RAPs were disclosed by APCRDA 
ahead of consultation meetings and Telugu translations of the public consultation notes were 
provided.23 The Panel acknowledges that a communications firm has been hired and the Project 
has strengthened its communications campaign and increased its social media presence.  
 

                                                           
18 Draft PAD, February 7, 2019, p. 33. 
19 Draft PAD, February 7, 2019, p. 127.  
20 Draft PAD, February 7, 2019, p. 127.  
21 Independent Assessment, pp. 20 and 21.  
22 For the RAP for the roads, a total of 22 focus group discussions were conducted in April and July 2017 in 10 villages 
with around 225 people including landless, women’s groups, scheduled castes/tribes, physically displaced people and 
people on government lands. As mentioned above, the RAP for the roads was also part of public consultations in four 
villages during August 2017. For the RAP for flood mitigation works, 20 focus group discussions were conducted in 
14 villages with around 165 participants of different segments of the affected population. Four public consultation 
workshops were held for this RAP in January 2018 in four different villages, with 272 participants. RAP for road 
works, pp. 25, 26 and 73-97, RAP for flood mitigation works, pp. 25-28 and 72-96.  
23 RAP for roads, p. 20 and RAP for flood mitigation works, p. 25.  
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37. Intimidation, coercion and retaliation. The Requesters raise concerns about intimidation 
and coercion against those who criticize the Project or refuse to participate in the LPS. The Panel 
understands that Management has hired an independent expert who has reviewed allegations of 
intimidation and coercion. In the independent assessment, the expert states that he undertook a site 
visit to the Project area where he had meetings with local NGOs and residents without finding 
evidence of intimidation or coercion. The independent assessment explains that while it is 
inevitable that a large number of problems will arise in a Project of this scale, there was 
considerable evidence that “challenges are being addressed in an open and genuine manner.”24 
The Panel also understands that third-party monitoring is being conducted by VMM, which is 
monitoring the use of the GRM and communicating with affected people to identify possible 
instances of intimidation or coercion. Management explains that VMM reports from January, 
February and March 2018 have not indicated any instance of coercion.25 According to 
Management, an NGO was appointed to conduct outreach on the implementation of the overall 
Amaravati City Development Program, including on coercion.26  
 
38. Grievance redress mechanism. The Requesters raise concerns about the effectiveness of 
the GRM and claim that none of their complaints were addressed through the GRM. Management 
considers that APCRDA has put in place a robust and effective GRM.27 The PAD explains that a 
GRM has been set up for the Amaravati city as a whole and provides multiple avenues for affected 
people to lodge complaints.28 In addition, APCRDA has established its own GRM in which 
complaints can be submitted through several channels, including online and in person.29 The PAD 
states that public information centers have been created in every village within Amaravati, where 
people can access information regarding the GRM and register complaints.30 Management also 
explains that an NGO has been hired by APCRDA to assist vulnerable people to lodge complaints 
and will start its activities by the time of Project effectiveness.31 In addition, a separate three-stage 
GRM for land acquisition has been established in accordance with LARR.32 
 
39. According to the PAD, 4,208 complaints have been received to date and 95 percent of them 
have been addressed. The document points out that processes for grievance resolution exist and 
are functional and records are well maintained. The resolutions of grievances are monitored 
closely, and citizens are aware of and receive responses from the GRM. 33 However, during the 
Bank mission in October 2018, APCRDA staff and complainants identified several areas where 
improvements were needed, including consolidating multiple APCRDA grievances databases; 
standardizing grievance processes; building capacity of APCRDA staff; harmonizing and creating 
                                                           
24 Independent Assessment, p. 23. 
25 Progress of Measures in Management Response and in Addendum to Management Response to the Request for 
Inspection Panel, p. 6. 
26 Progress of Measures in Management Response and in Addendum to Management Response to the Request for 
Inspection Panel, p. 1.  
27 Draft PAD, February 7, 2019, p. 132. 
28 Draft PAD, February 7, 2019, p. 134. 
29 Progress of Measures in Management Response and in Addendum to Management Response to the Request for 
Inspection Panel, p. 2.  
30 Draft PAD, February 7, 2019, p. 76. 
31 Progress of Measures in Management Response and in Addendum to Management Response to the Request for 
Inspection Panel, p. 1. 
32 Draft PAD, February 7, 2019, p. 134. 
33 Draft PAD, February 7, 2019, pp. 135-137. 



10 
 

new grievances categories; better responding to grievances and improving reporting and analysis 
of grievance trends.34 While there might be a need to make adjustments to the GRM, the Panel 
notes that Management has made important efforts to ensure that there is an accessible and well-
developed GRM in place.  
 
40. Citizen Advisory Committee. The Requesters raise concerns about the independence and 
the representativeness of the Citizen Advisory Committee. The Panel understands that it has been 
established to advise APCRDA on the overall implementation of the land pooling scheme and the 
land acquisition under the Project. It held its first meeting in July 2018. According to Management, 
the Committee is comprised of 12 members and includes two academics, five women 
(landowners/village residents), one agricultural laborer and four landowners, one of whom is from 
a scheduled caste.35 According to the PAD, the Project will track the proportion of 
recommendations from the Committee that were adopted and implemented.36  The Panel considers 
the creation of the committee a positive step to enhance stakeholder participation in the Project, 
increase transparency and potentially improve Project implementation.  
 
41. Involuntary resettlement. The Requesters raise several issues concerning the legality of 
the LPS and claim that it is unconstitutional. They also informed the Panel about several cases that 
are currently under judicial review in different courts in India, including the High Court of Andhra 
Pradesh, the Supreme Court and the National Green Tribunal. The Panel notes that allegations 
about the legality of the LPS within the national framework are outside the Panel’s mandate.  
 
42. The Panel observes that land pooling is not explicitly described or anticipated as a land 
assembly instrument in the Bank’s Involuntary Resettlement Policy OP/BP 4.12, and therefore 
does not fit entirely within the policy. The Panel considers that while the Bank’s policy should not 
be an obstacle for supporting innovative developments in land acquisition and resettlement, the 
policy’s objectives and requirements for livelihood restoration or improvement must be achieved 
in any involuntary resettlement scheme supported by the Bank.  
 
43. The initial footprint of the Bank Project corresponds to 30 percent of Bank financing. The 
RAP for the roads explains that since not all interventions to be financed by the Bank Project have 
been identified by appraisal, the overall impacts on land requirements and potential involuntary 
resettlement cannot be determined upfront.37 The initial footprint directly affects 3,933 land-
owning households; 2,042 of these are in the footprint of the road works and 1,891 in the footprint 
of the flood mitigation works. The Panel notes that, in addition to these land-owning households 
in the initial Project’s footprint who need to give their farmland for the development of Amaravati, 
the Bank recognizes all 21,374 landless laborer households38 as PAPs, as it is challenging to 
differentiate between landless laborers affected by land assembly within and outside the Bank 
Project boundaries. APCRDA has agreed that all landless families registered for pension by July 
15, 2018, will be considered PAPs for purposes of livelihood restoration measures.39 Thus, the 
                                                           
34 Aide-memoire pre-appraisal mission: October 19-25, 2018, p. 7. 
35 Progress of Measures in Management Response and in Addendum to Management Response to the Request for 
Inspection Panel, p. 1. 
36 Draft PAD, February 7, 2019, p. 48. 
37 RAP for roads, p. 5. 
38 The category of landless laborers also includes landless tenants.  
39 RPF (August 2018), p. 8. 
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Panel notes that the Bank needs to ensure that the livelihood provisions for these 25,307 
households initially affected and others affected by future Project investments are in line with Bank 
policy OP/BP 4.12 and are implemented accordingly.  
 

Table: Numbers of affected people in the initial Bank Project footprint (30% financing) 

Categories of Project-affected people Number of households 
Landowners affected by 10 priority roads 2,042  
Landowners affected by flood mitigation works 1,891 
Landless laborers 21,374  
Total  25,307* 

* Based on the average household size of 3.7 in Guntur,40 the closest urban center to Amaravati, the number of Bank 
Project-affected people can be estimated to be around 93,635. 

 
44. The Land Pooling Scheme. LPS is a mechanism by which land-owning households give 
their farmland in return for a smaller urban serviced plot (referred to as “returnable plot”)41 in 
Amaravati city that is expected to increase in value, together with other entitlements.42 Land 
assembly under the LPS started in January 2015 prior to the Bank’s involvement in mid-2016. The 
majority of affected landowners in Amaravati have signed up to LPS. By early 2018, 
approximately 86 percent of 33,000 acres of private land required for the capital city had been 
assembled through the LPS.43 By the time of issuing this report, 28,281 landowners had 
participated in the LPS according to APCRDA’s online dashboard.44 Within the Bank Project 
initial footprint, 3,511 out of the total 3,933 households have joined LPS. 
 
45. Negotiated Settlement. Through this mechanism APCRDA and the land-owning household 
agree on the terms of a compensation package in which the compensation involves a land-for-land 
exchange as well as housing and relocation assistance.45 This mechanism applies only to land 
acquired within the boundaries of existing villages. Within the Bank’s initial footprint 241 
households chose NS (about 6 percent), of which about a quarter have already given consent.46 
The Bank-financed roads affect 214 households in seven villages, where people are physically 
displaced.47 The flood mitigation works physically displace 27 families.48 The resettlement areas 

                                                           
40 http://www.censusindia.gov.in/2011census/hh-series/hh01.html [accessed March 27, 2019]. The average household 
size in the state of Andhra Pradesh is 4.0, in rural areas 3.9 and in urban areas 4.1.  
41 The size of the returnable plots is smaller, up to 30 percent that of the original plot. RPF (August 2018), p. 26.  
42 LPS entitlements, in additional to the returnable plot, include: Indian Rupees (INR) 30,000 annuity per acre of dry 
land lost and INR 50,000 per acre for irrigated land lost annually for 10 years. Land holders with less than one acre 
receive a minimum of INR 30,000 annuity annually for ten years; one-time compensation for gardens; waiver of 
agricultural loans up to INR 150,000; interest-free loans for setting up self-employment enterprises; employment 
opportunities under MGNREGA; free education and access to medical facilities; access to affordable food at canteens. 
For more details, see: RAP for roads, p. 55, RAP for flood mitigation works, p. 52.  
43 Draft PAD, February 7, 2019, p. 18.   
44 https://crda.ap.gov.in/APCRDA/Userinterface/dashboard/DashboardMainVer.aspx#  [accessed March 26, 2019] 
45 Entitlements under NS include replacement land in resettlement sites, a construction grant and transitional support, 
including transportation cost. For more details, see: RAP for roads, pp. 58, 59, and RAP for flood mitigation works, 
pp. 55, 56.  
46 PAD, February 7, 2019, pp. 34.  
47 RAP for roads, p. 19.  
48 RAP for flood mitigation works, p. 17.  

http://www.censusindia.gov.in/2011census/hh-series/hh01.html
https://crda.ap.gov.in/APCRDA/Userinterface/dashboard/DashboardMainVer.aspx
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are identified within the same village and displaced households are expected to move less than one 
to two kilometers.49  
 
46. Land Acquisition, Rehabilitation and Resettlement Act. If neither of the first two 
mechanisms are successful, APCRDA will resort to LARR, the 2013 law that provides for 
involuntary taking of the land.50 Within the Bank’s initial footprint, the land of 181 households 
will be acquired under LARR. By the time of the appraisal of the Project, seven of these 181 
households had been awarded compensation under LARR, but none of them took the 
compensation and decided instead to contest the land acquisition process through the Indian 
judicial system. Their compensation has been deposited into an escrow account. The remaining 
174 households are at various stages of the land acquisition process;36 of these households have 
filed cases and the courts have issued a stay order to further compensation awards until a 
government review of the land acquisition process is completed. The PAD explains that this may 
delay the timely handover of land and progress of works. According to the PAD, APCRDA is 
following up with the courts for early hearing of these cases to enable the completion of the land 
acquisition process.51  
 
47. Entitlements and livelihood restoration of landowners. The main premise of the LPS 
mechanism is that landowners give their farmland for the development of the city and receive 
smaller urban serviced plots of higher value in return. The independent assessment of land 
assembly instruments notes that the success of LPS depends upon the ability to ensure that the 
market values of the returnable plots will be sufficient to justify the social, economic and 
environmental costs. It states that “it is remarkable that the overwhelming majority of landowners 
in Amaravati agreed to contribute their land to the LPS, especially as no guarantees can be 
provided of future values.”52  
 
48. The independent assessment refers to a study53 commissioned by the Bank to document 
land prices in the Amaravati area, which found that “LPS farmers in Amaravati have already 
received on an average 2.7 times the local average rates for rural land in 2017 through a 
combination of value of returnable urban land/plots (at current government guideline value rates 
of urban land).”54 This study also estimates that the values received by farmers, based on current 
market rates, would be seven to 28 times higher than the estimated market value of rural lands that 
were given for LPS.55 The October 2018 aide-memoire explains 15 sales of returnable plots in 
Amaravati were registered between November 2017 and September 2018 and were sold for 
between three and 13 times the value of the land given, even before any of the plots had received 
services.56 The Panel notes the Requesters’ concern about delays in the provision of services 
affecting land values.  

                                                           
49 RAP for roads, p. 20, RAP for flood mitigation works, p. 18.   
50 People under LARR receive cash compensation for loss of land (including solatium of 100% on the final 
compensation amount), trees, structures, crops as well as transitional support. For more details, see: RAP for roads, 
pp. 56, 57, and RAP for flood mitigation works, pp. 53, 54.  
51 PAD, February 7, 2019, p. 34.  
52 Independent Assessment, p. 10.  
53 Crisil, Note on Land Pooling Scheme for development of Amaravati, capital city of Andhra Pradesh.  
54 Independent Assessment, p. 15.   
55 Independent Assessment, p. 15.  
56 Aide Memoire, October 2018, p. 24.  
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49. The RPF also explains that LPS farmers have already recovered the value of their original 
plot and international experience suggests that once the city is developed, these values will increase 
further. According to the RPF, this indicates that LPS farmers have received adequate 
compensation.57 The Panel notes that, while it is likely that the values will continue increasing as 
services get provided and the city develops, uncertainties remain, especially if a significant number 
of the around 28,000 landowners decide to sell their returnable plots resulting in oversupply on the 
market and thus lower prices. Considering that land values are based on projections, the Panel 
questions whether it is possible to establish with certainty that the compensation meets replacement 
value and notes that the affected landowners will bear the ultimate financial risk.  
 
50. The Panel further notes that while it is likely that the economic value of the returnable 
urban serviced plots in Amaravati will indeed appreciate, the economic value of a property in and 
of itself does not constitute a livelihood. The market value of a property does not automatically 
translate into a production system or a job that provides income for food and other household 
expenses, sustains a family into the future and improves their standard of living. In order to realize 
the value increase, the owner would have to monetize it, either through selling it and using the 
proceeds to invest in a business or other income-generating activity or using it as collateral to 
borrow money to invest. The Panel notes that about 45 percent of PAPs within the footprint of the 
Bank-financed roads are illiterate and many have farmed their whole lives.58 Therefore, they may 
lack financial literacy, as well as business and investment know-how, to successfully avail 
themselves of this alternative.  
 
51. The Panel notes that Component 3 of the Bank Project, which is discussed in more detail 
below, aims to support the government’s benefit-sharing measures, including the development and 
implementation of training programs, skill-building programs and financial literacy programs for 
vulnerable groups, such as women and youth. However, the description of this component lacks 
specificity and it is therefore not yet clear from Bank documents how it will be implemented. The 
Panel is also concerned that financial literacy programs appear to be targeted to vulnerable groups 
while there may be a need for such training among the affected population in general.   

 
52. The Panel recognizes that, besides the provision of the returnable plot, LPS participants 
receive other entitlements, such as annuity payments for 10 years, agricultural loan waivers and 
access to interest-free loans for starting businesses. These additional benefits are discussed below 
since many of them are similar to the ones provided to landless laborers. Specific measures for 
vulnerable households are also discussed below, and parts of this analysis will also be relevant for 
landowners. The Panel is concerned that many of these benefits provide transitional support and 
questions whether they constitute an adequate livelihood restoration program.  

 
53. Regarding the compensation for land assets, Bank policy requires that displaced people are 
consulted on, offered choices among, and provided with technically and economically feasible 

                                                           
The RPF explains that by July 2018, approximately 2,112 returnable plots had been sold by LPS participants, which 
confirms a market for returnable plots is developing and showing signs of activity and landowners are capturing the 
benefits from participating in the LPS. RPF, p. 7.  
57 RPF, p. 7.  
58 RAP for roads, p. 24. 
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resettlement alternatives.59 The policy further states that land-for-land compensation is the 
preferred method under Bank policy for people with land-based livelihoods.60 According to the 
policy, payment of cash compensation may be appropriate where active markets for land exist, 
displaced persons use such markets, and there is sufficient supply of land. Cash compensation 
levels need to be sufficient to replace the lost land and other assets at full replacement cost in local 
markets.61  

 
54. The PAD explains that the Bank assessed the appropriateness of cash compensation under 
LARR and confirmed that an active market for agricultural land exists in the vicinity of Amaravati 
and that the cash compensation would be sufficient to purchase similar agricultural land in the 
area.62 Management explained to the Panel that this approach is preferable to giving farmland as 
compensation, since people will have more flexibility. For LPS participants, the independent 
assessment notes that the financial terms would be good enough to enable them to sell their urban 
plots and purchase a large area of agricultural land close to the new city to continue farming, 
probably on a larger scale than before.63 However, the Requesters informed the Panel that there 
was no agricultural land available for purchase in the vicinity of Amaravati. According to them, 
those who wish to continue farming would have to move or commute long distances every day.  
 
55. The Panel acknowledges the government designed the resettlement process prior to the 
Bank’s involvement and thus the Bank’s ability to influence the resettlement alternatives available 
to affected people may have been limited. While Management informed the Panel that due 
diligence on the existence of an active land market and affordability of agricultural land was 
conducted during Project preparation, the Panel notes that the details of such assessments are not 
reflected in Project documents. It is unclear from Project documents whether sufficient farmland 
would be available for sale, especially if a significant segment of the 30,572 landowning 
households affected by Amaravati chose to buy agricultural lands in the area to continue farming.  
 
56. The Panel notes that, under LARR, three gaps were identified in relation to structure 
valuations, cut-off date requirements and assistance to those using/occupying public lands 
(squatters), and these were addressed in the safeguard instruments. The Panel further notes that the 
independent assessment concluded that no additional recommendations are considered necessary 
for landowners that are subject to LARR, other than those already included in the RPF and Project 
RAPs.64 
 
57. With regards to the NS policy, the independent assessment states that it is considered 
consistent with World Bank policies and explained that technical and financial support will be 
needed for vulnerable groups such as the elderly and female-headed households.65  
 
58. Livelihood restoration for landless laborers. The Panel recognizes Management’s efforts 
to put in place measures for the landless laborers and considers this a significant element in the 
                                                           
59 OP 4.12, para. 6.  
60 OP 4.12, para. 11.  
61 OP 4.12, para. 12.  
62 Draft PAD, February 7, 2019, p. 75.  
63 Independent Assessment, p. 29.  
64 Independent Assessment, p. 33.  
65 Independent Assessment, p. 34. 
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new design of the Project. The Panel understands that 21,374 landless laborers households are 
included as affected people in the footprint of the World Bank Project.66 The RAP explains that 
measures are in place to ensure consistency with OP/BP 4.12 in order to assist landless laborers to 
improve or at least restore their living standards prior to displacement. Landless laborers are 
entitled to: (i) a monthly pension of INR 2,500 (around US$37) with annual adjustments for 
inflation for a period of 10 years; (ii) employment under the MGNREGA program for up to 365 
days per year; (iii) access to interest-free loans to set up enterprises; (iv) access to skills upgrading 
and training opportunities; (v) provision of subsidized food; and (vi) free access to medical and 
educational benefits in designated facilities.67 The Panel acknowledges that monthly household 
pensions are now deposited directly into women’s bank accounts.68  
 
59. The Panel observes that the INR 2,500 monthly pension per household represents almost 
half of the average landless laborer household’s pre-displacement income of INR 4,694.69 The 
independent assessment states that the monthly pension is “considerably lower” than pre-LPS 
incomes and recommends an annual increase of 10 percent to ensure consistency with the 
increment offered to landowners under LPS. However, a decision was made by APCRDA to adjust 
the pension annually to inflation rates, and the inflation adjustment rate for the year 2018/2019 
was 2.09 percent.70 The Panel also notes that the independent assessment mentions that the 
pensions are not being paid on time, which is causing severe financial problems for already 
vulnerable households who lack savings.71 Management informed the Panel during a meeting that 
APCRDA has agreed to the retroactive payment of pensions, since most of the landless laborers 
were displaced in 2015, but the deadline for people to register to receive pension was only in July 
2018. 
 
60. The Panel notes that data on average incomes post-displacement have been gathered and 
reported by different sources. The independent assessment refers to a study by the Administrative 
Staff College of India (ASCI) from 2017 commissioned by APCRDA, which reports that 65 
percent of the landless families are worse off after the implementation of the LPS.72 The PAD 
refers to the 2017 APCRDA sample socioeconomic survey among agricultural laborers that  
showed that the average family income was INR 8,476.73 VMM also gathered data on landless 
laborers’ incomes through focus group discussions in 2018 and put the average income of 
agricultural laborers at INR 9,636 per month74 (considering the incomes of two people in a 
household and the INR 2,500 pension).75 While there is an indication that incomes are increasing, 
the Panel notes that the methodologies used vary significantly (ranging from full surveys to sample 
surveys and focus group discussions) and thus do not provide a reliable basis for comparison. The 
independent assessment also recognizes that data differ substantially across sources given the 

                                                           
66 RAP for roads, p. 6. 
67 RAP for roads, Annex 12, p. 128. 
68 Independent Assessment, p. 23.  
69 Independent Assessment, p. 7. 
70Aide-memoire pre-appraisal mission: October 19-25, 2018, p. 3.  
71 Independent Assessment, p. 23. 
72 Independent Assessment, p. 6. 
73 Draft PAD, February 7, 2019, p. 19.  
74 VMM report, p. 14.  
75 Independent Assessment, p. 7. 
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different timing, dates and methodologies for data collection, and states that it is not possible to 
provide precise estimates of pre- and post-LPS incomes.76  
 
61. The Panel observes that while the majority of the landless laborers are women,77 the 
independent assessment points out that the higher post-LPS incomes were largely due to the fact 
that men had moved to alternative non-agricultural livelihoods.78 The independent assessment and 
VMM report state that women are the most affected as they either do not find work or have fewer 
days of work and are only getting an average of eight days of work per month.79 At the same time, 
VMM reports that the cost of living is increasing due to urbanization with food prices already 
having increased by 20 percent.80 The Panel understands that PAPs who used to rely, at least in 
part, on subsistence farming have to purchase their food, further increasing their expenses.  

 
62. The Panel notes that, in addition to the pension payments for landless laborers and annuity 
payments for landowners, other entitlements are provided under the Project. Several of them are 
the same or similar for both categories of affected people, such as the job guarantees under 
MGNREGA and interest-free loans for starting businesses, as well as health and education 
benefits. While the Panel acknowledges that the implementation of the Bank Project has not yet 
started, the Panel notes that the design of the Project is based on government activities that are 
already under implementation and have encountered certain challenges as discussed below. The 
Panel notes that such challenges may continue under Bank Project implementation. The specific 
activities and their challenges are outlined below.  

 
63. MGNREGA. The Panel observes that, according to the RPF and independent assessments, 
the design of the livelihood restoration measures is based on the assumption that landless laborer 
households would obtain higher income levels, in part due to employment through MGNREGA 
for 25 days a month.81 Nevertheless, the report from VMM and the independent assessment 
recognize that the MGNREGA scheme is insufficient to compensate for their income losses as the 
daily rates are low, the work provided is not always available locally, transportation costs are high, 
and women need to travel in unsafe conditions to jobs. The VMM assessment reports that 55,826 
“man days” were provided by MGNREGA between 2017 and 2018, which the Panel notes 
amounts on average to only three days per year per landless household.82 The independent 
assessment also confirms these numbers.83 It is worth noting that the MGNREGA is a national 
program and it seems unlikely that it would be modifiable by the Project despite such suggestions 
from the two assessments. The Panel observes that landowners are eligible for guaranteed 
employment up to 100 days per year under MGNREGA and therefore are likely to face similar 
challenges when relying on MGNREGA for restoring their livelihoods.  

 

                                                           
76 Independent Assessment, p. 8. 
77 Estimates suggest that women constitute 70 percent of the agricultural laborers’ population.  
78 Independent Assessment, p. 7. 
79 VMM report, p. 27 and Independent Assessment, p. 7.  
80 VMM report, p. 29. 
81 Independent Assessment, p. 16 and RPF, pp. 94-95. The assumptions are based on two family members working 
per household (men and women with the same pay) for 25 days per month under MGNREGA and the INR 2,500 
pension. 
82 VMM report p. 51. 
83 Independent Assessment, p. 25.  
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64. Training, job placement and loan program. Component 3 of the Project will support the 
GoAP’s benefit-sharing measures for residents of Amaravati through: (i) training programs for 
farmers, landless families and other stakeholders to prepare them for life in an urban-setting; (ii) 
skills-building programs for citizens to access jobs and new economic opportunities; (iii) financial 
literacy for vulnerable groups; (iv) pilot programs to address safety and transportation issues for 
vulnerable groups; and (v) citizen engagement tools.84 While the Panel acknowledges the potential 
value of these measures, it notes that the proposed component lacks specificity. The documentation 
available to the Panel provides no technical description of the institutional responsibility, staffing, 
location, timeline and eligibility criteria. Management informed the Panel that this component will 
only be developed during Project implementation. While the Panel acknowledges this component 
is a positive development, it questions the timeliness of designing its specific aspects during 
implementation, considering that economic displacement largely took place in 2015 and several 
challenges in the provision of the existing programs have been identified, as discussed in this 
report.  
 
65. The RAP and the assessment studies mention that skills training programs are available for 
landless laborers at the Amaravati Skills Development Institute, village-based centers and the 
National Academy of Construction. Some of the training offered include tailoring, making jute 
bags, beautician work, accountancy, electrical training and IT programming.85 According to March 
2019 data by APCRDA (data not disaggregated by sex), 1,644 people had been trained to date, 
and 25 are currently in training. Among the 1,644 people trained, 957 are now self-employed, 250 
have been placed in jobs, 219 have not been placed and 218 are in a re-skilling program. An 
additional 865 people were directly placed in jobs but did not receive training.86 The VMM report 
mentions that 1,133 youth received skills development and 770 were placed.87 According to the 
independent assessment, progress has been made in the provision of skills training.88 However, 
the Panel notes that the number of affected people who have been trained and obtained jobs since 
2015 remains very limited in comparison to the overall affected population. VMM’s report points 
out that skills development and other interventions are largely being utilized by men and targeted 
interventions are required for women, most of whom are illiterate and do not possess other skills.89 
The Panel also notes that the Project documents do not refer to a labor market analysis assessing 
future jobs that will be created in the new city and the skills necessary to match these jobs. There 
is also a lack of detailed information in Project documents on the loan program for setting up 
businesses.  

 
66. Other entitlements. The Panel understands that many affected people are experiencing 
challenges in accessing their entitlements. The independent assessment refers to a 2017 report from 
ASCI that found many landless families had not received loans for self-employment or canteen 
benefits, nor education fee reimbursement and livelihood training.90 The same concerns were also 

                                                           
84 Draft PAD, February 7, 2019, p. 22. 
85 VMM report, p. 40. 
86 https://crda.ap.gov.in/APCRDA/Userinterface/dashboard/DashboardMainVer.aspx# [accessed March 26, 2019]  
87 VMM report, p. 41. 
88 Independent Assessment, p. 31. 
89 VMM report, pp. 27 and 48. 
90 Independent Assessment, p. 6. 

https://crda.ap.gov.in/APCRDA/Userinterface/dashboard/DashboardMainVer.aspx
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echoed by the Requesters in meetings with the Panel. In addition, the VMM report states that only 
four canteens are available and only 33 students have received education benefits.91  

 
67. To conclude, the Panel notes that both assessment studies indicate that additional measures 
are needed to ensure compliance with OP/BP 4.12 for the landless laborers. The VMM’s report 
states that OP/BP 4.12 requirements are met since measures have already been put in place that 
“almost restore” the full incomes of agricultural laborers households prior to LPS.92 The case 
studies presented in VMM’s report seem to indicate that many PAPs have lost their jobs and have 
yet to restore their incomes.93 The independent assessment states that “a share of agricultural 
laborers rendered unemployed as result of landowners participating in LPS have been 
economically disadvantaged, as compensation in the forms of pensions is less than previous 
incomes and did not commence until sometime after they were made redundant.”94 This report also 
states that evidence suggests that additional measures are needed to avoid landless laborers being 
negatively affected as a result of LPS.95 Additional measures identified by the independent 
assessment include increasing the pensions yearly by 10 percent; making MGNREGA work more 
effectively; requiring contractors engaged by the government to employ local labor; and ensuring 
that skills development options and employment opportunities are available locally to develop the 
new city.96 The independent assessment recognizes that the skills development program needs to 
be expanded with a focus on women.97 The Panel acknowledges that Management has made efforts 
to include some of these suggestions in the Project design, but uncertainties remain as to whether 
both landless laborers and landowners will be able to improve, or at least restore, their livelihoods.  
 
68. Vulnerable affected people. The Bank’s resettlement policy requires particular attention to 
be paid to vulnerable groups among the displaced, especially those below the poverty line, the 
landless, women and children, indigenous peoples and ethnic minorities.98 Sample socioeconomic 
surveys of displaced families in Amaravati indicate that 80 percent of people affected by the road 
subproject and 86 percent affected by the flood mitigation subproject are below the poverty line99, 
44 percent in the former and 29 percent in the latter are female-headed households, and 45 percent 
in the former and 67 percent in the latter are illiterate.100 According to the same survey, 13.7 
percent of people affected by the road subproject belong to backward castes, 8.9 percent to 
scheduled castes and one percent to scheduled tribes.101 

 
69. The Panel observes that out of the 21,374 landless households, only 857 families were 
identified by the Project as the most vulnerable and thus requiring immediate assistance. A 
Livelihoods Restoration Plan for Vulnerable Families (the “Plan”) was prepared by the Project to: 
(i) identify the most vulnerable categories who may require further support; (ii) monitor these 

                                                           
91 VMM report, pp. 39 and 43. 
92 VMM report, p. 6. 
93 VMM report, Annexure 2. 
94 Independent Assessment, p. vi. 
95 Independent Assessment, p. 33. 
96 Independent Assessment, p. 33. 
97 Independent Assessment, p. 33. 
98 OP 4.12, para 8. 
99 As indicated by possession of a white ration card. 
100 RAP for flood mitigation works, pp. 23-24 and RAP for roads pp. 23-24. 
101 RAP for roads, p. 24. 
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categories of vulnerable families; and (iii) detail the actions targeted at supporting these 
families.102 The methodology used was based on the definition of the following categories of 
families: families with female-headed households; households where members have physical 
disabilities; households with family members older than 60; families with chronic diseases; 
families with no alternative sources of income other than the Amaravati pensions; and families of 
scheduled castes/scheduled tribes whose sole source of income is Amaravati pensions.103  

 
70. The Plan explains that the records of social security beneficiaries were used as a basis for 
the identification and 6,300 people who receive social security benefits and Amaravati pensions 
were identified. Families with family heads aged 65 years and above were excluded because they 
are unable to participate in livelihood improvement programs. Families already receiving skills 
training were also excluded. The Plan states that in order to identify the most vulnerable, data 
pertaining to the remaining 2,479 families were verified by a primary survey and self-help groups. 
Based on this methodology, 857 families were identified as the most vulnerable. 104   

 
71. The Panel notes that the methodology used in the Plan to identify the most vulnerable 
households is not clearly explained in this document, especially regarding the exclusion of certain 
groups leading to only a small segment of landless households receiving immediate support. The 
Panel also notes that the identification process only considered landless households. While 
landowners may generally be better off, the Panel notes that segments of them may also qualify as 
vulnerable. According to the RPF, 61 percent of resident landowners possessed dry lands with on 
average less than 1 acre of land and are receiving an annuity of INR30,000 per year (equivalent to 
INR 2,500 per month).105 The RAP explains that 80 percent of landowners in the footprint of the 
roads possess white ration cards indicating that they are below the poverty line.106 The Panel notes 
that it is unclear what particular measures will be provided to those seemingly vulnerable but 
outside of this Plan. 
 
72. The Livelihood Restoration Plan for Vulnerable Families was prepared in consultation with 
the 857 families. The measures identified in the Plan are: (i) facilitating access to new opportunities 
for vulnerable landless families, including priority placement through tie-ups with government 
organizations and construction agencies, creation of more employment opportunities through 
MGNREGA and a jobs dashboard; (ii) developing and implementing new capacity building and 
skills trainings, including providing stipends for selected programs at INR 200 per day per trainee; 
(iii) facilitating bank linkages to enable self-employment; (iv) addressing bottlenecks in accessing 
existing social security schemes107; and (v) providing other support, such as orphanages, old-age 
homes and safe transportation for women to travel to work.108 All the proposed measures are 

                                                           
102 Livelihood restoration plan, p. 4. 
103 Livelihood restoration plan, p. 4. 
104 Livelihood restoration plan, pp. 8-11. 
105 RPF, p. 86. 
106 RAP for roads, p. 24. 
107 Existing safety nets benefits include a INR 1,000 pension per month for those above 65 and for widows, INR 1,500 
pension per month for the disabled, affordable housing to homeless, health insurance and purified drinking water. 
108 Livelihood Restoration Plan for Vulnerable Families, p.17 and Draft PAD, February 7, 2019, p.78. The specific 
measures envisioned include giving preference to vulnerable families in accessing waste management, nurseries and 
construction jobs in the Capital City. The Plan states that the training preferences of vulnerable families were 
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supposed to be implemented within six months. The Panel acknowledges that the identification of 
the individual needs of each household and the tailored measures is a commendable endeavor to 
support the restoration of their livelihoods.  
 
73. According to the Plan and October 2018 Aide Memoire, APCRDA will monitor the 
livelihood condition of these 857 families to ensure that the level of income captured in recent 
surveys is sustained for a period of six months. After this period, APCRDA will assess the need to 
remove these households from the Plan and whether there are other families that need to be 
included.109 While the Panel notes that the Plan is designed to provide immediate support to the 
most vulnerable families, it is unclear which measures will be put in place to assist them beyond 
the six months. The Panel also notes that many of these families comprise female-headed 
households or families with members with disabilities and even if these families have a sustained 
source of income, they may remain among the most vulnerable. 
 
74. According to the October 2018 Aide Memoire, APCRDA will also prepare a broader 
Family Livelihoods Action Plan to strengthen livelihood support to all families in the region by 
June 2019. As part of this plan, APCRDA is conducting a wider survey of all families in the region 
to identify additional vulnerable families that might have been overlooked.110 The Panel considers 
that this is an important development but has not seen any detailed information about this effort. 
The Panel is concerned about the timeliness of implementation of the new plan, considering that 
all 21,374 laborer households require particular attention given their landless status and high 
poverty rates and that most of them lost their source of income about four years ago.  
 
75. The Panel acknowledges the improvements in the past two years in the Project design, 
including of certain livelihood restoration measures and support to the most vulnerable PAPs. The 
Panel, however, questions whether these activities amount to a robust livelihoods program that 
will prepare low-income, largely illiterate farmers to obtain the jobs that will be created in the new 
city, adapt to the urban setting and restore their livelihoods. It is also unclear to the Panel whether 
the Project design will assist landowners obtain the necessary financial literacy and investment 
know-how to realize the higher values of their returnable plots through productive investment. The 
Panel observes that the lifestyle transition from rural, farm-based livelihoods to urban non-farming 
livelihoods presents a drastic imposed social change that inherently involves high risks of 
impoverishment. Mitigating these risks will require a well-developed plan to boost the resilience 
of affected people and give them the skills to be able to compete in the new urban environment, 
where a significant influx of people is expected in the coming years. The Panel considers it 
important that people not only have access to temporary jobs but obtain more long-term income-
generating opportunities to ensure livelihood restoration, which is the ultimate objective of the 
Bank’s involuntary resettlement policy. 
 

 
 

                                                           
identified, with most families expressing interest in gardening, tailoring and masonry training, which will be provided 
by APCRDA in the next three months.  
109Aide-memoire pre-appraisal mission: October 19-25, 2018, p. 5 and Livelihood Restoration Plan for Vulnerable 
Families, p. 9. 
110Aide-memoire pre-appraisal mission: October 19-25, 2018, p. 5. 
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D. Recommendation 
 
76. The Panel acknowledges the many positive steps taken by Management to address issues 
of concern since the Panel’s first Report and Recommendation of September 27, 2017. Among 
those are the clarification by Management that all resettlement and land acquisition mechanisms, 
where applied to land within the Bank-financed Project, are subject to the Bank’s Involuntary 
Resettlement Policy. The inclusion of all the 21,374 landless laborer households in the capital city 
area as people affected by the Bank Project also stands out as highly significant, as does the 
targeted support to the most vulnerable. The Panel also recognizes that this Project, with a Land 
Pooling Scheme at a scale not previously experienced anywhere in the world, may establish a 
model for future similar initiatives elsewhere. 
 
77. Based on its analysis of available documentation and information, the Panel has remaining 
concerns about the Bank’s due diligence and Project design in relation to requirements of the 
Bank’s Involuntary Resettlement Policy. The Panel also takes into account the considerable risks 
of a rural-to-urban transition at a large scale through the building of a new city supported by a 
Bank Project. The Panel notes that conflicting assertions remain between the Requesters and other 
affected people and Management. The Panel further notes that the alleged harms are of a serious 
nature and linked to the Project and can only be fully ascertained in the context of an investigation. 

 
78. The Panel therefore recommends carrying out an investigation into the alleged issues of 
harm and related potential non-compliance with livelihood restoration requirements of the Bank’s 
Involuntary Resettlement Policy (OP/BP 4.12).  
 
79. If the Board of Executive Directors concurs with the foregoing, the Inspection Panel will 
inform the Requesters and Management accordingly.  
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The Inspection Panel 
Report and Recommendation 

on a 
Request for Inspection 

 
India: Amaravati Sustainable Capital City  

Development Project (P159808)  

A. Introduction  
 

1. On May 25, 2017, the Inspection Panel (the “Panel”) received a Request for Inspection (the 
“Request”) of the proposed India Amaravati Sustainable Capital City Development Project (the 
“proposed Project”). The Request was submitted by landowners from the area of the capital city 
Amaravati1 in Andhra Pradesh, India (the “Requesters”), alleging harm from a Land Pooling 
Scheme (LPS) used to assemble the lands required for Amaravati, as well as from other Project 
activities. On May 27, 2017, the Panel received another communication from a large group of 
farmers in support of the Request. The Requesters asked the Panel to keep their identities 
confidential. 
 
2. The Panel registered the Request on June 12, 2017, and notified the Board of Executive 
Directors (the “Board”) and Bank Management. On June 14, 2017, the Bank’s project team 
forwarded to the Panel letters received by the India Country Office in support of the proposed 
Project.2 Management submitted its Response on July 21, 2017. On August 1, 2017, the Panel 
asked the Board to postpone the deadline for submitting the Panel’s Report and Recommendation 
to September 25, 2017. On August 22, 2017, the Board approved the Panel’s request. 
 
B. Description of the proposed Project 
 
3. In 2014, the Andhra Pradesh Reorganization Act bifurcated Andhra Pradesh (AP) into the 
successor states of AP and Telangana, requiring a reorganization of the former AP government. It 
was agreed that the former AP capital Hyderabad would serve as the capital of both states for a 
maximum of 10 years, after which Hyderabad would become Telangana’s capital and a new city 
(Amaravati) would become the new capital of AP.3 A Master Plan for Amaravati City was 
developed with the support of the Government of Singapore.4 Amaravati comprises an area of 217 
square kilometers, located within a 30 minutes driving distance of two major urban centers 
(Vijayawada and Guntur) alongside the Krishna River, and includes 24 villages.5 Amaravati plans 
to support a population of 600,000 by 2025 and 3.5 million by 2050.6 

                                                           
1 Amaravati is both the name of a village in the Guntur district of Andhra Pradesh and the name of the new capital 
city. This report refers to the capital city when mentioning Amaravati.  
2 The letters were signed by 1,549 farmers who claimed to have joined the LPS voluntarily and received portion of 
plots through a transparent lottery system. The Amaravathi Rajadhani Sameekarana Raithu Samakya also supported 
these letters.  
3 Draft Project Appraisal Document (PAD), September 2017. pp. 10-12.    
4 Management Response. p. 3.  
5 Draft Resettlement Policy Framework (RPF), September 2017. p. 7. 
6 PAD. pp. 10-12.  
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4. In May 2016, the Government of India and the Government of Andhra Pradesh (GoAP) 
asked the Bank to support certain activities of the development of Amaravati.7 The development 
objective of the proposed Project is to “provide select urban infrastructure in designated locations 
of Amaravati Capital City, and to develop capacity of its urban governance institutions.”8 The 
proposed Project is classified as Category A9 and is structured in three components, focusing on 
road infrastructure, flood mitigation measures and technical assistance.10   

 
5. The total financing for the proposed Project is US$715 million, of which the World Bank’s 
lending is proposed to be US$300 million through an International Bank for Reconstruction and 
Development loan for investment project financing.11 Some of the preparatory work for the 
proposed Project is being financed through a Bank-Executed Trust Fund for a grant amount of 
$0.17 million.12 The GoAP, as the Borrower, is providing US$215 million, and the Asian 
Infrastructure Investment Bank is considering co-financing in the amount of US$200 million.13 
 
6. The agency responsible for developing Amaravati is the Andhra Pradesh Capital Region 
Development Authority (APCRDA), a government authority constituted in 2014. The APCRDA 
is supported by the Amaravati Development Corporation, a corporate project implementation 
entity established by a government order, for the overall monitoring and oversight of the project.14 
 
7. The proposed Project is currently under preparation and is at the pre-appraisal stage.15 
According to Management, the appraisal of the proposed Project is planned for early November 
2017 and will include the Strategic Environmental and Social Assessment – Environmental and 
Social Management Framework (SESA-ESMF), Resettlement Policy Framework (RPF) and 
Resettlement Action Plan (RAP) for the initial 10 roads.16 These 10 roads constitute the first phase 
of the proposed Project and make up roughly 30 percent of the planned Bank financing.17 
According to Management, the planned flood protection works and upgrading of village 
infrastructure will follow in later phases of the proposed Project and will be appraised separately.18  

                                                           
7 Management Response. p. 3.  
8 PAD. p. 1.  
9 As required for Category A projects, an Environmental Assessment is under preparation.  
10 According to the PAD, the proposed Project “will support the implementation of priority infrastructure to lay the 
foundation for the long-term development of Amaravati Capital City. This will be focused on trunk infrastructure such 
as sub-arterial road access connecting different zones within Amaravati Capital City to Vijayawada, as well as 
upgrading and integrating existing village infrastructure. Second, the project will enhance climate resilience by 
improving drainage and flood mitigation. Lastly, the project will support intuitional development activities to improve 
urban governance and the management of city services.” PAD. pp. 14, 15. 
11 PAD. p. 2.  
12 TF0A2879 - Support to Andhra Pradesh Sustainable Capital City Development. 
13 PAD. p. 2.  
14 PAD. p. 18. 
15 Management Response. p. 4.  As of September 2017, the draft PAD was last updated on September 1, 2017. A 
revised draft RAP and a final draft RPF for the proposed Project’s 10 roads had been last updated in September 2017. 
A Revised Draft of the SESA-ESMF was last updated in August 2017, and the Project Information 
Document/Integrated Safeguards Data Sheet (PID/ISDS) was approved in August 2016.  
16 Meeting with Bank Management on September 12, 2017.  
17 Management Response. p. 5.  
18 Meeting with Bank Management on September 12, 2017.  
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8. The draft Project Appraisal Document (PAD) states that approximately 90 percent19 of the 
private land required for developing Amaravati, which consists mainly of farmland, has been 
assembled through the LPS with the consent of landowners.20 The PAD also states that 93 percent 
of the land required for the Bank-financed roads was assembled through the LPS.21 Key features 
of the LPS include a guaranteed return of plots to the original landowners and annuity payments 
according to the area pooled by each owner for 10 years. Tenants and landless agricultural wage 
laborers living in the 24 villages will also be provided a fixed monthly pension for 10 years. Other 
benefits include waivers of agricultural loans, interest-free loans for self-employment, increased 
wage labor under an Employment Guarantee program, free education and medical facilities.22 The 
remaining 10 percent of the land, about 3,000 acres, will be acquired by the GoAP under India’s 
Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and 
Resettlement Act (Land Acquisition Act or LARR Act) of 2013 or through negotiated settlement.23 
For more detailed information about the LPS process, entitlements and the status of LPS 
implementation, see Section E.2. below. 
 
C. Summary of the Request 
 
9. The Request for Inspection includes 22 attachments comprising Project-related reports, 
media articles, and court documents and is attached to this report as Annex I.24 The Requesters 
allege harm to their livelihoods, environment and food security as a result of the Bank’s non-
compliance with its environmental and social policies in preparation of the proposed Project. The 
Requesters also raise concern about lack of consultation and participation of affected people. 
 
10. Land Pooling Scheme. The Requesters note that some of the proposed Project activities 
will be implemented on lands assembled under the LPS. They claim that farmers were “intimidated 
and economically coerced”25 to participate in the LPS. They state that farmers who have not 
consented to join the LPS will be forced to “either pool their land under the LPS or their land will 
be acquired by the State under the Land Acquisition Act.”26 In their view, neither option provides 
adequate compensation to restore their livelihoods or purchase comparable replacement land. The 
Requesters also question the independence of consultants hired by the APCRDA to assess the LPS.  

 

                                                           
19 In a response to the Request for Inspection submitted to the Panel during its eligibility visit, the APCRDA stated 
that 86.72 percent of farmers, numbering 26,512 individuals, had joined LPS.  
20 PAD. p. 11.  
21 PAD. p. 26. The Management Response explains that, should the Bank decide to move ahead with the proposed 
Project, Bank-supported investments are expected to involve 5-10 percent of the total land area identified in the Master 
Plan for the development of Amaravati City. Management Response. p. 4.  
22 PAD. p. 11.  
23 PAD. pp. 11-12. According to the PAD, “Under a negotiated settlement process, the APCRDA and landowners 
negotiate a package that may include land-for-land within residential zones of Amaravati city itself, compensation for 
assets, construction grant and transitional assistance, culminating in a formal agreement between the parties,” PAD. 
p. 25. 
24 A similar Request was received by the Panel on October 8, 2016 but it was not registered because project preparation 
had not yet commenced in earnest (see: Panel Notice of Non-Registration, December 19, 2016). 
25 Request for Inspection. p. 3. 
26 Request for Inspection. p. 6. 
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11. Resettlement Plan. The Request argues that the Bank has used a RPF rather than a full 
RAP, despite Bank documents suggesting that the “zone of impact of subprojects”27 can be 
determined. The Requesters claim the Bank did not accurately assess the nature and magnitude of 
the Project-related displacement and did not ensure that the LPS complies with the Bank’s Policy 
on Involuntary Resettlement, OP. 4.12.  

 
12. Food Insecurity. The Request raises concerns that the proposed Project will create food 
insecurity as Amaravati will be located in an area of “multi-crop irrigated land that produces 120 
types of crops”.28 The Request alleges that the SESA-ESMF does not recognize multi-crop 
irrigated-land as the primary land use in the Amaravati area.  

 
13. Environmental Issues. The Requesters note that the proposed Project component relating 
to flood protection will affect the Kondaveeti Vagu River. They claim that the fields adjacent to 
the riverbed are wetlands that are not adequately addressed in the SESA-ESMF. They also raise 
concerns that the SESA-ESMF does not analyze Project alternatives.  

 
14. Consultation and Participation. The Requesters mention that a single consultation was 
held in January 2017 on the draft SESA-ESMF and draft RPF, and that only 150 persons out of an 
estimated 127,505 potentially affected people attended this consultation. They allege intimidation 
at this consultation by security forces and state that some participants were forcibly turned away. 

 
15. The Requesters ask the Panel to conduct an investigation of possible policy violations and 
urge Bank Management to take steps to rectify the situation and resolve their concerns. 
 
D.  Summary of the Management Response 
 
16. The Management Response is summarized below and the full Response is attached to this 
Report as Annex II. The Response explains that it has not been decided whether the Bank would 
finance the proposed Project; a decision would only be made after appropriate analysis of potential 
Project risks and impacts has been undertaken and adequate mitigation measures have been 
developed and consulted upon to the satisfaction of the Bank. The Response states that 
“Management is of the view that, to date, the preparation of the proposed Project has followed 
Bank policy requirements”29 and emphasizes that the proposed Project “is still at an early stage of 
preparation and therefore substantive application of Bank policies and procedures have not yet 
taken place.”30 Management says that it sees the Request for Inspection as an opportunity to 
review and consider the views and concerns of the Requesters. 

 
17. Land Pooling Scheme. The Management Response explains that the LPS was designed 
by the APCRDA prior to the Bank’s involvement in the proposed Project and that the APCRDA 
has almost completed the allocation of returnable land; although the process of registering the 
returnable plots is ongoing, about 58,000 returnable plots have already been allocated to more than  

                                                           
27 Request for Inspection. p. 7. 
28 Request for Inspection. p. 7. 
29 Management Response. p. 19.  
30 Management Response. p. 22. 
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23,000 LPS landowners in 22 of the 24 villages.31 Management recognizes the LPS as an 
“innovative, sustainable, socially inclusive scheme that addresses in a proactive manner some of 
the negative externalities that typically arise from urbanization.”32 The Management Response 
refers to the optional nature of the LPS and states that the APCRDA has carried out an extensive 
information and consultation campaign to allow landowners to make an informed decision on their 
compensation options, and consent is confirmed by each landowner on at least six separate 
occasions during the LPS process.33 The Management Response also states that the consultants 
hired by the APCRDA to assess the LPS are “not associated with LPS implementation.”34 
 
18. The Management Response states that the Bank takes the Requesters’ claims of coercion 
in the LPS process very seriously, and emphasizes that the Bank does not condone any form of 
coercion. Management will work with government authorities, the implementing agency, and the 
communities to ensure a free and meaningful stakeholder engagement process.35 

 
19. Resettlement Plan. The Management Response emphasizes that the proposed Project is 
still under preparation. Thus, at this early stage, “an RPF is the most appropriate approach to 
identify the measures that need to be put in place to ensure that the proposed Project would be 
compliant with Bank policy, should the Bank decide to move ahead with it.”36 Management adds 
that the RPF would be finalized reflecting the Bank’s comments as well as concerns raised by the 
Requesters. The Response explains that “site-specific RAPs are being prepared for 10 specific 
roads, that would make up about 30 percent of the overall proposed investments. Additional site-
specific RAPs and other appropriate safeguard documentation would be prepared as preparation 
of the proposed Project advances.” 37   

 
20. Food Insecurity. Management notes that the concerns about food security resulting from 
the large-scale conversion of agricultural land to urban land was analyzed in the SESA-ESMF 
which “determined that the crops in the Amaravati City area are predominantly crops that are not 
used for daily consumption by people. Transformation of agricultural land to urban land would, 
therefore, not significantly impact the production of food in the state.”38 Management will ensure 
that the concerns raised by the Requesters will be further addressed in the final SESA-ESMF.39 

 
21. Environmental Issues. The Management Response states that the Bank will work closely 
with the APCRDA to ensure that the scope of the environmental assessment is adequate, including 
for the Kondaveeti Vagu River and the surrounding wetland areas.40 Regarding the assessment of 
alternatives, the Management Response notes that “the selection of the location of Amaravati City 
is a sovereign decision and was taken by the GoAP, before the Bank engaged in the proposed 

                                                           
31 Management Response. pp. 9, 10.  
32 Management Response. p. 13. 
33 Management Response. p. 24. 
34 Management Response. p. 35. 
35 Management Response. p. vi. 
36 Management Response. p.15. 
37 Management Response. p. 15. 
38 Management Response. p. 19. 
39 Management Response. p. 19. 
40 Management Response. p. 18. 
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Project.”41 Therefore, the SESA-ESMF’s assessment of alternatives does not include an analysis 
of potential alternatives for the location of Amaravati itself, but rather is limited to alternatives of 
specific Bank interventions under the proposed Project.42  

 
22. Consultation and Participation. Management notes that the APCRDA has conducted 
extensive consultations on the proposed Project, the Master Plan for Amaravati City and the LPS.43 
Management acknowledges that “a more extensive program of consultation and information on 
the proposed Project needs to be carried out, which may result in adjustments in project design.”44  
According to the Response, the Bank team will work with the APCRDA to organize an “extended 
consultation plan regarding the proposed Project in general, and the Project safeguard documents 
in particular. Feedback from the consultations will be incorporated in the final design of the 
proposed Project.”45 
 
E. Panel Review of the Request and the Management Response, and Eligibility Visit  
 
23. Panel Chairman Gonzalo Castro de la Mata, Panel Member Jan Mattsson, Executive 
Secretary Dilek Barlas and Operations Officer Birgit Kuba visited India from September 12 to 15, 
2017. The Panel team held meetings in Delhi, Vijayawada and in several villages in the Amaravati 
area. The team met with the Requesters and other potentially affected community members, 
farmers in support of the LPS and their representatives, representatives of the World Bank Country 
Office, officials from the Ministry of Finance and the APCRDA, as well as civil society 
representatives. 
 
24. The Panel wishes to express its appreciation to all those mentioned above for sharing 
valuable information and their views. The Panel also appreciates the many written submissions it 
received from different groups during its visit. Particular appreciation goes to World Bank Country 
Office staff in Delhi for their invaluable assistance with logistical arrangements, as well as the 
Requesters and APCRDA for their substantial involvement, responsiveness, and provision of 
detailed information. 
 
25. The Panel’s review is based on information presented in the Request, the Management 
Response, other documentary evidence, and information gathered during the site visit. The 
following review covers the Panel’s determination of the technical eligibility of the Request 
according to the criteria set forth in the 1999 Clarification (subsection E.1), observations on other 
factors (subsection E.2), and the Panel’s review (subsection E.3) supporting the Panel’s 
recommendation.46 
 
E.1. Determination of Technical Eligibility 
 
                                                           
41 Management Response. p. 18. 
42 Management Response. p. 18. 
43 Management Response. p. 17. 
44 Management Response. p. 17. 
45 Management Response. p. 17.  
46 “1999 Clarification of the Board’s Second Review of the Inspection Panel”, April 1999 (“the 1999 
Clarifications”) available at 
http://siteresources.worldbank.org/EXTINSPECTIONPANEL/Resources/1999ClarificationoftheBoard.pdf.  

http://siteresources.worldbank.org/EXTINSPECTIONPANEL/Resources/1999ClarificationoftheBoard.pdf
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26. The Panel is satisfied that the Request meets all six technical eligibility criteria of 
paragraph 9 of the 1999 Clarifications. The Panel notes that its confirmation of technical eligibility, 
which is a set of verifiable facts focusing to a large extent on the content of the Request as 
articulated by the Requesters, does not involve the Panel’s assessment of the substance of the 
claims made in the Request. 
 

• Criterion (a): “The affected party consists of any two or more persons with common 
interests or concerns and who are in the borrower’s territory.” The Panel has verified that 
the Requesters include two or more persons who own land in the area of the proposed 
Project and reside there, and are potentially affected by activities under the proposed 
Project. The Panel therefore considers this criterion as met. 

 
• Criterion (b): “The Request does assert in substance that a serious violation by the Bank of 

its operational policies and procedures has or is likely to have a material adverse effect on 
the Requester.” The Requesters allege serious harm from the LPS, which is used to 
assemble lands for Amaravati and for the proposed Project. The Requesters claim harm to 
their livelihoods and their environment as a result of the Bank’s non-compliance with its 
environmental and social policies in preparation of the proposed Project. The Requesters 
also raise concerns about consultation and participation of affected communities. The Panel 
is thus satisfied that this criterion is met. 
 

• Criterion (c): “The Request does assert that its subject matter has been brought to 
Management's attention and that, in the Requester’s view, Management has failed to 
respond adequately demonstrating that it has followed or is taking steps to follow the 
Bank’s policies and procedures.” The Panel has verified that the Requesters’ concerns were 
brought to the Bank’s attention at different occasions prior to the filing of the Request. The 
Panel is satisfied that this criterion is met. 
 

• Criterion (d): “The matter is not related to procurement.” The Panel is satisfied that the 
claims do not raise issues of procurement and thus this criterion is met. 
 

• Criterion (e): “The related loan has not been closed or substantially disbursed.” As the 
proposed Project is currently under preparation by the Bank, the loan amount has not been 
disbursed.47 Therefore, this criterion is met. 
 

• Criterion (f): “The Panel has not previously made a recommendation on the subject matter 
or, if it has, that the Request does assert that there is new evidence or circumstances not 
known at the time of the prior Request.” The Panel has not made a recommendation on the 
issues raised in this Request. On October 8, 2016, the Panel had received an earlier Request 
for Inspection of the same proposed Project. On December 19, 2017, the Panel issued a 
Notice of Non-Registration on the basis that the proposed Project was in its early stages of 

                                                           
47 The 1993 Resolution establishing the Inspection Panel specifies that the Panel shall receive Requests for Inspection 
presented to it by an affected party who demonstrates “that its rights or interests have been or are likely to be directly 
affected by an action or omission of the Bank as a result of a failure of the Bank to follow its operational policies and 
procedures with respect to the design, appraisal and/or implementation of a project financed by the Bank”. 1993 
Resolution establishing the Inspection Panel, para. 12.  
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preparation and at that time there was no action or omission by the Bank that could 
plausibly be linked to the alleged harm. Subsequently, on May 25, 2017, the Panel received 
the current Request for Inspection. The Panel registered the second Request on June 12, 
2017, on the basis that several Project preparation activities had taken place in the interim, 
including a public consultation on the draft SESA-ESMF and RPF, and the disclosure of 
revised drafts of these documents.48 This criterion is thus met.  

 
E.2. Panel Observations Relevant to its Recommendation  
 
27. In making its recommendation to the Board and in line with its Operating Procedures, the 
Panel considers the following: whether there is a plausible causal link between the harm alleged 
in the Request and the project; whether the alleged harm and possible non-compliance by the Bank 
with its operational policies and procedures may be of a serious character; and whether 
Management has dealt appropriately with the issues, or has acknowledged non-compliance and 
presented a statement of remedial actions that address the concerns of the Requesters. Below, the 
Panel records its preliminary observations on the alleged harm and compliance, noting that in 
doing so, it is neither evaluating the sovereign decisions of the client, nor making any definitive 
assessment of the Bank’s compliance with its policies and procedures, and any adverse material 
effect this may have caused. 

 
28. The Land Pooling Scheme. During its visit, the Panel team met with the Commissioner 
and other key staff of the APCRDA to better understand the LPS design and implementation. The 
Panel acknowledges that the LPS was introduced by the GoAP as an innovative land use planning 
instrument to incentivize the assembly of private lands for Amaravati.49 According to the PAD, 
the LPS ensures a participatory approach and minimizes land acquisition disputes and physical 
displacement.50 The PAD explains that, through the LPS, land parcels owned by individuals or 
groups of owners are legally consolidated and ownership is transferred to the APCRDA; the 
APCRDA subsequently transfers the ownership of a part of the developed plots back to the 
landowners, who would then reap the economic benefits of the improved plots as the city develops, 
along with other incentives. The PAD states that all residential areas within villages are excluded 
from the LPS to minimize or avoid physical displacement.51 
 
29.  The LPS is regulated by the 2014 APCRDA Act and, according to the PAD, includes the 
following key entitlements: (i) returnable plots of urban land within the perimeter of Amaravati; 
(ii) annuity payments to landowners that will continue for a period of 10 years, which is the 
expected construction period of Amaravati; tenants and landless agricultural wage laborers receive 
a fixed monthly pension for 10 years; and (iii) other benefits, which include waiver of agricultural 
loans, interest-free loans for self-employment, access to skill-development training, access to 
employment under an Employment Guarantee program, free education and access to medical 
facilities.52  
                                                           
48 Inspection Panel Notice of Registration, June 12, 2017. Available at: 
http://ewebapps.worldbank.org/apps/ip/PanelCases/119-Notice%20of%20Registration-12%20June%202017.pdf   
49 PAD. p. 11.   
50 PAD. p. 11.    
51 PAD. p. 11. See also: APCRDA Act of 2014.  
52 PAD. p. 11. Returnable urban plots are allotted in and around the same village where landowners have given up 
their agricultural lands under the LPS. Landowners can choose the type of returnable plot they will receive from a 

http://ewebapps.worldbank.org/apps/ip/PanelCases/119-Notice%20of%20Registration-12%20June%202017.pdf
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30. According to the Management Response, the registration of the LPS land is conducted in 
three stages: first, the entirety of the land given by the landowners is registered in the name of the 
APCRDA; second, a provisional certificate is issued to each landowner for the returnable plots; 
and third, the returnable plots are registered in the name of the landowners.53 The Management 
Response notes that consent is confirmed by each landowner on at least six separate occasions 
during the LPS process.54 The Panel team was impressed by the capacity observed in handling the 
complexities of such a massive scheme. The systems developed to manage the LPS include a 
variety of technological and data management tools, as well as geographic information systems 
designed to generate real-time data, information, and analysis. 

 
31. The Panel team learned that, as of the date of its visit: 26,512 farmers out of 30,572 (86.72 
percent) had joined the LPS and had handed over 33,008 acres of land to the APCRDA; 4,060 
farmers had not decided to join the LPS;55 and 59,014 returnable plots had been allotted to 23,903 
farmers. A total of INR 427.95 crore (ca. US$64.327 Million) in annuity payments had been 
released or sanctioned as of the third year of the program to all categories of beneficiaries.56 
 
32. During its visit to the Amaravati area, the Panel met with farmers who have joined the LPS 
and support it, farmers who have joined but expressed concerns either about its voluntary nature 
or its design or implementation, and farmers who oppose joining the LPS.  

 
33. The Panel team was invited to a meeting organized by the APCRDA, which an estimated 
1,000 farmers attended. Several representatives spoke on behalf of the attending farmers and 
presented their views to the Panel on the development of Amaravati, the Bank’s proposed Project 
and the LPS, stating that they voluntarily joined the LPS, strongly support it, and wish Amaravati 
to develop rapidly. Two farmers’ federations, representing 5,000 and 15,800 farmers, respectively, 
submitted documents to the Panel team describing the benefit package guaranteed by the LPS, 
including 10-year annuities, health insurance, and agricultural loan waivers, and concludes that, 
based on these guarantees, “we voluntarily participated in the land pooling scheme without any 
coercion and influence of the government.”57  
 
34. During its visit, the Panel also met with community members who claimed that they were 
misled into participating in the LPS, as they lacked information about it, or felt under pressure to 

                                                           
broad menu of residential and commercial land plot options. The process of selection and allotment of returnable plots 
involves multiple stages, at the end of which LPS landowners are issued provisional certificates for their allotted 
returnable plots through an open, digital allocation system (lottery) conducted in public. The issuance of provisional 
certificates registered in the name of beneficiary landowners completes the land pooling process. PAD. p. 93.  
Annuity payments are paid to landowners who have contributed their land to the LPS. Annuity payments will continue 
for a period of ten years, and are proportional to the land that was contributed to the LPS. They are paid at the rate of 
INR 30000 (US$450)/INR 50000 (US$750) per year per acre of dry and wet lands respectively and are paid with 10% 
adjustment per year towards inflation. The tenant and landless agricultural wage laborers living in 24 villages are 
provided with pensions of INR 2500 per month for a period of 10 years. PAD. p. 11.  
53 Management Response. p. 26.  
54 Management Response. p. 24. 
55 APCRDA, “A Brief Rejoinder on Request for Inspection, Dated June 12, 2017”. p. 6.  
56 Ibid. p. 7.  
57 Submission to Panel team during its visit to India on September 13, 2017.  
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join. One of the alleged reasons for this pressure was the issuance of short deadlines by which 
individuals were required to decide to join the LPS; otherwise, they were told that their land would 
be acquired through land acquisition. The Panel team was told that these deadlines were later 
extended several times, but by then many people had already joined the LPS. Some people 
explained to the Panel that registered land values substantially increased in surrounding areas in 
recent years, but not in Amaravati; thus, they felt economic pressure to join the LPS as they 
believed they would not receive an adequate compensation amount through land acquisition. The 
Panel team also met with community members who explained they had been under pressure from 
officials or unidentified people to join the LPS, as well as some who claimed they would have 
preferred not to join but decided it was safer for their families to do so. 
 
35. The Panel also heard other grievances related to the implementation of the LPS. Many 
farmers in different villages claimed that they are not receiving benefits promised under the LPS, 
such as skills training, school fee reimbursement and health benefits. Several people explained that 
they have not been able to use their health insurance cards as no hospital would accept them, and 
they had to cover their health expenses on their own. A few farmers claimed that their payments 
of monthly pensions under the LPS are regularly delayed. Several people explained that they were 
promised that their agricultural loans would be waived, but they were still receiving bills even after 
repeatedly complaining to the APCRDA.  
  
36. Other farmers explained that they were allotted a specific plot of land, which they could 
identify on a map, but claimed that the actual plot had not been adequately measured and 
demarcated on the ground. Others claimed that the lands they owned before the LPS 
implementation started were registered as smaller plots when compared with what they had. The 
Panel team also met with several people who expressed concern about physical cultural resources, 
particularly losing their burial and cremation grounds as well as temples and churches. The Panel 
further heard allegations of discrimination from vulnerable groups, including individuals claiming 
to belong to scheduled castes, scheduled tribes, and other backward classes. Some farmers also 
claimed that their agricultural plots were disconnected from electricity even though they had not 
joined the LPS and their land had not been acquired, and thus they could not irrigate. In one case, 
a farmer claimed to have been without electricity for over a year. 

 
37. The Panel notes the Management Response’s claim that the LPS is optional and that people 
have been well informed about it.58 Management in its response explains that it has agreed with 
the borrower on actions to address concerns raised in the Request, including on community 
engagement and monitoring to address coercion and other implementation issues. Management 
commits to work with the APCRDA to establish a citizen advisory committee to advise the 
APCRDA and to inform Project implementation and mitigation of impacts. Management also 
plans to expand consultations on safeguard documents and to work with the APCRDA to establish 
an independent project-level grievance redress mechanism.59 

 
38. The Panel appreciates the APCRDA’s submission responding to the Request for 
Inspection60 and notes the APCRDA’s description of the advantages of the LPS, including that the 
                                                           
58 Management Response. pp. 23-24.  
59 Management Response. p. 19-21.  
60 APCRDA, “A Brief Rejoinder on Request for Inspection, Dated June 12, 2017”  
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LPS is “completely voluntary in nature and built on the principle of partnership” by sharing the 
benefits of development among local people and minimizing their physical displacement.61 The 
Panel acknowledges the APCRDA’s assertion, throughout its response to the Request, that there 
is no intimidation or coercion, economic or otherwise, as well as its assurance that the LPS supports 
affected farmers throughout the development process through loan waivers, skill development, 
subsidized food, health camps, and more.62 APCRDA also explained to the Panel team that, in a 
few sporadic cases, power supply was briefly interrupted because a farmer had not joined the LPS 
while other farmers near his field had joined and subsequently disconnected their power lines; 
however, the APCRDA stated that these issues were quickly resolved. 

 
39.  The APCRDA commissioned a third party independent assessment of the LPS which the 
Bank is currently reviewing.63 The Panel understands that this assessment includes only LPS 
beneficiaries.64 This draft report found that the LPS is optional and the two dominant reasons for 
landowners to join the LPS were the “attractive compensation land,” and the “’bandwagon effect’ 
whereby people follow or adopt whatever others have already done.”65 The report also noted that 
the living standards of landless agricultural laborers have deteriorated after the LPS 
implementation. The assessment also found that many landless families included in the study had 
not received loans for self-employment, canteen benefits, education fees reimbursement or 
livelihood training.66 The majority of the landless families also expressed their wish that “the 
pension amount fixed at 2,500/- may be enhanced by at least 10% as in the case of annuity to 
landowners.”67   
 
40. Concerns Related to Livelihood Restoration. During its visit, the Panel met with people 
affected by the proposed Project, including farmers with ownership title to their land, tenants, 
landless agricultural workers, farmers on government-assigned lands and others. These affected 
people raised concern about the adequacy of compensation and other support under the LPS, 
claiming that they would not be able to sustain their livelihoods. 
 
41. Several farmers who own land explained that they have (or had) a substantial income from 
agriculture that covered their living expenses, paid for their children’s education and gave them 
financial safety and stability. According to them, the annuity and pension amounts paid under the 
LPS are too small and insufficient to sustain their livelihoods. They explained that skills-
development training, an entitlement under the LPS, has not been provided. Many of the farmers 
the Panel met explained that they have farmed for many generations and have never done other 
work and are not trained to do so. Some farmers also told the Panel that they lacked formal 
education and were illiterate. Many small-holder farmers explained to the Panel team that they 
depended on farming their lands as they had no other income opportunities or financial reserves. 

 

                                                           
61 APCRDA, “A Brief Rejoinder on Request for Inspection, Dated June 12, 2017” p. 10. 
62 Ibid. p. 8. 
63 Management Response. p. 14.  
64 A Report on Independent Evaluation of Land Pooling Scheme in the Capital City ‘Amaravati’-­‐implemented by 
Andhra Pradesh Capital Region Development Authority. p. 18. 
65 Ibid. p. 29.  
66 Ibid. p. 36. 
67 Ibid. p. 37. 
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42. The Panel team also met with landless agricultural wage laborers, among them women who 
were the heads of their households who had lost or feared they would lose employment 
opportunities due to the LPS. According to Project documents, the average monthly family income 
of landless laborers is 8,476 INR, an estimation based on a survey of 193 individuals.68 According 
to documentation that the APCRDA provided to the Panel during its visit, as of August 2017, 
20,529 landless pensioners lived in the affected villages.69 The Panel was told by several people 
in different villages that a couple would earn about  800 INR per day and would work at least six 
days per week (in many cases all days of the week), resulting in a monthly family income of ca. 
19,000 INR. Under the LPS, each family now receives a pension of 2,500 INR per month,70 which 
they claim will not cover their living expenses. They explained to the Panel that, since they are no 
longer able to farm in the Amaravati area, they have to travel far to find agricultural work, and 
often cannot find jobs. They also emphasized that they had farmed for their entire lives and were 
not trained to perform other work. 
 
43. Many individuals claimed that they had farmed highly fertile lands, with ground water 
available close to the surface, where they could farm year-round and harvest crops three times per 
year. Some people alleged that their lands were recorded in Project documents as “dry lands” and 
thus less fertile, even though they had irrigated lands, and therefore received less compensation 
for their agricultural income than their production merited. 

 
44. The Panel notes the Management Response’s commitment to work with the APCRDA on 
ways to add livelihood support measures for vulnerable landowners and landless wage laborers.71 
The Panel also notes that APCRDA, in their submission responding to the Request for Inspection, 
explains that its development process “restores the livelihood loss [which] has been scientifically 
calculated, adequately compensated and is tailor made to the nature of the land…”72  
 
45. Environmental concerns. The Panel met several people who claimed that according to 
the plans for Amaravati, several canals that will be built to control floods would negatively affect 
the hydrology of the area, including negatively impacting wetlands. They added that the 
environmental impacts of the proposed Project have not been properly assessed nor adequately 
mitigated. 
 
46. Regarding the environmental concerns, the Bank team in Delhi explained that the planned 
flood protection works under the proposed Project have not yet been designed at this stage and the 
Bank has not reviewed the safeguard documents relating to this Project component. The flood 
protection works and upgrading of other village infrastructure will be part of a later phase of the 
proposed Project and will be appraised separately from the roads component. The APCRDA 
informed the Panel that there are no wetlands in the Amaravati area.73  
                                                           
68 RAP. p. 32.  
69 “Amaravati Land Less Poor Pensions – August 2017,” APCRDA, received during eligibility visit. 
70 Government of Andhra Pradesh Capital City Land Pooling Scheme (Formulation and Implementation) Rules, 2015 
– Notification – Issued (June 1, 2015): “(3) The Government shall provide pension of two thousand five hundred 
rupees per month per family for a period of ten years to all landless families through a capital region social security 
fund.” p. 4. 
71 Management Response. p. 21.  
72 APCRDA, “A Brief Rejoinder on Request for Inspection, Dated June 12, 2017” p. 10.  
73 APCRDA, “A Brief Rejoinder on Request for Inspection, Dated June 12, 2017” p. 15.   
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47. Consultation, Participation and Disclosure of Information. The Panel learned from the 
Bank Management and the APCRDA that they were making a substantial effort to ensure highly 
participatory consultation processes and the provision of information in different formats. For 
example, establishing Project Information Centers in each of the 24 villages was considered. The 
Panel observed that some segments of the affected people were well informed about the proposed 
Project while others seemed to lack knowledge about key aspects of it. Several farmers the Panel 
met raised concern over important Project information not being available in their local language 
(Telugu). 
 
48. The Panel learned that four consultation meetings were held in different villages in the 
Amaravati area on August 29 and 30, 2017, to discuss the draft safeguard documents (SESA-
ESMF, RPF, and RAP). Some project-affected people expressed concern that the meetings were 
too short to discuss the documents in substance, and complete translations of documents were not 
available. The Panel was also informed that at one meeting location the APCRDA did not accept 
written objections and the meeting was concluded after only 30 minutes for unknown reasons.  
 
49. Intimidation and Retaliation. During its visit, the Panel heard some allegations of 
intimidation and violence in relation to the LPS. The Panel was told that people are fearful of 
raising concerns and feel pressure at meetings due to police presence. The Panel observed a 
polarization of views regarding the LPS, and a discourse that often focuses on questioning the 
motivations of those in favor or against the proposed Project. In this context, and in line with 
Management’s commitment to promote a free and meaningful stakeholder engagement process, 
the Panel emphasizes the importance of providing a safe space for airing grievances and concerns, 
and urges Management to continue monitoring any potential instances of intimidation or 
retaliation. 
 
E.3. The Panel’s Review  
 
50. The Panel emphasizes that the observations in the preceding section and the discussion 
below focus on Bank compliance with its own policies and procedures, and are not a reflection on 
the overall merits of the LPS or its implementation. Although the Panel observed substantial 
support for the LPS in the field, the Panel’s eligibility phase examined allegations related to the 
Bank’s proposed Project where harm could potentially occur, and did not assess the overall support 
for the proposed Project or its benefits. Nonetheless, the Panel is cognizant of the details of the 
LPS and understands the advantages it intends to provide over traditional forms of resettlement by 
increasing choice and providing incentives for sharing the benefits of development among local 
people, while minimizing physical displacement. 
 
51. According to the PAD of the proposed Project, the Bank’s Policy on Involuntary 
Resettlement (OP/BP 4.12) has been triggered since the Project involves land acquisition and 
physical and economic displacement of families.74 A draft RPF and a draft RAP for the initial 10 
priority roads to be financed under the proposed Project were prepared. These draft documents are 
currently under the Bank’s internal review. 
 
                                                           
74 PAD. p. 25.  



14 
 

52. The PAD states that the proposed Project’s RPF “will be applicable for lands assembled 
under LPS or acquired under eminent domain […] or Negotiated Settlement policy.”75 The 
Management Response commits to continue strong and robust preparation of the proposed Project 
and finalization of documents by the time of the decision meeting, including the RPF with an 
analysis of the land acquisition process under the Project, including the LPS.76 However, the Panel 
notes that the draft RAP only covers the impacts and mitigation measures related to lands being 
acquired through LARR and negotiated settlement, and not to those that are part of the LPS.77  
 
53. On July 11, 2017, the Bank’s internal Operations Environmental and Social Review 
Committee discussed the extent to which land acquisition policies used under the proposed Project 
meet the overall objectives of the Bank’s Involuntary Resettlement Policy and are therefore 
consistent with OP 4.12. It concluded that “based on the information provided by the Task Team, 
the Committee believes that the land acquisition policies under the project meet the overall 
objectives of the Bank’s involuntary resettlement policy.”78  
 
54. The Panel notes that the most current draft RPF refer to the LPS as “a voluntary scheme 
since it is optional.”79 The Panel observes that once the area of Amaravati has been decided, all 
people living within it (excluding those in urban villages) will have to, sooner or later, provide 
their lands through either the LPS, negotiated settlement, or land acquisition in accordance with 
the 2013 LARR Act. In this regard, the LPS is a choice within an overall involuntary situation; it 
represents one option in a context in which the choice of keeping one’s lands does not exist, and 
therefore it qualifies as involuntary resettlement under OP 4.12.80 The Panel also notes that the 
Management Response explains that the LPS forms of compensation are “consistent” with the 
objectives of the Bank’s policy on involuntary resettlement.81 Therefore, it is not clear to the Panel 
how the Bank has assessed the “voluntary” nature of the LPS and how the LPS has been found 
consistent, or compliant, with the provisions of OP/BP 4.12. 

 
55. The PAD outlines the risks of implementing the LPS, including the difficulty of assuring 
timely annuity payments, implementation of other benefits, and restoration of livelihoods, 

                                                           
75 PAD. p. 75,76.  
76 Management Response. p. 20.  
77 RAP. p. 4.  
According to the RAP, “Since there are no additional entitlements envisaged under RPF for LPS beneficiaries, no 
segregation of lands and landowners [is] required for the project […] in respect of these LPS beneficiaries. Also no 
house-hold surveys or consultations [were] carried out among LPS beneficiaries under this RAP for the proposed 
10 roads,” RAP. p. 8. 
78 OESRC Meeting Minutes, July 11, 2017. p. 2. 
79 RPF. p. 12.  
80According to Footnote 7 of OP 4.12, “For the purposes of this policy, ’involuntary’ means actions that may be taken 
without the displaced person’s informed consent or power of choice.” The Bank’s involuntary resettlement sourcebook 
(p. 21-23) explains, “’Informed consent means that the people involved are fully knowledgeable about the project and 
its implications and consequences and freely able to agree to participate in the project […] Power of choice means 
that the people involved have the option to agree or disagree with the land acquisition, without adverse consequences 
imposed formally or informally by the state. By definition, power of choice – and thus voluntary resettlement – is only 
possible if project location is not fixed.” The sourcebook states that voluntary resettlement would be “expected to 
involve no physical displacement or significant adverse impacts on incomes.” Only in cases that fit these criteria would 
OP 4.12 not apply.     
81 Management Response. p. 9.  
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especially for landless and agricultural laborers.82 As noted above, the Panel observed several 
implementation issues reflecting these same LPS-related risks. However, the Panel understands 
that neither the latest PAD nor the draft RAP elaborate on the means of mitigating these risks of 
the LPS83 despite the fact that 93 percent of the land required for the Bank-financed roads are 
assembled under the LPS.84 The draft RAP states that the APCRDA’s “framework will be relied 
upon for monitoring during implementation and no separate segregation / provisions are made 
under this RAP for APCRDA’s share of LPS lands that are being used for the 10 roads.”85 It is not 
clear to the Panel how potential adverse impacts will be mitigated under the proposed Project, and 
the Bank’s role in monitoring them.  
 
F. Recommendation 
 
56. The Panel considers the alleged serious harm to certain segments of affected people to be 
plausibly linked to the proposed Project, and that the Request raises important issues of potential 
harm and policy non-compliance. The Requesters and the Request meet the technical eligibility 
criteria set forth in the Resolution establishing the Inspection Panel and the 1999 Clarification. 
 
57. The Panel notes that there are conflicting assertions and differing views between the claims 
in the Request and the Management Response. The Panel notes that the harm claimed by the 
Requesters are linked to the construction of the proposed Bank-financed roads for Amaravati and 
other activities planned under the proposed Project. The Panel further notes that the Requesters 
raise issues of a serious character that can only be fully ascertained in the context of an 
investigation. 

 
58. The Panel therefore recommends carrying out an investigation into the alleged issues of 
harm and related potential non-compliance with Bank policies, especially relating to involuntary 
resettlement (OP/BP 4.12). The investigation will primarily focus on resettlement aspects of the 
Bank’s proposed Project, as well as environmental concerns and issues related to consultation, 
participation and disclosure of information as they pertain to the Bank’s financing and Bank 
policies and procedures. 

 
59. If the Board of Executive Directors concurs with the foregoing, the Inspection Panel will 
advise the Requesters and Management accordingly. 

                                                           
82 PAD. p. 26.  
83 PAD. p. 26.  
84 PAD. p. 26.  
85 RAP. p. 4. The RAP (p. 8) states that “a livelihood improvement plan will be prepared for all those interested 
farmers receiving base annuity less than Rs.75000/- and the landless labourers receiving monthly pensions, by 
December 2017.”  





Request for Inspection 

 Annex I 





From:
To: Dilek Barlas; Mishka Zaman; Rupes Kumar Dalai
Cc:
Subject: Submission of Complaint on Project ID P159808 - Request for Inspection Panel Review
Date: Thursday, May 25, 2017 6:01:26 AM
Attachments: Complaint on Project ID P159808 - Request for Inspection Panel Review 25May17.pdf

Dear Ms. Barlas,

1. We, the Requesters request that the Inspection Panel investigate the World Bank’s
compliance with its operational policies and procedures regarding the Amaravati Sustainable
Capital City Development Project (ASCCDP) (Project ID: P159808).
2. We own land and live in the area known as 
India. Our land is within the Master Plan for Amaravati Capital City, and is likely to be a part
of the ASCCDP and/or affected by other activities related to the ASCCDP. 
3. As a result of serious noncompliance with the World Bank’s operational policies and
procedures, including OP/BP 4.01 and OP/BP 4.12, we have experienced, and are likely to
continue to experience, harm.
4. We have approached Bank management several times and raised our concerns. But
Management has failed to take steps to resolve those concerns.
5. We do not authorize the Inspection Panel to disclose our identities as we have a fear of
retaliation because of our interaction with the Inspection Panel. Our identities are included in
Annex 1 of the attached complaint document.
6. There are several attachments supporting the complaint and those were appropriately
referenced in the complaint document. We have provided you with the access to this DropBox
folder. Alternatively, it could be accessed through the link -

7. We the Requesters request that the Inspection Panel to register our case, conduct an
investigation into the policy violations described in the attched complaint document and find
that World Bank management must take steps to rectify these violations and resolve
Requesters’ concerns.
8. We are standby to provide any additional information you may need.

With best regards
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Via Electronic Mail  
 

25 May 2017 
 
The Executive Secretary, the Inspection Panel 
World Bank 
1818 H Street NW, MSN 10-1007 
Washington, DC 20433 
USA 
Email: ipanel@worldbank.org 
  
 
Subject: Request for Inspection Panel Review on the Amaravati Sustainable Capital City 
Development Project (Project ID: P159808) 
 
Dear Ms. Barlas, 
 
1. We, the Requesters (see Annex 1) request that the Inspection Panel investigate the 
World Bank’s compliance with its operational policies and procedures regarding the Amaravati 
Sustainable Capital City Development Project (ASCCDP). 

 
2. We own land and live in the area known as  
India. Our land is within the Master Plan for Amaravati Capital City, and is likely to be a part 
of the ASCCDP and/or affected by other activities related to the ASCCDP.  
 
3. As a result of serious noncompliance with the World Bank’s operational policies and 
procedures, including OP/BP 4.01 and OP/BP 4.12, we have experienced, and are likely to 
continue to experience, harm. 

 
4. We have approached Bank management several times and raised our concerns. But 
Management has failed to take steps to resolve those concerns. 

 
5. We do not authorize the Inspection Panel to disclose our identities as we have a fear of 
retaliation because of our interaction with the Inspection Panel. Our identities are included in 
Annex 1. 
 
I. Background on the development of Amaravati 
 
6. Following the bifurcation of the State of Andhra Pradesh in 2014, the state government 
announced its plans to construct a new capital city, called Amaravati, which would span 217 
square kilometers (53,677 acres) and host a population of 4.5 million by 2050.1 The proposed 
area in which the new mega-city would be constructed consisted of 25 villages2 and four hamlet 
village settlements, and had a total population of 127,505.3 More than 70% of the 217 square 
kilometers to be used for the Capital Region consists of multi-crop irrigated agricultural lands, 
                                                           
1 See Attachment 1 (Prospective Plan of A.P. Capital Region). 
2 See Attachment 2. 
3 See Attachment 3, Draft Detailed Master Plan of Capital City AMARAVATI - Report, p. 32.  
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including fruit and flower plantations.4   
 
7.  On December 26, 2015, the government released an English-language “Draft Detailed 
Master Plan of Capital City Amaravati,”5 which was open for public comment for a period of 
30 days. This draft was not released in Telugu, the local language. The draft was made available 
online6 and also at four government offices7 for viewing on all working days during office 
hours. Objections/suggestions could be sent in writing to the Commissioner, or uploaded on 
the website.8  
 
8.  The Master Plan aimed to transform the area from a primarily rural, agricultural area 
into a modern mega-city. In order to execute this vision, the government created a Land Pooling 
Scheme (LPS). Under the LPS, resident farmers would pool their agricultural land and transfer 
their land title to the State to develop the land in accordance with the Amaravati Master Plan. 
In return, farmers would receive an annuity for ten years, and up to 30% of the quantity of land 
pooled would be transferred back to the farmers for residential and commercial use after the 
land was developed. These plots will be allocated via a digital lottery. According to the original 
land pooling plan outlined in the EIA report for Amaravati, the government would issue a 
“statutory land pooling ownership certificate [LPOC] with alienable rights within 9 months of 
agreement with all willing land owners.” The government would “handover physical possession 
of reconstituted plot within 12 months of the date of notification of final LPS” and “complete 
the development of the scheme area within 3 years of issue of LPOC.”9 Also refer to 
G.O.Ms.No.1, Dated: 01.01.2015 on the proposed timelines for the implementation of LPS.10 
 
9. The benefits under the LPS are differentiated based on land type—owners of Jareebu 
lands (i.e., fertile lands that can be cultivated throughout the year) receive larger benefits than 
those who own dry lands.11 Benefits also are differentiated for owners of assigned lands, who 
also are members of Scheduled Castes and Scheduled Tribes.12 Agricultural laborers and 
landless families are also eligible for a ten-year annuity. The LPS promises other benefits for 
participating farmers and others residing in the region, including loan waivers, loans for self-
employment, free education and health care, old age homes, subsidized cafeterias, 
employment, and job skills training.13  Further, refer to Attachment 21, Chapter 4, “Social 

                                                           
4 See Attachment 17, EIA Report – Amaravati, at p. 153.  
5 Refer to Attachment 3 for more details about the Capital City Mater Plan and Attachment 4 for vision and 
goals for Amaravati Capital City. 
6 The draft was made available at the APCRDA website: www.crda.ap.gov.in 
7 At the offices of APCRDA, Vijayawada, Guntur (6/12, Brodipet), Tenali (Chenchupet) & Tulluru (near 
Primary Health Center). 
8 Many have filed their objections and suggestions – refer to Attachment 5 - Objections Draft Perspective Plan - 
2050 for APCRDA and Attachment 6 - Objections on Master Plan. 
9 Attachment 17, EIA Report—Amaravati, p. 179. 
10 See Attachment 20, Attachment 20 MS GO No 1 - LPS Rules, Point 12, p. 11. 
11 The revised RPF provides additional details on the full schedule of benefits on page 42. 
12 Id. 
13 “In addition to above entitlements, the farmers who have joined or those registered for pensions can access to 
the following additional benefits. a) Loan Waiver: One-time agricultural loan waiver of up to INR. 1, 50,000 is 
available to all farmers who have outstanding agricultural loans. b) Loans for self-employment: Interest free 
loan of up to INR. 25, 00,000 is available to all poor families for setting up any self-employment avengers 
(below INR. 60,000 and 75,000 annual income in rural or urban areas respectively). c) Education and Health: 
Free education and health facilities are available to all those residing as on 8th December, 2014. d) Old age 
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Development” for assurances by Andhra Pradesh Capital Region Development Authority 
(APCRDA).  

 
10. The Land Pooling Scheme also promises to reserve 10% of the land pooled for parks, 
playgrounds, gardens and other spaces in the new city; 30% for roads and utility services; 5% 
for social infrastructure (schools, health, and community services); and 5% for affordable 
housing for the poor.14  
 
Implementation of the Land Pooling Scheme 
11. The Land Pooling Scheme regulations entered into force on 1 January 2015, and the 
scheme is managed by the APCRDA. Although the government characterizes the scheme as 
voluntary, many farmers were intimidated and economically coerced into pooling their land. 
Tactics included setting short deadlines for participation in the LPS, which were subsequently 
and repeatedly extended; threats to acquire the land under the regulations of the Land 
Acquisition Act of 2013, which would provide compensation far below the actual market value 
of the farmers’ land; and threats to provide the ten-year annuity (described in paragraph 8) only 
to those farmers who signed up for the LPS prior to May 1, 2015.15  
 
12. Farmers who expressed opposition to the LPS were also intimidated and harassed. In 
December 2014, banana plantations were set on fire in six villages in which the majority of 
residents opposed land pooling.16 Since then, there have been additional instances of fires and 
destruction of crops on land owned by farmers who have refused to participate in the LPS. 17 
Many of these incidents are detailed in Attachment 9, which is an article published in Economic 
& Political Weekly, Vol Li No 17, on 23 April 2016, titled “Making of Amaravati - A 
Landscape of Speculation and Intimidation”. 
 
 
13. Further, there has been a heavy police presence in the Amaravati area since land pooling 
began, and police have interrogated, detained, harassed, assaulted, and intimidated residents.18 
More than 3,000 farmers were interrogated and assaulted to make them sign up for the LPS.19 
The police threatened that if the farmers do not pool their land, the police will file cases on 

                                                           
homes will be established to take care of aged of above 65 years; e) Subsidised canteens: To provide food at 
very subsidised rates f) Wage Employment. Social Development wing is exploring possibilities to engage the 
farmers under LPS throughout 365 days a year per family under MGNREGA unlike the actual 100 working 
days per year. g) Establishment of skill development institution to provide training with stipend to enhance the 
skills of cultivating tenants, agricultural labourers and other needy persons.” Revised RPF, p. 42. 
14 Attachment 20, p. 16. 
15 Attachment 19, para. 3. 
16 See, e.g., http://epaper newindianexpress.com/c/13764387 and 
http://www.newindianexpress.com/states/andhra-pradesh/2016/oct/07/crda-officials-deny-testing-farmers-again-
1525759.html  
17 http://www.thehindu.com/todays-paper/tp-national/tp-andhrapradesh/revenue-officials-raze-ryots-plantation-
by-mistake/article7969048.ece http://epaper.newindianexpress.com/c/13764387 
18 E.g., “the AP government has relied heavily on using police as an instrument of coercion and intimidation 
along with several tactics which have come to be locally known as the “mind game” which has, probably, few 
parallels in India in recent years.” The Making of Amaravati, p. 71. 
19 “Farmers signed under duress, say activists,” The Hindu (01 September 2015), available at 
http://www.thehindu.com/todays-paper/tp-national/tp-andhrapradesh/farmers-signed-under-duress-say-
activists/article7601392.ece (accessed in May 2017). 
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them. Six police battalions were called into action. They moved from village to village with 
AK 47s and machine guns. Refer to the references in Attachment 9 for more details. 

14. The Government of Andhra Pradesh and APCRDA failed to respond to the objections
submitted by farmers who refused to participate under LPS. Refer to Attachment 7,
summarising the objections on LPS. Concerns also have been raised about the impact of the
LPS on marginalized groups, including the Scheduled Castes, the Dalit, agricultural laborers,
and landless families. Refer to Attachment 10 for more details.

15. Many farmers have not consented to participate in the LPS, and some of these farmers,
including Requester #3, have now been notified that their land will be acquired under the Land
Acquisition Act. These farmers have filed multiple cases in the high court. In April 2017, the
High Court issued a stay on land acquisition in Requester #3’s village, and the High Court also
directed the authorities to cease its efforts to mark land that has not been acquired under the
LA Act.20 Refer to Attachment 11 for more details on the ongoing cases.

16. 90% of farmers in the capital city area have signed legal documents indicating their
intent to participate in the LPS. However, only ten farmers have completed the legal steps
necessary to transfer their land rights (title deeds) to the State.21 The other farmers have not yet
completed those steps, and are unwilling to do so because of the lack of legal guarantees about
the location of their developed plots and the infrastructure that each “developed plot” will
contain. Further, many farmers are concerned that there is no market value specified for the
developed plots in the registration documents. Refer to Attachment 22, for sample copy of a
land registration document that doesn’t contain registration value. This is illegal as per Indian
Stamps act 1899 for title transfer.

17. Many of the additional benefits that the LPS promises to participants—such as job
training and wage employment—have not been implemented. Further, although the LPS
promises to allocate 5% of land pooled to affordable housing for the poor,22 only 1,680.9 acres
have been allocated in the Draft Detailed Master Plan for “weaker section housing” (i.e., for
those living below the poverty line).23

II. The ASCCDP Project

18. ASCCDP aims to “to build sustainable urban services and capacity of urban institutions
for the development of Amaravati capital city.”24 The project is classified as Category A, and
will involve three components:  Component 1 supports basic urban and pro-poor infrastructure,
which consists of construction of city roads and utility corridors, as well as village
infrastructure development; Component 2 will finance sustainable urban investments,
consisting of flood mitigation for the “Kondaveeti Vagu” water canal, a sewerage system, and
a solid waste management system; and Component 3 provides technical assistance for

20 Attachment 11, WRIT PETITION No. 13003 OF 2017. 
21 A recent news article reported that only seven farmers have completed these steps. 
http://epaper.sakshi.com/1218099/Guntur-Amaravathi-District/24-05-2017#dual/10/1 
22 Attachment 20, p. 16.  
23 See Attachment 3. 
24 PID/ISDS, p. 7. 
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“efficient urban governance and sustainable service delivery.” The Andhra Pradesh Capital 
Region Development Authority (APCRDA) is the implementing agency for the Project. 
 
19. The PID/ISDS describes the Land Pooling Scheme as a “voluntary” scheme25 that 
“seeks to avoid any major displacement; consequently, about 25 existing villages within the 
217 sq.km would remain within the capital city and gradually get integrated into the urban 
fabric of the new Capital city.”26 According to this document, 90% of the land required for 
developing the city has already been pooled,27 and the LPS is “substantially completed.”28 The 
PID/ISDS states that OP/BP 4.12 applies to all land used for the ASCCDP, including land 
already acquired through the Land Pooling Scheme. Because the LPS is “substantially 
completed,” due diligence will consist of “an independent implementation assessment of LPS 
Scheme to assess its implementation outcomes to date, hear the reactions of those who have 
participated in LPS and identify measures required to strengthen its implementation process 
during the remaining implementation period as applicable to sub-projects.”29   

 
20. As of May 10, 2017, a draft SESA-ESMF and RPF are available on the World Bank’s 
website. Both documents state that they have been “revised pursuant to public consultation 
workshop.” On 19 January 2017, the APCRDA held the only “public consultation workshop” 
on the ASCCDP, which covered both the 200-page SESA-ESMF and the 200-page RPF. Only 
150 potentially affected people30 (out of an estimated 127,505 people31 affected by the 
Amaravati Capital City) attended this workshop on 19 January 2017. There was a presence of 
at least 40 police personnel, who intimidated stakeholders, and Requester #1 and other farmers 
were turned away forcefully.32 The draft SESA-ESMF and RPF also were made available for 
public comment on the CRDA website, which set a fifteen-day time window “from the date of 
this publication” for the submission of “suggestions and concerns.” The CRDA only received 
five submissions.33  

 
21. The “independent implementation assessment” of the LPS still has not been completed, 
and information about the independent assessment has not been distributed in the Amaravati 
area. In October 2016, Requester #1 was approached by two individuals,  and 

 who claimed that they had been appointed World Bank. Requesters contacted 
World Bank management in Delhi, and only at that time did the Requesters learn that an 
assessment was underway.34 Requesters also are concerned that the assessment is not being 
conducted in an independent manner. APCRDA is both the ASCCDP implementing agency 
and the agency that is responsible for managing the Land Pooling Scheme. APCRDA’s role in 
selecting and managing the two assessors is not clear. Further, APCRDA has been 
accompanying the assessors to the villages, which is not compatible with an independent 
assessment process and negates the purpose of retaining third-party assessors.  

                                                           
25 PID/ISDS, p. 11. 
26 PID/ISDS, p. 4. 
27 PID/ISDS, p. 4. 
28 PID/ISDS, p. 12. 
29 PID/ISDS, p. 12 
30 RPF, p. 181. 
31 See Attachment 3, Draft Detailed Master Plan of Capital City AMARAVATI - Report, p. 32. 
32 See https://youtu.be/LFNEbCNYoGA. 
33 RPF, p. 180. 
34 Attachment 12 contains a record of the email communication between the Requesters and Bank management 
in Delhi. 
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22. Requesters have felt harassed, as opposed to consulted, by the assessors and purported 
World Bank staff. For example, on April 24, 2017, several individuals visited Requester #2’s 

house. These individuals stated that they were representatives of the World Bank and 
asked about the reasons that Requester #2’s  family refused to participate in the LPS. 

 
III. Harms to the Requesters 
 
23. Each of the Requesters owns agricultural land in Amaravati, which they rely on for 
their livelihoods, and none of the Requesters has joined the Land Pooling Scheme. The 
Requesters have and are likely to experience harm as a result of the ASCCDP, including mental 
harm, economic harm, food insecurity, and environmental harm.  
 
24. Mental harm due to continued inadequate access to information and consultation, as 
well as threats and harassment: The coercion and intimidation involved in the land pooling 
process, combined with a lack of adequate access to information and consultation, has caused 
significant psychological stress for the Requesters. Further, the intimidating atmosphere around 
the consultation “workshop” for the proposed ASCCDP, as well as the instances in which 
individuals purporting to represent the World Bank have approached the Requesters and 
members of their family, also has caused psychological stress for the Requesters. The 
Requesters fear that this harm will continue under the ASCCDP project. 
 
25. Loss of livelihood: As a result of the ASCCDP, the Requesters will be forced to either 
pool their land under the LPS or their land will be acquired by the State under the Land 
Acquisition Act. The Requesters fear that either option will result in the loss of their 
livelihoods. If the Requesters join the Land Pooling Scheme, the LPS does not provide 
adequate benefits to restore the Requesters’ livelihoods, nor does it provide adequate legal 
guarantees to ensure that promised benefits will be delivered. LPS documents do not specify a 
period of time within which pooled land must be returned to LPS participants as developed 
plots.35 Further, the government has estimated that the Amaravati Capital City Project will take 
35 years to complete,36 but the government only provides a ten-year annuity to LPS 
participants, agricultural laborers, and landless families. Thus, there may be a gap between 
when the annuity ends and when land is actually transferred back to participants. Furthermore, 
all these assumptions are based on the current Government ruling Andhra Pradesh. In case of 
any change in the government during 2019 elections, there is a risk that these benefits will not 
be realized, because the LPS has no legal basis.  
 

26. If the State acquires the Requesters’ land under the Right to Fair Compensation and 
Transparency in Land Acquisition, Rehabilitation and Re-Settlement Act, 2013, #30 of 2013 
(“LA Act”), the Requesters also will not receive compensation sufficient to restore their 
livelihoods or to purchase comparable replacement land. Under the LA Act, the State is 
obligated to compensate landowners based on the market price of the land. 37 However, the 

                                                           
35 See Form 9.14, included in the draft SESA-ESMF. 
36 The SESA-ESMF that the CRDA submitted to the World Bank states that “Amaravati Capital City 
Development Project consists of multiple projects in three phases over a plan period of 35 years.” SESA-ESMF, 
p. 7. 
37 LA Act 2013, Chapter 4, Section 26 clearly states to consider whichever is higher among “1. Basic 
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basic land values in the registration offices have not been revised for the last five years. As a 
result, the registration value of the Requesters’ land and the land in 25 villages across three 
mandals is far lower than the market value. For example, after the CRDA issued an acquisition 
notification for  land through newspaper publication on 22 July 2016 and 
through notice on 8 September 2016, the authorities awarded a market price of  

 per acre of land on 12 April 2017. However, the current market value is INR 16 million 
per acre.  
 
27. Food insecurity:  Amaravati consists of rare multi-crop irrigated land that produces 120 
types of crops, and Requesters are concerned that the ASCCDP will create food insecurity in 
the region. The potential for food insecurity as a result of the Amaravati capital city project 
was noted in the 2014 Report of the Expert Committee appointed by the Ministry of Home 
Affairs, Union of India to Study the Alternatives for a New Capital for the State of Andhra 
Pradesh,38 and the SESA-ESMF does not recognize that the primary use of the land in 
Amaravati is multi-crop irrigated land. Further, Andhra Pradesh has not complied with national 
legislation aimed to guarantee food security.39  
 
28. Environmental harms: Component 2 of the ASCCDP will affect the river Kondaveeti 
Vagu, and the fields adjacent to the riverbed are wetlands. However, the SESA-ESMF does not 
adequately address issues of wetlands, and APCRDA has not complied with national legislation 
designed to protect the wetlands.40 In 2015, the National Green Tribunal also issued an order 
that put a stay on construction in Amaravati due to unresolved environmental concerns.41  
 
IV. Noncompliance with Bank Policies 
 
29. There is evidence that the potential harms above are a result of Bank management’s 
failure to comply with the requirements of OP/BP 4.12 and OP/BP 4.01. These instances of 
noncompliance include, but are not limited to: 
 
OP/BP 4.12: 
30. Failure to require a resettlement plan. Bank management has used a Resettlement 
Policy Framework, rather than a full Resettlement Plan, for the ASCCDP. However, Bank 
documents suggest that the zone of impact of subprojects, and their siting alignments, can be 
determined. A detailed Master Plan and Infrastructure Master Plan are available for the city,42 
and according to Bank documents, “[a]ll physical interventions related to these components 
                                                           
registration value as per books, or 2. Average sale price from 50% highest transactions, or 3. Highest Registered 
transaction value in the nearest vicinity”. But RPF, p. 43, states “Average sale price shall be by taking 50% of 
highest registration values for similar lands that took place 3 years prior to cutoff date. Cut-off date is the 1st 
notification under LA i.e. 11(1)”. 
38 Available at http://www.cprindia.org/research/reports/report-expert-committee-new-capital-andhra-pradesh 
39 In order to ensure the food security of each region of India, Section 10 of the 2013 LA Act requires the State 
government to set a district-wise limit for the minimum extent of agricultural land and the minimum extent of 
multi-cropped irrigated land, so that the land proposed to be acquired does not surpass those limits. However, 
the CRDA and the Government of Andhra Pradesh have not undertaken any study in this direction and not 
identified such limits. 
40 The Wetland Rules notified by the Union Ministry of Environment and Ramsar Convention on Wetlands. 
Attachment 15 provides more details about these concerns. 
41 Attachment 18 contains the order of the NGT, and attachment 15 provides more details about these concerns. 
42 Available at https://crda.ap.gov.in/APCRDA/Userinterface/HTML/masterplansNew.htm 
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will be situated on identified land parcels / stretches within the 217 sq.km. of Amravati city.”43 
The PID/ISDS identifies specific sets of roads and associated infrastructure for Component 1 
of the ASCCDP, 44  and Component 2 will support flood mitigation for the Kondaveeti Vagu 
water canal, a sewerage system, and a solid waste management system.  
 
31. Failure to ensure meaningful consultation. A single consultation “workshop” on both 
the draft RPF and the draft SESA-ESMF, combined with the intimidating presence of police 
forces and an unclear and short fifteen-day time frame for the submission of written comments, 
does not constitute a meaningful consultation process under OP 4.12. When the Requesters 
raised concerns about the consultation process with Bank management, management 
responded that the process was “conducted in a free and fair manner, except for a brief stoppage 
wherein a section of farmers who are supportive of land pooling scheme tried to interrupt a 
speaker from criticizing land pooling related impacts. But the situation was quickly brought 
under control and the speaker was allowed to complete his response.”45 A new version of the 
RPF and the SESA-ESMF are now posted on the Bank’s website, and specify that each 
document has been “revised pursuant to public consultation workshop.” 
 
32. Failure to accurately assess the nature and magnitude of project-related 
displacement46 and to adequately ensure that use of land previously acquired through the LPS 
complies with OP 4.12. The PID/ISDS states that the “Land Pooling Scheme (LPS) is 
substantially completed.” 47 However, as described in paragraph 16 above, the LPS is not 
“substantially completed,” and the legal steps necessary to complete the process have not yet 
occurred. This inaccurate assessment has led to the incorrect Bank determination that a “due 
diligence” approach consisting of “an independent implementation assessment of LPS Scheme 
to assess its implementation outcomes to date, hear the reactions of those who have participated 
in LPS and identify measures required to strengthen its implementation process during the 
remaining implementation period as applicable to sub-projects” is the appropriate method to 
evaluate the LPS.48 This approach is not adequate to assess the compliance of the LPS with OP 
4.12. Further, the Bank has not taken steps to ensure that this “independent implementation 
assessment” is being conducted independently,49nor has it established an independent advisory 
panel on resettlement for the ASCCDP, as recommended under OP 4.12 for projects that are 
highly risky or contentious.50 

                                                           
43 ISDS, section D., para. 1. 
44 Component 1 of the ASCCDP will support “the first set of high priority city roads within this network--this 
includes construction of 107 Km of sub-arterial roads and 6 Km of main arterial roads, along with utility ducts 
for water, sewerage, drains and other utilities such as communications, telecom and power etc. in the Capital 
city area for providing connectivity to the key land parcels.” Component 1 of the ASCCDP also will support 
“upgrading of infrastructure in the 25 villages noted above (water, sewerage, village roads, drains and 
connectivity to trunk infrastructure, etc.), and seamlessly integrating them into the trunk infrastructure of 
Amaravati city.”  PID/ISDS, page 8. 
45 See Attachment 14. 
46 “The TT summarizes in the Project Concept Note (PCN) and the Project Information Document (PID) 
available information on the nature and magnitude of displacement and the resettlement instrument to be used.” 
BP 4.12, para 4. 
47 PID/ISDS, p. 12 
48 PID/ISDS, p. 12 
49 In this regard, see Attachment 12 and Management’s response to Requesters’ concerns. 
50 “For projects that are highly risky or contentious, or that involve significant and complex resettlement 
activities, the borrower should normally engage an advisory panel of independent, internationally recognized 
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33. Inconsistency with the objectives of OP 4.12: Bank management has not taken steps to 
avoid or minimize involuntary resettlement,51 and has instead responded to concerns about 
involuntary resettlement by stating that individuals affected by the ASCCDP have two options: 
“you may opt to participate in the Land Pooling Scheme (LPS) or under Land Acquisition 
(LA).”52 The compensation and the limited annuities for the transition period provided by both 
the LPS and the LA Act do not “provid[e] sufficient investment resources to enable the persons 
displaced by the project to share in project benefits.”53 Lastly, the Bank’s due diligence 
approach to the LPS does not incorporate measures to restore the livelihoods of landowners, 
assignees, agricultural laborers, and vulnerable groups who the LPS already has affected, and 
who will only receive annuities for ten years under the rules of the LPS.54 
 
OP/BP 4.01: 
34. Failure to ensure meaningful consultation: As a result of the lack of a meaningful 
consultation process (described in paragraph 31), the Requesters’ concerns were not 
incorporated into the revised SESA-ESMF for the project, and Requesters face the potential 
harms described in Section III. 
 
Compliance of the draft revised SESA-ESMF and RPF with OP 4.12 and OP 4.01: 
35. Proposed compensation does not cover replacement cost. The revised RPF sets an 
amount of compensation that does not meet OP 4.12’s standard of replacement cost. As 
described in paragraph 26, the RPF’s process for valuation of land to be acquired is based on 
values that have not been revised in five years. Requesters submit that valuation under the LA 
Act should be based on the market value of transactions that have taken place in a fair and 
transparent manner over the last three years. Specifically, the market value should be multiplied 
by at least a factor of two, and 80% of the land to be paid at market value and as per first 
schedule, and return 20% of the developed land in par with the offer under LPS.55 
 
36. Lack of analysis of project alternatives: The SESA-ESMF states only that there will be 
an analysis of project alternatives for future sub-projects, rather than an analysis of alternatives 
to the Amaravati Capital City project. In this regard, there is a detailed report produced in 2014 
by an expert that proposes alternative designs for the city, including the decentralization of 
governance by locating government offices at regional centers.56 

                                                           
resettlement specialists to advise on all aspects of the project relevant to the resettlement activities.” OP 4.12, 
note 23. 
51 OP 4.12, para. 2(a). 
52 Attachment 16. 
53 OP 4.12, para. 2(b). 
54 OP 4.12, para. 2(c) 
55 Following the Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and 
Resettlement Act, 2013, #30 of 2013, all the four schedules are interlinked. As per first schedule, the land 
owners will be compensated market price and solatium for the area of land. In addition to the compensations 
under first schedule, the second schedule #3 i.e. offer for the developed land “In case the land is acquired for 
urbanisation purposes, twenty per cent. of the developed land will be reserved and offered to land owning 
project affected families, in proportion to the area of their land acquired and at a price equal to the cost of 
acquisition and the cost of development: Provided that in case the land owning project affected family wishes to 
avail of this offer an equivalent amount will be deducted from the land acquisition compensation package 
payable to it.”. 
56 Available at http://www.cprindia.org/sites/default/files/policy-briefs/ExpertCommittee_CapitalAP_Final.pdf 
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37. Inadequate identification of environmental issues:57 The revised SESA-ESMF states 
that “the ecological profile consists of agricultural areas, wetlands/water bodies (irrigation 
ponds and rivulets), rocky outcrops and riparian/riverine zone along the River Krishna. There 
are no ecologically sensitive areas present in the Amaravati Capital City area. However, the 
study identified the following ‘hotspots’: wetlands, rocky outcrops, and, riparian zone of River 
Krishna.”58 However, the SESA-ESMF does not include the recommendations made in the 
main EIA-EMP for Amaravati, which makes a number of recommendations related to water 
bodies, wetlands, and the River Krishna. 59  
 
V. Prior interactions with Management 

 
38. The Requesters have informed the APCRDA, World Bank management, and the World 
Bank GRS about their concerns through a series of emails and meetings (refer to Attachments 
12 - 16). Following the invitation of CRDA, a few farmers attended the “Public Consultation 
Workshop” to express their objections on SESA-ESMF and the draft RPF. However, the 
revised drafts that were posted on the World Bank’s website,60 which specified that they had 
been “revised pursuant to Public Consultation Workshop,” did not address the Requesters’ 
concerns. The World Bank also has not taken any action to address the concerns the Requesters 
have raised, including the objections on SESA-ESMF and RPF in attachment 15. 
 
VI. Requested Measures 
 
39. The Requesters believe that there is cause for concern about whether it is possible for 
the Bank to implement the ASCCDP in accordance with its policies and in the manner stated 
in the PID/ISDS. There is an urgent need for the Panel to open an investigation in order to 
address the Requesters’ concerns, ensure compliance with Bank policies, and avoid further 
harm.  
 
40. The Requesters request that the Inspection Panel conduct an investigation into the 
policy violations described above and find that World Bank management must take steps to 
rectify these violations and resolve Requesters’ concerns. Such steps would include, but are 
not limited to:  

 Delay the World Bank’s process of appraisal and convene a panel of independent 
experts to oversee the ASCCP and ensure that it is implemented in accordance with 
World Bank policies and procedures.  

 Revise the Bank’s approach to conducting due diligence on the LPS. The Bank should 
approve terms of reference for a truly independent analysis of the LPS that identifies 
steps needed to remedy past noncompliance with OP 4.12 and ensure future compliance 
with OP 4.12., including legal guarantees for participants in the LPS.  

                                                           
57 BP 4.01, para. 3 
58 SESA-ESMF, p. 29. 
59 See Attachment 17. It also is available at 
https://crda.ap.gov.in/apcrdadocs/Environment/Environmental%20Clearance/EIA%20report%20Amaravati%20
from%20EC.pdf 
60 http://documents.worldbank.org/curated/en/650051486971245674/pdf/SFG3009-EA-P159808-Box402887B-
PUBLIC-Disclosed-2-10-2017.pdf and 
http://documents.worldbank.org/curated/en/956761486979973088/pdf/SFG3020-RP-P159808-Box402887B-
PUBLIC-Disclosed-2-10-2017.pdf 
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ANNEX 1: Requesters’ Statement 
 
1. We,  (Requester #1),  (Requester 
#2),  (Requester #3), and  (Requester #4) request 
that the Inspection Panel investigate the World Bank’s compliance with its operational policies 
and procedures regarding the Amaravati Sustainable Capital City Development Project 
(ASCCDP). 
 
2. We own land and live in the area known as , 
India. Our land is within the Master Plan for Amaravati Capital City, and is likely to be a part 
of the ASCCDP and/or affected by other activities related to the ASCCDP.  

owns  of agricultural land in , and  owns 
 acres of agricultural land in .  is President of the 

 , which has a membership of 1600 farmers in the 
Amaravati Capital City area.  
 
3. We do not authorize the Inspection Panel to disclose our identities as we have a fear of 
retaliation because of our interaction with the Inspection Panel. 
 
Our Addresses and Contact Details 
 
1.  

 
 
 

 
 

 
 
2.  

 
 
 

 
 

 
 
3.  

 
 
 

 
 

 
 
4.      
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ANNEX 2: Additional References 
 

 Videos https://youtu.be/8x5z42yt6mQ and https://youtu.be/gD77QUyL0Fc shows the 
concerns from farmers on the Amaravati Project. 

 Coercion tactics of the Government - youtube.com/watch?v=h5cwX5OvZ0M&t=25s and 
youtube.com/watch?v=72-E4lyCfKg 

 Amaravati 360: Farmers rail against AP's land pooling scheme; By:Swati Sanyal Tarafdar: 
http://www.firstpost.com/long-reads/amaravati-360-farmers-rail-against-aps-land-pooling-
scheme-3432440.html 



The following attachments to the Request for Inspection are available upon request: 

Attachment 1 Draft Perspective Plan - 2050 APCRDA - Public Notice 

Attachment 2 APCRDA Public Notice 12.26.2015 

Attachment 3 Capital Maps 

Attachment 4 Amaravati Capital City 

Attachment 5 Objections Draft Perspective Plan - 2050 for APCRDA 

Attachment 6 Objections on Master Plan 

Attachment 6a Amaravati Reveals How Public Projects in India Remain Dependent on Whims of Politicians 

Attachment 7 Objections and Suggestions Summary Document 02Sep16 

Attachment 9 Amaravati - A Landscape of Speculation & Intimidation 

Attachment 10 Status paper Amaravati Capital Development and issues 29Jan17 

Attachment 11 ongoing cases in NGT, courts 

Attachment 12 Email with Bank Mgmt in Delhi on ASCI's Independent Assessment 

Attachment 13 October 2016 Meeting with World Bank 

Attachment 14 Email response from Bank Mgmt in Delhi on SESA-ESMF and RPF consultation process 

Attachment 15 Objections on SESA -ESMF and RPF for Project ID P159808 15Jan17 

Attachment 16 Communication with World Bank GRS 

Attachment 17 EIA report Amaravati from EC 

Attachment 18 National Green Tribunal Order 

Attachment 19 GO no 75 issued on 04.14.2015 

Attachment 20 MS GO No 1 - LPS Rules 

Attachment 21 Facts Book 

Attachment 22 Land_Registartion_documents 

Attachment 23 CRFF Request for Inspection Panel intervention in Project ID P159808 26May17 
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MANAGEMENT RESPONSE TO 
REQUEST FOR INSPECTION PANEL REVIEW OF THE 

INDIA: PROPOSED AMARAVATI SUSTAINABLE CAPITAL CITY 
DEVELOPMENT PROJECT (P159808) 

Management has reviewed the Request for Inspection of the India: Proposed Amaravati 
Sustainable Capital City Development Project (P159808), received in two parts by the 
Inspection Panel on May 25 and May 27, 2017, and registered on June 12, 2017 (RQ17/04). 
Management has prepared the following response. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

JULY 21, 2017
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EXECUTIVE SUMMARY 
 
Inspection Panel Request and Background 
i. The proposed India: Amaravati Sustainable Capital City Development Project 
(ASCCDP or Project) aims to support the development of a new capital city for the state 
of Andhra Pradesh, Amaravati City. Specifically, the proposed Project would finance 
selected new infrastructure, upgrade existing village infrastructure, enhance climate 
resilience by improving flood mitigation, and build urban governance capacity to benefit 
current and future residents of selected areas within Amaravati City through improved 
urban services. In addition, current institutions, such as the implementing agency, as well 
as the institutions to be set up under the new Amaravati City government, would benefit 
from institutional development activities and technical assistance under the proposed 
Project. 

ii. Land for Amaravati City is being acquired by the Government of Andhra Pradesh 
through land pooling, negotiated settlements, or eminent domain. The majority (about 
86 percent) of the land required for Amaravati City has been acquired through a Land 
Pooling Scheme (LPS), under which agricultural land is assembled from participating 
landowners, who transfer their land to the City, and subsequently receive in return smaller, 
but serviced and urbanized plots.  

iii. Given the significant urban development challenges facing India, the proposed 
Project could be an important step to develop and apply this innovative land use planning 
instrument in the Bank’s engagement in the country. Land pooling has been successfully 
used elsewhere in India, Nepal and other countries (e.g., Australia, Canada, Europe, Japan, 
Korea, United States). 

iv. The proposed Project is in the process of preparation and has not yet been 
appraised, nor have safeguard instruments been finalized. The next step in the project 
cycle is the Decision Meeting, at which point Management will review the proposed 
Project scope and design and determine whether to authorize appraisal. This Decision 
Meeting is expected to be held later in 2017. 

v. The Requesters allege harm from the acquisition of land for the proposed new 
capital through the LPS and other means, and from activities related to the proposed 
Project. In their Request for Inspection, the Requesters note that they have not joined the 
LPS. The Requesters allege that they are being coerced into joining the LPS, and that land 
acquisition under either the LPS or under negotiated settlement and eminent domain would 
cause them harm related to their livelihoods, the environment, food security, resettlement 
and lack of consultation.  

 
Management’s Response  
vi. Management understands the concerns of the Requesters regarding 
compensation for land which is acquired for the development of Amaravati City. 
Management has carefully reviewed the allegations made by the Requesters and will ensure 
that any Bank support for the proposed Project complies with Bank policy. Management 
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has agreed with the Borrower on an Action Plan that aims to address concerns raised in the 
Request. 

vii. Management will decide whether to move ahead with the proposed Project only 
after appropriate analysis of potential Project risks and impacts has been undertaken, 
and adequate mitigation measures to address them have been developed and consulted 
upon to the satisfaction of the Bank. Before the Decision Meeting, Management commits 
to completing safeguard documents that have been appropriately consulted upon and 
include an analysis of the land acquisition process under the proposed Project, including 
the LPS, negotiated settlement and eminent domain; an assessment of the proposed Project 
investments within Amaravati City; and an assessment of the potential environmental and 
social risks and impacts and how these would be addressed under the proposed Project. 
Also before the Decision Meeting, Management will work with the Borrower to complete 
a plan for ongoing consultation, establish a robust project-level grievance redress 
mechanism and citizen advisory committee, as well as an enhanced communication 
strategy for the proposed Project and its safeguard aspects. 

viii. Management takes the Requesters’ claims of coercion very seriously and 
emphasizes that it does not condone any form of coercion. Management has reached out 
to landowners specifically named in some of the coercion allegations, who have assured 
the Bank that they were not subjected to or aware of any coercion attempts. The Bank has 
increased its presence in Amaravati by expanding the number of visits to villages in the 
area to have more opportunities to consult with affected people and to gather more insight 
into the coercion allegations. Management is also in the process of hiring an independent 
party to carry out interviews and consultations in local villages to obtain additional 
information regarding this issue.  

ix. Going forward, Management will work with Government authorities, the 
implementing agency, and the communities to ensure a free and meaningful stakeholder 
engagement process. Management will convey to the Government that proactive and open 
stakeholder engagement, free from coercion, is a prerequisite for Bank support for a 
project, and that Management expects stakeholder input to be considered in project design. 
Management will work with the implementing agency to put measures in place to facilitate 
such stakeholder engagement, including the citizen advisory committee and project-level 
grievance redress mechanism to receive and process stakeholder input and complaints 
during project preparation and implementation. The Bank will also work with local 
organizations that are trusted by the communities or with independent third-party monitors 
to gather views of stakeholders and to identify potential problems early in the process.   

x. Management remains committed to ensuring that potential impacts of the 
proposed Project on livelihoods, resettlement, environment and food security are 
appropriately assessed, and that any identified impacts are managed in accordance with 
Bank policy. Management will confirm that the proposed Project complies with Bank 
policy before deciding whether to move forward with Bank support.  

xi. Management has made no decision yet whether to finance the proposed Project. 
Management notes that the proposed Project is still at an early stage of preparation and 
therefore substantive application of Bank policies and procedures has not yet taken 
place. Management will decide whether to move ahead with the proposed Project only after 



 

 vii  

appropriate analysis of potential Project risks and impacts has been undertaken and 
adequate mitigation measures to address them have been developed and consulted upon to 
the satisfaction of the Bank.





 

 

I. INTRODUCTION 

1. On May 25, 2017, the Panel received a Request for Inspection of the proposed 
India: Amaravati Sustainable Capital City Development Project (the Project).1 On May 
27, 2017, the Panel received another communication in support of the Request. The two 
Requests were registered together as a single request on June 12, 2017 (RQ17/04). 

2. Structure of the Text. The document contains the following sections: Section II 
presents the Request; Section III provides an overview of the proposed Project; Section IV 
contains Management’s response and Section V is the conclusion. Annex 1 presents the 
Requesters’ claims, together with Management’s detailed responses, in table format. 
Annex 2 contains a letter of support for the proposed Project, Annex 3 provides excerpts 
from a Supreme Court filing and decision, and Annex 4 includes examples of local media 
coverage of Project-related consultations.  

 

II. THE REQUEST  

3. The Request for Inspection (the Request) was submitted by landowners from the 
area known as Amaravati in Andhra Pradesh, India (the Requesters). The Requesters allege 
harm from the acquisition of land required for the proposed new Amaravati City, in 
particular from land acquisition through land pooling, and from other activities related to 
the proposed Project. The Requesters claim harm related to their livelihoods, the 
environment, food security, resettlement and lack of consultation resulting from the alleged 
non-compliance of the Bank with its environmental and social policies in preparation of 
the proposed Project. In their Request for Inspection, the Requesters note that they have 
not joined the land pooling scheme (LPS) that is a focus of the Request.  

4. The Request included two annexes with the signatures of four Requesters and their 
statements, and additional references, including links to videos and an article. The 
Requesters asked that their identity remain confidential. In addition, there were 23 
attachments of reports, media articles, and court documents related to the planned 
construction of Amaravati City: 

• Attachment 1 Draft Perspective Plan - 2050 APCRDA - Public Notice; 

• Attachment 2 APCRDA Public Notice 12.26.2015; 

• Attachment 3 Capital Maps; 

• Attachment 4 Amaravati Capital City; 

                                                 
1 On October 8, 2016, the Panel had received an initial Request for Inspection on the proposed Project. It 
issued a Notice of Non-Registration on December 19, 2016, on the basis that the proposed Project was in 
early stages of preparation and at the time there was no action or omission by the Bank that could plausibly 
be linked to the alleged harms. 
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• Attachment 5 Objections Draft Perspective Plan - 2050 for APCRDA;  

• Attachment 6 Objections on Master Plan; 

• Attachment 7 Amaravati Reveals How Public Projects in India Remain Dependent 
on Whims of Politicians; 

• Attachment 8 Objections and Suggestions Summary Document 02Sep16; 

• Attachment 9 Amaravati - A Landscape of Speculation & Intimidation; 

• Attachment 10 Status Paper Amaravati Capital Development and Issues 29Jan17;  

• Attachment 11 Ongoing cases in NGT, courts; 

• Attachment 12 Email with Bank Mgmt in Delhi on ASCI’s Independent 
Assessment; 

• Attachment 13 October 2016 Meeting with World Bank; 

• Attachment 14 Email response from Bank Mgmt in Delhi on SESA-ESMF and RPF 
consultation process; 

• Attachment 15 Objections on SESA-ESMF and RPF for Project ID P159808 
15Jan17; 

• Attachment 16 Communication with World Bank Grievance Redress Service;  

• Attachment 17 EIA Report Amaravati from EC; 

• Attachment 18 National Green Tribunal Order; 

• Attachment 19 GO No 75 issued on 04.14.2015; 

• Attachment 20 MS GO No 1 - LPS Rules Facts;  

• Attachment 21 Facts Book;  

• Attachment 22 Land Registration documents; and 

• Attachment 23 CRFF Request for Inspection Panel intervention in Project ID 
P159808 26May17. 

5. The Requesters’ claims, accompanied by Management’s detailed responses, are 
provided in Annex 1. 
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III. THE PROJECT  

6. Context. The Bank is currently preparing the proposed Project, following the 
request of the Government of India and the state of Andhra Pradesh (AP) in May 2016. 
The proposed Project would be financed by an IBRD loan of US$300 million, with co-
financing through a US$200 million loan from the Asian Infrastructure Investment Bank 
(AIIB). The proposed Project would focus on supporting the development of selected 
infrastructure and provision of technical assistance in connection with the Government of 
AP’s ongoing development of a new capital, Amaravati City.  

7. Amaravati City is being developed as the new capital following the bifurcation of 
the state of AP in 2014. The site for Amaravati City was strategically selected by the 
Government of AP in late 2014, based on the area’s historical significance and its economic 
potential, specifically a strong network of transport infrastructure, proximity to several 
major economic centers, good access to a skilled labor workforce and water to cater to a 
growing urban population. The development of Amaravati City is underway and some 
construction has commenced, including some roads for which retroactive financing may 
be sought under the proposed Project. A map of the planned capital city is included in 
Figure 1.  

8. The Andhra Pradesh Capital Region Development Authority (APCRDA) 2— a 
newly created institution chaired by the Chief Minister of the state — has been charged 
with responsibility for planning and overseeing the development of Amaravati City. To 
establish the APCRDA, the Government of AP enacted the APCRDA Act in 2014, which 
also incorporated the LPS for land acquisition in development of the City. Subsequently, 
the APCRDA developed, with the support of the Government of Singapore, a Master Plan 
for Amaravati City covering 217 km2. This Master Plan was approved in February 2016. 
The Bank began preparation of the proposed Project in May 2016. Therefore, the choice of 
location for the City, the LPS, and the Master Plan all preceded Bank involvement. 

 

                                                 
2 APCRDA is also the implementing agency for the proposed Bank-financed Project.  
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Figure 1. Map of the planned Amaravati City with villages to be included in the City 
limits (5-10 percent of total land would be used for the proposed Bank-supported 
Project)  

 

Source: Based on Amaravati Master Plan 

9. The proposed Bank-financed Project is currently under preparation and is at the 
pre-appraisal stage. The next step in the project cycle is the Decision Meeting, when 
Management will review the proposed Project scope and design and decide whether to 
authorize appraisal. This Decision Meeting is expected to be held later in 2017. 

10. The currently proposed objective of the Project is to finance selected new 
infrastructure, upgrade existing village infrastructure, enhance climate resilience by 
improving flood mitigation, and build urban governance capacity. Should the Bank 
decide to move ahead with the proposed Project, Bank-supported investments are expected 
to involve 5-10 percent of the total land area identified in the Master Plan for the 
development of Amaravati City. Current and future residents (at least 40 percent of whom 
would be women) of the selected areas within Amaravati City would benefit from the 
proposed Project through improved urban services, including city roads. In addition, 
current institutions such as APCRDA, as well as the institutions to be set up under the new 
Amaravati City government, would benefit from institutional development activities and 
technical assistance under the proposed Project. 

11. Project Components. As currently envisaged, the proposed Project would have 
three components: 

• Component 1: Basic Urban and Pro-Poor Infrastructure. The objective of this 

https://crda.ap.gov.in/APCRDA/Userinterface/HTML/masterplansNew.htm
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component would be to support the construction of priority transport corridors, the 
upgrading of selected infrastructure of 24 villages and their integration into the 
development of Amaravati City. This component proposes to finance: (i) the 
construction of about 145 km of high-priority sub-arterial roads to facilitate internal 
connectivity as well as connectivity to the wider region, as part of the planned 
network of roads under the Amaravati Master Plan; and (ii) the upgrading of 
infrastructure in selected villages and their integration into the trunk infrastructure 
of Amaravati City. The infrastructure investments within villages would focus on 
upgrading water supply, sewerage, village roads, telecommunications, power, and 
drainage. To date, about 10 priority roads, which would amount to roughly 30 
percent of the total proposed Project investments, have been identified for potential 
Bank support. These roads would require about 1,140 acres (less than 5 percent of 
total land required for the City). Of the land that would be required for the roads, 
94 percent would come from the LPS, with the remaining 6 percent to be acquired 
through negotiated settlement or land acquisition using eminent domain. 
Expenditures incurred within one year prior to the expected loan signing date could 
be considered for retroactive financing, subject to satisfactory compliance with 
environmental and social safeguards.  

• Component 2: Green Climate Resilient Flood Mitigation. The objective of this 
proposed component would be to build sustainable and climate resilient 
infrastructure in Amaravati City by supporting its integration with the natural 
surroundings, riverfront, and greenery. This component would finance: (i) flood 
mitigation works that include improving the carrying capacity of 26.5 km of the 
Kondaveeti Vagu River and its inflowing streams, including Erravagu, Kootella 
Vagu, Ayyannavagu and Palavagu; and (ii) strengthening of the Krishna River 
embankments and development of a green shield of trees along the river bank. 

• Component 3: Institutional Development. The objective of this proposed 
component would be to provide advisory support for the institutional development 
of Amaravati City, and capacity building for efficient urban governance and 
sustainable service delivery. This component would finance support based on the 
following three pillars: (i) Institutional Development, including a sustainable 
governance framework, for utility companies, the Amaravati local government, and 
a metropolitan governance arrangement; (ii) Program and Project Management 
support, to plan, develop, implement and manage sustainable urban infrastructure; 
and (iii) Citizen Engagement and Benefit-Sharing, including an e-government 
platform; and a skill building program for landowners, their families and other 
stakeholders to seize economic opportunities created by the new city. Technical 
assistance under this Component would also support affordable housing. 

12. Environmental and social safeguards. Given that the proposed Project would 
involve greenfield development of urban infrastructure, and that the proposed investments 
would involve substantial land acquisition and physical displacement, the proposed Project 
is categorized as Category A as per OP 4.01 (Environmental Assessment). The safeguard 
documents required for the proposed Project include: (i) a Strategic Environmental and 
Social Assessment – Environmental and Social Management Framework (SESA-ESMF); 
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(ii) a Resettlement Policy Framework (RPF); (iii) site-specific Environmental and Social 
Management Plans (ESMPs); and (iv) site-specific Resettlement Action Plans (RAPs).  

13. As part of the Bank’s due diligence, a draft SESA-ESMF and draft RPF have been 
prepared by the APCRDA. The framework approach reflects the early stage of planning as 
the proposed Project is not yet fully defined. The Bank has reviewed both documents and 
provided comments. The Bank will decide on whether to move ahead with the proposed 
Project only after both documents have been finalized to the satisfaction of the Bank.  

• The draft SESA-ESMF outlines the environmental and social policies and 
procedures that would be applicable to the proposed Project. It also describes the 
procedures to be followed when site-specific ESMPs would be developed and when 
mitigation measures for environmental and social impacts of the proposed Project 
would be designed.  

• The draft RPF analyzes the compliance of the Government of AP’s approach to 
land acquisition through land pooling, negotiated settlements, and eminent domain 
with Bank policy, and identifies gaps and measures to address them. These 
measures would be implemented through site-specific RAPs. It also outlines the 
principles, objectives and processes to be followed for preparation of the site-
specific RAPs, as and when investments are identified.  

14. Where possible locations for infrastructure that could be supported by the Project 
have been identified, site-specific ESMPs and RAPs are under preparation and expected to 
be consulted upon and finalized later this year, prior to appraisal. Stakeholder feedback 
received during consultations would be integrated into the final documents.  

15. If the Bank decides to move ahead with the proposed Project, Bank-supported 
investments would have to comply with site-specific RAPs, site-specific Environmental 
Impact Assessments (EIAs) and site-specific ESMPs, and would include a functional 
grievance redress mechanism (GRM).  

16. The Government of AP has established a three-level GRM. Complainants can turn 
to a village’s land acquisition authority, the district’s Joint Collector, who is the Project 
Administrator, and the state’s Resettlement and Rehabilitation (R&R) Commissioner. A 
separate, project-level GRM will be established for the proposed Bank Project and will 
include independent members not associated with the proposed Project. 

Background: Land Acquisition Approach for Amaravati City and the Proposed 
Project  

17. India’s Land Acquisition, Rehabilitation and Resettlement Act of 2013 (LARR Act 
2013) is recognized as among the most progressive land acquisition laws in the world. It 
allows state governments to formulate alternative state-specific laws and policies that may 
offer higher compensation, as well as better resettlement and rehabilitation benefits to 
people affected by land acquisition, relative to those that would be offered under the LARR 
Act 2013. People affected by land acquisition processes are entitled to choose their 
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compensation from either the LARR Act 2013, or from applicable state-specific laws and 
policies. 

18. At the request of the Government of India, and outside of the context of the 
proposed Project, the Bank carried out a review of the LARR Act 2013 and found it to be 
largely consistent with its policy for involuntary resettlement. Gaps between the LARR 
Act 2013 and Bank policy have been identified regarding: (i) the valuation of structures 
with depreciated amount; (ii) cut-off date requirements for eligibility of certain categories 
of affected people such as those depending on the affected lands; and (iii) assistance to 
those affected using public lands (for example, squatters). The draft RPF addresses these 
gaps. For example, the draft RPF provides a mechanism to pay differential amounts by way 
of special assistance to landowners whose lands would be used for the proposed Project.  

19. To develop Amaravati City according to the Master Plan, the Government of AP 
needs to acquire and assemble 217 km2 of land. Land acquisition is governed by a legal 
framework consisting of the LARR Act 2013, the APCRDA Act 2014, and the Andhra 
Pradesh Government Order of April 2017. For compensation and mitigation of land 
acquisition impacts, landowners can choose between: (i) participation in the LPS; (ii) 
negotiated settlements: or (iii) land acquisition through eminent domain. 

(i) Land pooling, an innovative scheme whereby landowners voluntarily contribute 
their land in return for a smaller plot of urban, serviced land (returnable plot) that 
is expected to be more valuable than the land relinquished, along with a range of 
livelihood support measures including an annuity, skill upgrading and support for 
setting up self-employed enterprises; 

(ii) Negotiated settlements, whereby the Government and landowners agree on a 
compensation package comparable with the provisions of the LARR Act, 2013,3 
for the land and assets within village boundaries; and, if neither of these first two 
approaches is successful,  

(iii) Eminent domain, by which compensation for lands acquired (replacement value 
and livelihood support) is provided following the requirements of the LARR Act 
2013. 

20. Should the Bank decide to move ahead with the proposed Project, the currently 
identified options for Bank investments would affect about 3,000 landowners in 24 villages 
and. In total, over 30,000 landowners in 22 of these villages have opted to join the LPS. 
About 4,000 landowners, most of them situated in two of the 24 villages, have chosen not 
to do so.  

21. LPS for Amaravati City. Land pooling has been introduced by the Government of 
AP as an innovative land use planning instrument to address and manage, in a proactive 
manner, some of the negative externalities that typically arise from urbanization and rapid 
                                                 
3 Under a negotiated settlement process, the APCRDA and landowners negotiate a package that may include 
land-for-land, compensation for assets, construction grant and transitional assistance, culminating in a formal 
agreement between the parties.  
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population growth, and specifically, the rapid appreciation of the value of land in urban 
areas, which leads to spatial exclusion of the urban poor. Due to the lack of affordable land 
in cities, the urban poor often find housing only in informal and squatter settlements and 
slums, in marginal locations (including at-risk areas). Urbanization, on the other hand, 
creates opportunities to leverage the development potential of urban areas, and to capture 
land value increases in a way that benefits all citizens and improves the living environment 
of lower income communities. The LPS is designed to ensure that affected people are not 
just passive recipients of compensation, but rather that they become direct beneficiaries of 
the increased value of their land as it is incorporated into the urban landscape. See Box 1. 

22. The Government of AP is leveraging the land value capture potential in Amaravati 
to benefit landowners directly and immediately from the increases in the land value that 
will result from the development of the capital city. Moreover, in what is the most 
innovative part of the scheme, landowners contributing land under the LPS become 
stakeholders in the future development of the City by being able to remain there. Through 
the allotment of returnable plots, rural landowners remain as owners of land in the new city 
and continue to benefit from the land value increase potential of their plots. The aggregated 
expected value of the urbanized returnable plots, annuities, 4  as well as other social 
development benefits that participants receive under the LPS, exceeds the replacement 
value of agricultural land assets contributed under the scheme.  

23. Participation in the LPS is one of three options for landowners, as noted above. To 
date, roughly 86 percent of the private land required for the new capital city has been 
obtained through land pooling. Management has been advised by the APCRDA that all 
landowners who have joined the LPS have provided their written consent and signed 
agreements for participation in land pooling. Landowners who choose not to participate in 
the LPS may negotiate a settlement or follow the provisions of the LARR Act 2013. 

24. The LPS was designed by the APCRDA prior to Bank involvement with the 
Government of AP in the proposed Project. 5  Since the Bank became engaged in the 
proposed Project, it has been conducting due diligence on the LPS through the draft RPF, 
which identifies gaps between Bank policy requirements and the LPS, and measures to 
address them. These measures would be implemented through site-specific RAPs, as noted 
above in paragraphs 12-15. The Bank has received the draft RPF from the APCRDA and 
has provided comments. The RPF will be finalized reflecting the Bank’s comments as well 
as concerns raised by the Requesters.  

25. In return for contributing their land, landowners participating in the LPS are entitled 
to a combination of benefits: (i) returnable plots of urban land within the Amaravati City 

                                                 
4 Payments are proportional to the area of land contributed to land pooling, and thus vary from individual to 
individual. The affected agricultural laborers and tenant farmers depending on the lands pooled under the 
LPS receive monthly pensions for 10 years, access to skill development training, and access to employment 
under Employment Guarantee schemes.  
5 The design of the LPS is based on consultations with landowners in the Amaravati City area. Consultations 
informed decisions on (i) area and location of returnable land plots; (ii) annuity amounts; and (iii) access 
mechanisms for social development benefits. 
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perimeter; (ii) annuity payments for a period of ten years;6 and (iii) other benefits including 
waiver of agricultural loans, skill training, and interest free loans for setting up enterprises. 
These forms of compensation, described in more detail below, are consistent with the 
objective of the Bank’s policy on involuntary resettlement to conceive and execute 
resettlement as sustainable development programs to enable people to share in project 
benefits: 

• Returnable urban plots are allotted in and around the same village where 
landowners have given up their agricultural lands under LPS. Landowners can 
choose the type of returnable plot they will receive from a broad menu of 
residential and commercial land plot options. 7  The process of selection and 
allotment of returnable plots to date involved multiple stages: (i) draft LPS 
layouts/maps prepared by the APCRDA showing the location of returnable plots 
were shared with all participants of the LPS. The plot allotment policy brochure 
was prepared in Telugu and included a section with frequently asked questions and 
answers; (ii) draft layouts were uploaded on the APCRDA website and notified in 
the district gazette; people were given 30 days to file objections and to provide 
suggested changes to the draft layouts; (iii) consultations on the proposed layouts 
were held in each village; (iv) suggestions were integrated by the APCRDA in the 
final layouts to the extent possible; (v) additional consultations were carried out by 
the APCRDA; (vi) final LPS layouts were prepared, notified for each village, 
displayed at the village panchayat office, uploaded to the APCRDA website, and 
notified in the district gazette; and (vii) LPS landowners were issued provisional 
certificates for their allotted returnable plots through an open, digital randomized 
allocation system (conducted in front of all landowners and other parties, including 
public representatives, electronic and print media). Provisional certificates need to 
be registered in the name of beneficiary landowners, which completes the land 
pooling process.  

The issuance of provisional certificates for returnable plots constitutes an important 
milestone since it allows landowners to know the actual location of their returnable 
plots and to monitor the development of infrastructure in proximity to them. 
Landowners participating in the LPS have full recourse to the Indian judicial system 
at any stage of this process, in addition to the grievance mechanisms described in 
paragraph 16. To date, no complaints have been directly communicated to the Bank 
from landowners participating in the LPS about the legality of provisional 
certificates or the subsequent registration process. Consultation with local farmers 
will continue during preparation of the proposed Project and the Bank team will 

                                                 
6 Annuity payments are available for a period of ten years irrespective of date of allotment of returnable plots 
and are paid annually. Farmers have received two payments to date and the third annuity payment is in 
progress. 
7 Landowners chose their returnable plots from a large number of alternatives. Specifically, these alternatives 
included: (i) single plots; (ii) multiple plots of smaller areas adding up to the total returnable area; (iii) plots 
in residential areas; (iv) plots in commercial areas; or (v) combinations of all the above options. Landowners 
can also decide to merge plots with others (such as family members for example), in both residential and 
commercial areas.  
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proactively solicit additional feedback from local stakeholders. The APCRDA has 
almost completed the allocation of returnable land: to date, about 58,000 returnable 
plots have been allotted to over 23,000 LPS landowners in 22 of the 24 villages, 
who have received their provisional certificates. The APCRDA initiated the process 
of registration of the returned plots in March 2017.8 The registration process is 
ongoing. 

• Annuity payments are a second component of the compensation package that 
landowners who have contributed their land to LPS will receive from the APCRDA. 
Annuity payments will continue for a period of ten years, and are proportional to 
the land that was contributed to the LPS. Landless agricultural wage laborers who 
work on land assembled under the LPS, and whose livelihoods are affected by the 
LPS are also compensated. As per the LPS design, landless laborers will receive a 
monthly pension for 10 years. Participating farmers began receiving annuity 
payments as part of their LPS benefits package in May 2015. Monthly pensions 
have also been distributed since May 2015 to agricultural laborers and tenant 
farmers who resided in the capital city area as of December 8, 2014. 

• Other benefits that the APCRDA is extending to LPS participants include waiver 
of agricultural loans, interest free loans for self-employment, access to skill 
development training, access to employment under an Employment Guarantee 
program, free education and access to medical facilities. LPS participants have 
begun receiving these benefits: (i) a skill development institution was established 
in July 2016 and has trained more than 500 people to date; (ii) more than 1,000 
people have received assistance for job placement through 9 job fairs; (iii) more 
than 19,000 people have received loan waivers; (iv) over 16,000 job cards have 
been issued; (v) over 56,000 person-days of employment have been generated to 
date; and (vi) education and health schemes have been initiated. 

 

IV. MANAGEMENT’S RESPONSE 

26. Management understands the concerns of the Requesters regarding compensa-
tion for land which is acquired for the development of Amaravati City. Management has 
carefully reviewed the allegations made by the Requesters and will ensure that any Bank 
support for the proposed Project complies with Bank policy. Management has agreed on 
an action plan with the Borrower to address concerns raised in the Request. 

27. Management has made no decision yet whether to finance the proposed Project. 
Management notes that the project is still at an early stage of preparation and therefore 
substantive application of Bank policies and procedures have not yet taken place. Manage-
ment maintains also that the preparatory work done so far meets the requirements of the 
Bank’s operational policies and procedures. 

                                                 
8 Returned plots have been registered at the respective sub-registrars’ offices.  
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28. Management will decide whether to move ahead with the proposed Project only 
after appropriate analysis of potential Project risks and impacts has been undertaken, 
and adequate mitigation measures to address them have been developed and consulted 
upon to the satisfaction of the Bank. Before the Decision Meeting, Management commits 
to completing safeguard documents that have been appropriately consulted upon and in-
clude an analysis of the land acquisition process under the proposed Project, including the 
LPS, negotiated settlement and eminent domain; an assessment of the proposed Project 
investments within Amaravati City; and an assessment of the potential environmental and 
social risks and impacts and how these would be addressed under the proposed Project. 
Also before the Decision Meeting, Management will work with the Borrower to complete 
a plan for ongoing consultation, and establish a robust project-level grievance redress 
mechanism and citizen advisory committee, as well as an enhanced communication strat-
egy for the proposed Project and its safeguard aspects. 

29. Management takes the Requesters’ claims of coercion very seriously and empha-
sizes that it does not condone any form of coercion. Management will work with Govern-
ment authorities, the implementing agency, and the communities to ensure a free and mean-
ingful stakeholder engagement process. For more detail on planned actions, see paragraphs 
32-35 below.  

30. Given the significant urban development challenges facing India, and the scar-
city of land in increasingly populated urban areas, the proposed Project could be an 
important step in the use of an innovative land use planning instrument in the Bank’s 
engagement in the country. Land pooling has been successfully used in India, Nepal and 
elsewhere in the world (e.g., Australia, Canada, Europe, Japan, Korea, United States).  

Box 1. Land Pooling* 

As cities grow and urbanize, assembling land for planned urban development is a challenge for local 
authorities, who need to ensure an environmentally, socially and financially sustainable way to provide 
adequate infrastructure and basic services, and to guarantee livability for all urban residents. As urban 
areas expand and the value of land increases, international experience shows that the challenges of limiting 
displacement of vulnerable populations, and of ensuring inclusive urban development become 
increasingly acute. In response to these challenges, Land Pooling (LP) has been used as an innovative 
approach to minimizing resettlement and maximizing benefits for those whose land is acquired.  

Indian policy makers have struggled to devise regulations to ease the acquisition of land for the vast 
amounts of infrastructure and housing the country needs, while avoiding the disruption and displacement 
that has accompanied land acquisition in the past. In response to these challenges, there has been a renewed 
interest among urban planners and governments around the world to implement LP.  

Definition. LP (or land readjustment) is a land management instrument that involves consolidating 
individual land parcels into a larger plot, providing it with infrastructure and planning its land use and 
development. A portion of the reconstituted, serviced land is returned to the original owners. Although the 
readjusted plots returned to each original landowner may be smaller and of a different size and shape, the 
overall value of such plots is expected to be higher than at the onset, resulting from factors including: (i) 
access to services; (ii) requalification of land use (from rural to urban for example); and (iii) proximity to 
area development. 

Benefits. Land pooling is often favored over direct land acquisition because it avoids displacement, fosters 
inclusion through voluntary participation, and encourages cooperation between landowners and project 
implementers as landowners retain their claim on the land. It is also cost-effective for borrowers because 
governments do not directly finance the purchase of rights-of-way or compensate resettled residents. Land 
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pooling unlocks financing for infrastructure and public services through the gains from higher land values 
and the rezoning of land to residential/commercial use. Where used appropriately, LP is a means to manage 
city expansion and to minimize ad hoc sprawl on urban fringes. Typically, the resulting land assembled 
through LP is of higher density and better serviced (with properly sized roads, better connectivity, 
amenities and basic services) than the earlier individual land parcels. 

Global experience. The use of LP as an instrument for land assembly has seen widespread success, 
globally including in countries such as Japan and South Korea, as well as in India. Example of successful 
LP schemes recently implemented in Asia include:  

• Gujarat, India. Gujarat has effectively used its town planning scheme as a land assembly tool for 
almost a century. The first such scheme was implemented in 1920 and consisted of 270 hectares. By 
2012, town planning schemes had increased to 1,200 hectares in urban areas.  

• Kathmandu Valley, Nepal.** To address the lack of a large stock of state-owned land, LP projects 
have been implemented in the country since 1988, mostly by central government planning agencies, 
but also by several by municipalities. A total of nearly 7,000 housing plots were produced from 237 
hectares, with the involvement of 10,000 landowners. The landowners contributed nearly 82 hectares 
of land for roads, open space, and reserve plots and benefitted from a 300 to 600 percent increase in 
land values. 

• Seoul, Korea. The Seoul City Government produced about 11,500 ha of urban land between the 1950s 
and 1980s, through a total of 41 large-scale land pooling and readjustment projects. 

• Japan. By the end of 2006, about 11,800 projects involving a total land area of about 395,000 hectares 
had been undertaken by this method under the provisions of the City Planning Law, 1919 and the 
Land Readjustment Law, 1954. This accounts for about 33 percent of the urbanized land area of Japan. 

* The Bank’s new Environmental and Social Framework (ESF) explicitly contemplates the use of land pooling and 
similar schemes in paragraph 32 of [Environmental and Social Standard, ]ESS 5: Land Acquisition and Resettlement: 
“As an alternative to displacement, the Borrower may consider negotiating in situ land development arrangements 
by which those to be affected may elect to accept a partial loss of land or localized relocation in return for 
improvements that will increase the value of their property after development. Any person not wishing to participate 
will be allowed to opt instead for full compensation and other assistance as required in this ESS.” While the current 
Bank safeguards do not explicitly include such language, it is not uncommon for certain types of projects – for 
example, in the irrigation sector – to be designed so that required compensation is provided on an optional basis in 
the form of smaller, yet higher value, serviced plots of land that meet the compensation standards of OP 4.12 while 
allowing more direct participation of the affected party in the benefits of the project. 

** Improving Access to Urban Land for All Residents: Fulfilling the Promise.  

 

31. The Requesters’ claims, accompanied by Management’s detailed responses, are 
provided in Annex 1. Specific issues are discussed below. 

Coercion 

32. Management has reached out to landowners specifically identified in some of the 
coercion allegations, who have assured the Bank that they were not subjected to or aware 
of any coercion attempts. Following this discussion, the Bank received unsolicited letters 
from LPS landowners’ associations expressing their support for the LPS and the proposed 
Project (see Annex 2). Management notes that allegations of coercion were dismissed by 
the Supreme Court of India on August 21, 2016 (see Annex 3 for a copy of the Supreme 
Court of India verdict).  

33. The Bank has increased its presence in Amaravati by expanding the number of 
visits to villages in the area to have more opportunities to consult with affected people 

http://siteresources.worldbank.org/INTURBANDEVELOPMENT/Resources/memo_to_mayor_WEB.pdf
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and to gather more insight into the coercion allegations. Management is also in the pro-
cess of hiring an independent party to carry out interviews and consultations in local vil-
lages to obtain additional information regarding this issue.  

34. Management will work with Government authorities, the implementing agency, 
and the communities to ensure a free and meaningful stakeholder engagement process. 
Management has contacted the Government authorities and shared its concerns. 
Management will expand its ongoing dialogue with the Government of AP to emphasize 
that proactive and open stakeholder engagement, free from coercion, is a prerequisite for 
Bank support for a project, and that Management expects stakeholder input to be taken into 
account in project design.  

35. The Bank team for the proposed Project will work with the APCRDA to put 
measures into place to facilitate this stakeholder engagement, including a citizen advi-
sory committee and a robust project-level GRM to address the concerns of Project-af-
fected people during preparation and implementation. The Bank will also work with local 
organizations that are trusted by the communities or with independent third-party monitors 
to gather views of stakeholders and to identify any coercion.   

Land Pooling 

36. To develop Amaravati City according to the Master Plan, the Government of AP 
needs to acquire and assemble 217 km2 of land. Affected landowners can choose be-
tween: (i) participation in the LPS; (ii) negotiated settlements: or (iii) land acquisition 
through eminent domain as regulated by the LARR Act 2013. As noted above, the LPS 
was designed to ensure that affected people become direct beneficiaries of the increased 
value of their urbanized land. As such, Management recognizes the LPS as an innovative, 
sustainable, socially inclusive scheme that addresses in a proactive manner some of the 
negative externalities that typically arise from urbanization.  

37. All landowners who have joined the LPS have provided their consent and signed 
agreements for participating in land pooling.9 At this point in time, allocation of land has 
been almost completed and LPS participants have begun to receive the other benefits 
available under the LPS.  

38. Management is aware that the issue of land acquisition for Amaravati City is 
controversial among certain stakeholders in the area. While a group of landowners has 
repeatedly expressed support for the proposed Project and the LPS, and has urged the Bank 
to proceed with implementation of the proposed Project without further delay (see Annex 
2), other stakeholders, such as the Requesters, have opposed the development of Amaravati 
City both in the media and in other public fora.  

                                                 
9 Consent is confirmed by each landowner on at least six separate occasions during the LPS process. Con-
currence from landowners is required at the time of: (i) giving consent to participate in LPS; (ii) signing a 
development agreement; (iii) registration of development agreement; (iv) returnable plot allotment certifi-
cate; (v) registration of land in favor of the implementing agency; and (vi) registration of returnable plot in 
favor of the farmer. 
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39. Management has been informed that the APCRDA has carried out an extensive 
information and consultation campaign to allow landowners to make an informed 
decision on their compensation options. This open process resulted in over 30,000 
landowners joining the LPS, while approximately 4,000 landowners have opted not to join.   

40. As part of the Bank’s due diligence, an analysis of compliance of the three land 
acquisition instruments with Bank policy has been carried out, and the APCRDA pre-
pared a draft RPF. This draft RPF identifies gaps between the approach of the Government 
of AP to land acquisition and Bank policy requirements, and proposes measures to address 
these gaps, should the Bank decide to go ahead with the Project. The Bank has provided 
comments on the draft RPF to the APCRDA.  

41. The APCRDA commissioned a third-party assessment of the LPS to identify any 
shortcomings that would need to be addressed during implementation. This study was 
carried out by consultants not associated with LPS implementation. Management has 
received a draft of the assessment study and will provide comments to the APCRDA. The 
assessment included a household survey among 125 randomly-selected households, 
representing different categories of affected people such as marginal and large farmers, 
agricultural laborers, and multi-cropped land owners; and in-depth focus group discussions 
with different stakeholders. It also included stakeholders in the ten villages where the 
proposed Project would be implemented. The key findings of the draft report include: (i) 
extensive consultations were held for the LPS and grievance redress mechanisms were in 
place; (ii) the LPS is optional and landowners consented to joining based on their 
confidence that the land returned to them would be of higher value than the original land 
and that lost assets would be adequately compensated for; (iii) LPS landowners are already 
receiving the agreed benefits (annuities, returnable plots, access to social development 
schemes, etc.); (iv) the transparent allotment of returnable plots to LPS landowners after 
extensive consultations has enhanced people’s confidence and trust in the process; (v) 
effective coordination mechanisms were observed among different involved agencies; (vi) 
adverse impacts on agricultural laborers, specifically related to livelihood impacts, would 
need to be addressed more comprehensively; and (vii) there are opportunities to involve 
LPS beneficiaries in various types of civil works, particularly related to infrastructure 
development on returnable plots. After finalization of the report, Management will work 
with the APCRDA to identify and implement measures, which address issues raised in the 
report related to the proposed Project, as part of the final RPF and of site-specific RAPs. 

42. A final determination on whether land acquisition, as carried out by the 
Government of AP, is compliant with Bank policy requirements, and how any gaps in 
compliance would be mitigated, would be made by Management at Project appraisal. 
Management will only move ahead with the Project in its currently proposed form if 
Management is confident that the land acquisition approaches used by the Government of 
AP, including mitigation measures identified in the RPF and in site-specific RAPs, would 
ensure that landowners as well as agricultural laborers affected by land acquisition would 
be compensated in accordance with Bank policy.  
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Resettlement Policy Framework (RPF) 

43. The proposed Project is still under preparation. At this early stage, an RPF is the 
most appropriate approach to identify the measures that need to be put in place to ensure 
that the proposed Project would be compliant with Bank policy, should the Bank decide 
to move ahead with it. Site-specific RAPs are being prepared for 10 specific roads, that 
would make up about 30 percent of the overall proposed investments. Additional site-
specific RAPs and other appropriate safeguard documentation would be prepared as 
preparation of the proposed Project advances.  

44. The Bank’s due diligence regarding resettlement is described in paragraphs 12-
15 above. The Bank has received the draft RPF from the APCRDA and has provided 
comments. The RPF will be finalized reflecting the Bank’s comments as well as concerns 
raised by the Requesters. After clearance by the Bank, the draft RPF will be re-disclosed 
and again consulted on, following Bank policy. As described in more detail below, 
additional consultations are expected to take place later in 2017. Management will work 
closely with the APCRDA to ensure that consultations comply with Bank policy. 

Consultations  

Project-related consultations conducted to date 

45. Management commits to expanding consultations on the proposed Project’s safe-
guard instruments, including the draft SESA-ESMF and the RPF. All safeguard docu-
ments for the proposed Project are still under preparation. To date, the consultations that 
have been carried out include the following. 

(a) A public workshop on the draft SESA-ESMF and draft RPF held on January 19, 
2017 was attended by 150 people10 from affected villages, including landowners, 
landless people, farmer association representatives, and media. A summary of the 
documents in local language was distributed in the workshop. In addition, about 50 
government officials, and staff from the Bank and AIIB attended the consultation. 
Police were present during the workshop as a measure to maintain safety. Bank 
staff felt that the workshop was conducted in a free and fair manner, without police 
interference in the exchange of views.   

(b) Additional consultations hosted by the Bank team in four villages in February 2017, 
were attended by about 80 people.  

(c) As part of RAP preparation for the 10 roads that could be financed under the 
proposed Project, further focus group meetings are underway with small and 
marginal-scale landowners participating in the LPS, agricultural laborers, women, 
vulnerable groups, displaced people, and other relevant stakeholders. In addition, 

                                                 
10 It should be noted the Project expects to use only 5-10 percent of the total land within Amaravati City. 
Accordingly, the total number of Project-affected persons is also expected to be a small fraction of the total 
population noted in the Request (127,505). It is estimated that the currently identified Bank investments 
would involve the displacement of approximately 400 families.  
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household socio-economic surveys are being carried out among families that would 
be affected by the proposed Project, both landowners and landless wage laborers. 
The outcome of these meetings will be incorporated in the site-specific RAPs.  

46. January 19, 2017 workshop. The invitation to the workshop was widely published 
in local newspapers in both English and Telugu. Landowners participated in the workshop 
and commented on the contents of the draft SESA-ESMF and draft RPF. All participants 
were welcome to voice their opinions and provide feedback. Written feedback submissions 
were accepted starting from two weeks prior to and ending two weeks after the workshop. 
The minutes of the workshop are included in the draft RPF. The workshop was well 
covered in the local media. See Annex 4 for more media coverage of the consultations.  

47. Feedback received from stakeholders will be reflected in the SESA-ESMF and 
RPF. Key issues raised by participants in the workshop included: (i) valuation of assets at 
market value; (ii) further minimization of physical displacement; (iii) improved 
entitlements under the negotiated settlement for physical resettlement; (iv) attention to 
vulnerable populations such as landless, scheduled caste, etc.; (v) timely payment of 
pensions and possible annual increases in monthly pension; (vi) ensuring local employment 
under contractors; (vii) proper management of impacts arising out of construction works 
and safety in the work place; and (viii) attention to issues associated with outside labor. 
Stakeholders further discussed the need to involve villagers in the decision-making process 
for development works as well as the need for attention to upgrading village infrastructure 
and strengthening the information sharing process. Some of the written suggestions 
received as part of the workshop regarded control measures for construction stage impacts, 
preventing water bodies being polluted, farmer consultations for flood mitigation works, 
provisions of LARR Act 2013, legal validity of agreements executed under the LPS, 
avoidance of graveyards in village areas, etc. Management will work with the APCRDA 
to incorporate these suggestions into the final versions of the SESA-ESMF and RPF.  

48. Consultations in four villages in February 2017. Some of the suggestions and 
concerns that emerged during these meetings included: (i) need for clear on-the-ground 
demarcation of land required in the village areas for infrastructure components; (ii) issues 
related to land classification of non-registered houses; (iii) requirement of sufficient time 
for reconstruction of alternative houses; (iv) shifting alignment toward open lands to 
minimize physical displacement; (v) impacts to certain common properties and to those 
residing on government lands, and treatment of partially impacted houses; (vi) impacts to 
tenants or assigned landowners; (vii) improved entitlements including valuation of assets 
under negotiated settlement; (viii) educated youth employability; (xi) impacts on 
agricultural laborers; and (x) delays in receipt of pension amounts. As part of these 
meetings, consultations were also held with landowners who had not joined the LPS. Some 
landowners conveyed that one of the reasons for not having joined the LPS was the 
perception that their wet, multi-crop lands (known as jareebu), which had higher yields 
than dry lands, were more valuable, and that returnable plots would not provide an 
equivalent return to the original value of their land.  
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Future Project-related consultations 

49. Management agrees that a more extensive program of consultation and 
information on the proposed Project needs to be carried out, which may result in 
adjustments in project design. The Bank team will work with the APCRDA to organize 
an extended consultation plan regarding the proposed Project in general, and the Project 
safeguard documents in particular. Feedback from the consultations will be incorporated 
in the final design of the proposed Project. 

50. Consultations on RAPs are currently in progress in villages that would be 
affected by roads that potentially would be financed by the proposed Project. In addition, 
household socio-economic surveys are being carried out among families that would be 
affected by the proposed Project, both landowners and landless wage laborers.  

Consultations conducted by the Government on the development of Amaravati 

51. Management has been advised by the APCRDA that it has consulted extensively 
on various aspects of the development of Amaravati City as a whole and continues to do 
so. These consultations are separate from the consultations required by Bank policy and 
are not part of the Bank’s due diligence regarding the proposed Project. The APCRDA has 
conducted extensive information dissemination and consultation activities on the broader 
Capital City development project, including consultations on the strategic vision, the 
Master Plan, the LPS, etc. Consultations are being held regularly on issues such as 
returnable plot layouts and the process for allotment of returnable plots. Consultations 
carried out to date by the APCRDA include: 

(a) Consultations on Social Impact Assessment (SIA) under the LARR Act 2013. As 
part of the land acquisition process for Capital City development under the LARR 
Act 2013, the district administration has been conducting consultations and public 
hearings on village-specific SIAs in every affected village. Consultations are 
managed by independent consultants and these are ongoing for a few remaining 
villages. The minutes of these consultations are disclosed on the APCRDA 
website.  

(b) Consultations on the Master Plan. The APCRDA organized multiple rounds of 
consultations with landowners on the draft Master Plan, prior to Bank 
engagement. More than 100 consultations spread over all 24 villages were 
organized in January 2016, and more than 4,000 individual consultation 
comments were received. Stakeholder comments focused on plot sizes, assigned 
lands, village boundaries, asset valuation process, implication for lands owned by 
single owners in multiple villages, issues related to multi-cropped lands (jareebu), 
Floor Space Index (FSI) and set-back regulations, village maps, alignment 
changes of roads passing through the village areas, benefits to the more 
vulnerable, design of LPS layouts, zoning regulations, education and health 
benefits, etc. A Technical Committee consisting of members from the APCRDA 
and the Town and Country Planning Department of the Government of AP was 
set up to review the information and make recommendations. Key 

https://crda.ap.gov.in/
https://crda.ap.gov.in/
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recommendations pertain to modifications in the alignment of roads passing 
through villages, delineation of village boundaries, land use and zoning 
regulations, formulation of returnable plot sizes and their positioning in layouts, 
and allotment of plots to jareebu landowners.  

(c) Regular grievance redress meetings. The ACPRDA conducts regular weekly 
grievance redress meetings to resolve landowners’ concerns regarding the LPS 
and other aspects of the development of Amaravati City. 

Environmental Issues 

52. SESA-ESMF. As part of the Bank’s due diligence, Management required the 
APCRDA to develop an ESMF to (i) assess the policy, legal and regulatory framework for 
environmental and social management relevant to the development of Amaravati City and 
the proposed Project, (ii) conduct a situation analysis and assessment of the environmental 
and social priorities for the development of Amaravati City, (iii) assess the institutional 
framework and capacity for environmental and social management, and (iv) identify the 
positive and negative environmental and social risks and impacts associated with the sub-
projects under the proposed Project. The Bank is currently reviewing the draft SESA-
ESMF and will provide comments to the APCRDA before the document is finalized. 
Management will ensure that the concerns raised in the Request are addressed in the final 
documents, to the extent they are relevant to the proposed Project. 

53. Assessment of alternatives. The selection of the location of Amaravati City is a 
sovereign decision and was taken by the Government of AP, before the Bank engaged in 
the proposed Project. The proposed scope of the Project is limited to some interventions 
within Amaravati City; as such, the SESA-ESMF’s assessment of alternatives does not 
include an analysis of potential alternatives for the location of Amaravati City itself, but 
rather is limited to alternatives to the specific interventions that could be financed under 
the proposed Project. 

54. The draft SESA-ESMF considers, among other issues, potential Project impacts 
related to flooding, conservation of water bodies, and forest land, and identifies 
measures to mitigate any adverse impacts. Flood mitigation plans and designs related to 
the Kondaveeti Vagu River are currently undergoing detailed studies.  

55. Environmental impacts on the Kondaveeti Vagu River. The proposed Project 
includes a sub-component that would address flood management along the Kondaveeti 
Vagu River and the surrounding wetland areas. At this time, no specific potential 
investments have been identified for this component. Potential environmental impacts 
related to such investments, like those cited by the Requesters, will be assessed in detail in 
a site-specific EIA for this particular sub-component. The Bank will work closely with the 
APCRDA to ensure that the scope of the assessment is adequate, including for the 
Kondaveeti Vagu River and surrounding wetland areas.  
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Food Security 

56. During consultations on the draft SESA-ESMF, stakeholders raised concerns 
about food security resulting from the large-scale conversion of agricultural land to non-
agricultural use. This issue was analyzed in the SESA-ESMF. The SESA-ESMF 
determined that the crops in the Amaravati City area are predominantly crops that are not 
used for daily consumption by people. Transformation of agricultural land to urban land 
would, therefore, not significantly impact the production of food in the state.  

57. Overall, the area of Amaravati City under cultivation amounts to 0.027 percent 
of the total area of the state under cultivation and 0.077 percent of paddy-sown area in 
the state. Further, the proposed Project is expected to require only about 5-10 percent of 
the total land within the Amaravati City area. The Government of AP has informed 
Management that it plans to promote the cultivation of more agricultural lands elsewhere 
in the state, opening new food sources directly for state residents. This is part of the 
Government's approach to address food security issues as part of overall land acquisition 
for the development of Amaravati City.  

58. Management understands from relevant government agencies that the state is a 
top producer of horticulture crops and the Government has taken steps to bring more 
land under horticulture by providing incentives to farmers. The state also has taken steps 
such as interlinking rivers to stabilize irrigation by providing a dependable source of water, 
and these are leading to a substantial increase in crop productivity, including for food crops.  

59. Management will ensure that the concerns raised by the Requesters are 
addressed in the final SESA-ESMF, to the extent they are relevant to the proposed 
Project.  

Proposed Actions 

60. Management is of the view that, to date, the preparation of the proposed Project 
has followed Bank policy requirements. However, Management views the Request for 
Inspection as an opportunity to review and consider the views and concerns of the 
Requesters.  

61. Management has agreed on an action plan with the Borrower to address 
concerns raised in the Request. The actions detailed below in paragraphs 62-66 will be 
undertaken during Project preparation for this purpose.  

62. Community engagement and monitoring to address coercion and other 
implementation issues. Given the complex nature of land acquisition and its potential 
impacts on the proposed Project, the Bank will work with the APCRDA to establish a 
citizen advisory committee, consisting of recognized members of the community as well 
as external experts, to serve as an advisory panel to the APCRDA and to inform the 
implementation of the proposed Project and the mitigation of any potential adverse impacts 
of the proposed Project. Further, Management will:  



India 

20 

• Convey to the Government that proactive and open stakeholder engagement, free 
from coercion, is a prerequisite for Bank support for a project, and that Management 
expects stakeholder input to be taken into account in project design;  

• Engage an independent local party to carry out interviews and consultations in local 
villages to obtain additional information on any potential coercion;  

• Engage independent local professionals to visit the affected villages frequently to 
monitor the concerns of Project-affected people and to bring these to the attention 
of the Bank and the APCRDA;    

• Increase the frequency of preparation and supervision missions, during which the 
Bank will proactively reach out to stakeholders to maximize their opportunities to 
interact with Bank staff on implementation issues in general, and potential instances 
of coercion in particular; 

• Work with the APCRDA to establish a robust project-level grievance redress 
mechanism to collect stakeholder input and complaints during preparation and 
implementation of the proposed Project.  

63. Project preparation. Management is committed to continued strong and robust 
preparation of the proposed Project and to finalization, by the time of the Decision Meeting, 
of the following documents, including stakeholder consultation on them:  

• The RPF with an analysis of the land acquisition process under the proposed 
Project, including the LPS, negotiated settlement and eminent domain, and an 
assessment of related risks and impacts and how these would be managed;  

• The SESA-ESMF, including an assessment of the proposed investments under the 
proposed Project within Amaravati City, the related environmental and social risks 
and impacts and how these would be addressed under the proposed Project; 

• A plan for ongoing consultation and grievance redress/citizen engagement, with 
clear feedback mechanisms to be implemented as part of the Project (including 
indicators in the results framework); 

• An enhanced communication strategy for the Project and safeguard aspects.  

64. Policy compliance. To ensure that the proposed Project continues to comply with 
Bank policy, Management will: 

• Work with the APCRDA to address any gaps between Bank policy and the LARR 
Act 2013 as well as the LPS, as appropriate, in the final RPF; 

• Agree with the APCRDA on how the recommendations in the final third-party 
assessment report of the LPS, as well as additional comments the Bank may have, 
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would be implemented and reflected in safeguard and other Project documents, as 
appropriate; 

• Agree with the APCRDA on ways to add livelihood support measures for Project-
affected landowners and landless wage laborers, including skill upgrading of 
vulnerable groups; 

• Work with the APCRDA to address in the final SESA-ESMF specific stakeholder 
concerns, such as those raised by the Requesters, as appropriate.  

65. Consultation and information. The proposed Project would benefit from an 
enhanced consultation and stakeholder engagement approach. Therefore, Management 
will:  

• Work with the APCRDA to expand consultations on Project safeguard documents 
as they are being finalized, including the SESA-ESMF, RPF, site-specific RAPs, 
site-specific EIAs and site-specific ESMPs. This includes focus group consultations 
with various affected categories of people, such as small and marginal-scale 
farmers, agricultural laborers, women, and displaced populations. It will also 
include a stakeholder workshop to introduce and discuss the finalized safeguard 
documents, how they address stakeholder concerns, and how key safeguard issues 
are managed (for example, compensation and social development and skill 
upgrading schemes);  

• Work with the APCRDA to address, as relevant, the concerns raised by the 
Requesters and other stakeholders regarding land acquisition and potential 
environmental impacts in the final drafts of the SESA-ESMF and RPF, and to re-
disclose and consult on the final drafts; 

• Work with the APCRDA to ensure that consultations continue to be free, fair and 
meaningful. 

66. Grievance redress. Management recognizes that strong grievance mechanisms are 
needed at project level to ensure that the concerns of people affected by projects are heard 
and addressed appropriately. Management will:  

• Work with the APCRDA to establish a Project-level GRM that includes members 
who are not associated with the Project to address complaints where Project-
affected people considered that the existing grievance mechanism did not solve 
their issue.  

• Engage with landowners whose land plots are to be used for the proposed Project, 
to explore solutions and improvements in environmental and social risk 
management, within the mandate of the Bank’s safeguard policies.  
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V. CONCLUSION 

67. Management has made no decision yet whether to finance the proposed Project. 
Management notes that the proposed Project is still at an early stage of preparation and 
therefore substantive application of Bank policies and procedures have not yet taken place. 
Management maintains also that the preparatory work done so far meets the requirements 
of the Bank’s operational policies and procedures. 

68. Going forward, Management will work closely with the APCRDA to ensure that 
the proposed Project and its components continue to comply with applicable Bank 
policies. The Bank is prepared to engage with the Requesters to explore solutions and 
improvements in the management of environmental and social risk, within the mandate of 
the Bank’s safeguard policies. Management has developed an Action Plan with the 
Borrower to respond to the Requesters’ concerns, which includes enhanced consultations 
and grievance management, enhanced due diligence, and other mitigation measures.  

69. Management will decide whether to move ahead with the proposed Project only 
after appropriate analysis of potential Project risks and impacts has been undertaken 
and adequate mitigation measures to address them have been developed and consulted 
upon to the satisfaction of the Bank.  
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ANNEX 1 
CLAIMS AND RESPONSES 

No. Claim Response 

1.  Land Pooling Scheme. The Land Pooling Scheme 
regulations entered into force on I January 2015, and the 
scheme is managed by the APCRDA. Although the 
government characterizes the scheme as voluntary, 
many landowning farmers were intimidated and 
economically coerced into pooling their land. Tactics 
included setting short deadlines for participation in the 
LPS, which were subsequently and repeatedly extended; 
threats to acquire the land under the regulations of the 
Land Acquisition Act of 2013, which would provide 
compensation far below the actual market value of the 
landowning farmers' land; and threats to provide the ten-
year annuity (described in paragraph 8) only to those 
landowning farmers who signed up for the LPS prior to 
May 1, 2015. 

Landowning farmers who expressed opposition to the 
LPS were also intimidated and harassed. In December 
2014, banana plantations were set on fire in six villages 
in which the majority of residents opposed land pooling. 
Since then, there have been additional instances of fires 
and destruction of crops on land owned by landowning 
farmers who have refused to participate in the LPS. 
Many of these incidents are detailed in Attachment 9, 
which is an article published in Economic & Political 
Weekly, Vol Li No 17, on 23 April 2016, titled "Making 
of Amaravati - A Landscape of Speculation and 
Intimidation". 

Further, there has been a heavy police presence in the 
Amaravati area since land pooling began, and police 
have interrogated, detained, harassed, assaulted, and 
intimidated residents. More than 3,000 landowning 
farmers were interrogated and assaulted to make them 
sign up for the LPS. The police threatened that if the 
landowning farmers do not pool their land, the police 
will file cases on them. Six police battalions were called 
into action. They moved from village to village with AK 
47s and machine guns. Refer to the references in 
Attachment 9 for more details. 

The Government of Andhra Pradesh and APCRDA 
failed to respond to the objections submitted by 
landowning farmers who refused to participate under 
LPS. Refer to Attachment 7, summarising the objections 
on LPS. Concerns also have been raised about the 
impact of the LPS on marginalized groups, including the 
Scheduled Castes, the Dalit, agricultural laborers, and 
landless families. Refer to Attachment 10 for more 
details. 

Many landowning farmers have not consented to 
participate in the LPS, and some of these landowning 

Management takes the Requesters’ claims of 
coercion very seriously and emphasizes that it does 
not condone any form of coercion. Management has 
reached out to landowners specifically named in some 
of the coercion allegations, who have assured the Bank 
that they were not subjected to or aware of any 
coercion attempts. Following this discussion, the Bank 
received unsolicited letters from LPS landowners’ 
associations expressing their support for the LPS and 
the proposed Project (see Annex 2). Management notes 
that allegations of coercion were dismissed by the 
Supreme Court of India on August 21, 2016 (see 
Annex 3 for a copy of the Supreme Court of India 
verdict). 

The Bank has increased its presence in Amaravati by 
expanding the number of visits to villages in the area to 
have more opportunities to consult with affected people 
and to gather more insight into the coercion allegations. 
Management is also in the process of hiring an 
independent party to carry out interviews and 
consultations in local villages to obtain additional 
information regarding this issue.  

Management will work with Government authorities, 
the implementing agency, and the communities to 
ensure a free and meaningful stakeholder engagement 
process. Management has contacted the Government 
authorities and shared its concerns. Management will 
expand its ongoing dialogue with the Government of 
AP to emphasize that proactive and open stakeholder 
engagement, free from coercion, is a prerequisite for 
Bank support for a project, and that Management 
expects stakeholder input to be taken into account in 
project design. 

The Bank team for the proposed Project will work with 
the APCRDA to put measures into place to facilitate 
this stakeholder engagement, including a citizen 
advisory committee and a robust project-level GRM to 
address the concerns of Project-affected people during 
preparation and implementation. The Bank will also 
work with local organizations that are trusted by the 
communities or with independent third-party monitors 
to gather views of stakeholders and to identify any 
coercion.   

Participation in the LPS is one of three options for 
land acquisition that landowners can choose. 

Landowners whose land is to be acquired have the 
option to: (i) participate in the LPS; or (ii) decline to 
participate in the LPS and negotiate individual 
settlements; or, if negotiations fail, (iii) follow the 
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farmers, including Requester #3, have now been notified 
that their land will be acquired under the Land 
Acquisition Act. These landowning farmers have filed 
multiple cases in the high court. In April 2017, the High 
Court issued a stay on land acquisition in Requester #3 
's village, and the High Court also directed the 
authorities to cease its efforts to mark land that has not 
been acquired under the LA Act. Refer to Attachment ll 
for more details on the ongoing cases. 

procedures for land acquisition as outlined by the 
LARR Act 2013. Management has been informed that 
the APCRDA has carried out an extensive information 
and consultation campaign to allow landowners to 
make an informed decision on their compensation 
options. This open process resulted in over 30,000 
landowners joining the LPS, while approximately 
4,000 landowners have opted not to join. This attests to 
the optional nature of the LPS. The progress in land 
pooling and plot allotment, among others, is disclosed 
on the APCRDA’s website (https:/crda.ap.gov.in).  

Consultations on Master Plan. The APCRDA 
organized multiple rounds of consultations with 
landowners on the draft Master Plan, prior to Bank 
engagement. More than 100 consultations spread over 
all 24 villages were organized in January 2016. More 
than 4,000 individual consultation comments were 
received. These consultations are documented by 
APCRDA on its website. Stakeholder comments 
referred to plot sizes, assigned lands, village 
boundaries, asset valuation process, implications for 
lands owned by single owners in multiple villages, 
issues related to multi-cropped lands (jareebu), FSI and 
set-back regulations, village maps, alignment changes 
of roads passing through village areas, benefits to the 
more vulnerable, design of LPS layouts, zoning 
regulations, education and health benefits, etc. A 
Technical Committee consisting of members from the 
APCRDA and the Town and Country Planning 
Department of the Government of AP was set up to 
review the outcome of consultations and individual 
submissions and make recommendations. Key 
recommendations pertain to modifications in the 
alignment of roads passing through villages, 
delineation of village boundaries, land use and zoning 
regulations, formulation of returnable plot sizes and 
their positioning in layouts, and allotment of plots to 
jareebu landowners.  

Optional nature of LPS. Participating landowners 
have joined the LPS following a process of informed 
consent following the many consultations detailed 
above. Consent is confirmed by each landowner on at 
least six separate occasions during the LPS process.1 
Management has been advised by the APCRDA that all 
landowners who have joined the LPS have provided 
their written consent and signed agreements for 
participation in land pooling, which are enforceable in 

                                                 
1 Concurrence from landowners is required at the time of: (i) giving consent to participate in LPS; (ii) signing 
a development agreement; (iii) registration of development agreement; (iv) returnable plot allotment certifi-
cate; (v) registration of land in favor of the implementing agency; and (vi) registration of returnable plot in 
favor of the farmer. 
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courts in the event the provisions of those agreements 
are not honored by the Government of AP.  

Participation in LPS. The LPS was launched 
following the approval of the APCRDA Act of 2014, 
which incorporated land pooling as one of its 
sanctioned land management policies. To date, 
approximately 86 percent of the land needed for the 
development of Amaravati City has been assembled 
through land pooling. While the Government of AP has 
currently initiated land acquisition processes for the 
remaining land following the provisions of the LARR 
Act 2013, landowners that become interested in joining 
the LPS can still sign up to participate at any time 
before the award of compensation is made under the 
LARR Act 2013. 

Compensation under LPS. The key components of 
the compensation packages under the LPS include: (i) 
returnable plots of urban land within the Amaravati 
City perimeter; (ii) annuity payments to landowners, 
which the Government of AP started issuing in May 
2015, and that will continue for a period of 10 years; 
landless agricultural wage laborers whose livelihoods 
are affected by the LPS receive a monthly pension for 
10 years; and (iii) other benefits, which include waiver 
of agricultural loans, interest free loans for self-
employment, access to skill development training, and 
access to employment under an Employment Guarantee 
program, free education and access to medical 
facilities. 

Access to compensation packages is independent of the 
date on which the landowners join the LPS. 

Compensation under LARR Act 2013. The LARR 
Act 2013 improved land valuation processes relative to 
earlier regulations through a number of provisions: (i) 
allowing consideration of the higher of two land values, 
i.e., the reference rate for land prices in government 
guidelines used for property registrations, or the top 50 
percent of registered sale transactions by value that 
have taken place in the preceding three year period; (ii) 
final compensation in Andhra Pradesh in rural areas is 
calculated as 2.5 times the value arrived at in2 (i) 
above; and (iii) compensation for structures as well as 
an annuity or lump sum that is built in as a supplement 
compensation to mitigate loss of livelihood impacts.  

Coercion allegations. See above. 

Grievances. APCRDA conducts weekly grievance 
redress meetings to resolve landowners’ concerns 

                                                 
2 The LARR Act 2013 allows the state governments to fix the compensation for rural areas between 1 to 2 
times with 100 percent solatium. The Government of AP has fixed 1.25 times for rural areas and adds 100 
percent solatium to compensation which amount to 2.5 times of market value. 
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regarding the LPS and other aspects of the development 
of Amaravati City. Further, the district administration 
is conducting consultations and public hearings on 
village-specific SIAs as part of the land acquisition 
process under the LARR Act 2013.  

As part of consultations held in four villages in 
February 2017, the Bank team held meetings with 
landowners who had not joined the LPS. Some 
landowners conveyed that one of the reasons for not 
having joined the LPS was the perception that their 
wet, multi-crop lands (jareebu) had higher yields than 
dry lands, were more valuable, and that returnable plots 
would not provide an equivalent return to the original 
value of their land. These landowners may choose to 
follow the provisions under the LARR Act 2013.  

Impact of LPS on vulnerable populations. Additional 
support measures for marginalized groups, such as 
women headed households, physically challenged, 
scheduled caste/scheduled tribe, agricultural laborer, 
etc., would be designed as part of the proposed Project; 
special attention would be paid to use of their land plots 
under the proposed Project. All the standard benefits 
under the LPS would also be available to them, whether 
as small landowners (i.e., returnable plots, annuities, 
etc.) or landless laborers (skill training, annuities, etc.).  

Allegations that court may have stayed the land 
acquisition process. Under the LARR Act 2013, 
landowners have full recourse to the local judicial 
system and court cases pertaining to different parcels of 
land and at different stages of the judicial process are to 
be expected as the land acquisition process gets 
underway.3 Management has no position on any court 
cases.  

2.  90% of landowning farmers in the capital city area have 
signed legal documents indicating their intent to 
participate in the LPS. However, only ten landowning 
farmers have completed the legal steps necessary to 
transfer their land rights (title deeds) to the State. The 
other landowning farmers have not yet completed those 
steps, and are unwilling to do so because of the lack of 
legal guarantees about the location of their developed 
plots and the infrastructure that each "developed plot" 
will contain. Further, many landowning farmers are 
concerned that there is no market value specified for the 
developed plots in the registration documents. Refer to 
Attachment 22, for sample copy of a land registration 
document that doesn't contain registration value. This is 
illegal as per Indian Stamps act 1899 for title transfer. 

Landowners will benefit from the development of 
the original agricultural land and its conversion into 
urban land, together with the additional benefits 
provided to LPS participants.  

LPS procedures and current status. Registration is 
conducted in three stages: first, the entirety of the land 
surrendered by the landowners is registered in the name 
of APCRDA; second, a provisional certificate is issued 
to each landowner for the returnable plots; and third, 
the returnable plots are registered in the name of the 
landowners. The APCRDA has almost completed the 
allocation of returnable land: to date, about 58,000 
returnable plots have been allotted to over 23,000 LPS 
landowners in 22 of the 24 villages, who have received 
their provisional certificates. At the next stage, LPS 

                                                 
3 Management is aware that in Penumaka, one of two villages where substantial jareebu lands were located, 
people have lodged a court case objecting to land acquisition.  
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landowners register their returned plots. The APCRDA 
initiated the process of registration of the returned plots 
in March 2017. The registration process is ongoing. 

Guarantees on location of returnable plots and on 
infrastructure provision. The issuance of provisional 
certificates for returnable plots (completed in 22 out of 
24 villages as noted), constitutes an important 
milestone since it allows landowners to know the actual 
location of their returnable plots and to monitor the 
development of infrastructure in proximity to them.  

Content of registration documents. Land values are 
not referenced in the registration document because no 
sales transaction is involved.  

3.  Many of the additional benefits that the LPS promises to 
participants-such as job training and wage employment-
have not been implemented. Further, although the LPS 
promises to allocate 5% of land pooled to affordable 
housing for the poor, only 1,680.9 acres have been 
allocated in the Draft Detailed Master Plan for "weaker 
section housing" (i.e., for those living below the poverty 
line). 

Additional benefits for LPS participants are being 
implemented. According to the APCRDA, 
participating landowners who have signed and 
registered the development agreements have been 
receiving annuity payments as part of their LPS 
benefits package since May 2015.4 In addition, the 
affected agricultural wage laborers and tenant farmers 
have also been receiving monthly pensions since then. 
A skill development institution was established in July 
2016 and has trained more than 500 people to date; 
more than 1,000 people have received assistance for 
job placement through 9 job fairs; more than 19,000 
people have received loan waivers; over 16,000 job 
cards have been issued; over 56,000 person-days of 
employment have been generated to date; and 
education and health schemes have been initiated.  

Affordable housing. The Bank has not been involved 
in the preparation of the Amaravati Master Plan. The 
provision of affordable housing as part of that Master 
Plan is not an activity directly being supported by the 
proposed Project. However, Component 3 of the 
proposed Project would support technical assistance to 
city agencies for the management and implementation 
of priority urban policies, among which is affordable 
housing. Therefore, the Bank would have an 
opportunity to support the City as it addresses the need 

                                                 
4 The benefits to those who have joined LPS include: (i) returnable urban plot; (ii) loan waiver: one-time 
agricultural loan waiver of up to INR. 1,50,000; (iii) loans for self-employment: interest free loans of up to 
INR. 25,00,000 are available to all poor families (annual income below INR. 60,000 and 75,000 in rural or 
urban areas, respectively) for the set-up of self-employment enterprises; (iv) education and health: free edu-
cation and health facilities are available to all those residing in the capital city area as of 8th December, 
2014; (v) old age homes will be established to take care of people of 65 years of age and above; (vi) subsi-
dized canteens: to provide food at subsidized rates; (vii) wage employment: Social Development agency is 
exploring possibilities to engage the landowners under LPS throughout 365 days a year per family under 
MGNREGA, unlike the actual 100 working days per year; and (viii) establishment of skill development 
institutions to provide training with stipend to enhance the skills of former landowners. 
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to allocate land for housing, particularly affordable 
housing, consistent with its Master Plan.  

4.  […] The PID/ISDS states that OP/BP 4.12 applies to all 
land used for the ASCCDP, including land already 
acquired through the Land Pooling Scheme. Because the 
LPS is "substantially completed," due diligence will 
consist of "an independent implementation assessment 
of LPS Scheme to assess its implementation outcomes 
to date, hear the reactions of those who have 
participated in LPS and identify measures required to 
strengthen its implementation process during the 
remaining implementation period as applicable to sub-
projects.  

An independent third-party assessment of the LPS 
has been drafted and is currently under review by 
Management. Management will work with the 
APCRDA on integrating relevant findings into 
Project design and documentation, as appropriate. 

Third-Party Assessment of LPS. The APCRDA 
commissioned a third-party assessment of the LPS to 
identify any shortcomings that would need to be 
addressed during implementation. Management has 
received a draft of the assessment and will provide 
comments to the APCRDA. The assessment included a 
household survey among 125 randomly-selected 
households representing different affected categories 
such as marginal and large farmers, agricultural 
laborers, and multi-cropped land owners; and in-depth 
focus group discussions with different stakeholders. It 
also included stakeholders in the ten villages where the 
proposed Project would be implemented.  

The key findings of this draft report include: (i) 
extensive consultations were held for LPS and 
grievance redress mechanisms were in place; (ii) LPS is 
optional and landowners consented to joining based on 
their confidence that the land returned to them would 
be of higher value than the original land and that lost 
assets would be adequately compensated for; (iii) LPS 
landowners are receiving the agreed benefits (annuities, 
returnable plots, access to social development schemes, 
etc.); (iv) the transparent allotment of returnable plots 
to LPS landowners after extensive consultations has 
enhanced people’s confidence and trust in the process; 
(v) effective coordination mechanisms were observed 
among different involved agencies; (vi) adverse 
impacts on agricultural laborers, specifically related to 
livelihood impacts, would need to be addressed more 
comprehensively; and (vii) there are opportunities to 
involve LPS beneficiaries in various types of civil 
works, particularly related to infrastructure 
development on returnable plots.  

After finalization of the report, Management will work 
with the APCRDA to identify and implement measures 
which address issues raised in the report related to the 
proposed Project, as part of the final RPF and of site-
specific RAPs. 

5.  Mental harm due to continued inadequate access to 
information and consultation, as well as threats and 
harassment: The coercion and intimidation involved in 
the land pooling process, combined with a lack of 
adequate access to information and consultation, has 
caused significant psychological stress for the 
Requesters. Further, the intimidating atmosphere around 

The APCRDA has conducted consultations on the 
LPS and on the draft safeguard instruments related 
to the proposed Project. Management commits to 
expanding consultations on the proposed Project’s 
safeguard instruments, including the draft SESA-
ESMF and the RPF.  
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the consultation "workshop" for the proposed ASCCDP, 
as well as the instances in which individuals purporting 
to represent the World Bank have approached the 
Requesters and members of their family, also has caused 
psychological stress for the Requesters. The Requesters 
fear that this harm will continue under the ASCCDP 
project. 

Access to information and consultations related to 
LPS. Management has been advised by the APCRDA 
that it has consulted extensively on various aspects of 
the development of Amaravati City as a whole and 
continues to do so. The APCRDA also conducts 
weekly grievance meetings. See Item 1 above for more 
detail.  

Management will work with the APCRDA to ensure 
that consultations continue to be free, fair and 
meaningful. It will also work with the APCRDA to 
establish a robust Project-level GRM. 

Consultations under the proposed Bank Project. 
The Bank team attended the public workshop on 
January 19, 2017 on the draft SESA-ESMF and draft 
RPF prepared under the proposed Project. The 
consultation workshop was attended by approximately 
150 participants from the villages affected by the 
proposed Project. Participants consisted of landowners, 
landless people, farmer association representatives, and 
media, as well as 50 government officials and staff 
from the Bank and AIIB. A summary of documents in 
local language was distributed in the workshop. 
Landowners participated in the workshop and 
commented on the contents of the draft SESA-ESMF 
and draft RPF. Police were present during the 
workshop as a measure to maintain safety. Bank staff 
felt that the workshop was conducted in a free and fair 
manner, without police interference in the exchange of 
views. All participants were welcome to voice their 
opinions and provide feedback. Written feedback 
submissions were accepted starting from two weeks 
before and ending two weeks after the workshop. The 
minutes of the workshop are included in the draft RPF. 
The workshop was well covered in the local media. 

After clearance by the Bank, the draft RPF and SESA-
ESMF will be re-disclosed and again consulted on 
following Bank policy. The SESA-ESMF and RPF are 
currently still drafts and subject to modifications. 
Management will work with the APCRDA to 
incorporate stakeholder feedback into the final versions 
of the SESA-ESMF and RPF. 

Communications and information channels under 
the proposed Project. The APCRDA has a multi-level 
grievance redress mechanism, beginning with the 
village’s land acquisition authority, through the 
district’s Joint Collector, who is the Project 
Administrator, to the state’s R&R Commissioner. 
Management will work with the APCRDA to establish 
a Project-level GRM that includes members who are 
not associated with the Project to address complaints 
where Project-affected people considered that the 
existing grievance mechanism did not solve their issue.  
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6.  Loss of livelihood. As a result of the ASCCDP, the 
Requesters will be forced to either pool their land under 
the LPS or their land will be acquired by the State under 
the Land Acquisition Act. The Requesters fear that 
either option will result in the loss of their livelihoods. If 
the Requesters join the Land Pooling Scheme, the LPS 
does not provide adequate benefits to restore the 
Requesters' livelihoods, nor does it provide adequate 
legal guarantees to ensure that promised benefits will be 
delivered. LPS documents do not specify a period of 
time within which pooled land must be returned to LPS 
participants as developed plots. Further, the government 
has estimated that the Amaravati Capital City Project 
will take 35 years to complete, but the government only 
provides a ten-year annuity to LPS participants, 
agricultural laborers, and landless families. Thus, there 
may be a gap between when the annuity ends and when 
land is actually transferred back to participants. 
Furthermore, all these assumptions are based on the 
current Government ruling Andhra Pradesh. In case of 
any change in the government during 2019 elections, 
there is a risk that these benefits will not be realized, 
because the LPS has no legal basis. 

If the State acquires the Requesters' land under the Right 
to Fair Compensation and Transparency in Land 
Acquisition, Rehabilitation and Re-Settlement Act, 
2013, #30 of 2013 ("LA Act"), the Requesters also will 
not receive compensation sufficient to restore their 
livelihoods or to purchase comparable replacement land. 
Under the LA Act, the State is obligated to compensate 
landowning farmers based on the market price of the 
land. However, the basic land values in the registration 
offices have not been revised for the last five years. As a 
result, the registration value of the Requesters' land and 
the land in 25 villages across three mandals is far lower 
than the market value. For example, after the CRDA 
issued an acquisition notification through newspaper 
publication on 22 July 2016 and through notice on 8 
September 2016, the authorities awarded a price which 
amounted to 10 % of what the affected landowner 
believes the current market was. 

Landowners will benefit from the development of 
the original agricultural land and its conversion into 
urban land, together with the additional benefits 
provided to LPS participants. 

Loss of livelihoods. Land pooling in AP is designed to 
compensate landowners for voluntarily giving up their 
land to contribute to development, in a manner that 
makes them beneficiaries of the increases in land value 
that result from urbanization. It is designed to account 
for any loss in livelihood and to bring direct benefits to 
those who participate. All landowners who have joined 
the LPS, in return for contributing part of their 
agricultural land, are entitled to: (i) smaller returnable 
plots of urban land within the Amaravati City 
perimeter: urban land is of significantly greater value 
than agricultural land; therefore, through the exchange 
of their rural plots for urban land, landowners are 
benefitting from one of the main advantages of 
urbanization, which is the increase in land value within 
urban areas; (ii) annuity payment for a period of 10 
years – while land values increase, as the development 
of Amaravati City takes place, landowners who gave 
up land will receive annuities that have been estimated 
to compensate for their lost income; and (iii) other 
benefits, including waiver of agricultural loans, skill 
training, interest free loans for setting up enterprises, 
etc., which will further address the need of landowners 
to find alternative occupations after they have 
contributed their land to the LPS.  

Landless agricultural wage laborers under the LPS are 
also provided a monthly pension for 10 years. The 
other benefits to them include a waiver of agricultural 
loans, interest free loans for self-employment, access to 
skill development training, access to employment under 
an Employment Guarantee program, access to 
education and medical facilities. This will also be an 
area of special focus under the proposed Project and a 
separate sub-component is being designed to provide 
additional support to landless wage laborers and 
vulnerable groups in terms of job training / skill 
development, etc. 

Compensation under the LARR Act 2013. 
Landowners not participating in the LPS will be 
covered under the provisions of the LARR Act 2013, 
and their lands will be acquired through eminent 
domain. Compensation for lands lost – replacement 
value and livelihood support (annuity for 20 years or 
lump sum payment) – will be provided, as per the 
LARR Act 2013.  

The draft RPF analyzes the compliance of the 
Government of AP’s approach to land acquisition 
through land pooling, negotiated settlements, and 



Proposed Amaravati Sustainable Capital City Development 

 31  

No. Claim Response 

eminent domain with Bank policy, and identifies 
gaps and measures to address them. These measures 
would be implemented through site-specific RAPs, as 
and when investments are identified. The APCRDA has 
carried out an extensive information and consultation 
campaign to allow landowners to make an informed 
decision on their compensation option. This open 
process has resulted in over 30,000 landowners joining 
the LPS, while approximately 4,000 landowners have 
opted not to join.    

The LARR Act 2013 acts as the “floor” with regard to 
compensation and other benefits since it is the default 
option for people who do not choose the LPS. In 
addition, the LARR Act 2013 provides for guideline 
(government reference rates) values to be benchmarked 
with the top 50 percent of market transactions for 
compensation award for lands, so that compensation 
adequately reflects the current market situation. The 
Requesters have full recourse to the Indian judicial 
system if it is felt that compensation is inadequate, in 
addition to the grievance mechanisms described in 
paragraph 16 of the Management Response.  

At the request of the Government of India and outside 
of the context of the proposed Project, the Bank carried 
out a review of the LARR Act 2013 and found it to be 
largely consistent with its policy for involuntary 
resettlement. Gaps between the LARR Act 2013 and 
Bank policy have been identified regarding: (i) the 
valuation of structures with depreciated amount; (ii) 
cut-off date requirements for eligibility of certain 
categories of affected people such as those depending 
on the affected lands; and (iii) assistance to those 
affected using public lands (for example, squatters). 
The draft RPF addresses these gaps. For example, the 
draft RPF provides a mechanism to pay differential 
amounts by way of special assistance to landowners 
whose lands would be used for the proposed Project. 

7.  Food insecurity: Amaravati consists of rare multi-crop 
irrigated land that produces 120 types of crops, and 
Requesters are concerned that the ASCCDP will create 
food insecurity in the region. The potential for food 
insecurity as a result of the Amaravati capital city 
project was noted in the 2014 Report of the Expert 
Committee appointed by the Ministry of Home Affairs, 
Union of India to Study the Alternatives for a New 
Capital for the State of Andhra Pradesh, and the SESA-
ESMF does not recognize that the primary use of the 
land in Amaravati is multi-crop irrigated land. Further, 
Andhra Pradesh has not complied with national 
legislation aimed to guarantee food security. 

During consultations on the draft SESA-ESMF, 
stakeholders raised concerns about food security 
resulting from large-scale conversion of agricultural 
land to non-agricultural use. This issue was 
analyzed in the SESA-ESMF. It determined that the 
crops in the Amaravati City area are predominantly 
commercial crops that are not used for daily 
consumption by people. Transformation of agricultural 
land to urban land would, therefore, not significantly 
impact the production of food in the state.  

Overall, the area of Amaravati City under cultivation 
amounts to 0.027 percent of the total area of the state 
under cultivation and 0.077 percent of paddy-sown area 
in the state. Further, the proposed Project is expected to 
require only about 5-10 percent of the total land within 
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the Amaravati City area. The Government of AP has 
informed Management that it plans to promote the 
cultivation of more agricultural lands elsewhere in the 
state, opening new food sources directly for state 
residents. This is part of the Government's approach to 
address food security issues as part of overall land 
acquisition for the development of Amaravati City. 
Management understands from relevant government 
agencies that the state is a top producer of horticulture 
crops and the Government has taken steps to bring 
more land under horticulture by providing incentives to 
farmers. The state also has taken steps such as 
interlinking rivers to stabilize irrigation by providing a 
dependable source of water, which are leading to a 
substantial increase in crop productivity, including food 
crops.  

Management will ensure that the concerns raised by the 
Requesters are addressed in the final SESA-ESMF, to 
the extent they are relevant to the proposed Project. 

The compensation provided under the LARR Act 2013 
reflects the agricultural use of the lands and will be 
commensurate with the replacement value of such 
agricultural lands being lost.  

8.  Environmental harms: Component 2 of the ASCCDP 
will affect the river Kondaveeti Vagu, and the fields 
adjacent to the riverbed are wetlands. However, the 
SESA-ESMF does not adequately address issues of 
wetlands, and APCRDA has not complied with national 
legislation designed to protect the wetlands. In 2015, the 
National Green Tribunal also issued an order that put a 
stay on construction in Amaravati due to unresolved 
environmental concerns. 

The draft SESA-ESMF considers, among other 
issues, potential Project impacts related to flooding, 
conservation of water bodies, and forest land, and 
identifies measures to mitigate any adverse impacts. 
Flood mitigation plans and designs related to 
Kondaveeti Vagu are currently undergoing detailed 
studies. The proposed Project includes a sub-
component that addresses flood management along the 
Kondaveeti Vagu River and the surrounding wetland 
areas. This component, which is in a very early stage of 
preparation, is not part of the currently planned initial 
investment and the flood mitigation plans and designs 
related to Kondaveeti Vagu are currently undergoing 
detailed studies. Environmental impacts, such as those 
mentioned by the Requesters, are assessed in detail in a 
site-specific EIA. The Bank has only recently received 
the first draft of this specific EIA and is currently 
reviewing the report. The Bank will work closely with 
the APCRDA to ensure that the scope of the 
assessment is adequate, including the Kondaveeti Vagu 
River and surrounding wetland areas. 

 OP/BP 4.12:  

9.  Failure to require a resettlement plan. Bank 
management has used a Resettlement Policy 
Framework, rather than a full Resettlement Plan, for the 
ASCCDP. However, Bank documents suggest that the 
zone of impact of subprojects, and their siting 
alignments, can be determined. A detailed Master Plan 

The proposed Project is still under preparation; The 
framework approach reflects the early stage of 
planning as the proposed Project is not yet fully 
defined. Site-specific RAPs are being prepared for 
10 specific roads, that would make up about 30 
percent of the overall proposed investments. 
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and Infrastructure Master Plan are available for the city, 
and according to Bank documents, "[a]II physical 
interventions related to these components will be 
situated on identified land parcels I stretches within the 
217 sq.km. of Amaravati city." The PID/ISDS identifies 
specific sets of roads and associated infrastructure for 
Component I of the ASCCDP, and Component 2 will 
support flood mitigation for the Kondaveeti Vagu water 
canal, a sewerage system, and a solid waste 
management system. 

Additional site-specific RAPs and other appropriate 
safeguard documentation would be prepared as 
preparation of the proposed Project advances. The 
RPF was developed at the beginning of Project 
preparation to identify the principles and process of 
compensation that would be used for land plots used by 
the Project, as and when investments are identified. 
Where possible locations for infrastructure that would 
be supported by the Project have been identified, site-
specific ESMPs and RAPs are under preparation and 
expected to be consulted upon and finalized later this 
year, prior to appraisal. Stakeholder feedback received 
during consultations would be integrated into the final 
documents.   

The RPF notes that the compensation to be provided 
under the LARR Act 2013 for lands lost adequately 
provides for replacement value, as required under Bank 
policy. Regarding gaps in the LARR Act, see Item 6 
above. 

The Bank has received the draft RPF from the 
APCRDA and has provided comments. The RPF will 
be finalized reflecting the Bank’s comments as well as 
concerns raised by the Requesters. After clearance by 
the Bank, the draft RPF will be re-disclosed and again 
consulted on following Bank policy.  

Project-supported investments would comply with site-
specific RAPs, site-specific EIAs and site-specific 
ESMPs, and would include functional and accessible 
grievance redress mechanisms. 

10.  Consultations. On December 26, 2015, the government 
released an English-language "Draft Detailed Master 
Plan of Capital City Amaravati,' which was open for 
public comment for a period of 30 days. This draft was 
not released in Telugu, the local language. The draft was 
made available online and also at four government 
offices for viewing on all working days during office 
hours. Objections/suggestions could be sent in writing to 
the Commissioner, or uploaded on the website. 

The APCRDA organized multiple rounds of 
consultations with landowners on the draft Master Plan, 
prior to Bank engagement. The summary of the Master 
Plan was also circulated in the local language (Telugu). 
See also Item 1 on Consultations on the Master Plan. 

11.  Failure to ensure meaningful consultation. A single 
consultation "workshop" on both the draft RPF and the 
draft SESA-ESMF, combined with the intimidating 
presence of police forces and an unclear and short 
fifteen-day time frame for the submission of written 
comments, does not constitute a meaningful 
consultation process under OP 4.12. When the 
Requesters raised concerns about the consultation 
process with Bank management, management responded 
that the process was "conducted in a free and fair 
manner, except for a brief stoppage wherein a section of 
landowning farmers who are supportive of land pooling 
scheme tried to interrupt a speaker from criticizing land 
pooling related impacts. But the situation was quickly 

All of the proposed Project safeguard instruments 
are still under preparation. Additional consultations 
will be conducted as the framework instruments are 
finalized and the Project-specific plans are 
prepared.  

Management agrees that a more extensive program 
of consultation and information on the proposed 
Project needs to be carried out. The Bank team will 
work with the APCRDA to organize an extended 
consultation plan regarding the proposed Project in 
general and the Project safeguard documents in 
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brought under control and the speaker was allowed to 
complete his response."  

As of May 10, 2017, a draft SESA-ESMF and RPF are 
available on the World Bank's website. Both documents 
state that they have been "revised pursuant to public 
consultation workshop." On 19 January 2017, the 
APCRDA held the only "public consultation workshop" 
on the ASCCDP, which covered both the 200-page 
SESA-ESMF and the 200-page RPF. Only 150 
potentially affected people (out of an estimated 127,505 
people affected by the Amaravati Capital City) attended 
this workshop on 19 January 2017. There was a 
presence of at least 40 police personnel, who intimidated 
stakeholders, and Requester# 1 and other landowning 
farmers were turned away forcefully. The draft SESA-
ESMF and RPF also were made available for public 
comment on the CRDA website, which set a fifteen-day 
time window "from the date of this publication" for the 
submission of "suggestions and concerns." The CRDA 
only received five submissions. 

Requesters have felt harassed, as opposed to consulted, 
by the assessors and purported World Bank staff. For 
example, on April 24, 2017, several individuals visited 
Requester #2's -house. These individuals stated that they 
were representatives of the World Bank and asked about 
the reasons that Requester #2' family refused to 
participate in the LPS.  

particular. Feedback from the consultations will be 
incorporated in the final design of the proposed Project. 

Consultations on RAPs are in progress in villages that 
would be affected by roads that potentially would be 
financed by the proposed Project. In addition, 
household socio-economic surveys are being carried 
out among families that would be affected by the 
proposed Project, both landowners and landless wage 
laborers. The outcomes will be incorporated in the 
RAP.  

Previous consultations on the proposed Project 
include: 

• A public workshop on the draft SESA-ESMF and 
RPF held on January 19, 2017, attended by 150 
people (see also Item 5). 

• Additional consultations held by the Bank team in 
four villages in February 2017, attended by about 80 
people.  

January 19, 2017 workshop. The invitation to the 
workshop was widely published in local newspapers in 
both English and Telugu. Landowners participated in 
the workshop and commented on the contents of the 
draft SESA-ESMF and draft RPF. All participants were 
welcome to voice their opinions and provide feedback. 
The workshop was well covered in the local media. 

Key issues raised by participants in the workshop 
included: (i) valuation of assets at market value; (ii) 
further minimization of physical displacement; (iii) 
improved entitlements under the negotiated settlement 
for physical resettlement; (iv) attention to vulnerable 
populations such as landless, scheduled caste, etc.; (v) 
timely payment of pensions and possible increases in 
annual pension; (vi) ensuring local employment under 
contractors; (vii) proper management of impacts arising 
out of construction works and safety in the work place; 
and (viii) attention to issues associated with outside 
labor. The need to involve villagers in the decision-
making process for development works, attention to 
upgrading village infrastructure and strengthening the 
information sharing process were also raised. Some of 
the written suggestions received as part of the 
workshop included: control measures for construction 
stage impacts, preventing water bodies being polluted, 
farmer consultations for flood mitigation works, 
provisions of LARR Act 2013, legal validity of 
agreements executed under LPS, avoidance of 
graveyards in village areas, among others. Management 
will work with the APCRDA to incorporate these 
suggestions into the final versions of the SESA-ESMF 
and RPF.  
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Consultations in four villages in February 2017. 
Some of the suggestions and concerns that emerged 
during these meetings included: (i) need for clear on-
the-ground demarcation of land required in the village 
areas for infrastructure components; (ii) issues related 
to land classification of non -registered houses; (iii) 
requirement of sufficient time for reconstruction of 
alternative houses; (iv) shifting alignment towards open 
lands to minimize physical displacement; (v) impacts to 
certain common properties and to those residing on 
government lands, and treatment of partially impacted 
houses; (vi) impacts to tenants or assigned landowners; 
(vii) improved entitlements including valuation of 
assets under negotiated settlement; (viii) educated 
youth employability; (xi) impacts on agricultural 
laborers; and (x) delays in receipt of pension amounts.  

As part of these meetings, consultations were also held 
with landowners who had not joined the LPS. See Item 
1. 

12.  Independent implementation assessment. The 
"independent implementation assessment" of the LPS 
still has not been completed, and information about the 
independent assessment has not been distributed in the 
Amaravati area. In October 2016, Requester# I was 
approached by two individuals and - who claimed that 
they had been appointed World Bank. Requesters 
contacted World Bank management in Delhi, and only 
at that time did the Requesters learn that an assessment 
was underway. Requesters also are concerned that the 
assessment is not being conducted in an independent 
manner. APCRDA is both the ASCCDP implementing 
agency and the agency that is responsible for managing 
the Land Pooling Scheme. APCRDA's role in selecting 
and managing the two assessors is not clear. Further, 
APCRDA has been accompanying the assessors to the 
villages, which is not compatible with an independent 
assessment process and negates the purpose of retaining 
third-party assessors. 

The APCRDA commissioned a third-party 
assessment of the LPS to identify any shortcomings 
that would need to be addressed during 
implementation. This study was carried out by 
consultants not associated with LPS 
implementation. 

The third-party Assessment of the LPS was 
commissioned by the APCRDA. Consultants were 
selected by APCRDA though invitation of bids from a 
short list of institutions/agencies having expertise in 
land management. The selected consultants that 
ultimately carried out the study are not associated with 
the implementation of the LPS, so as to bring an 
independent perspective to the study. Management has 
received a draft of the assessment and will provide 
comments to the APCRDA. After finalization of the 
report, Management will work with the APCRDA to 
identify and implement measures which address issues 
raised in the report related to the proposed Project, as 
part of the final RPF and of site-specific RAPs. 

13.  Failure to accurately assess the nature and 
magnitude of project-related displacement and to 
adequately ensure that use of land previously 
acquired through the LPS complies with OP 4.12. 
The PID/ISDS states that the "Land Pooling Scheme 
(LPS) is substantially completed." However, as 
described in paragraph 16 [of the request], the LPS is 
not "substantially completed," and the legal steps 
necessary to complete the process have not yet occurred. 
This inaccurate assessment has led to the incorrect Bank 
determination that a "due diligence" approach consisting 
of "an independent implementation assessment of LPS 
Scheme to assess its implementation outcomes to date, 

Third-Party Assessment of LPS. See Item 4 above. 
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hear the reactions of those who have participated in LPS 
and identify measures required to strengthen its 
implementation process during the remaining 
implementation period as applicable to sub-projects" is 
the appropriate method to evaluate the LPS. This 
approach is not adequate to assess the compliance of the 
LPS with OP 4.12. Further, the Bank has not taken steps 
to ensure that this "independent implementation 
assessment" is being conducted independently,5 nor has 
it established an independent advisory panel on 
resettlement for the ASCCDP, as recommended under 
OP 4.12 for projects that are highly risky or contentious. 

14.  Inconsistency with the objectives of OP 4.12: Bank 
management has not taken steps to avoid or minimize 
involuntary resettlement and has instead responded to 
concerns about involuntary resettlement by stating that 
individuals affected by the ASCCDP have two options: 
"you may opt to participate in the Land Pooling Scheme 
(LPS) or under Land Acquisition (LA)." The 
compensation and the limited annuities for the transition 
period provided by both the LPS and the LA Act do not 
"provide (e] sufficient investment resources to enable 
the persons displaced by the project to share in project 
benefits."6 Lastly, the Bank's due diligence approach to 
the LPS does not incorporate measures to restore the 
livelihoods of landowning farmers, assignees, 
agricultural laborers, and vulnerable groups who the 
LPS already has affected, and who will only receive 
annuities for ten years under the rules of the LPS. 

Land pooling is an approach used to minimize 
resettlement and maximize benefits to those whose 
land is acquired. The draft RPF analyzes the 
compliance of the Government of AP’s approach to 
land acquisition through land pooling, negotiated 
settlements, and eminent domain with Bank policy, 
and identifies gaps and measures to address them.  

Management remains committed to ensuring that 
potential impacts of the proposed Project on 
livelihoods and resettlement, among others, are 
appropriately assessed, and that any identified 
impacts are managed in accordance with Bank 
policy. Management will confirm that the proposed 
Project complies with Bank policy before deciding 
whether to move forward with Bank support.  

Involuntary resettlement. The APCRDA has noted 
that, as an outcome of extensive (over 100) 
consultations on the Amaravati Master Plan (prepared 
with the support of the Government of Singapore) and 
the LPS, physical displacement has been minimized. 
For example, in response to stakeholder feedback, the 
LPS excluded residential areas within villages, which 
enabled over 100,000 villagers to remain within 
Amaravati City boundaries without displacement. 
Landowners who have not joined LPS will have their 
land acquired under eminent domain and will therefore 
be subject to involuntary resettlement 

Any involuntary resettlement under the proposed 
Project would be subject to Bank policies and this is 
outlined in the draft RPF.  

Consistency with OP 4.12. The proposed Project 
introduces an innovative approach specifically 
designed to ensure that those who are displaced by 
Project activities also directly share in Project benefits. 
Landowners are not just being compensated in the 
ordinary way; they are going to share in the increased 

                                                 
5 In this regard, see Attachment 12 and Management's response to Requesters' concerns. 
6 OP 4.12. para. 2(b). 
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value of land and other benefits that will come with the 
creation of the new city.  

Restoration of livelihoods. In Management’s view, the 
concerns regarding restoration of livelihoods of 
affected people will be addressed through (i) the 
compensation under the LARR Act 2013, which 
enables purchase of agricultural land for pursuing 
similar land based professions; (ii) the provision of 
returnable plots under the LPS; and (iii) the proposed 
measures for annuities/pensions, support to skill 
upgrading, and support to establish self-employed 
enterprises. All of these facilitate opportunities for 
wage labor and measures have been proposed in the 
draft RPF to support ongoing government programs 
and design of additional measures where needed.  

15.  OP/BP 4.01: Failure to ensure meaningful consultation: 
As a result of the lack of a meaningful consultation 
process (described in paragraph 31), the Requesters' 
concerns were not incorporated into the revised SESA-
ESMF for the project, and Requesters face the potential 
harms described in Section III. 

Management will work with APCRDA to re-disclose 
and consult on drafts of the SESA-ESMF and the 
RPF after comments from the Bank have been 
incorporated by the APCRDA.  

For details, see Item 5.  

16.  Compliance of the draft revised SESA-ESMF and 
RPF with OP 4.12 and OP 4.0 I. Proposed 
compensation does not cover replacement cost. The 
revised RPF sets an amount of compensation that does 
not meet OP 4.12’s standard of replacement cost. As 
described in paragraph 26, the RPF's process for 
valuation of land to be acquired is based on values that 
have not been revised in five years. Requesters submit 
that valuation under the LA Act should be based on the 
market value of transactions that have taken place in a 
fair and transparent manner over the last three years. 
Specifically, the market value should be multiplied by at 
least a factor of two, and 80% of the land to be paid at 
market value and as per first schedule, and return 20% 
of the developed land in par with the offer under LPS. 

The draft RPF has been reviewed by the Bank and 
will be finalized by the APCRDA reflecting the 
Bank’s comments as well as concerns raised by the 
Requesters. Management will work with APCRDA 
to address concerns such as those raised by the 
Requesters, in the RPF, as appropriate. 

The RPF notes that the compensation to be provided 
under the LARR Act 2013 for lands lost adequately 
provides for replacement value, as required under Bank 
policy.  

The LARR Act 2013 has a provision offering 20 
percent of lands acquired for urbanization on payment 
of cost of development. Management understands from 
the Government of AP that this option is available to 
the affected people, provided they agree to pay the 
development cost of the land.  

Further elaboration is also provided in responses to 
Items 1 and 6. 

17.  Lack of analysis of project alternatives: The SESA-
ESMF states only that there will be an analysis of 
project alternatives for future sub-projects, rather than 
an analysis of alternatives to the Amaravati Capital City 
project. In this regard, there is a detailed report produced 
in 2014 by an expert that proposes alternative designs 
for the city, including the decentralization of governance 
by locating government offices at regional centers. 

Alternatives to the location of Amaravati City are 
outside Management’s purview. Alternatives to 
Bank-financed components are assessed in the 
SESA-ESMF.  

The selection of the location of Amaravati City is a 
sovereign decision and was taken by the Government 
of AP, before the Bank had engaged in the proposed 
Project. The site for Amaravati City was strategically 
selected by the Government of AP in late 2014, based 
on the area’s historical significance and its economic 
potential, specifically a strong network of transport 
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infrastructure, proximity to several major economic 
centers, good access to a skilled labor workforce and 
water to cater to a growing urban population.  

The proposed scope of the Project is limited to some 
interventions within Amaravati City; as such, the 
SESA-ESMF’s assessment of alternatives does not 
include an analysis of potential alternatives for the 
location of Amaravati City itself, but rather is limited to 
alternatives to the specific interventions that could be 
financed under the proposed Project. 

18.  Inadequate identification of environmental issues: The 
revised SESA-ESMF states that "the ecological profile 
consists of agricultural areas, wetlands/water bodies 
(irrigation ponds and rivulets), rocky outcrops and 
riparian/riverine zone along the River Krishna. There 
are no ecologically sensitive areas present in the 
Amaravati Capital City area. However, the study 
identified the following 'hotspots': wetlands, rocky 
outcrops, and, riparian zone of River Krishna." 
However, the SESA-ESMF does not include the 
recommendations made in the main EIA-EMP for 
Amaravati, which makes a number of recommendations 
related to water bodies, wetlands, and the River Krishna. 

Management is currently reviewing the draft SESA-
ESMF. Site-specific EIAs would be conducted as 
investments are identified.  

The provisions under the SESA-ESMF are over and 
above the mandatory environmental clearance 
conditions stipulated under national environmental 
laws. The APCRDA is expected to comply with 
national environmental laws in any case when Project 
components are designed and their EIAs are prepared. 
Hence, it will take into account the recommendations 
made in its EIA-EMP.  

The draft SESA-ESMF considers, among other issues, 
potential Project impacts related to flooding, 
conservation of water bodies, and forest land and 
identifies measures to mitigate any adverse impacts. 
Investments under the proposed Project would comply 
with site-specific RAPs, site-specific EIAs and site-
specific ESMPs.  

Management is currently reviewing the draft SESA-
ESMF and site-specific safeguard documentation and 
will provide comments to the APCRDA before 
documents are finalized. Management will ensure that 
the concerns raised by the Requesters are addressed in 
the final documents, to the extent they are relevant to 
the proposed Project. s 

19.  Prior interactions with Management. The Requesters 
have informed the APCRDA, World Bank management, 
and the World Bank GRS about their concerns through a 
series of emails and meetings (refer to Attachments 12 - 
16). Following the invitation of CRDA, a few 
landowning farmers attended the "Public Consultation 
Workshop" to express their objections on SESA-ESMF 
and the draft RPF. However, the revised drafts that were 
posted on the World Bank's website, which specified 
that they had been "revised pursuant to Public 
Consultation Workshop," did not address the 
Requesters' concerns. The World Bank also has not 
taken any action to address the concerns the Requesters 
have raised, including the objections on SESA-ESMF 
and RPF in attachment 15. 

Stakeholder concerns will be further integrated as 
safeguard documents are finalized. Management 
will work with the APCRDA to address in the final 
SESA-ESMF specific stakeholder concerns, such as 
those raised by the Requesters, as appropriate. 

Stakeholder opinions and concerns heard through the 
consultation process described in Item 12 have been 
addressed in a variety of ways, described in Item 16. 
Consultation feedback is also being considered as the 
RPF is finalized and site-specific RAPs related to sub-
components are prepared. The census of Project-
affected people under the proposed Project is ongoing 
as part of the RAP preparation for the 10 roads. 
Additional consultations will be carried out as part of 
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RAP preparation and the draft RAPs will be disclosed 
and disseminated.  

20.  Requested Measures. The Requesters request that the 
Inspection Panel conduct an investigation into the policy 
violations described above and find that World Bank 
management must take steps to rectify these violations 
and resolve Requesters' concerns. Such steps would 
include, but are not limited to: 

- Delay the World Bank's process of appraisal 
and convene a panel of independent experts to 
oversee the ASCCP and ensure that it is 
implemented in accordance with World Bank 
policies and procedures. 

- Revise the Bank's approach to conducting due 
diligence on the LPS. The Bank should 
approve terms of reference for a truly 
independent analysis of the LPS that identifies 
steps needed to remedy past noncompliance 
with OP 4.12 and ensure future compliance 
with OP 4.12., including legal guarantees for 
participants in the LPS. 

- Ensure that the process of land acquisition 
complies with World Bank policies and with 
national legislation, and ensure that the final 
environmental and social documentation for the 
project incorporates Requesters' concerns. 

- Ensure that future consultation processes are 
conducted in a free, fair, and meaningful 
manner.  

Management is of the view that, to date, the 
preparation of the proposed Project has followed 
Bank policy requirements. However, Management 
views the Request for Inspection as an opportunity to 
review and consider the views and concerns of the 
Requesters.  

Management has agreed on an action plan with the 
Borrower that aims to address concerns raised in the 
Request. The actions detailed below will be undertaken 
during Project preparation, to address these concerns.  

Community engagement and monitoring to address 
coercion and other implementation issues. Given the 
complex nature of land acquisition and its potential 
impacts on the proposed Project, the Bank will work 
with the APCRDA to establish a citizen advisory 
committee, consisting of recognized members of the 
community as well as external experts, to serve as an 
advisory panel to the APCRDA and to inform the 
implementation of the proposed Project and the 
mitigation of any potential adverse impacts of the 
proposed Project. Further, Management will:  

• Convey to the Government that proactive and open 
stakeholder engagement, free from coercion, is a 
prerequisite for Bank support for a project, and that 
Management expects stakeholder input to be taken 
into account in project design;  

• Engage an independent local party to carry out in-
terviews and consultations in local villages to ob-
tain additional information on any potential coer-
cion;  

• Engage independent local professionals to visit the 
affected villages frequently to monitor the 
concerns of Project-affected people and to bring 
these to the attention of the Bank and the 
APCRDA;    

• Increase the frequency of preparation and 
supervision missions, during which the Bank will 
proactively reach out to stakeholders to maximize 
their opportunities to interact with Bank staff on 
implementation issues in general, and potential 
instances of coercion in particular; 

• Work with the APCRDA to establish a robust 
project-level grievance redress mechanism to 
collect stakeholder input and complaints during 
preparation and implementation of the proposed 
Project.  
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Project preparation. Management is committed to 
continued strong and robust preparation of the 
proposed Project and to finalization, by the time of the 
Decision Meeting, of the following documents, 
including stakeholder consultation on them:  

• The RPF with an analysis of the land acquisition 
process under the proposed Project, including the 
LPS, negotiated settlement and eminent domain, 
and an assessment of related risks and impacts and 
how these would be managed;  

• The SESA-ESMF, including an assessment of the 
proposed investments under the proposed Project 
within Amaravati City, the related environmental 
and social risks and impacts and how these would 
be addressed under the proposed Project; 

• A plan for ongoing consultation and grievance 
redress/citizen engagement, with clear feedback 
mechanisms to be implemented as part of the 
Project (including indicators in the results 
framework); 

• An enhanced communication strategy for the 
Project and safeguard aspects. 

• An enhanced communication strategy for the 
Project and safeguard aspects.  

Policy compliance. To ensure that the proposed Project 
continues to comply with Bank policy, Management 
will: 

• Work with the APCRDA to address any gaps 
between Bank policy and the LARR Act 2013 as 
well as the LPS, as appropriate, in the final RPF; 

• Agree with the APCRDA on how the 
recommendations in the final third-party 
assessment report of the LPS, as well as additional 
comments the Bank may have, would be 
implemented and reflected in safeguard and other 
Project documents, as appropriate; 

• Agree with the APCRDA on ways to add 
livelihood support measures for Project-affected 
landowners and landless wage laborers, including 
skill upgrading of vulnerable groups; 

• Work with the APCRDA to address in the final 
SESA-ESMF specific stakeholder concerns 

• , such as those raised by the Requesters, as 
appropriate.  

Consultation and information. The proposed Project 
would benefit from an enhanced consultation and 
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stakeholder engagement approach. Therefore, 
Management will:  

• Work with the APCRDA to expand consultations 
on Project safeguard documents as they are being 
finalized, including the SESA-ESMF, RPF, site-
specific RAPs, site-specific EIAs and site-specific 
ESMPs. This includes focus group consultations 
with various affected categories of people, such as 
small and marginal-scale farmers, agricultural 
laborers, women, and displaced populations. It will 
also include a stakeholder workshop to introduce 
and discuss the finalized safeguard documents, 
how they address stakeholder concerns, and how 
key safeguard issues are managed (for example, 
compensation and social development and skill 
upgrading schemes);  

• Work with the APCRDA to address, as relevant, 
the concerns raised by the Requesters and other 
stakeholders regarding land acquisition and 
potential environmental impacts in the final drafts 
of the SESA-ESMF and RPF, and to re-disclose 
and consult on the final drafts; 

• Work with the APCRDA to ensure that 
consultations continue to be free, fair and 
meaningful. 

Grievance redress. Management recognizes that strong 
grievance mechanisms are needed at project level to 
ensure that the concerns of people affected by projects 
are heard and addressed appropriately. Management 
will:  

• Work with the APCRDA to establish a Project-
level GRM that includes members who are not 
associated with the Project to address complaints 
where Project-affected people considered that the 
existing grievance mechanism did not solve their 
issue.  

• Engage with landowners, whose land plots are to 
be used for the proposed Project, to explore 
solutions and improvements in environmental and 
social risk management, within the mandate of the 
Bank’s safeguard policies. 
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 Annex 2. Letter of Support to the LPS 
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Annex 3. Writ Petition and Supreme Court Judgement
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Annex 4. Local Media Coverage on the Consultation Workshop 
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Paper Clippings of Public Notice regarding Disclosure of ESMF and RPF on 
31st December 2016 in Andhra Jyoti (Telugu) and The Hindu (English) 

 

 
 
 

Public Notice regarding workshop held on 19th January 2017 
Public Notice in English Daily Newspaper, Deccan Chronicle Dt. 17-01-2017 
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 Public Notice in Telugu Daily Newspaper, Saakshi Dt. 17-01-2017 
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Print media coverage on workshop held on 19th January 2017 
Newspaper Clippings on the SESA-ESMF & RPF Documents
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1818 H Street, N.W., Washington, DC 20433 

November 27, 2017 

 

INSPECTION PANEL 

India: Amaravati Sustainable Capital City Development Project (P159808) 

Updated Report and Recommendation  

 

1. On September 27, 2017, the Inspection Panel (the “Panel”) submitted its Report and 
Recommendation on the India: Amaravati Sustainable Capital City Development Project (the 
“Project”) to the Board of Executive Directors of the World Bank (the “Board”), recommending 
“carrying out an investigation into the alleged issues of harm and related potential non-
compliance with Bank policies, especially relating to involuntary resettlement (OP/BP 4.12)” 
(INSP/R2017-0005). On November 27, 2017, Bank Management submitted to the Panel a  
document entitled “Addendum to the Management Response to Request for Inspection Panel 
Review of the India: Proposed Amaravati Sustainable Capital City Development Project (P159808)” 
(the “Addendum”) (Annex 1).   
 
2. Management notes that, based on missions to India since the issuance of the 
Management Response and discussions with the Inspection Panel, the Addendum includes 
clarifications, an update on the preparation of the Project since the issuance of the Management 
Response and additional actions to complement and clarify the actions presented in paragraphs 
62-66 of the Management Response. 
 
3. The Panel  is satisfied that the Addendum, including additional actions therein, as well as 
actions in paragraphs 62-66 of the Management Response provide an opportunity for the Bank 
to address the Requesters’ concerns as identified in the Panel’s Report and Recommendation, and 
to introduce measures to ensure that the Project’s preparation is in compliance with Bank policies 
and procedures.  
 
4. In light of the foregoing, the Inspection Panel is updating its Report and Recommendation 
as follows. Based on Management’s Addendum and the proposed actions, and in accordance with 
paragraph 5 of the 1999 Clarification1, the Panel is deferring its recommendation as to whether 
or not an investigation into the Bank’s actions or omissions is warranted. The Panel will inform 
the Board of its Recommendation within six months, by which time key planned assessment 
studies as well as other actions by Management are expected to be completed.     
 
5. If the Board of Executive Directors concurs with the foregoing, the Inspection Panel will advise 

the Requesters and Management accordingly. 

                                                 
1 “The Inspection Panel will satisfy itself as to whether the Bank's compliance or evidence of intention to 
comply is adequate, and reflect this assessment in its reporting to the Board.” Paragraph 5, 1999 Clarification 
of the Board's Second Review of the Inspection Panel.  
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ADDENDUM TO THE MANAGEMENT RESPONSE TO 
REQUEST FOR INSPECTION PANEL REVIEW OF THE 

INDIA: PROPOSED AMARAVATI SUSTAINABLE CAPITAL CITY 
DEVELOPMENT PROJECT (P159808) 

November 27, 2017 
 
1. As indicated in the Management Response to the Request for Inspection Panel Review 
dated July 21, 2017, the World Bank has been requested to contribute to the financing of the 
development of a new capital city for the State of Andhra Pradesh, Amaravati City. The project is 
currently at Concept Note stage. The Bank-financed contribution would cover infrastructure in a 
defined part of the city as well as urban governance development.  
2. Based on recent field missions by the Project team and Bank Management since the 
issuance of the Management Response and discussions with the Inspection Panel, Bank 
Management would like to offer clarifications, updates and proposed actions to complement and 
clarify the actions presented in paragraphs 62-66 of the Management Response. 

Clarifications 
3. At the outset, Management would like to clarify the following: 

(a) The proposed Project is being prepared on the basis that it triggers the World Bank 
Operational Policy on Involuntary Resettlement (OP 4.12). The implementation of all 
project components would require the acquisition and use of land and structures within 
the perimeter of the new capital city. The resettlement and land acquisition would be 
undertaken by the Andhra Pradesh Capital Region Development Authority (APCRDA) 
and would include mechanisms such as (i) participation in an optional Land Pooling 
Scheme (LPS), in accordance with the Andhra Pradesh Capital Region Development 
Authority Act of 2014 (APCRDA Act 2014); (ii) eminent domain, in accordance with 
the Land Acquisition, Rehabilitation and Resettlement Act of 2013 (LARR Act 2013; 
and (iii) negotiated settlements, in accordance with an Andhra Pradesh Government 
Order issued in April 2017. All such resettlement and land acquisition mechanisms, to 
the extent they are applied to land within the proposed Bank-financed Project, would 
be subject to the application of OP 4.12. 

(b) All those impacted by land assembly practices required for the implementation of the 
proposed Project are Project Affected People (PAP). Land assembly practices would 
impact various categories of people including: (i) land owners (with titles) who would 
give up their land under LPS, LARR or negotiated settlements; (ii) landless tenants and 
agricultural wage laborers; (iii) farmers on government-assigned lands; and (iv) 
informal occupants of agricultural lands and land in villages. The proposed Project also 
affects several vulnerable groups, including (i) women and children; (ii) aging 
populations; and (iii) scheduled castes. All those affected by the Bank’s proposed 
Project would be taken into consideration in the design of the Project, in accordance 
with the Bank’s policy objective that displaced people should be assisted to improve or 
at least restore their livelihoods. 
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Update on the Preparation of the proposed Project since the issuance of the Management 
Response  
4. Since issuance of the Management Response, the Project team has focused on advancing 
the preparations of the proposed Project with specific attention to the actions outlined in 
paragraphs 62-66 of the Management Response. Below is an update on several of the actions in 
the Management Response.  

(a) Community engagement and monitoring to address potential coercion and other 
implementation issues:  

• Establish a Citizen Advisory Committee: In a meeting of the APCRDA board 
held on August 17, 2017, the establishment of a Citizen Advisory Committee 
was endorsed. Twelve external, recognized members of the community as well 
as local academia have been selected to be part of the committee. The Citizen 
Advisory Committee will serve as an advisory panel to the APCRDA on 
implementation issues, including claims of intimidation and retaliation, that 
require management interventions. The Committee will interact directly with 
PAP. Terms of Reference for the Committee as well as its composition are 
being finalized. At present, APCRDA is aiming to increase the number of 
women serving on the Committee. The Committee will commence its work as 
soon as all members have been selected.  

• Engage a local independent party to obtain additional information on any 
potential coercion: APCRDA is in the process of enlisting a local NGO to 
monitor for potential coercion and support implementation of the Resettlement 
Action Plan (RAP) that is being prepared for 10 priority roads that are proposed 
for retroactive financing. This NGO would support other aspects of the 
proposed Project, including livelihood support. The NGO will also assist 
APCRDA in reaching out to communities in the Amaravati area to provide 
advice on how to utilize the Project’s grievance mechanism. Emphasis is on 
helping PAP, especially those who are illiterate, to file their grievances, 
including any related to coercion. The Bank will review the selection criteria 
used by ACPRDA to engage this CSO to ensure a transparent selection process. 

• Engage independent local professionals to visit affected villages to monitor 
concerns and feedback: The Project team has identified and will now contract 
a local NGO that would support implementation of the proposed Project, if and 
when approved, by interacting with PAP, participating in meetings and 
consultations, and monitoring and documenting grievances, unresolved claims, 
concerns regarding coercion and general activities or practices that could be 
negatively affecting residents. This NGO will bring any issues identified to the 
attention of APCRDA and the Bank. The independence of this NGO is ensured 
through direct commissioning and financing by the Bank. This NGO will report 
directly to the Task Team Lead of the proposed Project.  

• Support creation of a Project-level Grievance Redress Mechanism (GRM): A 
Grievance Redress Mechanism for the overall capital city of Amaravati is in 
place. The Bank is working with APCRDA to assess whether this GRM can be 
strengthened to ensure that this Mechanism would be sufficient to serve as the 



3 
 

Bank financed Project-level GRM to solve the issues of PAP. APCRDA has 
indicated that additional features have been introduced, among them: (a) a Call 
Centre has been set up by APCRDA to register grievances and provide 
information on status of grievance applications; and (b) a mobile application 
has been issued by APCRDA (Mana Amaravati) and is also available to register 
grievances, which are then routed to the APCRDA Commissioner. These 
additional features complement the existing GRM, which includes the 
following features: (a) a single-window online platform for grievances covering 
all government departments (complaints are routed to the concerned 
department, including APCRDA for Amaravati related grievances). In addition 
to reporting grievances, suggestions can be provided directly through the online 
platform. All suggestions related to Amaravati are accessible to APCRDA as 
well as the Chief Minister. The progress of redress is monitored by the 
Commissioner of APCRDA at the organization level and by the Chief Minister 
during regular review meetings. The GRM is accessible online;1 (b) a three-
tiered grievance redress system comprised of Grievance Redress Cells is in 
place. The Grievance Redress Cell for Stage I is at the village level and the 
Deputy Collector, the competent authority at each village level, is responsible. 
The Grievance Redress Cell for Stage II serves the Amaravati City and district 
level and the Joint Collector is responsible for processing cases. For Stage III, 
the Grievance Redress Cell covers the state level and is chaired by the 
APCRDA Commissioner (as also described above). Every Monday, grievance 
redressal meetings are held at the APCRDA offices of the capital city, which 
are attended by officers from all Competent Authorities.  The GRM is currently 
being assessed by the Bank and will be considered by Bank Management as 
part of Project preparation. 

• Increase the frequency of preparation missions and do outreach with 
stakeholders to solicit feedback on issues: The frequency of missions has 
already been increased in the past six months. Six missions have taken place 
since July 2017, including by the technical Project team, Global Practice 
management, and the Regional Safeguards Advisor. Additional consultations 
with stakeholders and PAP will be carried out as safeguards documents 
progress. 

(b) Project preparation: 

• Safeguards documents: The Project team is continuing to work alongside 
APCRDA to prepare:  

- A comprehensive Resettlement Policy Framework (RPF) that includes 
provisions for identifying, minimizing and mitigating impacts of all land 
assembly mechanisms that have been used in Amaravati (e.g. LPS, LARR 
or negotiated settlements). This will be followed by the preparation of sub-
project specific RAPs, which will be developed once activities and 
investments have been identified; 

                                                           
1 https:// www.meekosam.ap.gov.in 
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- A RAP and an Environmental Management Plan (EMP) for the 10 priority 
roads, which could be retroactively financed under the proposed Project, are 
being finalized. They will describe the proposed measures and actions to 
mitigate potential environmental and resettlement impacts of the Project, as 
well as the delivery of compensation and support to PAP. Given that 
construction of the priority roads has started, the RAP will include an ex-
post audit to assess how the affected people were compensated and compare 
that to the provisions of the RAP, identifying any gaps and corresponding 
measures to close those gaps.  

- An Environmental and Social Management Framework (ESMF) for 
forthcoming investments (as distinct from the RAP for the 10 priority roads 
already constructed) has been cleared by the Bank’s Regional Safeguards 
Advisor. EMPs will be prepared, consistent with the ESMF, for all 
remaining infrastructure investments under the proposed Project, as they are 
identified, including flood control works. Potential impacts on wetlands 
from flood management activities, and required mitigation measures, will 
be addressed in sub-project specific EMPs.  

• Communications Plan: Bank communications specialists are working with and 
advising APCRDA communications staff on the contents and the format of 
outreach materials. APCRDA has produced videos, printed materials 
(pamphlets, books, posters, banners), radio and TV campaigns (in English and 
in Telugu) that describe the various aspects of the proposed Project, including 
the LPS. APCRDA is also actively engaged in social media, through which 
additional information is being communicated. All information is available at 
the Project Information Centers (PICs), including descriptions of the proposed 
World Bank Project. Information on safeguards documents will be available for 
consultation at the PICs as well as online, once the safeguards instruments have 
been finalized and disclosed. The Bank team will continue to work with 
APCRDA to ensure a good use and good coverage of the communication 
materials. 

(c) Other activities included in paragraphs 62-66 of the Management Response and not 
addressed here will be implemented as set out in that document.  

Actions 
5. Given that development of Amaravati City is ongoing and Bank support would be based 
on several design and management decisions taken prior to Bank involvement, the preparatory 
focus of the Project team will now have to be on assessment, due diligence and evaluation. 
Management will, therefore, undertake the following additional actions set out below as part of 
Project preparation. These actions build on the actions in the Management Response in paragraphs 
62-66 and align with the areas of concern in the Inspection Panel’s Report and Recommendation, 
dated September 27, 2017.  

6. Design and implementation assessment. Management will hire expert consultants to assist 
in its due diligence and feasibility assessment of Project design and compliance with its operational 
policies. This assessment will be finalized before Project appraisal. Findings will feed into Project 
design, including safeguard documents, and implementation.  
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7. The focus of this assessment will be on land acquisition aspects and requirements enshrined 
in OP 4.12. The independent assessment will aim at informing Management assessment about the 
land acquisition schemes under the proposed Project and how they could be supported by the Bank, 
recognizing the innovative character of the LPS. This assessment will consist of an evaluation of 
the planned measures, as well as of their implementation to date, specifically covering the below 
areas.   

(a) Assessment of land assembly instruments and their implementation – The study will 
review compensation awarded to land owners (including assignees on Government 
land) under each of the three land assembly instruments (LPS, LARR and negotiated 
settlements) and will compare it to the baseline value of the agricultural land being 
acquired for the development of Amaravati City. The assessment will:  

• Compare baseline assets (including agricultural land values and annual 
revenues of land owners), including how baselines were arrived at, and 
compensation received under the various land assembly instruments, and will 
determine whether compensation is sufficient for livelihood restoration and/or 
improvement.  

• Review the implementation of the various land assembly schemes, identifying 
numbers of beneficiaries, the surveys undertaken related to the RAPs, number 
of returnable plots awarded, amounts of payments disbursed, modalities and 
timeliness of payments, and communication mechanisms to raise awareness of 
potential beneficiaries. Recommendations will be made on efficiency and 
effectiveness of implementation, on issues, gaps and challenges and on 
suggestions of how to improve implementation.  

(b) Assessment of livelihood restoration programs and their implementation – 
Consultants will assess the livelihoods of landless agricultural laborers and tenants on 
agricultural lands, whose land – on which they worked or which they leased – will be 
adapted to urban uses under the LPS or the LARR. The study will review the baseline 
household survey and will compare data to value of compensation packages being 
received by landless laborers under the land assembly instruments in Amaravati. The 
study will include:  

• Assessment of daily wages of landless laborers aiming at understanding the 
types of crops produced in the area, their production cycle, labor requirements 
and prevailing daily compensation, from which the range of household earnings 
by laborer type can be estimated. These values will be compared to benefits 
packages being offered to landless laborers (including training, job availability, 
pension for ten-year period, as well as the National Employment Guarantee 
Scheme, etc.). 

• Assessment of the status of implementation of the livelihood restoration 
programs, including status of payment of pensions, number of beneficiaries, 
amount of payments disbursed, implementation mechanisms, modalities and 
timeliness of payments, as well as communication mechanisms to raise 
awareness of potential beneficiaries on the various components of the program. 
Consultants will make recommendations on efficiency and effectiveness of 
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implementation, on issues, gaps and challenges and on suggestions of how to 
improve implementation.  

(c) Assessment of (other) benefits packages and their implementation – Consultants will 
review all benefit packages being offered to residents of the area and will assess the 
status of implementation of the benefits program including an evaluation of the 
typology and the number of beneficiaries of the various types of benefits, 
implementation mechanisms, status of delivery, and communication mechanisms to 
raise awareness of potential beneficiaries of the various components of the program. 
The study will assess the efficiency and effectiveness of distribution of benefit 
packages, issues, gaps and challenges and suggestions of how to improve 
implementation.  

(d) Assessment of consultations – The study will review the consultation process for the 
overall land assembly program and Amaravati, and particularly that carried out for the 
LPS, with special attention to the emphasis given during consultations to the benefits 
and risks of joining the LPS, information on extent of various entitlements, 
irreversibility of LPS, and decision-making timeline for participants to join LPS. 
Consultants will highlight issues, gaps and challenges and make recommendations on 
how to improve implementation.  

(e) Comparison of the benefits and protections afforded under different land acquisition 
instruments with the requirements of the Bank’s policy on Involuntary Resettlement 
(OP 4.12) – Consultants will compare the benefits and protections afforded under the 
different land assembly instruments with the requirements of the Bank policy and will 
make recommendations on the consistency of the land acquisition instruments with 
OP 4.12.  

8. Consultations and communications. Management will support APCRDA in establishing 
a strong stakeholder and communications and outreach team to work with APCRDA to assess and 
further improve communications and consultations. This will include assessment of consultations 
to date (process, quality, quantity); availability and accessibility of Project information in local 
languages; existence of GRM; assessment of grievance resolution efficiency and efficacy; and 
identification of additional outreach measures to keep stakeholders informed of Project status and 
development (e.g., weekly radio announcements; contracting a local NGO to act as third-party 
monitor of citizen feedback).  
9. Management will prepare an updated and revised assessment and a plan for implementation 
before negotiations start, after Project appraisal. The NGO is expected to be contracted by the time 
of Project effectiveness.  
10. Intimidation and retaliation. The mandate of the Citizen Advisory Committee will include 
addressing claims of intimidation and retaliation and will ensure timely reporting to APCRDA and 
the Bank. Third-party monitoring conducted by an NGO will support the Project team in 
monitoring the GRM and the NGO will be in direct contact with PAPs to identify and address any 
instances of coercion. The Bank will also monitor media outlets in Andhra Pradesh for reports of 
possible coercion.  
11. The Citizen Advisory Committee will be established before Project appraisal. The NGO 
for implementing third-party monitoring will be contracted by the time of Project effectiveness. 
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The Inspection Panel 
 

Second Report and Recommendation 
on a Request for Inspection 

 
India: Amaravati Sustainable Capital City  

Development Project (P159808)  
 

A. Introduction  
 

1. On May 25, 2017, the Inspection Panel (the “Panel”) received a Request for Inspection (the 
“Request”) of the proposed India Amaravati Sustainable Capital City Development Project (the 
“proposed Project”). The Request was submitted by landowners from the area of the capital city 
Amaravati in Andhra Pradesh, India (the “Requesters”), alleging harm from a Land Pooling 
Scheme (LPS) used to assemble the lands required for Amaravati, as well as from other Project 
activities. On May 27, 2017, the Panel received another communication from a large group of 
farmers in support of the Request. The Requesters asked the Panel to keep their identities 
confidential. 
 
2. In 2016, the Bank was asked to support certain activities of the development of the new 
capital city of Andhra Pradesh, Amaravati.1 The development objective of the proposed Project is 
to “provide select urban infrastructure in designated locations of Amaravati Capital City, and to 
support the initial development of its institutional and governance structure.”2 The total financing 
for the proposed Project is US$715 million, of which the World Bank’s lending is proposed to be 
US$300 million through an International Bank for Reconstruction and Development loan for 
investment project financing.3 The proposed Project is classified as Category A and is currently 
under preparation at the pre-appraisal stage. 

 
3. The Requesters alleged harm to their livelihoods, environment and food security due to 
non-compliance of the Bank with its environmental and social policies in preparation of the 
proposed Project. The Requesters argued that some Project activities would be implemented on 
lands assembled under the LPS, and claimed that farmers were coerced to participate in the LPS. 
They stated that neither the LPS nor the Land Acquisition Act provide adequate compensation to 
restore the affected people’s livelihoods. The Requesters claimed the Bank did not accurately 
assess the nature and magnitude of the Project-related displacement and did not ensure that the 
LPS complies with the Bank’s Policy on Involuntary Resettlement, OP/BP 4.12. The Request also 
raised concern that the proposed Project would create food insecurity as Amaravati would be 
located in a highly fertile area of multi-crop irrigated land. The Requesters also claimed that the 
component relating to flood protection would affect the Kondaveeti Vagu River and the fields 
adjacent to the riverbed are wetlands that were not adequately addressed in the SESA-ESMF. The 
Requesters also raised concern about a lack of consultation and participation of affected people, 
and alleged intimidation. 
                                                           
1 Management Response. p. 3.  
2 Draft PAD, June 12, 2018, p. 1.  
3 Draft PAD, June 12, 2018, p. 2. 
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4. The Panel registered the Request on June 12, 2017, and notified the Board of Executive 
Directors (the “Board”) and Bank Management. Management submitted its Response on July 21, 
2017. The Panel conducted its Eligibility visit to India and, on September 27, 2017, submitted its 
Report and Recommendation recommending “carrying out an investigation into the alleged issues 
of harm and related potential non-compliance with Bank policies, especially relating to involuntary 
resettlement (OP/BP 4.12).” 

 
5. Following the submission of the Panel’s Report and Recommendation, Bank Management 
on November 27, 2017, submitted to the Panel an Addendum to the Management Response, which 
included clarifications, an update on the preparation of the Project and additional actions to 
complement and clarify the actions presented in the Management Response. The Inspection Panel 
determined that the Addendum and its actions provided an opportunity for the Bank to address the 
Requesters’ concerns and to introduce measures to ensure that the Project’s preparation is in 
compliance with Bank policies and procedures.4 Consequently, on November 27, 2017 the Panel 
updated its Report and Recommendation, deferring its recommendation as to whether an 
investigation was warranted by up to six months, by when key planned assessment studies as well 
as other actions by Management were expected to be completed. The Board approved the Panel’s 
updated recommendation on December 12, 2017. The Panel’s reports of September 27, 2017 and 
November 27, 2017 are attached to this report as Annex I.  
 
B. Project Developments since the Panel’s updated Report and Recommendation  
 
6. Management Updates. Since the Panel issued its updated Report and Recommendation 
on November 27, 2017 and deferred its recommendation, the Panel met Bank Management in April 
and June 2018 to receive updates on the progress of project preparation and on the implementation 
of the actions described in the Management Response and its Addendum. According to 
information provided by Management, consultants were retained by the Bank in December 2017 
to conduct independent assessments of the land assembly instruments used for Amaravati. The 
Panel understands that these independent assessments have undergone several rounds of review, 
but have not yet been finalized. Management also informed the Panel that technical and safeguards 
audits of ten priority roads that are under construction are ongoing to assess the adequacy of the 
technical standards and safeguard provisions to determine eligibility for retroactive financing by 
the Bank. With regards to flood management, the Panel understands that works have not yet started 
and the preparation of the required safeguards instruments is underway. 
 
7. According to Management, the following steps will need to be completed by the Bank team 
before an authorization for appraisal can be requested: ensuring the completion of the assessments 
by the independent consultants to the Bank’s satisfaction; agreeing with Government counterparts 
on measures to address the recommendations of the assessments; finalizing the Project Appraisal 
Document; ensuring that the Government revises social safeguard documents to incorporate the 
conclusions and recommendations of the independent consultants; ensuring the Government 
revises environmental safeguard documents for flood management investments; obtaining the 

                                                           
4 Inspection Panel, India: Amaravati Sustainable Capital City Development Project (P159808), Updated Report and 
Recommendation.  
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Bank’s clearance of all safeguards instruments and disclosing them; and presenting the proposed 
Project at the Decision Meeting and requesting authorization to appraise.  

 
8. The Panel understands from Management that the timeline for the proposed Project cannot 
be accurately determined yet. According to Management, since the reports and audits have not 
been completed, safeguard documents cannot be finalized and the Project design cannot be 
concluded. Management further explained that the Decision Meeting to authorize the Project’s 
appraisal can only take place once all required safeguard documents have been cleared and 
disclosed, and the audits completed.  
  
9. Requesters’ Updates. The Requesters have been following the proposed Project closely 
and have been in regular communications with the Panel over the past months. They have raised 
several concerns, including issues of accessibility and responsiveness of the Grievance Redress 
Mechanism and the establishment of the Citizen Advisory Committee. They also alleged a limited 
engagement of the independent consultants with affected community members and expressed 
concerns over the independence of the consultants and the quality of their assessments. The 
Requesters also expressed frustration about a lack of engagement by the implementing agency and 
visiting Bank staff. The Requesters continue to be concerned about the loss of livelihoods of 
affected community members and claimed that information shared about the proposed Project and 
its progress is insufficient. The Requesters also informed the Panel of continued acts of 
intimidation and coercion against those refusing to join the LPS.  
 
10. The Panel notes that the organization People's Watch Andhra Pradesh has also sent regular 
updates to Bank Management and the Panel, raising concerns about different aspects of the Project, 
including concerns about a lack of consultation and participation, continued intimidation and lack 
of information.  
 
C. Panel Review  

 
11. The Panel understands from the Management updates that several actions to address the 
Requesters’ concerns, including the independent assessments of the land assembly instruments 
which will serve as inputs to the Project’s safeguards instruments, are still underway and require 
more time to be completed. The Panel notes that these assessment studies are a key element of the 
actions proposed by Management in its Response and in its Addendum. The Panel further 
highlights that according to Management, the authorization to appraise the Project can only be 
requested once all required safeguards instruments have been cleared and disclosed. The Panel is 
of the view that there is a need to await further progress on the assessment studies and other actions 
in order to be able to assess the implementation of Management’s commitments to address the 
allegations of harm and Bank non-compliance raised in the Request for Inspection.  
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D. Recommendation 
 
12. Considering the foregoing and taking into account paragraph 5 of the 1999 Clarifications,5 
the Panel is recommending a second deferral of its recommendation and will report back to the 
Board after nine months or when Bank Management authorizes the appraisal of the proposed 
Project, whichever arises earlier. At that time, the Panel will make a recommendation as to whether 
an investigation into the Bank’s actions or omissions is warranted.  
 
13. If the Board of Executive Directors concurs with the foregoing, the Inspection Panel will 
advise the Requesters and Management accordingly. 
 
 
  

                                                           
5 The 1999 Clarifications, para. 5, provides that “the Inspection Panel will satisfy itself as to whether the Bank’s 
compliance or evidence of intention to comply is adequate, and reflect this assessment in its reporting to the Board.” 
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1818 H Street, N.W., Washington, DC 20433 

November 27, 2017 

 

INSPECTION PANEL 

India: Amaravati Sustainable Capital City Development Project (P159808) 

Updated Report and Recommendation  

 

1. On September 27, 2017, the Inspection Panel (the “Panel”) submitted its Report and 
Recommendation on the India: Amaravati Sustainable Capital City Development Project (the 
“Project”) to the Board of Executive Directors of the World Bank (the “Board”), recommending 
“carrying out an investigation into the alleged issues of harm and related potential non-
compliance with Bank policies, especially relating to involuntary resettlement (OP/BP 4.12)” 
(INSP/R2017-0005). On November 27, 2017, Bank Management submitted to the Panel a  
document entitled “Addendum to the Management Response to Request for Inspection Panel 
Review of the India: Proposed Amaravati Sustainable Capital City Development Project (P159808)” 
(the “Addendum”) (Annex 1).   
 
2. Management notes that, based on missions to India since the issuance of the 
Management Response and discussions with the Inspection Panel, the Addendum includes 
clarifications, an update on the preparation of the Project since the issuance of the Management 
Response and additional actions to complement and clarify the actions presented in paragraphs 
62-66 of the Management Response. 
 
3. The Panel  is satisfied that the Addendum, including additional actions therein, as well as 
actions in paragraphs 62-66 of the Management Response provide an opportunity for the Bank 
to address the Requesters’ concerns as identified in the Panel’s Report and Recommendation, and 
to introduce measures to ensure that the Project’s preparation is in compliance with Bank policies 
and procedures.  
 
4. In light of the foregoing, the Inspection Panel is updating its Report and Recommendation 
as follows. Based on Management’s Addendum and the proposed actions, and in accordance with 
paragraph 5 of the 1999 Clarification1, the Panel is deferring its recommendation as to whether 
or not an investigation into the Bank’s actions or omissions is warranted. The Panel will inform 
the Board of its Recommendation within six months, by which time key planned assessment 
studies as well as other actions by Management are expected to be completed.     
 
5. If the Board of Executive Directors concurs with the foregoing, the Inspection Panel will advise 

the Requesters and Management accordingly. 

                                                 
1 “The Inspection Panel will satisfy itself as to whether the Bank's compliance or evidence of intention to 
comply is adequate, and reflect this assessment in its reporting to the Board.” Paragraph 5, 1999 Clarification 
of the Board's Second Review of the Inspection Panel.  
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ADDENDUM TO THE MANAGEMENT RESPONSE TO 
REQUEST FOR INSPECTION PANEL REVIEW OF THE 

INDIA: PROPOSED AMARAVATI SUSTAINABLE CAPITAL CITY 
DEVELOPMENT PROJECT (P159808) 

November 27, 2017 
 
1. As indicated in the Management Response to the Request for Inspection Panel Review 
dated July 21, 2017, the World Bank has been requested to contribute to the financing of the 
development of a new capital city for the State of Andhra Pradesh, Amaravati City. The project is 
currently at Concept Note stage. The Bank-financed contribution would cover infrastructure in a 
defined part of the city as well as urban governance development.  
2. Based on recent field missions by the Project team and Bank Management since the 
issuance of the Management Response and discussions with the Inspection Panel, Bank 
Management would like to offer clarifications, updates and proposed actions to complement and 
clarify the actions presented in paragraphs 62-66 of the Management Response. 

Clarifications 
3. At the outset, Management would like to clarify the following: 

(a) The proposed Project is being prepared on the basis that it triggers the World Bank 
Operational Policy on Involuntary Resettlement (OP 4.12). The implementation of all 
project components would require the acquisition and use of land and structures within 
the perimeter of the new capital city. The resettlement and land acquisition would be 
undertaken by the Andhra Pradesh Capital Region Development Authority (APCRDA) 
and would include mechanisms such as (i) participation in an optional Land Pooling 
Scheme (LPS), in accordance with the Andhra Pradesh Capital Region Development 
Authority Act of 2014 (APCRDA Act 2014); (ii) eminent domain, in accordance with 
the Land Acquisition, Rehabilitation and Resettlement Act of 2013 (LARR Act 2013; 
and (iii) negotiated settlements, in accordance with an Andhra Pradesh Government 
Order issued in April 2017. All such resettlement and land acquisition mechanisms, to 
the extent they are applied to land within the proposed Bank-financed Project, would 
be subject to the application of OP 4.12. 

(b) All those impacted by land assembly practices required for the implementation of the 
proposed Project are Project Affected People (PAP). Land assembly practices would 
impact various categories of people including: (i) land owners (with titles) who would 
give up their land under LPS, LARR or negotiated settlements; (ii) landless tenants and 
agricultural wage laborers; (iii) farmers on government-assigned lands; and (iv) 
informal occupants of agricultural lands and land in villages. The proposed Project also 
affects several vulnerable groups, including (i) women and children; (ii) aging 
populations; and (iii) scheduled castes. All those affected by the Bank’s proposed 
Project would be taken into consideration in the design of the Project, in accordance 
with the Bank’s policy objective that displaced people should be assisted to improve or 
at least restore their livelihoods. 
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Update on the Preparation of the proposed Project since the issuance of the Management 
Response  
4. Since issuance of the Management Response, the Project team has focused on advancing 
the preparations of the proposed Project with specific attention to the actions outlined in 
paragraphs 62-66 of the Management Response. Below is an update on several of the actions in 
the Management Response.  

(a) Community engagement and monitoring to address potential coercion and other 
implementation issues:  

• Establish a Citizen Advisory Committee: In a meeting of the APCRDA board 
held on August 17, 2017, the establishment of a Citizen Advisory Committee 
was endorsed. Twelve external, recognized members of the community as well 
as local academia have been selected to be part of the committee. The Citizen 
Advisory Committee will serve as an advisory panel to the APCRDA on 
implementation issues, including claims of intimidation and retaliation, that 
require management interventions. The Committee will interact directly with 
PAP. Terms of Reference for the Committee as well as its composition are 
being finalized. At present, APCRDA is aiming to increase the number of 
women serving on the Committee. The Committee will commence its work as 
soon as all members have been selected.  

• Engage a local independent party to obtain additional information on any 
potential coercion: APCRDA is in the process of enlisting a local NGO to 
monitor for potential coercion and support implementation of the Resettlement 
Action Plan (RAP) that is being prepared for 10 priority roads that are proposed 
for retroactive financing. This NGO would support other aspects of the 
proposed Project, including livelihood support. The NGO will also assist 
APCRDA in reaching out to communities in the Amaravati area to provide 
advice on how to utilize the Project’s grievance mechanism. Emphasis is on 
helping PAP, especially those who are illiterate, to file their grievances, 
including any related to coercion. The Bank will review the selection criteria 
used by ACPRDA to engage this CSO to ensure a transparent selection process. 

• Engage independent local professionals to visit affected villages to monitor 
concerns and feedback: The Project team has identified and will now contract 
a local NGO that would support implementation of the proposed Project, if and 
when approved, by interacting with PAP, participating in meetings and 
consultations, and monitoring and documenting grievances, unresolved claims, 
concerns regarding coercion and general activities or practices that could be 
negatively affecting residents. This NGO will bring any issues identified to the 
attention of APCRDA and the Bank. The independence of this NGO is ensured 
through direct commissioning and financing by the Bank. This NGO will report 
directly to the Task Team Lead of the proposed Project.  

• Support creation of a Project-level Grievance Redress Mechanism (GRM): A 
Grievance Redress Mechanism for the overall capital city of Amaravati is in 
place. The Bank is working with APCRDA to assess whether this GRM can be 
strengthened to ensure that this Mechanism would be sufficient to serve as the 
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Bank financed Project-level GRM to solve the issues of PAP. APCRDA has 
indicated that additional features have been introduced, among them: (a) a Call 
Centre has been set up by APCRDA to register grievances and provide 
information on status of grievance applications; and (b) a mobile application 
has been issued by APCRDA (Mana Amaravati) and is also available to register 
grievances, which are then routed to the APCRDA Commissioner. These 
additional features complement the existing GRM, which includes the 
following features: (a) a single-window online platform for grievances covering 
all government departments (complaints are routed to the concerned 
department, including APCRDA for Amaravati related grievances). In addition 
to reporting grievances, suggestions can be provided directly through the online 
platform. All suggestions related to Amaravati are accessible to APCRDA as 
well as the Chief Minister. The progress of redress is monitored by the 
Commissioner of APCRDA at the organization level and by the Chief Minister 
during regular review meetings. The GRM is accessible online;1 (b) a three-
tiered grievance redress system comprised of Grievance Redress Cells is in 
place. The Grievance Redress Cell for Stage I is at the village level and the 
Deputy Collector, the competent authority at each village level, is responsible. 
The Grievance Redress Cell for Stage II serves the Amaravati City and district 
level and the Joint Collector is responsible for processing cases. For Stage III, 
the Grievance Redress Cell covers the state level and is chaired by the 
APCRDA Commissioner (as also described above). Every Monday, grievance 
redressal meetings are held at the APCRDA offices of the capital city, which 
are attended by officers from all Competent Authorities.  The GRM is currently 
being assessed by the Bank and will be considered by Bank Management as 
part of Project preparation. 

• Increase the frequency of preparation missions and do outreach with 
stakeholders to solicit feedback on issues: The frequency of missions has 
already been increased in the past six months. Six missions have taken place 
since July 2017, including by the technical Project team, Global Practice 
management, and the Regional Safeguards Advisor. Additional consultations 
with stakeholders and PAP will be carried out as safeguards documents 
progress. 

(b) Project preparation: 

• Safeguards documents: The Project team is continuing to work alongside 
APCRDA to prepare:  

- A comprehensive Resettlement Policy Framework (RPF) that includes 
provisions for identifying, minimizing and mitigating impacts of all land 
assembly mechanisms that have been used in Amaravati (e.g. LPS, LARR 
or negotiated settlements). This will be followed by the preparation of sub-
project specific RAPs, which will be developed once activities and 
investments have been identified; 

                                                           
1 https:// www.meekosam.ap.gov.in 



4 
 

- A RAP and an Environmental Management Plan (EMP) for the 10 priority 
roads, which could be retroactively financed under the proposed Project, are 
being finalized. They will describe the proposed measures and actions to 
mitigate potential environmental and resettlement impacts of the Project, as 
well as the delivery of compensation and support to PAP. Given that 
construction of the priority roads has started, the RAP will include an ex-
post audit to assess how the affected people were compensated and compare 
that to the provisions of the RAP, identifying any gaps and corresponding 
measures to close those gaps.  

- An Environmental and Social Management Framework (ESMF) for 
forthcoming investments (as distinct from the RAP for the 10 priority roads 
already constructed) has been cleared by the Bank’s Regional Safeguards 
Advisor. EMPs will be prepared, consistent with the ESMF, for all 
remaining infrastructure investments under the proposed Project, as they are 
identified, including flood control works. Potential impacts on wetlands 
from flood management activities, and required mitigation measures, will 
be addressed in sub-project specific EMPs.  

• Communications Plan: Bank communications specialists are working with and 
advising APCRDA communications staff on the contents and the format of 
outreach materials. APCRDA has produced videos, printed materials 
(pamphlets, books, posters, banners), radio and TV campaigns (in English and 
in Telugu) that describe the various aspects of the proposed Project, including 
the LPS. APCRDA is also actively engaged in social media, through which 
additional information is being communicated. All information is available at 
the Project Information Centers (PICs), including descriptions of the proposed 
World Bank Project. Information on safeguards documents will be available for 
consultation at the PICs as well as online, once the safeguards instruments have 
been finalized and disclosed. The Bank team will continue to work with 
APCRDA to ensure a good use and good coverage of the communication 
materials. 

(c) Other activities included in paragraphs 62-66 of the Management Response and not 
addressed here will be implemented as set out in that document.  

Actions 
5. Given that development of Amaravati City is ongoing and Bank support would be based 
on several design and management decisions taken prior to Bank involvement, the preparatory 
focus of the Project team will now have to be on assessment, due diligence and evaluation. 
Management will, therefore, undertake the following additional actions set out below as part of 
Project preparation. These actions build on the actions in the Management Response in paragraphs 
62-66 and align with the areas of concern in the Inspection Panel’s Report and Recommendation, 
dated September 27, 2017.  

6. Design and implementation assessment. Management will hire expert consultants to assist 
in its due diligence and feasibility assessment of Project design and compliance with its operational 
policies. This assessment will be finalized before Project appraisal. Findings will feed into Project 
design, including safeguard documents, and implementation.  



5 
 

7. The focus of this assessment will be on land acquisition aspects and requirements enshrined 
in OP 4.12. The independent assessment will aim at informing Management assessment about the 
land acquisition schemes under the proposed Project and how they could be supported by the Bank, 
recognizing the innovative character of the LPS. This assessment will consist of an evaluation of 
the planned measures, as well as of their implementation to date, specifically covering the below 
areas.   

(a) Assessment of land assembly instruments and their implementation – The study will 
review compensation awarded to land owners (including assignees on Government 
land) under each of the three land assembly instruments (LPS, LARR and negotiated 
settlements) and will compare it to the baseline value of the agricultural land being 
acquired for the development of Amaravati City. The assessment will:  

• Compare baseline assets (including agricultural land values and annual 
revenues of land owners), including how baselines were arrived at, and 
compensation received under the various land assembly instruments, and will 
determine whether compensation is sufficient for livelihood restoration and/or 
improvement.  

• Review the implementation of the various land assembly schemes, identifying 
numbers of beneficiaries, the surveys undertaken related to the RAPs, number 
of returnable plots awarded, amounts of payments disbursed, modalities and 
timeliness of payments, and communication mechanisms to raise awareness of 
potential beneficiaries. Recommendations will be made on efficiency and 
effectiveness of implementation, on issues, gaps and challenges and on 
suggestions of how to improve implementation.  

(b) Assessment of livelihood restoration programs and their implementation – 
Consultants will assess the livelihoods of landless agricultural laborers and tenants on 
agricultural lands, whose land – on which they worked or which they leased – will be 
adapted to urban uses under the LPS or the LARR. The study will review the baseline 
household survey and will compare data to value of compensation packages being 
received by landless laborers under the land assembly instruments in Amaravati. The 
study will include:  

• Assessment of daily wages of landless laborers aiming at understanding the 
types of crops produced in the area, their production cycle, labor requirements 
and prevailing daily compensation, from which the range of household earnings 
by laborer type can be estimated. These values will be compared to benefits 
packages being offered to landless laborers (including training, job availability, 
pension for ten-year period, as well as the National Employment Guarantee 
Scheme, etc.). 

• Assessment of the status of implementation of the livelihood restoration 
programs, including status of payment of pensions, number of beneficiaries, 
amount of payments disbursed, implementation mechanisms, modalities and 
timeliness of payments, as well as communication mechanisms to raise 
awareness of potential beneficiaries on the various components of the program. 
Consultants will make recommendations on efficiency and effectiveness of 
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implementation, on issues, gaps and challenges and on suggestions of how to 
improve implementation.  

(c) Assessment of (other) benefits packages and their implementation – Consultants will 
review all benefit packages being offered to residents of the area and will assess the 
status of implementation of the benefits program including an evaluation of the 
typology and the number of beneficiaries of the various types of benefits, 
implementation mechanisms, status of delivery, and communication mechanisms to 
raise awareness of potential beneficiaries of the various components of the program. 
The study will assess the efficiency and effectiveness of distribution of benefit 
packages, issues, gaps and challenges and suggestions of how to improve 
implementation.  

(d) Assessment of consultations – The study will review the consultation process for the 
overall land assembly program and Amaravati, and particularly that carried out for the 
LPS, with special attention to the emphasis given during consultations to the benefits 
and risks of joining the LPS, information on extent of various entitlements, 
irreversibility of LPS, and decision-making timeline for participants to join LPS. 
Consultants will highlight issues, gaps and challenges and make recommendations on 
how to improve implementation.  

(e) Comparison of the benefits and protections afforded under different land acquisition 
instruments with the requirements of the Bank’s policy on Involuntary Resettlement 
(OP 4.12) – Consultants will compare the benefits and protections afforded under the 
different land assembly instruments with the requirements of the Bank policy and will 
make recommendations on the consistency of the land acquisition instruments with 
OP 4.12.  

8. Consultations and communications. Management will support APCRDA in establishing 
a strong stakeholder and communications and outreach team to work with APCRDA to assess and 
further improve communications and consultations. This will include assessment of consultations 
to date (process, quality, quantity); availability and accessibility of Project information in local 
languages; existence of GRM; assessment of grievance resolution efficiency and efficacy; and 
identification of additional outreach measures to keep stakeholders informed of Project status and 
development (e.g., weekly radio announcements; contracting a local NGO to act as third-party 
monitor of citizen feedback).  
9. Management will prepare an updated and revised assessment and a plan for implementation 
before negotiations start, after Project appraisal. The NGO is expected to be contracted by the time 
of Project effectiveness.  
10. Intimidation and retaliation. The mandate of the Citizen Advisory Committee will include 
addressing claims of intimidation and retaliation and will ensure timely reporting to APCRDA and 
the Bank. Third-party monitoring conducted by an NGO will support the Project team in 
monitoring the GRM and the NGO will be in direct contact with PAPs to identify and address any 
instances of coercion. The Bank will also monitor media outlets in Andhra Pradesh for reports of 
possible coercion.  
11. The Citizen Advisory Committee will be established before Project appraisal. The NGO 
for implementing third-party monitoring will be contracted by the time of Project effectiveness. 
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The Inspection Panel 
Report and Recommendation 

on a 
Request for Inspection 

 
India: Amaravati Sustainable Capital City  

Development Project (P159808)  

A. Introduction  
 

1. On May 25, 2017, the Inspection Panel (the “Panel”) received a Request for Inspection (the 
“Request”) of the proposed India Amaravati Sustainable Capital City Development Project (the 
“proposed Project”). The Request was submitted by landowners from the area of the capital city 
Amaravati1 in Andhra Pradesh, India (the “Requesters”), alleging harm from a Land Pooling 
Scheme (LPS) used to assemble the lands required for Amaravati, as well as from other Project 
activities. On May 27, 2017, the Panel received another communication from a large group of 
farmers in support of the Request. The Requesters asked the Panel to keep their identities 
confidential. 
 
2. The Panel registered the Request on June 12, 2017, and notified the Board of Executive 
Directors (the “Board”) and Bank Management. On June 14, 2017, the Bank’s project team 
forwarded to the Panel letters received by the India Country Office in support of the proposed 
Project.2 Management submitted its Response on July 21, 2017. On August 1, 2017, the Panel 
asked the Board to postpone the deadline for submitting the Panel’s Report and Recommendation 
to September 25, 2017. On August 22, 2017, the Board approved the Panel’s request. 
 
B. Description of the proposed Project 
 
3. In 2014, the Andhra Pradesh Reorganization Act bifurcated Andhra Pradesh (AP) into the 
successor states of AP and Telangana, requiring a reorganization of the former AP government. It 
was agreed that the former AP capital Hyderabad would serve as the capital of both states for a 
maximum of 10 years, after which Hyderabad would become Telangana’s capital and a new city 
(Amaravati) would become the new capital of AP.3 A Master Plan for Amaravati City was 
developed with the support of the Government of Singapore.4 Amaravati comprises an area of 217 
square kilometers, located within a 30 minutes driving distance of two major urban centers 
(Vijayawada and Guntur) alongside the Krishna River, and includes 24 villages.5 Amaravati plans 
to support a population of 600,000 by 2025 and 3.5 million by 2050.6 

                                                           
1 Amaravati is both the name of a village in the Guntur district of Andhra Pradesh and the name of the new capital 
city. This report refers to the capital city when mentioning Amaravati.  
2 The letters were signed by 1,549 farmers who claimed to have joined the LPS voluntarily and received portion of 
plots through a transparent lottery system. The Amaravathi Rajadhani Sameekarana Raithu Samakya also supported 
these letters.  
3 Draft Project Appraisal Document (PAD), September 2017. pp. 10-12.    
4 Management Response. p. 3.  
5 Draft Resettlement Policy Framework (RPF), September 2017. p. 7. 
6 PAD. pp. 10-12.  
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4. In May 2016, the Government of India and the Government of Andhra Pradesh (GoAP) 
asked the Bank to support certain activities of the development of Amaravati.7 The development 
objective of the proposed Project is to “provide select urban infrastructure in designated locations 
of Amaravati Capital City, and to develop capacity of its urban governance institutions.”8 The 
proposed Project is classified as Category A9 and is structured in three components, focusing on 
road infrastructure, flood mitigation measures and technical assistance.10   

 
5. The total financing for the proposed Project is US$715 million, of which the World Bank’s 
lending is proposed to be US$300 million through an International Bank for Reconstruction and 
Development loan for investment project financing.11 Some of the preparatory work for the 
proposed Project is being financed through a Bank-Executed Trust Fund for a grant amount of 
$0.17 million.12 The GoAP, as the Borrower, is providing US$215 million, and the Asian 
Infrastructure Investment Bank is considering co-financing in the amount of US$200 million.13 
 
6. The agency responsible for developing Amaravati is the Andhra Pradesh Capital Region 
Development Authority (APCRDA), a government authority constituted in 2014. The APCRDA 
is supported by the Amaravati Development Corporation, a corporate project implementation 
entity established by a government order, for the overall monitoring and oversight of the project.14 
 
7. The proposed Project is currently under preparation and is at the pre-appraisal stage.15 
According to Management, the appraisal of the proposed Project is planned for early November 
2017 and will include the Strategic Environmental and Social Assessment – Environmental and 
Social Management Framework (SESA-ESMF), Resettlement Policy Framework (RPF) and 
Resettlement Action Plan (RAP) for the initial 10 roads.16 These 10 roads constitute the first phase 
of the proposed Project and make up roughly 30 percent of the planned Bank financing.17 
According to Management, the planned flood protection works and upgrading of village 
infrastructure will follow in later phases of the proposed Project and will be appraised separately.18  

                                                           
7 Management Response. p. 3.  
8 PAD. p. 1.  
9 As required for Category A projects, an Environmental Assessment is under preparation.  
10 According to the PAD, the proposed Project “will support the implementation of priority infrastructure to lay the 
foundation for the long-term development of Amaravati Capital City. This will be focused on trunk infrastructure such 
as sub-arterial road access connecting different zones within Amaravati Capital City to Vijayawada, as well as 
upgrading and integrating existing village infrastructure. Second, the project will enhance climate resilience by 
improving drainage and flood mitigation. Lastly, the project will support intuitional development activities to improve 
urban governance and the management of city services.” PAD. pp. 14, 15. 
11 PAD. p. 2.  
12 TF0A2879 - Support to Andhra Pradesh Sustainable Capital City Development. 
13 PAD. p. 2.  
14 PAD. p. 18. 
15 Management Response. p. 4.  As of September 2017, the draft PAD was last updated on September 1, 2017. A 
revised draft RAP and a final draft RPF for the proposed Project’s 10 roads had been last updated in September 2017. 
A Revised Draft of the SESA-ESMF was last updated in August 2017, and the Project Information 
Document/Integrated Safeguards Data Sheet (PID/ISDS) was approved in August 2016.  
16 Meeting with Bank Management on September 12, 2017.  
17 Management Response. p. 5.  
18 Meeting with Bank Management on September 12, 2017.  
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8. The draft Project Appraisal Document (PAD) states that approximately 90 percent19 of the 
private land required for developing Amaravati, which consists mainly of farmland, has been 
assembled through the LPS with the consent of landowners.20 The PAD also states that 93 percent 
of the land required for the Bank-financed roads was assembled through the LPS.21 Key features 
of the LPS include a guaranteed return of plots to the original landowners and annuity payments 
according to the area pooled by each owner for 10 years. Tenants and landless agricultural wage 
laborers living in the 24 villages will also be provided a fixed monthly pension for 10 years. Other 
benefits include waivers of agricultural loans, interest-free loans for self-employment, increased 
wage labor under an Employment Guarantee program, free education and medical facilities.22 The 
remaining 10 percent of the land, about 3,000 acres, will be acquired by the GoAP under India’s 
Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and 
Resettlement Act (Land Acquisition Act or LARR Act) of 2013 or through negotiated settlement.23 
For more detailed information about the LPS process, entitlements and the status of LPS 
implementation, see Section E.2. below. 
 
C. Summary of the Request 
 
9. The Request for Inspection includes 22 attachments comprising Project-related reports, 
media articles, and court documents and is attached to this report as Annex I.24 The Requesters 
allege harm to their livelihoods, environment and food security as a result of the Bank’s non-
compliance with its environmental and social policies in preparation of the proposed Project. The 
Requesters also raise concern about lack of consultation and participation of affected people. 
 
10. Land Pooling Scheme. The Requesters note that some of the proposed Project activities 
will be implemented on lands assembled under the LPS. They claim that farmers were “intimidated 
and economically coerced”25 to participate in the LPS. They state that farmers who have not 
consented to join the LPS will be forced to “either pool their land under the LPS or their land will 
be acquired by the State under the Land Acquisition Act.”26 In their view, neither option provides 
adequate compensation to restore their livelihoods or purchase comparable replacement land. The 
Requesters also question the independence of consultants hired by the APCRDA to assess the LPS.  

 

                                                           
19 In a response to the Request for Inspection submitted to the Panel during its eligibility visit, the APCRDA stated 
that 86.72 percent of farmers, numbering 26,512 individuals, had joined LPS.  
20 PAD. p. 11.  
21 PAD. p. 26. The Management Response explains that, should the Bank decide to move ahead with the proposed 
Project, Bank-supported investments are expected to involve 5-10 percent of the total land area identified in the Master 
Plan for the development of Amaravati City. Management Response. p. 4.  
22 PAD. p. 11.  
23 PAD. pp. 11-12. According to the PAD, “Under a negotiated settlement process, the APCRDA and landowners 
negotiate a package that may include land-for-land within residential zones of Amaravati city itself, compensation for 
assets, construction grant and transitional assistance, culminating in a formal agreement between the parties,” PAD. 
p. 25. 
24 A similar Request was received by the Panel on October 8, 2016 but it was not registered because project preparation 
had not yet commenced in earnest (see: Panel Notice of Non-Registration, December 19, 2016). 
25 Request for Inspection. p. 3. 
26 Request for Inspection. p. 6. 
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11. Resettlement Plan. The Request argues that the Bank has used a RPF rather than a full 
RAP, despite Bank documents suggesting that the “zone of impact of subprojects”27 can be 
determined. The Requesters claim the Bank did not accurately assess the nature and magnitude of 
the Project-related displacement and did not ensure that the LPS complies with the Bank’s Policy 
on Involuntary Resettlement, OP. 4.12.  

 
12. Food Insecurity. The Request raises concerns that the proposed Project will create food 
insecurity as Amaravati will be located in an area of “multi-crop irrigated land that produces 120 
types of crops”.28 The Request alleges that the SESA-ESMF does not recognize multi-crop 
irrigated-land as the primary land use in the Amaravati area.  

 
13. Environmental Issues. The Requesters note that the proposed Project component relating 
to flood protection will affect the Kondaveeti Vagu River. They claim that the fields adjacent to 
the riverbed are wetlands that are not adequately addressed in the SESA-ESMF. They also raise 
concerns that the SESA-ESMF does not analyze Project alternatives.  

 
14. Consultation and Participation. The Requesters mention that a single consultation was 
held in January 2017 on the draft SESA-ESMF and draft RPF, and that only 150 persons out of an 
estimated 127,505 potentially affected people attended this consultation. They allege intimidation 
at this consultation by security forces and state that some participants were forcibly turned away. 

 
15. The Requesters ask the Panel to conduct an investigation of possible policy violations and 
urge Bank Management to take steps to rectify the situation and resolve their concerns. 
 
D.  Summary of the Management Response 
 
16. The Management Response is summarized below and the full Response is attached to this 
Report as Annex II. The Response explains that it has not been decided whether the Bank would 
finance the proposed Project; a decision would only be made after appropriate analysis of potential 
Project risks and impacts has been undertaken and adequate mitigation measures have been 
developed and consulted upon to the satisfaction of the Bank. The Response states that 
“Management is of the view that, to date, the preparation of the proposed Project has followed 
Bank policy requirements”29 and emphasizes that the proposed Project “is still at an early stage of 
preparation and therefore substantive application of Bank policies and procedures have not yet 
taken place.”30 Management says that it sees the Request for Inspection as an opportunity to 
review and consider the views and concerns of the Requesters. 

 
17. Land Pooling Scheme. The Management Response explains that the LPS was designed 
by the APCRDA prior to the Bank’s involvement in the proposed Project and that the APCRDA 
has almost completed the allocation of returnable land; although the process of registering the 
returnable plots is ongoing, about 58,000 returnable plots have already been allocated to more than  

                                                           
27 Request for Inspection. p. 7. 
28 Request for Inspection. p. 7. 
29 Management Response. p. 19.  
30 Management Response. p. 22. 
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23,000 LPS landowners in 22 of the 24 villages.31 Management recognizes the LPS as an 
“innovative, sustainable, socially inclusive scheme that addresses in a proactive manner some of 
the negative externalities that typically arise from urbanization.”32 The Management Response 
refers to the optional nature of the LPS and states that the APCRDA has carried out an extensive 
information and consultation campaign to allow landowners to make an informed decision on their 
compensation options, and consent is confirmed by each landowner on at least six separate 
occasions during the LPS process.33 The Management Response also states that the consultants 
hired by the APCRDA to assess the LPS are “not associated with LPS implementation.”34 
 
18. The Management Response states that the Bank takes the Requesters’ claims of coercion 
in the LPS process very seriously, and emphasizes that the Bank does not condone any form of 
coercion. Management will work with government authorities, the implementing agency, and the 
communities to ensure a free and meaningful stakeholder engagement process.35 

 
19. Resettlement Plan. The Management Response emphasizes that the proposed Project is 
still under preparation. Thus, at this early stage, “an RPF is the most appropriate approach to 
identify the measures that need to be put in place to ensure that the proposed Project would be 
compliant with Bank policy, should the Bank decide to move ahead with it.”36 Management adds 
that the RPF would be finalized reflecting the Bank’s comments as well as concerns raised by the 
Requesters. The Response explains that “site-specific RAPs are being prepared for 10 specific 
roads, that would make up about 30 percent of the overall proposed investments. Additional site-
specific RAPs and other appropriate safeguard documentation would be prepared as preparation 
of the proposed Project advances.” 37   

 
20. Food Insecurity. Management notes that the concerns about food security resulting from 
the large-scale conversion of agricultural land to urban land was analyzed in the SESA-ESMF 
which “determined that the crops in the Amaravati City area are predominantly crops that are not 
used for daily consumption by people. Transformation of agricultural land to urban land would, 
therefore, not significantly impact the production of food in the state.”38 Management will ensure 
that the concerns raised by the Requesters will be further addressed in the final SESA-ESMF.39 

 
21. Environmental Issues. The Management Response states that the Bank will work closely 
with the APCRDA to ensure that the scope of the environmental assessment is adequate, including 
for the Kondaveeti Vagu River and the surrounding wetland areas.40 Regarding the assessment of 
alternatives, the Management Response notes that “the selection of the location of Amaravati City 
is a sovereign decision and was taken by the GoAP, before the Bank engaged in the proposed 

                                                           
31 Management Response. pp. 9, 10.  
32 Management Response. p. 13. 
33 Management Response. p. 24. 
34 Management Response. p. 35. 
35 Management Response. p. vi. 
36 Management Response. p.15. 
37 Management Response. p. 15. 
38 Management Response. p. 19. 
39 Management Response. p. 19. 
40 Management Response. p. 18. 
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Project.”41 Therefore, the SESA-ESMF’s assessment of alternatives does not include an analysis 
of potential alternatives for the location of Amaravati itself, but rather is limited to alternatives of 
specific Bank interventions under the proposed Project.42  

 
22. Consultation and Participation. Management notes that the APCRDA has conducted 
extensive consultations on the proposed Project, the Master Plan for Amaravati City and the LPS.43 
Management acknowledges that “a more extensive program of consultation and information on 
the proposed Project needs to be carried out, which may result in adjustments in project design.”44  
According to the Response, the Bank team will work with the APCRDA to organize an “extended 
consultation plan regarding the proposed Project in general, and the Project safeguard documents 
in particular. Feedback from the consultations will be incorporated in the final design of the 
proposed Project.”45 
 
E. Panel Review of the Request and the Management Response, and Eligibility Visit  
 
23. Panel Chairman Gonzalo Castro de la Mata, Panel Member Jan Mattsson, Executive 
Secretary Dilek Barlas and Operations Officer Birgit Kuba visited India from September 12 to 15, 
2017. The Panel team held meetings in Delhi, Vijayawada and in several villages in the Amaravati 
area. The team met with the Requesters and other potentially affected community members, 
farmers in support of the LPS and their representatives, representatives of the World Bank Country 
Office, officials from the Ministry of Finance and the APCRDA, as well as civil society 
representatives. 
 
24. The Panel wishes to express its appreciation to all those mentioned above for sharing 
valuable information and their views. The Panel also appreciates the many written submissions it 
received from different groups during its visit. Particular appreciation goes to World Bank Country 
Office staff in Delhi for their invaluable assistance with logistical arrangements, as well as the 
Requesters and APCRDA for their substantial involvement, responsiveness, and provision of 
detailed information. 
 
25. The Panel’s review is based on information presented in the Request, the Management 
Response, other documentary evidence, and information gathered during the site visit. The 
following review covers the Panel’s determination of the technical eligibility of the Request 
according to the criteria set forth in the 1999 Clarification (subsection E.1), observations on other 
factors (subsection E.2), and the Panel’s review (subsection E.3) supporting the Panel’s 
recommendation.46 
 
E.1. Determination of Technical Eligibility 
 
                                                           
41 Management Response. p. 18. 
42 Management Response. p. 18. 
43 Management Response. p. 17. 
44 Management Response. p. 17. 
45 Management Response. p. 17.  
46 “1999 Clarification of the Board’s Second Review of the Inspection Panel”, April 1999 (“the 1999 
Clarifications”) available at 
http://siteresources.worldbank.org/EXTINSPECTIONPANEL/Resources/1999ClarificationoftheBoard.pdf.  

http://siteresources.worldbank.org/EXTINSPECTIONPANEL/Resources/1999ClarificationoftheBoard.pdf
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26. The Panel is satisfied that the Request meets all six technical eligibility criteria of 
paragraph 9 of the 1999 Clarifications. The Panel notes that its confirmation of technical eligibility, 
which is a set of verifiable facts focusing to a large extent on the content of the Request as 
articulated by the Requesters, does not involve the Panel’s assessment of the substance of the 
claims made in the Request. 
 

• Criterion (a): “The affected party consists of any two or more persons with common 
interests or concerns and who are in the borrower’s territory.” The Panel has verified that 
the Requesters include two or more persons who own land in the area of the proposed 
Project and reside there, and are potentially affected by activities under the proposed 
Project. The Panel therefore considers this criterion as met. 

 
• Criterion (b): “The Request does assert in substance that a serious violation by the Bank of 

its operational policies and procedures has or is likely to have a material adverse effect on 
the Requester.” The Requesters allege serious harm from the LPS, which is used to 
assemble lands for Amaravati and for the proposed Project. The Requesters claim harm to 
their livelihoods and their environment as a result of the Bank’s non-compliance with its 
environmental and social policies in preparation of the proposed Project. The Requesters 
also raise concerns about consultation and participation of affected communities. The Panel 
is thus satisfied that this criterion is met. 
 

• Criterion (c): “The Request does assert that its subject matter has been brought to 
Management's attention and that, in the Requester’s view, Management has failed to 
respond adequately demonstrating that it has followed or is taking steps to follow the 
Bank’s policies and procedures.” The Panel has verified that the Requesters’ concerns were 
brought to the Bank’s attention at different occasions prior to the filing of the Request. The 
Panel is satisfied that this criterion is met. 
 

• Criterion (d): “The matter is not related to procurement.” The Panel is satisfied that the 
claims do not raise issues of procurement and thus this criterion is met. 
 

• Criterion (e): “The related loan has not been closed or substantially disbursed.” As the 
proposed Project is currently under preparation by the Bank, the loan amount has not been 
disbursed.47 Therefore, this criterion is met. 
 

• Criterion (f): “The Panel has not previously made a recommendation on the subject matter 
or, if it has, that the Request does assert that there is new evidence or circumstances not 
known at the time of the prior Request.” The Panel has not made a recommendation on the 
issues raised in this Request. On October 8, 2016, the Panel had received an earlier Request 
for Inspection of the same proposed Project. On December 19, 2017, the Panel issued a 
Notice of Non-Registration on the basis that the proposed Project was in its early stages of 

                                                           
47 The 1993 Resolution establishing the Inspection Panel specifies that the Panel shall receive Requests for Inspection 
presented to it by an affected party who demonstrates “that its rights or interests have been or are likely to be directly 
affected by an action or omission of the Bank as a result of a failure of the Bank to follow its operational policies and 
procedures with respect to the design, appraisal and/or implementation of a project financed by the Bank”. 1993 
Resolution establishing the Inspection Panel, para. 12.  
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preparation and at that time there was no action or omission by the Bank that could 
plausibly be linked to the alleged harm. Subsequently, on May 25, 2017, the Panel received 
the current Request for Inspection. The Panel registered the second Request on June 12, 
2017, on the basis that several Project preparation activities had taken place in the interim, 
including a public consultation on the draft SESA-ESMF and RPF, and the disclosure of 
revised drafts of these documents.48 This criterion is thus met.  

 
E.2. Panel Observations Relevant to its Recommendation  
 
27. In making its recommendation to the Board and in line with its Operating Procedures, the 
Panel considers the following: whether there is a plausible causal link between the harm alleged 
in the Request and the project; whether the alleged harm and possible non-compliance by the Bank 
with its operational policies and procedures may be of a serious character; and whether 
Management has dealt appropriately with the issues, or has acknowledged non-compliance and 
presented a statement of remedial actions that address the concerns of the Requesters. Below, the 
Panel records its preliminary observations on the alleged harm and compliance, noting that in 
doing so, it is neither evaluating the sovereign decisions of the client, nor making any definitive 
assessment of the Bank’s compliance with its policies and procedures, and any adverse material 
effect this may have caused. 

 
28. The Land Pooling Scheme. During its visit, the Panel team met with the Commissioner 
and other key staff of the APCRDA to better understand the LPS design and implementation. The 
Panel acknowledges that the LPS was introduced by the GoAP as an innovative land use planning 
instrument to incentivize the assembly of private lands for Amaravati.49 According to the PAD, 
the LPS ensures a participatory approach and minimizes land acquisition disputes and physical 
displacement.50 The PAD explains that, through the LPS, land parcels owned by individuals or 
groups of owners are legally consolidated and ownership is transferred to the APCRDA; the 
APCRDA subsequently transfers the ownership of a part of the developed plots back to the 
landowners, who would then reap the economic benefits of the improved plots as the city develops, 
along with other incentives. The PAD states that all residential areas within villages are excluded 
from the LPS to minimize or avoid physical displacement.51 
 
29.  The LPS is regulated by the 2014 APCRDA Act and, according to the PAD, includes the 
following key entitlements: (i) returnable plots of urban land within the perimeter of Amaravati; 
(ii) annuity payments to landowners that will continue for a period of 10 years, which is the 
expected construction period of Amaravati; tenants and landless agricultural wage laborers receive 
a fixed monthly pension for 10 years; and (iii) other benefits, which include waiver of agricultural 
loans, interest-free loans for self-employment, access to skill-development training, access to 
employment under an Employment Guarantee program, free education and access to medical 
facilities.52  
                                                           
48 Inspection Panel Notice of Registration, June 12, 2017. Available at: 
http://ewebapps.worldbank.org/apps/ip/PanelCases/119-Notice%20of%20Registration-12%20June%202017.pdf   
49 PAD. p. 11.   
50 PAD. p. 11.    
51 PAD. p. 11. See also: APCRDA Act of 2014.  
52 PAD. p. 11. Returnable urban plots are allotted in and around the same village where landowners have given up 
their agricultural lands under the LPS. Landowners can choose the type of returnable plot they will receive from a 

http://ewebapps.worldbank.org/apps/ip/PanelCases/119-Notice%20of%20Registration-12%20June%202017.pdf
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30. According to the Management Response, the registration of the LPS land is conducted in 
three stages: first, the entirety of the land given by the landowners is registered in the name of the 
APCRDA; second, a provisional certificate is issued to each landowner for the returnable plots; 
and third, the returnable plots are registered in the name of the landowners.53 The Management 
Response notes that consent is confirmed by each landowner on at least six separate occasions 
during the LPS process.54 The Panel team was impressed by the capacity observed in handling the 
complexities of such a massive scheme. The systems developed to manage the LPS include a 
variety of technological and data management tools, as well as geographic information systems 
designed to generate real-time data, information, and analysis. 

 
31. The Panel team learned that, as of the date of its visit: 26,512 farmers out of 30,572 (86.72 
percent) had joined the LPS and had handed over 33,008 acres of land to the APCRDA; 4,060 
farmers had not decided to join the LPS;55 and 59,014 returnable plots had been allotted to 23,903 
farmers. A total of INR 427.95 crore (ca. US$64.327 Million) in annuity payments had been 
released or sanctioned as of the third year of the program to all categories of beneficiaries.56 
 
32. During its visit to the Amaravati area, the Panel met with farmers who have joined the LPS 
and support it, farmers who have joined but expressed concerns either about its voluntary nature 
or its design or implementation, and farmers who oppose joining the LPS.  

 
33. The Panel team was invited to a meeting organized by the APCRDA, which an estimated 
1,000 farmers attended. Several representatives spoke on behalf of the attending farmers and 
presented their views to the Panel on the development of Amaravati, the Bank’s proposed Project 
and the LPS, stating that they voluntarily joined the LPS, strongly support it, and wish Amaravati 
to develop rapidly. Two farmers’ federations, representing 5,000 and 15,800 farmers, respectively, 
submitted documents to the Panel team describing the benefit package guaranteed by the LPS, 
including 10-year annuities, health insurance, and agricultural loan waivers, and concludes that, 
based on these guarantees, “we voluntarily participated in the land pooling scheme without any 
coercion and influence of the government.”57  
 
34. During its visit, the Panel also met with community members who claimed that they were 
misled into participating in the LPS, as they lacked information about it, or felt under pressure to 

                                                           
broad menu of residential and commercial land plot options. The process of selection and allotment of returnable plots 
involves multiple stages, at the end of which LPS landowners are issued provisional certificates for their allotted 
returnable plots through an open, digital allocation system (lottery) conducted in public. The issuance of provisional 
certificates registered in the name of beneficiary landowners completes the land pooling process. PAD. p. 93.  
Annuity payments are paid to landowners who have contributed their land to the LPS. Annuity payments will continue 
for a period of ten years, and are proportional to the land that was contributed to the LPS. They are paid at the rate of 
INR 30000 (US$450)/INR 50000 (US$750) per year per acre of dry and wet lands respectively and are paid with 10% 
adjustment per year towards inflation. The tenant and landless agricultural wage laborers living in 24 villages are 
provided with pensions of INR 2500 per month for a period of 10 years. PAD. p. 11.  
53 Management Response. p. 26.  
54 Management Response. p. 24. 
55 APCRDA, “A Brief Rejoinder on Request for Inspection, Dated June 12, 2017”. p. 6.  
56 Ibid. p. 7.  
57 Submission to Panel team during its visit to India on September 13, 2017.  
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join. One of the alleged reasons for this pressure was the issuance of short deadlines by which 
individuals were required to decide to join the LPS; otherwise, they were told that their land would 
be acquired through land acquisition. The Panel team was told that these deadlines were later 
extended several times, but by then many people had already joined the LPS. Some people 
explained to the Panel that registered land values substantially increased in surrounding areas in 
recent years, but not in Amaravati; thus, they felt economic pressure to join the LPS as they 
believed they would not receive an adequate compensation amount through land acquisition. The 
Panel team also met with community members who explained they had been under pressure from 
officials or unidentified people to join the LPS, as well as some who claimed they would have 
preferred not to join but decided it was safer for their families to do so. 
 
35. The Panel also heard other grievances related to the implementation of the LPS. Many 
farmers in different villages claimed that they are not receiving benefits promised under the LPS, 
such as skills training, school fee reimbursement and health benefits. Several people explained that 
they have not been able to use their health insurance cards as no hospital would accept them, and 
they had to cover their health expenses on their own. A few farmers claimed that their payments 
of monthly pensions under the LPS are regularly delayed. Several people explained that they were 
promised that their agricultural loans would be waived, but they were still receiving bills even after 
repeatedly complaining to the APCRDA.  
  
36. Other farmers explained that they were allotted a specific plot of land, which they could 
identify on a map, but claimed that the actual plot had not been adequately measured and 
demarcated on the ground. Others claimed that the lands they owned before the LPS 
implementation started were registered as smaller plots when compared with what they had. The 
Panel team also met with several people who expressed concern about physical cultural resources, 
particularly losing their burial and cremation grounds as well as temples and churches. The Panel 
further heard allegations of discrimination from vulnerable groups, including individuals claiming 
to belong to scheduled castes, scheduled tribes, and other backward classes. Some farmers also 
claimed that their agricultural plots were disconnected from electricity even though they had not 
joined the LPS and their land had not been acquired, and thus they could not irrigate. In one case, 
a farmer claimed to have been without electricity for over a year. 

 
37. The Panel notes the Management Response’s claim that the LPS is optional and that people 
have been well informed about it.58 Management in its response explains that it has agreed with 
the borrower on actions to address concerns raised in the Request, including on community 
engagement and monitoring to address coercion and other implementation issues. Management 
commits to work with the APCRDA to establish a citizen advisory committee to advise the 
APCRDA and to inform Project implementation and mitigation of impacts. Management also 
plans to expand consultations on safeguard documents and to work with the APCRDA to establish 
an independent project-level grievance redress mechanism.59 

 
38. The Panel appreciates the APCRDA’s submission responding to the Request for 
Inspection60 and notes the APCRDA’s description of the advantages of the LPS, including that the 
                                                           
58 Management Response. pp. 23-24.  
59 Management Response. p. 19-21.  
60 APCRDA, “A Brief Rejoinder on Request for Inspection, Dated June 12, 2017”  
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LPS is “completely voluntary in nature and built on the principle of partnership” by sharing the 
benefits of development among local people and minimizing their physical displacement.61 The 
Panel acknowledges the APCRDA’s assertion, throughout its response to the Request, that there 
is no intimidation or coercion, economic or otherwise, as well as its assurance that the LPS supports 
affected farmers throughout the development process through loan waivers, skill development, 
subsidized food, health camps, and more.62 APCRDA also explained to the Panel team that, in a 
few sporadic cases, power supply was briefly interrupted because a farmer had not joined the LPS 
while other farmers near his field had joined and subsequently disconnected their power lines; 
however, the APCRDA stated that these issues were quickly resolved. 

 
39.  The APCRDA commissioned a third party independent assessment of the LPS which the 
Bank is currently reviewing.63 The Panel understands that this assessment includes only LPS 
beneficiaries.64 This draft report found that the LPS is optional and the two dominant reasons for 
landowners to join the LPS were the “attractive compensation land,” and the “’bandwagon effect’ 
whereby people follow or adopt whatever others have already done.”65 The report also noted that 
the living standards of landless agricultural laborers have deteriorated after the LPS 
implementation. The assessment also found that many landless families included in the study had 
not received loans for self-employment, canteen benefits, education fees reimbursement or 
livelihood training.66 The majority of the landless families also expressed their wish that “the 
pension amount fixed at 2,500/- may be enhanced by at least 10% as in the case of annuity to 
landowners.”67   
 
40. Concerns Related to Livelihood Restoration. During its visit, the Panel met with people 
affected by the proposed Project, including farmers with ownership title to their land, tenants, 
landless agricultural workers, farmers on government-assigned lands and others. These affected 
people raised concern about the adequacy of compensation and other support under the LPS, 
claiming that they would not be able to sustain their livelihoods. 
 
41. Several farmers who own land explained that they have (or had) a substantial income from 
agriculture that covered their living expenses, paid for their children’s education and gave them 
financial safety and stability. According to them, the annuity and pension amounts paid under the 
LPS are too small and insufficient to sustain their livelihoods. They explained that skills-
development training, an entitlement under the LPS, has not been provided. Many of the farmers 
the Panel met explained that they have farmed for many generations and have never done other 
work and are not trained to do so. Some farmers also told the Panel that they lacked formal 
education and were illiterate. Many small-holder farmers explained to the Panel team that they 
depended on farming their lands as they had no other income opportunities or financial reserves. 

 

                                                           
61 APCRDA, “A Brief Rejoinder on Request for Inspection, Dated June 12, 2017” p. 10. 
62 Ibid. p. 8. 
63 Management Response. p. 14.  
64 A Report on Independent Evaluation of Land Pooling Scheme in the Capital City ‘Amaravati’-­‐implemented by 
Andhra Pradesh Capital Region Development Authority. p. 18. 
65 Ibid. p. 29.  
66 Ibid. p. 36. 
67 Ibid. p. 37. 
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42. The Panel team also met with landless agricultural wage laborers, among them women who 
were the heads of their households who had lost or feared they would lose employment 
opportunities due to the LPS. According to Project documents, the average monthly family income 
of landless laborers is 8,476 INR, an estimation based on a survey of 193 individuals.68 According 
to documentation that the APCRDA provided to the Panel during its visit, as of August 2017, 
20,529 landless pensioners lived in the affected villages.69 The Panel was told by several people 
in different villages that a couple would earn about  800 INR per day and would work at least six 
days per week (in many cases all days of the week), resulting in a monthly family income of ca. 
19,000 INR. Under the LPS, each family now receives a pension of 2,500 INR per month,70 which 
they claim will not cover their living expenses. They explained to the Panel that, since they are no 
longer able to farm in the Amaravati area, they have to travel far to find agricultural work, and 
often cannot find jobs. They also emphasized that they had farmed for their entire lives and were 
not trained to perform other work. 
 
43. Many individuals claimed that they had farmed highly fertile lands, with ground water 
available close to the surface, where they could farm year-round and harvest crops three times per 
year. Some people alleged that their lands were recorded in Project documents as “dry lands” and 
thus less fertile, even though they had irrigated lands, and therefore received less compensation 
for their agricultural income than their production merited. 

 
44. The Panel notes the Management Response’s commitment to work with the APCRDA on 
ways to add livelihood support measures for vulnerable landowners and landless wage laborers.71 
The Panel also notes that APCRDA, in their submission responding to the Request for Inspection, 
explains that its development process “restores the livelihood loss [which] has been scientifically 
calculated, adequately compensated and is tailor made to the nature of the land…”72  
 
45. Environmental concerns. The Panel met several people who claimed that according to 
the plans for Amaravati, several canals that will be built to control floods would negatively affect 
the hydrology of the area, including negatively impacting wetlands. They added that the 
environmental impacts of the proposed Project have not been properly assessed nor adequately 
mitigated. 
 
46. Regarding the environmental concerns, the Bank team in Delhi explained that the planned 
flood protection works under the proposed Project have not yet been designed at this stage and the 
Bank has not reviewed the safeguard documents relating to this Project component. The flood 
protection works and upgrading of other village infrastructure will be part of a later phase of the 
proposed Project and will be appraised separately from the roads component. The APCRDA 
informed the Panel that there are no wetlands in the Amaravati area.73  
                                                           
68 RAP. p. 32.  
69 “Amaravati Land Less Poor Pensions – August 2017,” APCRDA, received during eligibility visit. 
70 Government of Andhra Pradesh Capital City Land Pooling Scheme (Formulation and Implementation) Rules, 2015 
– Notification – Issued (June 1, 2015): “(3) The Government shall provide pension of two thousand five hundred 
rupees per month per family for a period of ten years to all landless families through a capital region social security 
fund.” p. 4. 
71 Management Response. p. 21.  
72 APCRDA, “A Brief Rejoinder on Request for Inspection, Dated June 12, 2017” p. 10.  
73 APCRDA, “A Brief Rejoinder on Request for Inspection, Dated June 12, 2017” p. 15.   
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47. Consultation, Participation and Disclosure of Information. The Panel learned from the 
Bank Management and the APCRDA that they were making a substantial effort to ensure highly 
participatory consultation processes and the provision of information in different formats. For 
example, establishing Project Information Centers in each of the 24 villages was considered. The 
Panel observed that some segments of the affected people were well informed about the proposed 
Project while others seemed to lack knowledge about key aspects of it. Several farmers the Panel 
met raised concern over important Project information not being available in their local language 
(Telugu). 
 
48. The Panel learned that four consultation meetings were held in different villages in the 
Amaravati area on August 29 and 30, 2017, to discuss the draft safeguard documents (SESA-
ESMF, RPF, and RAP). Some project-affected people expressed concern that the meetings were 
too short to discuss the documents in substance, and complete translations of documents were not 
available. The Panel was also informed that at one meeting location the APCRDA did not accept 
written objections and the meeting was concluded after only 30 minutes for unknown reasons.  
 
49. Intimidation and Retaliation. During its visit, the Panel heard some allegations of 
intimidation and violence in relation to the LPS. The Panel was told that people are fearful of 
raising concerns and feel pressure at meetings due to police presence. The Panel observed a 
polarization of views regarding the LPS, and a discourse that often focuses on questioning the 
motivations of those in favor or against the proposed Project. In this context, and in line with 
Management’s commitment to promote a free and meaningful stakeholder engagement process, 
the Panel emphasizes the importance of providing a safe space for airing grievances and concerns, 
and urges Management to continue monitoring any potential instances of intimidation or 
retaliation. 
 
E.3. The Panel’s Review  
 
50. The Panel emphasizes that the observations in the preceding section and the discussion 
below focus on Bank compliance with its own policies and procedures, and are not a reflection on 
the overall merits of the LPS or its implementation. Although the Panel observed substantial 
support for the LPS in the field, the Panel’s eligibility phase examined allegations related to the 
Bank’s proposed Project where harm could potentially occur, and did not assess the overall support 
for the proposed Project or its benefits. Nonetheless, the Panel is cognizant of the details of the 
LPS and understands the advantages it intends to provide over traditional forms of resettlement by 
increasing choice and providing incentives for sharing the benefits of development among local 
people, while minimizing physical displacement. 
 
51. According to the PAD of the proposed Project, the Bank’s Policy on Involuntary 
Resettlement (OP/BP 4.12) has been triggered since the Project involves land acquisition and 
physical and economic displacement of families.74 A draft RPF and a draft RAP for the initial 10 
priority roads to be financed under the proposed Project were prepared. These draft documents are 
currently under the Bank’s internal review. 
 
                                                           
74 PAD. p. 25.  
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52. The PAD states that the proposed Project’s RPF “will be applicable for lands assembled 
under LPS or acquired under eminent domain […] or Negotiated Settlement policy.”75 The 
Management Response commits to continue strong and robust preparation of the proposed Project 
and finalization of documents by the time of the decision meeting, including the RPF with an 
analysis of the land acquisition process under the Project, including the LPS.76 However, the Panel 
notes that the draft RAP only covers the impacts and mitigation measures related to lands being 
acquired through LARR and negotiated settlement, and not to those that are part of the LPS.77  
 
53. On July 11, 2017, the Bank’s internal Operations Environmental and Social Review 
Committee discussed the extent to which land acquisition policies used under the proposed Project 
meet the overall objectives of the Bank’s Involuntary Resettlement Policy and are therefore 
consistent with OP 4.12. It concluded that “based on the information provided by the Task Team, 
the Committee believes that the land acquisition policies under the project meet the overall 
objectives of the Bank’s involuntary resettlement policy.”78  
 
54. The Panel notes that the most current draft RPF refer to the LPS as “a voluntary scheme 
since it is optional.”79 The Panel observes that once the area of Amaravati has been decided, all 
people living within it (excluding those in urban villages) will have to, sooner or later, provide 
their lands through either the LPS, negotiated settlement, or land acquisition in accordance with 
the 2013 LARR Act. In this regard, the LPS is a choice within an overall involuntary situation; it 
represents one option in a context in which the choice of keeping one’s lands does not exist, and 
therefore it qualifies as involuntary resettlement under OP 4.12.80 The Panel also notes that the 
Management Response explains that the LPS forms of compensation are “consistent” with the 
objectives of the Bank’s policy on involuntary resettlement.81 Therefore, it is not clear to the Panel 
how the Bank has assessed the “voluntary” nature of the LPS and how the LPS has been found 
consistent, or compliant, with the provisions of OP/BP 4.12. 

 
55. The PAD outlines the risks of implementing the LPS, including the difficulty of assuring 
timely annuity payments, implementation of other benefits, and restoration of livelihoods, 

                                                           
75 PAD. p. 75,76.  
76 Management Response. p. 20.  
77 RAP. p. 4.  
According to the RAP, “Since there are no additional entitlements envisaged under RPF for LPS beneficiaries, no 
segregation of lands and landowners [is] required for the project […] in respect of these LPS beneficiaries. Also no 
house-hold surveys or consultations [were] carried out among LPS beneficiaries under this RAP for the proposed 
10 roads,” RAP. p. 8. 
78 OESRC Meeting Minutes, July 11, 2017. p. 2. 
79 RPF. p. 12.  
80According to Footnote 7 of OP 4.12, “For the purposes of this policy, ’involuntary’ means actions that may be taken 
without the displaced person’s informed consent or power of choice.” The Bank’s involuntary resettlement sourcebook 
(p. 21-23) explains, “’Informed consent means that the people involved are fully knowledgeable about the project and 
its implications and consequences and freely able to agree to participate in the project […] Power of choice means 
that the people involved have the option to agree or disagree with the land acquisition, without adverse consequences 
imposed formally or informally by the state. By definition, power of choice – and thus voluntary resettlement – is only 
possible if project location is not fixed.” The sourcebook states that voluntary resettlement would be “expected to 
involve no physical displacement or significant adverse impacts on incomes.” Only in cases that fit these criteria would 
OP 4.12 not apply.     
81 Management Response. p. 9.  
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especially for landless and agricultural laborers.82 As noted above, the Panel observed several 
implementation issues reflecting these same LPS-related risks. However, the Panel understands 
that neither the latest PAD nor the draft RAP elaborate on the means of mitigating these risks of 
the LPS83 despite the fact that 93 percent of the land required for the Bank-financed roads are 
assembled under the LPS.84 The draft RAP states that the APCRDA’s “framework will be relied 
upon for monitoring during implementation and no separate segregation / provisions are made 
under this RAP for APCRDA’s share of LPS lands that are being used for the 10 roads.”85 It is not 
clear to the Panel how potential adverse impacts will be mitigated under the proposed Project, and 
the Bank’s role in monitoring them.  
 
F. Recommendation 
 
56. The Panel considers the alleged serious harm to certain segments of affected people to be 
plausibly linked to the proposed Project, and that the Request raises important issues of potential 
harm and policy non-compliance. The Requesters and the Request meet the technical eligibility 
criteria set forth in the Resolution establishing the Inspection Panel and the 1999 Clarification. 
 
57. The Panel notes that there are conflicting assertions and differing views between the claims 
in the Request and the Management Response. The Panel notes that the harm claimed by the 
Requesters are linked to the construction of the proposed Bank-financed roads for Amaravati and 
other activities planned under the proposed Project. The Panel further notes that the Requesters 
raise issues of a serious character that can only be fully ascertained in the context of an 
investigation. 

 
58. The Panel therefore recommends carrying out an investigation into the alleged issues of 
harm and related potential non-compliance with Bank policies, especially relating to involuntary 
resettlement (OP/BP 4.12). The investigation will primarily focus on resettlement aspects of the 
Bank’s proposed Project, as well as environmental concerns and issues related to consultation, 
participation and disclosure of information as they pertain to the Bank’s financing and Bank 
policies and procedures. 

 
59. If the Board of Executive Directors concurs with the foregoing, the Inspection Panel will 
advise the Requesters and Management accordingly. 

                                                           
82 PAD. p. 26.  
83 PAD. p. 26.  
84 PAD. p. 26.  
85 RAP. p. 4. The RAP (p. 8) states that “a livelihood improvement plan will be prepared for all those interested 
farmers receiving base annuity less than Rs.75000/- and the landless labourers receiving monthly pensions, by 
December 2017.”  
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From:
To: Dilek Barlas; Mishka Zaman; Rupes Kumar Dalai
Cc:
Subject: Submission of Complaint on Project ID P159808 - Request for Inspection Panel Review
Date: Thursday, May 25, 2017 6:01:26 AM
Attachments: Complaint on Project ID P159808 - Request for Inspection Panel Review 25May17.pdf

Dear Ms. Barlas,

1. We, the Requesters request that the Inspection Panel investigate the World Bank’s
compliance with its operational policies and procedures regarding the Amaravati Sustainable
Capital City Development Project (ASCCDP) (Project ID: P159808).
2. We own land and live in the area known as 
India. Our land is within the Master Plan for Amaravati Capital City, and is likely to be a part
of the ASCCDP and/or affected by other activities related to the ASCCDP. 
3. As a result of serious noncompliance with the World Bank’s operational policies and
procedures, including OP/BP 4.01 and OP/BP 4.12, we have experienced, and are likely to
continue to experience, harm.
4. We have approached Bank management several times and raised our concerns. But
Management has failed to take steps to resolve those concerns.
5. We do not authorize the Inspection Panel to disclose our identities as we have a fear of
retaliation because of our interaction with the Inspection Panel. Our identities are included in
Annex 1 of the attached complaint document.
6. There are several attachments supporting the complaint and those were appropriately
referenced in the complaint document. We have provided you with the access to this DropBox
folder. Alternatively, it could be accessed through the link -

7. We the Requesters request that the Inspection Panel to register our case, conduct an
investigation into the policy violations described in the attched complaint document and find
that World Bank management must take steps to rectify these violations and resolve
Requesters’ concerns.
8. We are standby to provide any additional information you may need.

With best regards
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Via Electronic Mail  
 

25 May 2017 
 
The Executive Secretary, the Inspection Panel 
World Bank 
1818 H Street NW, MSN 10-1007 
Washington, DC 20433 
USA 
Email: ipanel@worldbank.org 
  
 
Subject: Request for Inspection Panel Review on the Amaravati Sustainable Capital City 
Development Project (Project ID: P159808) 
 
Dear Ms. Barlas, 
 
1. We, the Requesters (see Annex 1) request that the Inspection Panel investigate the 
World Bank’s compliance with its operational policies and procedures regarding the Amaravati 
Sustainable Capital City Development Project (ASCCDP). 

 
2. We own land and live in the area known as  
India. Our land is within the Master Plan for Amaravati Capital City, and is likely to be a part 
of the ASCCDP and/or affected by other activities related to the ASCCDP.  
 
3. As a result of serious noncompliance with the World Bank’s operational policies and 
procedures, including OP/BP 4.01 and OP/BP 4.12, we have experienced, and are likely to 
continue to experience, harm. 

 
4. We have approached Bank management several times and raised our concerns. But 
Management has failed to take steps to resolve those concerns. 

 
5. We do not authorize the Inspection Panel to disclose our identities as we have a fear of 
retaliation because of our interaction with the Inspection Panel. Our identities are included in 
Annex 1. 
 
I. Background on the development of Amaravati 
 
6. Following the bifurcation of the State of Andhra Pradesh in 2014, the state government 
announced its plans to construct a new capital city, called Amaravati, which would span 217 
square kilometers (53,677 acres) and host a population of 4.5 million by 2050.1 The proposed 
area in which the new mega-city would be constructed consisted of 25 villages2 and four hamlet 
village settlements, and had a total population of 127,505.3 More than 70% of the 217 square 
kilometers to be used for the Capital Region consists of multi-crop irrigated agricultural lands, 
                                                           
1 See Attachment 1 (Prospective Plan of A.P. Capital Region). 
2 See Attachment 2. 
3 See Attachment 3, Draft Detailed Master Plan of Capital City AMARAVATI - Report, p. 32.  
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including fruit and flower plantations.4   
 
7.  On December 26, 2015, the government released an English-language “Draft Detailed 
Master Plan of Capital City Amaravati,”5 which was open for public comment for a period of 
30 days. This draft was not released in Telugu, the local language. The draft was made available 
online6 and also at four government offices7 for viewing on all working days during office 
hours. Objections/suggestions could be sent in writing to the Commissioner, or uploaded on 
the website.8  
 
8.  The Master Plan aimed to transform the area from a primarily rural, agricultural area 
into a modern mega-city. In order to execute this vision, the government created a Land Pooling 
Scheme (LPS). Under the LPS, resident farmers would pool their agricultural land and transfer 
their land title to the State to develop the land in accordance with the Amaravati Master Plan. 
In return, farmers would receive an annuity for ten years, and up to 30% of the quantity of land 
pooled would be transferred back to the farmers for residential and commercial use after the 
land was developed. These plots will be allocated via a digital lottery. According to the original 
land pooling plan outlined in the EIA report for Amaravati, the government would issue a 
“statutory land pooling ownership certificate [LPOC] with alienable rights within 9 months of 
agreement with all willing land owners.” The government would “handover physical possession 
of reconstituted plot within 12 months of the date of notification of final LPS” and “complete 
the development of the scheme area within 3 years of issue of LPOC.”9 Also refer to 
G.O.Ms.No.1, Dated: 01.01.2015 on the proposed timelines for the implementation of LPS.10 
 
9. The benefits under the LPS are differentiated based on land type—owners of Jareebu 
lands (i.e., fertile lands that can be cultivated throughout the year) receive larger benefits than 
those who own dry lands.11 Benefits also are differentiated for owners of assigned lands, who 
also are members of Scheduled Castes and Scheduled Tribes.12 Agricultural laborers and 
landless families are also eligible for a ten-year annuity. The LPS promises other benefits for 
participating farmers and others residing in the region, including loan waivers, loans for self-
employment, free education and health care, old age homes, subsidized cafeterias, 
employment, and job skills training.13  Further, refer to Attachment 21, Chapter 4, “Social 

                                                           
4 See Attachment 17, EIA Report – Amaravati, at p. 153.  
5 Refer to Attachment 3 for more details about the Capital City Mater Plan and Attachment 4 for vision and 
goals for Amaravati Capital City. 
6 The draft was made available at the APCRDA website: www.crda.ap.gov.in 
7 At the offices of APCRDA, Vijayawada, Guntur (6/12, Brodipet), Tenali (Chenchupet) & Tulluru (near 
Primary Health Center). 
8 Many have filed their objections and suggestions – refer to Attachment 5 - Objections Draft Perspective Plan - 
2050 for APCRDA and Attachment 6 - Objections on Master Plan. 
9 Attachment 17, EIA Report—Amaravati, p. 179. 
10 See Attachment 20, Attachment 20 MS GO No 1 - LPS Rules, Point 12, p. 11. 
11 The revised RPF provides additional details on the full schedule of benefits on page 42. 
12 Id. 
13 “In addition to above entitlements, the farmers who have joined or those registered for pensions can access to 
the following additional benefits. a) Loan Waiver: One-time agricultural loan waiver of up to INR. 1, 50,000 is 
available to all farmers who have outstanding agricultural loans. b) Loans for self-employment: Interest free 
loan of up to INR. 25, 00,000 is available to all poor families for setting up any self-employment avengers 
(below INR. 60,000 and 75,000 annual income in rural or urban areas respectively). c) Education and Health: 
Free education and health facilities are available to all those residing as on 8th December, 2014. d) Old age 
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Development” for assurances by Andhra Pradesh Capital Region Development Authority 
(APCRDA).  

 
10. The Land Pooling Scheme also promises to reserve 10% of the land pooled for parks, 
playgrounds, gardens and other spaces in the new city; 30% for roads and utility services; 5% 
for social infrastructure (schools, health, and community services); and 5% for affordable 
housing for the poor.14  
 
Implementation of the Land Pooling Scheme 
11. The Land Pooling Scheme regulations entered into force on 1 January 2015, and the 
scheme is managed by the APCRDA. Although the government characterizes the scheme as 
voluntary, many farmers were intimidated and economically coerced into pooling their land. 
Tactics included setting short deadlines for participation in the LPS, which were subsequently 
and repeatedly extended; threats to acquire the land under the regulations of the Land 
Acquisition Act of 2013, which would provide compensation far below the actual market value 
of the farmers’ land; and threats to provide the ten-year annuity (described in paragraph 8) only 
to those farmers who signed up for the LPS prior to May 1, 2015.15  
 
12. Farmers who expressed opposition to the LPS were also intimidated and harassed. In 
December 2014, banana plantations were set on fire in six villages in which the majority of 
residents opposed land pooling.16 Since then, there have been additional instances of fires and 
destruction of crops on land owned by farmers who have refused to participate in the LPS. 17 
Many of these incidents are detailed in Attachment 9, which is an article published in Economic 
& Political Weekly, Vol Li No 17, on 23 April 2016, titled “Making of Amaravati - A 
Landscape of Speculation and Intimidation”. 
 
 
13. Further, there has been a heavy police presence in the Amaravati area since land pooling 
began, and police have interrogated, detained, harassed, assaulted, and intimidated residents.18 
More than 3,000 farmers were interrogated and assaulted to make them sign up for the LPS.19 
The police threatened that if the farmers do not pool their land, the police will file cases on 

                                                           
homes will be established to take care of aged of above 65 years; e) Subsidised canteens: To provide food at 
very subsidised rates f) Wage Employment. Social Development wing is exploring possibilities to engage the 
farmers under LPS throughout 365 days a year per family under MGNREGA unlike the actual 100 working 
days per year. g) Establishment of skill development institution to provide training with stipend to enhance the 
skills of cultivating tenants, agricultural labourers and other needy persons.” Revised RPF, p. 42. 
14 Attachment 20, p. 16. 
15 Attachment 19, para. 3. 
16 See, e.g., http://epaper newindianexpress.com/c/13764387 and 
http://www.newindianexpress.com/states/andhra-pradesh/2016/oct/07/crda-officials-deny-testing-farmers-again-
1525759.html  
17 http://www.thehindu.com/todays-paper/tp-national/tp-andhrapradesh/revenue-officials-raze-ryots-plantation-
by-mistake/article7969048.ece http://epaper.newindianexpress.com/c/13764387 
18 E.g., “the AP government has relied heavily on using police as an instrument of coercion and intimidation 
along with several tactics which have come to be locally known as the “mind game” which has, probably, few 
parallels in India in recent years.” The Making of Amaravati, p. 71. 
19 “Farmers signed under duress, say activists,” The Hindu (01 September 2015), available at 
http://www.thehindu.com/todays-paper/tp-national/tp-andhrapradesh/farmers-signed-under-duress-say-
activists/article7601392.ece (accessed in May 2017). 
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them. Six police battalions were called into action. They moved from village to village with 
AK 47s and machine guns. Refer to the references in Attachment 9 for more details. 

14. The Government of Andhra Pradesh and APCRDA failed to respond to the objections
submitted by farmers who refused to participate under LPS. Refer to Attachment 7,
summarising the objections on LPS. Concerns also have been raised about the impact of the
LPS on marginalized groups, including the Scheduled Castes, the Dalit, agricultural laborers,
and landless families. Refer to Attachment 10 for more details.

15. Many farmers have not consented to participate in the LPS, and some of these farmers,
including Requester #3, have now been notified that their land will be acquired under the Land
Acquisition Act. These farmers have filed multiple cases in the high court. In April 2017, the
High Court issued a stay on land acquisition in Requester #3’s village, and the High Court also
directed the authorities to cease its efforts to mark land that has not been acquired under the
LA Act.20 Refer to Attachment 11 for more details on the ongoing cases.

16. 90% of farmers in the capital city area have signed legal documents indicating their
intent to participate in the LPS. However, only ten farmers have completed the legal steps
necessary to transfer their land rights (title deeds) to the State.21 The other farmers have not yet
completed those steps, and are unwilling to do so because of the lack of legal guarantees about
the location of their developed plots and the infrastructure that each “developed plot” will
contain. Further, many farmers are concerned that there is no market value specified for the
developed plots in the registration documents. Refer to Attachment 22, for sample copy of a
land registration document that doesn’t contain registration value. This is illegal as per Indian
Stamps act 1899 for title transfer.

17. Many of the additional benefits that the LPS promises to participants—such as job
training and wage employment—have not been implemented. Further, although the LPS
promises to allocate 5% of land pooled to affordable housing for the poor,22 only 1,680.9 acres
have been allocated in the Draft Detailed Master Plan for “weaker section housing” (i.e., for
those living below the poverty line).23

II. The ASCCDP Project

18. ASCCDP aims to “to build sustainable urban services and capacity of urban institutions
for the development of Amaravati capital city.”24 The project is classified as Category A, and
will involve three components:  Component 1 supports basic urban and pro-poor infrastructure,
which consists of construction of city roads and utility corridors, as well as village
infrastructure development; Component 2 will finance sustainable urban investments,
consisting of flood mitigation for the “Kondaveeti Vagu” water canal, a sewerage system, and
a solid waste management system; and Component 3 provides technical assistance for

20 Attachment 11, WRIT PETITION No. 13003 OF 2017. 
21 A recent news article reported that only seven farmers have completed these steps. 
http://epaper.sakshi.com/1218099/Guntur-Amaravathi-District/24-05-2017#dual/10/1 
22 Attachment 20, p. 16.  
23 See Attachment 3. 
24 PID/ISDS, p. 7. 
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“efficient urban governance and sustainable service delivery.” The Andhra Pradesh Capital 
Region Development Authority (APCRDA) is the implementing agency for the Project. 
 
19. The PID/ISDS describes the Land Pooling Scheme as a “voluntary” scheme25 that 
“seeks to avoid any major displacement; consequently, about 25 existing villages within the 
217 sq.km would remain within the capital city and gradually get integrated into the urban 
fabric of the new Capital city.”26 According to this document, 90% of the land required for 
developing the city has already been pooled,27 and the LPS is “substantially completed.”28 The 
PID/ISDS states that OP/BP 4.12 applies to all land used for the ASCCDP, including land 
already acquired through the Land Pooling Scheme. Because the LPS is “substantially 
completed,” due diligence will consist of “an independent implementation assessment of LPS 
Scheme to assess its implementation outcomes to date, hear the reactions of those who have 
participated in LPS and identify measures required to strengthen its implementation process 
during the remaining implementation period as applicable to sub-projects.”29   

 
20. As of May 10, 2017, a draft SESA-ESMF and RPF are available on the World Bank’s 
website. Both documents state that they have been “revised pursuant to public consultation 
workshop.” On 19 January 2017, the APCRDA held the only “public consultation workshop” 
on the ASCCDP, which covered both the 200-page SESA-ESMF and the 200-page RPF. Only 
150 potentially affected people30 (out of an estimated 127,505 people31 affected by the 
Amaravati Capital City) attended this workshop on 19 January 2017. There was a presence of 
at least 40 police personnel, who intimidated stakeholders, and Requester #1 and other farmers 
were turned away forcefully.32 The draft SESA-ESMF and RPF also were made available for 
public comment on the CRDA website, which set a fifteen-day time window “from the date of 
this publication” for the submission of “suggestions and concerns.” The CRDA only received 
five submissions.33  

 
21. The “independent implementation assessment” of the LPS still has not been completed, 
and information about the independent assessment has not been distributed in the Amaravati 
area. In October 2016, Requester #1 was approached by two individuals,  and 

 who claimed that they had been appointed World Bank. Requesters contacted 
World Bank management in Delhi, and only at that time did the Requesters learn that an 
assessment was underway.34 Requesters also are concerned that the assessment is not being 
conducted in an independent manner. APCRDA is both the ASCCDP implementing agency 
and the agency that is responsible for managing the Land Pooling Scheme. APCRDA’s role in 
selecting and managing the two assessors is not clear. Further, APCRDA has been 
accompanying the assessors to the villages, which is not compatible with an independent 
assessment process and negates the purpose of retaining third-party assessors.  

                                                           
25 PID/ISDS, p. 11. 
26 PID/ISDS, p. 4. 
27 PID/ISDS, p. 4. 
28 PID/ISDS, p. 12. 
29 PID/ISDS, p. 12 
30 RPF, p. 181. 
31 See Attachment 3, Draft Detailed Master Plan of Capital City AMARAVATI - Report, p. 32. 
32 See https://youtu.be/LFNEbCNYoGA. 
33 RPF, p. 180. 
34 Attachment 12 contains a record of the email communication between the Requesters and Bank management 
in Delhi. 



Page 6 of 13 
 

  
22. Requesters have felt harassed, as opposed to consulted, by the assessors and purported 
World Bank staff. For example, on April 24, 2017, several individuals visited Requester #2’s 

house. These individuals stated that they were representatives of the World Bank and 
asked about the reasons that Requester #2’s  family refused to participate in the LPS. 

 
III. Harms to the Requesters 
 
23. Each of the Requesters owns agricultural land in Amaravati, which they rely on for 
their livelihoods, and none of the Requesters has joined the Land Pooling Scheme. The 
Requesters have and are likely to experience harm as a result of the ASCCDP, including mental 
harm, economic harm, food insecurity, and environmental harm.  
 
24. Mental harm due to continued inadequate access to information and consultation, as 
well as threats and harassment: The coercion and intimidation involved in the land pooling 
process, combined with a lack of adequate access to information and consultation, has caused 
significant psychological stress for the Requesters. Further, the intimidating atmosphere around 
the consultation “workshop” for the proposed ASCCDP, as well as the instances in which 
individuals purporting to represent the World Bank have approached the Requesters and 
members of their family, also has caused psychological stress for the Requesters. The 
Requesters fear that this harm will continue under the ASCCDP project. 
 
25. Loss of livelihood: As a result of the ASCCDP, the Requesters will be forced to either 
pool their land under the LPS or their land will be acquired by the State under the Land 
Acquisition Act. The Requesters fear that either option will result in the loss of their 
livelihoods. If the Requesters join the Land Pooling Scheme, the LPS does not provide 
adequate benefits to restore the Requesters’ livelihoods, nor does it provide adequate legal 
guarantees to ensure that promised benefits will be delivered. LPS documents do not specify a 
period of time within which pooled land must be returned to LPS participants as developed 
plots.35 Further, the government has estimated that the Amaravati Capital City Project will take 
35 years to complete,36 but the government only provides a ten-year annuity to LPS 
participants, agricultural laborers, and landless families. Thus, there may be a gap between 
when the annuity ends and when land is actually transferred back to participants. Furthermore, 
all these assumptions are based on the current Government ruling Andhra Pradesh. In case of 
any change in the government during 2019 elections, there is a risk that these benefits will not 
be realized, because the LPS has no legal basis.  
 

26. If the State acquires the Requesters’ land under the Right to Fair Compensation and 
Transparency in Land Acquisition, Rehabilitation and Re-Settlement Act, 2013, #30 of 2013 
(“LA Act”), the Requesters also will not receive compensation sufficient to restore their 
livelihoods or to purchase comparable replacement land. Under the LA Act, the State is 
obligated to compensate landowners based on the market price of the land. 37 However, the 

                                                           
35 See Form 9.14, included in the draft SESA-ESMF. 
36 The SESA-ESMF that the CRDA submitted to the World Bank states that “Amaravati Capital City 
Development Project consists of multiple projects in three phases over a plan period of 35 years.” SESA-ESMF, 
p. 7. 
37 LA Act 2013, Chapter 4, Section 26 clearly states to consider whichever is higher among “1. Basic 
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basic land values in the registration offices have not been revised for the last five years. As a 
result, the registration value of the Requesters’ land and the land in 25 villages across three 
mandals is far lower than the market value. For example, after the CRDA issued an acquisition 
notification for  land through newspaper publication on 22 July 2016 and 
through notice on 8 September 2016, the authorities awarded a market price of  

 per acre of land on 12 April 2017. However, the current market value is INR 16 million 
per acre.  
 
27. Food insecurity:  Amaravati consists of rare multi-crop irrigated land that produces 120 
types of crops, and Requesters are concerned that the ASCCDP will create food insecurity in 
the region. The potential for food insecurity as a result of the Amaravati capital city project 
was noted in the 2014 Report of the Expert Committee appointed by the Ministry of Home 
Affairs, Union of India to Study the Alternatives for a New Capital for the State of Andhra 
Pradesh,38 and the SESA-ESMF does not recognize that the primary use of the land in 
Amaravati is multi-crop irrigated land. Further, Andhra Pradesh has not complied with national 
legislation aimed to guarantee food security.39  
 
28. Environmental harms: Component 2 of the ASCCDP will affect the river Kondaveeti 
Vagu, and the fields adjacent to the riverbed are wetlands. However, the SESA-ESMF does not 
adequately address issues of wetlands, and APCRDA has not complied with national legislation 
designed to protect the wetlands.40 In 2015, the National Green Tribunal also issued an order 
that put a stay on construction in Amaravati due to unresolved environmental concerns.41  
 
IV. Noncompliance with Bank Policies 
 
29. There is evidence that the potential harms above are a result of Bank management’s 
failure to comply with the requirements of OP/BP 4.12 and OP/BP 4.01. These instances of 
noncompliance include, but are not limited to: 
 
OP/BP 4.12: 
30. Failure to require a resettlement plan. Bank management has used a Resettlement 
Policy Framework, rather than a full Resettlement Plan, for the ASCCDP. However, Bank 
documents suggest that the zone of impact of subprojects, and their siting alignments, can be 
determined. A detailed Master Plan and Infrastructure Master Plan are available for the city,42 
and according to Bank documents, “[a]ll physical interventions related to these components 
                                                           
registration value as per books, or 2. Average sale price from 50% highest transactions, or 3. Highest Registered 
transaction value in the nearest vicinity”. But RPF, p. 43, states “Average sale price shall be by taking 50% of 
highest registration values for similar lands that took place 3 years prior to cutoff date. Cut-off date is the 1st 
notification under LA i.e. 11(1)”. 
38 Available at http://www.cprindia.org/research/reports/report-expert-committee-new-capital-andhra-pradesh 
39 In order to ensure the food security of each region of India, Section 10 of the 2013 LA Act requires the State 
government to set a district-wise limit for the minimum extent of agricultural land and the minimum extent of 
multi-cropped irrigated land, so that the land proposed to be acquired does not surpass those limits. However, 
the CRDA and the Government of Andhra Pradesh have not undertaken any study in this direction and not 
identified such limits. 
40 The Wetland Rules notified by the Union Ministry of Environment and Ramsar Convention on Wetlands. 
Attachment 15 provides more details about these concerns. 
41 Attachment 18 contains the order of the NGT, and attachment 15 provides more details about these concerns. 
42 Available at https://crda.ap.gov.in/APCRDA/Userinterface/HTML/masterplansNew.htm 
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will be situated on identified land parcels / stretches within the 217 sq.km. of Amravati city.”43 
The PID/ISDS identifies specific sets of roads and associated infrastructure for Component 1 
of the ASCCDP, 44  and Component 2 will support flood mitigation for the Kondaveeti Vagu 
water canal, a sewerage system, and a solid waste management system.  
 
31. Failure to ensure meaningful consultation. A single consultation “workshop” on both 
the draft RPF and the draft SESA-ESMF, combined with the intimidating presence of police 
forces and an unclear and short fifteen-day time frame for the submission of written comments, 
does not constitute a meaningful consultation process under OP 4.12. When the Requesters 
raised concerns about the consultation process with Bank management, management 
responded that the process was “conducted in a free and fair manner, except for a brief stoppage 
wherein a section of farmers who are supportive of land pooling scheme tried to interrupt a 
speaker from criticizing land pooling related impacts. But the situation was quickly brought 
under control and the speaker was allowed to complete his response.”45 A new version of the 
RPF and the SESA-ESMF are now posted on the Bank’s website, and specify that each 
document has been “revised pursuant to public consultation workshop.” 
 
32. Failure to accurately assess the nature and magnitude of project-related 
displacement46 and to adequately ensure that use of land previously acquired through the LPS 
complies with OP 4.12. The PID/ISDS states that the “Land Pooling Scheme (LPS) is 
substantially completed.” 47 However, as described in paragraph 16 above, the LPS is not 
“substantially completed,” and the legal steps necessary to complete the process have not yet 
occurred. This inaccurate assessment has led to the incorrect Bank determination that a “due 
diligence” approach consisting of “an independent implementation assessment of LPS Scheme 
to assess its implementation outcomes to date, hear the reactions of those who have participated 
in LPS and identify measures required to strengthen its implementation process during the 
remaining implementation period as applicable to sub-projects” is the appropriate method to 
evaluate the LPS.48 This approach is not adequate to assess the compliance of the LPS with OP 
4.12. Further, the Bank has not taken steps to ensure that this “independent implementation 
assessment” is being conducted independently,49nor has it established an independent advisory 
panel on resettlement for the ASCCDP, as recommended under OP 4.12 for projects that are 
highly risky or contentious.50 

                                                           
43 ISDS, section D., para. 1. 
44 Component 1 of the ASCCDP will support “the first set of high priority city roads within this network--this 
includes construction of 107 Km of sub-arterial roads and 6 Km of main arterial roads, along with utility ducts 
for water, sewerage, drains and other utilities such as communications, telecom and power etc. in the Capital 
city area for providing connectivity to the key land parcels.” Component 1 of the ASCCDP also will support 
“upgrading of infrastructure in the 25 villages noted above (water, sewerage, village roads, drains and 
connectivity to trunk infrastructure, etc.), and seamlessly integrating them into the trunk infrastructure of 
Amaravati city.”  PID/ISDS, page 8. 
45 See Attachment 14. 
46 “The TT summarizes in the Project Concept Note (PCN) and the Project Information Document (PID) 
available information on the nature and magnitude of displacement and the resettlement instrument to be used.” 
BP 4.12, para 4. 
47 PID/ISDS, p. 12 
48 PID/ISDS, p. 12 
49 In this regard, see Attachment 12 and Management’s response to Requesters’ concerns. 
50 “For projects that are highly risky or contentious, or that involve significant and complex resettlement 
activities, the borrower should normally engage an advisory panel of independent, internationally recognized 
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33. Inconsistency with the objectives of OP 4.12: Bank management has not taken steps to 
avoid or minimize involuntary resettlement,51 and has instead responded to concerns about 
involuntary resettlement by stating that individuals affected by the ASCCDP have two options: 
“you may opt to participate in the Land Pooling Scheme (LPS) or under Land Acquisition 
(LA).”52 The compensation and the limited annuities for the transition period provided by both 
the LPS and the LA Act do not “provid[e] sufficient investment resources to enable the persons 
displaced by the project to share in project benefits.”53 Lastly, the Bank’s due diligence 
approach to the LPS does not incorporate measures to restore the livelihoods of landowners, 
assignees, agricultural laborers, and vulnerable groups who the LPS already has affected, and 
who will only receive annuities for ten years under the rules of the LPS.54 
 
OP/BP 4.01: 
34. Failure to ensure meaningful consultation: As a result of the lack of a meaningful 
consultation process (described in paragraph 31), the Requesters’ concerns were not 
incorporated into the revised SESA-ESMF for the project, and Requesters face the potential 
harms described in Section III. 
 
Compliance of the draft revised SESA-ESMF and RPF with OP 4.12 and OP 4.01: 
35. Proposed compensation does not cover replacement cost. The revised RPF sets an 
amount of compensation that does not meet OP 4.12’s standard of replacement cost. As 
described in paragraph 26, the RPF’s process for valuation of land to be acquired is based on 
values that have not been revised in five years. Requesters submit that valuation under the LA 
Act should be based on the market value of transactions that have taken place in a fair and 
transparent manner over the last three years. Specifically, the market value should be multiplied 
by at least a factor of two, and 80% of the land to be paid at market value and as per first 
schedule, and return 20% of the developed land in par with the offer under LPS.55 
 
36. Lack of analysis of project alternatives: The SESA-ESMF states only that there will be 
an analysis of project alternatives for future sub-projects, rather than an analysis of alternatives 
to the Amaravati Capital City project. In this regard, there is a detailed report produced in 2014 
by an expert that proposes alternative designs for the city, including the decentralization of 
governance by locating government offices at regional centers.56 

                                                           
resettlement specialists to advise on all aspects of the project relevant to the resettlement activities.” OP 4.12, 
note 23. 
51 OP 4.12, para. 2(a). 
52 Attachment 16. 
53 OP 4.12, para. 2(b). 
54 OP 4.12, para. 2(c) 
55 Following the Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and 
Resettlement Act, 2013, #30 of 2013, all the four schedules are interlinked. As per first schedule, the land 
owners will be compensated market price and solatium for the area of land. In addition to the compensations 
under first schedule, the second schedule #3 i.e. offer for the developed land “In case the land is acquired for 
urbanisation purposes, twenty per cent. of the developed land will be reserved and offered to land owning 
project affected families, in proportion to the area of their land acquired and at a price equal to the cost of 
acquisition and the cost of development: Provided that in case the land owning project affected family wishes to 
avail of this offer an equivalent amount will be deducted from the land acquisition compensation package 
payable to it.”. 
56 Available at http://www.cprindia.org/sites/default/files/policy-briefs/ExpertCommittee_CapitalAP_Final.pdf 
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37. Inadequate identification of environmental issues:57 The revised SESA-ESMF states 
that “the ecological profile consists of agricultural areas, wetlands/water bodies (irrigation 
ponds and rivulets), rocky outcrops and riparian/riverine zone along the River Krishna. There 
are no ecologically sensitive areas present in the Amaravati Capital City area. However, the 
study identified the following ‘hotspots’: wetlands, rocky outcrops, and, riparian zone of River 
Krishna.”58 However, the SESA-ESMF does not include the recommendations made in the 
main EIA-EMP for Amaravati, which makes a number of recommendations related to water 
bodies, wetlands, and the River Krishna. 59  
 
V. Prior interactions with Management 

 
38. The Requesters have informed the APCRDA, World Bank management, and the World 
Bank GRS about their concerns through a series of emails and meetings (refer to Attachments 
12 - 16). Following the invitation of CRDA, a few farmers attended the “Public Consultation 
Workshop” to express their objections on SESA-ESMF and the draft RPF. However, the 
revised drafts that were posted on the World Bank’s website,60 which specified that they had 
been “revised pursuant to Public Consultation Workshop,” did not address the Requesters’ 
concerns. The World Bank also has not taken any action to address the concerns the Requesters 
have raised, including the objections on SESA-ESMF and RPF in attachment 15. 
 
VI. Requested Measures 
 
39. The Requesters believe that there is cause for concern about whether it is possible for 
the Bank to implement the ASCCDP in accordance with its policies and in the manner stated 
in the PID/ISDS. There is an urgent need for the Panel to open an investigation in order to 
address the Requesters’ concerns, ensure compliance with Bank policies, and avoid further 
harm.  
 
40. The Requesters request that the Inspection Panel conduct an investigation into the 
policy violations described above and find that World Bank management must take steps to 
rectify these violations and resolve Requesters’ concerns. Such steps would include, but are 
not limited to:  

 Delay the World Bank’s process of appraisal and convene a panel of independent 
experts to oversee the ASCCP and ensure that it is implemented in accordance with 
World Bank policies and procedures.  

 Revise the Bank’s approach to conducting due diligence on the LPS. The Bank should 
approve terms of reference for a truly independent analysis of the LPS that identifies 
steps needed to remedy past noncompliance with OP 4.12 and ensure future compliance 
with OP 4.12., including legal guarantees for participants in the LPS.  

                                                           
57 BP 4.01, para. 3 
58 SESA-ESMF, p. 29. 
59 See Attachment 17. It also is available at 
https://crda.ap.gov.in/apcrdadocs/Environment/Environmental%20Clearance/EIA%20report%20Amaravati%20
from%20EC.pdf 
60 http://documents.worldbank.org/curated/en/650051486971245674/pdf/SFG3009-EA-P159808-Box402887B-
PUBLIC-Disclosed-2-10-2017.pdf and 
http://documents.worldbank.org/curated/en/956761486979973088/pdf/SFG3020-RP-P159808-Box402887B-
PUBLIC-Disclosed-2-10-2017.pdf 
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ANNEX 1: Requesters’ Statement 
 
1. We,  (Requester #1),  (Requester 
#2),  (Requester #3), and  (Requester #4) request 
that the Inspection Panel investigate the World Bank’s compliance with its operational policies 
and procedures regarding the Amaravati Sustainable Capital City Development Project 
(ASCCDP). 
 
2. We own land and live in the area known as , 
India. Our land is within the Master Plan for Amaravati Capital City, and is likely to be a part 
of the ASCCDP and/or affected by other activities related to the ASCCDP.  

owns  of agricultural land in , and  owns 
 acres of agricultural land in .  is President of the 

 , which has a membership of 1600 farmers in the 
Amaravati Capital City area.  
 
3. We do not authorize the Inspection Panel to disclose our identities as we have a fear of 
retaliation because of our interaction with the Inspection Panel. 
 
Our Addresses and Contact Details 
 
1.  

 
 
 

 
 

 
 
2.  

 
 
 

 
 

 
 
3.  

 
 
 

 
 

 
 
4.      
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ANNEX 2: Additional References 
 

 Videos https://youtu.be/8x5z42yt6mQ and https://youtu.be/gD77QUyL0Fc shows the 
concerns from farmers on the Amaravati Project. 

 Coercion tactics of the Government - youtube.com/watch?v=h5cwX5OvZ0M&t=25s and 
youtube.com/watch?v=72-E4lyCfKg 

 Amaravati 360: Farmers rail against AP's land pooling scheme; By:Swati Sanyal Tarafdar: 
http://www.firstpost.com/long-reads/amaravati-360-farmers-rail-against-aps-land-pooling-
scheme-3432440.html 



The following attachments to the Request for Inspection are available upon request: 

Attachment 1 Draft Perspective Plan - 2050 APCRDA - Public Notice 

Attachment 2 APCRDA Public Notice 12.26.2015 

Attachment 3 Capital Maps 

Attachment 4 Amaravati Capital City 

Attachment 5 Objections Draft Perspective Plan - 2050 for APCRDA 

Attachment 6 Objections on Master Plan 

Attachment 6a Amaravati Reveals How Public Projects in India Remain Dependent on Whims of Politicians 

Attachment 7 Objections and Suggestions Summary Document 02Sep16 

Attachment 9 Amaravati - A Landscape of Speculation & Intimidation 

Attachment 10 Status paper Amaravati Capital Development and issues 29Jan17 

Attachment 11 ongoing cases in NGT, courts 

Attachment 12 Email with Bank Mgmt in Delhi on ASCI's Independent Assessment 

Attachment 13 October 2016 Meeting with World Bank 

Attachment 14 Email response from Bank Mgmt in Delhi on SESA-ESMF and RPF consultation process 

Attachment 15 Objections on SESA -ESMF and RPF for Project ID P159808 15Jan17 

Attachment 16 Communication with World Bank GRS 

Attachment 17 EIA report Amaravati from EC 

Attachment 18 National Green Tribunal Order 

Attachment 19 GO no 75 issued on 04.14.2015 

Attachment 20 MS GO No 1 - LPS Rules 

Attachment 21 Facts Book 

Attachment 22 Land_Registartion_documents 

Attachment 23 CRFF Request for Inspection Panel intervention in Project ID P159808 26May17 



Management Response 
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MANAGEMENT RESPONSE TO 
REQUEST FOR INSPECTION PANEL REVIEW OF THE 

INDIA: PROPOSED AMARAVATI SUSTAINABLE CAPITAL CITY 
DEVELOPMENT PROJECT (P159808) 

Management has reviewed the Request for Inspection of the India: Proposed Amaravati 
Sustainable Capital City Development Project (P159808), received in two parts by the 
Inspection Panel on May 25 and May 27, 2017, and registered on June 12, 2017 (RQ17/04). 
Management has prepared the following response. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

JULY 21, 2017
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EXECUTIVE SUMMARY 
 
Inspection Panel Request and Background 
i. The proposed India: Amaravati Sustainable Capital City Development Project 
(ASCCDP or Project) aims to support the development of a new capital city for the state 
of Andhra Pradesh, Amaravati City. Specifically, the proposed Project would finance 
selected new infrastructure, upgrade existing village infrastructure, enhance climate 
resilience by improving flood mitigation, and build urban governance capacity to benefit 
current and future residents of selected areas within Amaravati City through improved 
urban services. In addition, current institutions, such as the implementing agency, as well 
as the institutions to be set up under the new Amaravati City government, would benefit 
from institutional development activities and technical assistance under the proposed 
Project. 

ii. Land for Amaravati City is being acquired by the Government of Andhra Pradesh 
through land pooling, negotiated settlements, or eminent domain. The majority (about 
86 percent) of the land required for Amaravati City has been acquired through a Land 
Pooling Scheme (LPS), under which agricultural land is assembled from participating 
landowners, who transfer their land to the City, and subsequently receive in return smaller, 
but serviced and urbanized plots.  

iii. Given the significant urban development challenges facing India, the proposed 
Project could be an important step to develop and apply this innovative land use planning 
instrument in the Bank’s engagement in the country. Land pooling has been successfully 
used elsewhere in India, Nepal and other countries (e.g., Australia, Canada, Europe, Japan, 
Korea, United States). 

iv. The proposed Project is in the process of preparation and has not yet been 
appraised, nor have safeguard instruments been finalized. The next step in the project 
cycle is the Decision Meeting, at which point Management will review the proposed 
Project scope and design and determine whether to authorize appraisal. This Decision 
Meeting is expected to be held later in 2017. 

v. The Requesters allege harm from the acquisition of land for the proposed new 
capital through the LPS and other means, and from activities related to the proposed 
Project. In their Request for Inspection, the Requesters note that they have not joined the 
LPS. The Requesters allege that they are being coerced into joining the LPS, and that land 
acquisition under either the LPS or under negotiated settlement and eminent domain would 
cause them harm related to their livelihoods, the environment, food security, resettlement 
and lack of consultation.  

 
Management’s Response  
vi. Management understands the concerns of the Requesters regarding 
compensation for land which is acquired for the development of Amaravati City. 
Management has carefully reviewed the allegations made by the Requesters and will ensure 
that any Bank support for the proposed Project complies with Bank policy. Management 



 

vi 

has agreed with the Borrower on an Action Plan that aims to address concerns raised in the 
Request. 

vii. Management will decide whether to move ahead with the proposed Project only 
after appropriate analysis of potential Project risks and impacts has been undertaken, 
and adequate mitigation measures to address them have been developed and consulted 
upon to the satisfaction of the Bank. Before the Decision Meeting, Management commits 
to completing safeguard documents that have been appropriately consulted upon and 
include an analysis of the land acquisition process under the proposed Project, including 
the LPS, negotiated settlement and eminent domain; an assessment of the proposed Project 
investments within Amaravati City; and an assessment of the potential environmental and 
social risks and impacts and how these would be addressed under the proposed Project. 
Also before the Decision Meeting, Management will work with the Borrower to complete 
a plan for ongoing consultation, establish a robust project-level grievance redress 
mechanism and citizen advisory committee, as well as an enhanced communication 
strategy for the proposed Project and its safeguard aspects. 

viii. Management takes the Requesters’ claims of coercion very seriously and 
emphasizes that it does not condone any form of coercion. Management has reached out 
to landowners specifically named in some of the coercion allegations, who have assured 
the Bank that they were not subjected to or aware of any coercion attempts. The Bank has 
increased its presence in Amaravati by expanding the number of visits to villages in the 
area to have more opportunities to consult with affected people and to gather more insight 
into the coercion allegations. Management is also in the process of hiring an independent 
party to carry out interviews and consultations in local villages to obtain additional 
information regarding this issue.  

ix. Going forward, Management will work with Government authorities, the 
implementing agency, and the communities to ensure a free and meaningful stakeholder 
engagement process. Management will convey to the Government that proactive and open 
stakeholder engagement, free from coercion, is a prerequisite for Bank support for a 
project, and that Management expects stakeholder input to be considered in project design. 
Management will work with the implementing agency to put measures in place to facilitate 
such stakeholder engagement, including the citizen advisory committee and project-level 
grievance redress mechanism to receive and process stakeholder input and complaints 
during project preparation and implementation. The Bank will also work with local 
organizations that are trusted by the communities or with independent third-party monitors 
to gather views of stakeholders and to identify potential problems early in the process.   

x. Management remains committed to ensuring that potential impacts of the 
proposed Project on livelihoods, resettlement, environment and food security are 
appropriately assessed, and that any identified impacts are managed in accordance with 
Bank policy. Management will confirm that the proposed Project complies with Bank 
policy before deciding whether to move forward with Bank support.  

xi. Management has made no decision yet whether to finance the proposed Project. 
Management notes that the proposed Project is still at an early stage of preparation and 
therefore substantive application of Bank policies and procedures has not yet taken 
place. Management will decide whether to move ahead with the proposed Project only after 



 

 vii  

appropriate analysis of potential Project risks and impacts has been undertaken and 
adequate mitigation measures to address them have been developed and consulted upon to 
the satisfaction of the Bank.





 

 

I. INTRODUCTION 

1. On May 25, 2017, the Panel received a Request for Inspection of the proposed 
India: Amaravati Sustainable Capital City Development Project (the Project).1 On May 
27, 2017, the Panel received another communication in support of the Request. The two 
Requests were registered together as a single request on June 12, 2017 (RQ17/04). 

2. Structure of the Text. The document contains the following sections: Section II 
presents the Request; Section III provides an overview of the proposed Project; Section IV 
contains Management’s response and Section V is the conclusion. Annex 1 presents the 
Requesters’ claims, together with Management’s detailed responses, in table format. 
Annex 2 contains a letter of support for the proposed Project, Annex 3 provides excerpts 
from a Supreme Court filing and decision, and Annex 4 includes examples of local media 
coverage of Project-related consultations.  

 

II. THE REQUEST  

3. The Request for Inspection (the Request) was submitted by landowners from the 
area known as Amaravati in Andhra Pradesh, India (the Requesters). The Requesters allege 
harm from the acquisition of land required for the proposed new Amaravati City, in 
particular from land acquisition through land pooling, and from other activities related to 
the proposed Project. The Requesters claim harm related to their livelihoods, the 
environment, food security, resettlement and lack of consultation resulting from the alleged 
non-compliance of the Bank with its environmental and social policies in preparation of 
the proposed Project. In their Request for Inspection, the Requesters note that they have 
not joined the land pooling scheme (LPS) that is a focus of the Request.  

4. The Request included two annexes with the signatures of four Requesters and their 
statements, and additional references, including links to videos and an article. The 
Requesters asked that their identity remain confidential. In addition, there were 23 
attachments of reports, media articles, and court documents related to the planned 
construction of Amaravati City: 

• Attachment 1 Draft Perspective Plan - 2050 APCRDA - Public Notice; 

• Attachment 2 APCRDA Public Notice 12.26.2015; 

• Attachment 3 Capital Maps; 

• Attachment 4 Amaravati Capital City; 

                                                 
1 On October 8, 2016, the Panel had received an initial Request for Inspection on the proposed Project. It 
issued a Notice of Non-Registration on December 19, 2016, on the basis that the proposed Project was in 
early stages of preparation and at the time there was no action or omission by the Bank that could plausibly 
be linked to the alleged harms. 
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• Attachment 5 Objections Draft Perspective Plan - 2050 for APCRDA;  

• Attachment 6 Objections on Master Plan; 

• Attachment 7 Amaravati Reveals How Public Projects in India Remain Dependent 
on Whims of Politicians; 

• Attachment 8 Objections and Suggestions Summary Document 02Sep16; 

• Attachment 9 Amaravati - A Landscape of Speculation & Intimidation; 

• Attachment 10 Status Paper Amaravati Capital Development and Issues 29Jan17;  

• Attachment 11 Ongoing cases in NGT, courts; 

• Attachment 12 Email with Bank Mgmt in Delhi on ASCI’s Independent 
Assessment; 

• Attachment 13 October 2016 Meeting with World Bank; 

• Attachment 14 Email response from Bank Mgmt in Delhi on SESA-ESMF and RPF 
consultation process; 

• Attachment 15 Objections on SESA-ESMF and RPF for Project ID P159808 
15Jan17; 

• Attachment 16 Communication with World Bank Grievance Redress Service;  

• Attachment 17 EIA Report Amaravati from EC; 

• Attachment 18 National Green Tribunal Order; 

• Attachment 19 GO No 75 issued on 04.14.2015; 

• Attachment 20 MS GO No 1 - LPS Rules Facts;  

• Attachment 21 Facts Book;  

• Attachment 22 Land Registration documents; and 

• Attachment 23 CRFF Request for Inspection Panel intervention in Project ID 
P159808 26May17. 

5. The Requesters’ claims, accompanied by Management’s detailed responses, are 
provided in Annex 1. 
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III. THE PROJECT  

6. Context. The Bank is currently preparing the proposed Project, following the 
request of the Government of India and the state of Andhra Pradesh (AP) in May 2016. 
The proposed Project would be financed by an IBRD loan of US$300 million, with co-
financing through a US$200 million loan from the Asian Infrastructure Investment Bank 
(AIIB). The proposed Project would focus on supporting the development of selected 
infrastructure and provision of technical assistance in connection with the Government of 
AP’s ongoing development of a new capital, Amaravati City.  

7. Amaravati City is being developed as the new capital following the bifurcation of 
the state of AP in 2014. The site for Amaravati City was strategically selected by the 
Government of AP in late 2014, based on the area’s historical significance and its economic 
potential, specifically a strong network of transport infrastructure, proximity to several 
major economic centers, good access to a skilled labor workforce and water to cater to a 
growing urban population. The development of Amaravati City is underway and some 
construction has commenced, including some roads for which retroactive financing may 
be sought under the proposed Project. A map of the planned capital city is included in 
Figure 1.  

8. The Andhra Pradesh Capital Region Development Authority (APCRDA) 2— a 
newly created institution chaired by the Chief Minister of the state — has been charged 
with responsibility for planning and overseeing the development of Amaravati City. To 
establish the APCRDA, the Government of AP enacted the APCRDA Act in 2014, which 
also incorporated the LPS for land acquisition in development of the City. Subsequently, 
the APCRDA developed, with the support of the Government of Singapore, a Master Plan 
for Amaravati City covering 217 km2. This Master Plan was approved in February 2016. 
The Bank began preparation of the proposed Project in May 2016. Therefore, the choice of 
location for the City, the LPS, and the Master Plan all preceded Bank involvement. 

 

                                                 
2 APCRDA is also the implementing agency for the proposed Bank-financed Project.  
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Figure 1. Map of the planned Amaravati City with villages to be included in the City 
limits (5-10 percent of total land would be used for the proposed Bank-supported 
Project)  

 

Source: Based on Amaravati Master Plan 

9. The proposed Bank-financed Project is currently under preparation and is at the 
pre-appraisal stage. The next step in the project cycle is the Decision Meeting, when 
Management will review the proposed Project scope and design and decide whether to 
authorize appraisal. This Decision Meeting is expected to be held later in 2017. 

10. The currently proposed objective of the Project is to finance selected new 
infrastructure, upgrade existing village infrastructure, enhance climate resilience by 
improving flood mitigation, and build urban governance capacity. Should the Bank 
decide to move ahead with the proposed Project, Bank-supported investments are expected 
to involve 5-10 percent of the total land area identified in the Master Plan for the 
development of Amaravati City. Current and future residents (at least 40 percent of whom 
would be women) of the selected areas within Amaravati City would benefit from the 
proposed Project through improved urban services, including city roads. In addition, 
current institutions such as APCRDA, as well as the institutions to be set up under the new 
Amaravati City government, would benefit from institutional development activities and 
technical assistance under the proposed Project. 

11. Project Components. As currently envisaged, the proposed Project would have 
three components: 

• Component 1: Basic Urban and Pro-Poor Infrastructure. The objective of this 

https://crda.ap.gov.in/APCRDA/Userinterface/HTML/masterplansNew.htm
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component would be to support the construction of priority transport corridors, the 
upgrading of selected infrastructure of 24 villages and their integration into the 
development of Amaravati City. This component proposes to finance: (i) the 
construction of about 145 km of high-priority sub-arterial roads to facilitate internal 
connectivity as well as connectivity to the wider region, as part of the planned 
network of roads under the Amaravati Master Plan; and (ii) the upgrading of 
infrastructure in selected villages and their integration into the trunk infrastructure 
of Amaravati City. The infrastructure investments within villages would focus on 
upgrading water supply, sewerage, village roads, telecommunications, power, and 
drainage. To date, about 10 priority roads, which would amount to roughly 30 
percent of the total proposed Project investments, have been identified for potential 
Bank support. These roads would require about 1,140 acres (less than 5 percent of 
total land required for the City). Of the land that would be required for the roads, 
94 percent would come from the LPS, with the remaining 6 percent to be acquired 
through negotiated settlement or land acquisition using eminent domain. 
Expenditures incurred within one year prior to the expected loan signing date could 
be considered for retroactive financing, subject to satisfactory compliance with 
environmental and social safeguards.  

• Component 2: Green Climate Resilient Flood Mitigation. The objective of this 
proposed component would be to build sustainable and climate resilient 
infrastructure in Amaravati City by supporting its integration with the natural 
surroundings, riverfront, and greenery. This component would finance: (i) flood 
mitigation works that include improving the carrying capacity of 26.5 km of the 
Kondaveeti Vagu River and its inflowing streams, including Erravagu, Kootella 
Vagu, Ayyannavagu and Palavagu; and (ii) strengthening of the Krishna River 
embankments and development of a green shield of trees along the river bank. 

• Component 3: Institutional Development. The objective of this proposed 
component would be to provide advisory support for the institutional development 
of Amaravati City, and capacity building for efficient urban governance and 
sustainable service delivery. This component would finance support based on the 
following three pillars: (i) Institutional Development, including a sustainable 
governance framework, for utility companies, the Amaravati local government, and 
a metropolitan governance arrangement; (ii) Program and Project Management 
support, to plan, develop, implement and manage sustainable urban infrastructure; 
and (iii) Citizen Engagement and Benefit-Sharing, including an e-government 
platform; and a skill building program for landowners, their families and other 
stakeholders to seize economic opportunities created by the new city. Technical 
assistance under this Component would also support affordable housing. 

12. Environmental and social safeguards. Given that the proposed Project would 
involve greenfield development of urban infrastructure, and that the proposed investments 
would involve substantial land acquisition and physical displacement, the proposed Project 
is categorized as Category A as per OP 4.01 (Environmental Assessment). The safeguard 
documents required for the proposed Project include: (i) a Strategic Environmental and 
Social Assessment – Environmental and Social Management Framework (SESA-ESMF); 
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(ii) a Resettlement Policy Framework (RPF); (iii) site-specific Environmental and Social 
Management Plans (ESMPs); and (iv) site-specific Resettlement Action Plans (RAPs).  

13. As part of the Bank’s due diligence, a draft SESA-ESMF and draft RPF have been 
prepared by the APCRDA. The framework approach reflects the early stage of planning as 
the proposed Project is not yet fully defined. The Bank has reviewed both documents and 
provided comments. The Bank will decide on whether to move ahead with the proposed 
Project only after both documents have been finalized to the satisfaction of the Bank.  

• The draft SESA-ESMF outlines the environmental and social policies and 
procedures that would be applicable to the proposed Project. It also describes the 
procedures to be followed when site-specific ESMPs would be developed and when 
mitigation measures for environmental and social impacts of the proposed Project 
would be designed.  

• The draft RPF analyzes the compliance of the Government of AP’s approach to 
land acquisition through land pooling, negotiated settlements, and eminent domain 
with Bank policy, and identifies gaps and measures to address them. These 
measures would be implemented through site-specific RAPs. It also outlines the 
principles, objectives and processes to be followed for preparation of the site-
specific RAPs, as and when investments are identified.  

14. Where possible locations for infrastructure that could be supported by the Project 
have been identified, site-specific ESMPs and RAPs are under preparation and expected to 
be consulted upon and finalized later this year, prior to appraisal. Stakeholder feedback 
received during consultations would be integrated into the final documents.  

15. If the Bank decides to move ahead with the proposed Project, Bank-supported 
investments would have to comply with site-specific RAPs, site-specific Environmental 
Impact Assessments (EIAs) and site-specific ESMPs, and would include a functional 
grievance redress mechanism (GRM).  

16. The Government of AP has established a three-level GRM. Complainants can turn 
to a village’s land acquisition authority, the district’s Joint Collector, who is the Project 
Administrator, and the state’s Resettlement and Rehabilitation (R&R) Commissioner. A 
separate, project-level GRM will be established for the proposed Bank Project and will 
include independent members not associated with the proposed Project. 

Background: Land Acquisition Approach for Amaravati City and the Proposed 
Project  

17. India’s Land Acquisition, Rehabilitation and Resettlement Act of 2013 (LARR Act 
2013) is recognized as among the most progressive land acquisition laws in the world. It 
allows state governments to formulate alternative state-specific laws and policies that may 
offer higher compensation, as well as better resettlement and rehabilitation benefits to 
people affected by land acquisition, relative to those that would be offered under the LARR 
Act 2013. People affected by land acquisition processes are entitled to choose their 
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compensation from either the LARR Act 2013, or from applicable state-specific laws and 
policies. 

18. At the request of the Government of India, and outside of the context of the 
proposed Project, the Bank carried out a review of the LARR Act 2013 and found it to be 
largely consistent with its policy for involuntary resettlement. Gaps between the LARR 
Act 2013 and Bank policy have been identified regarding: (i) the valuation of structures 
with depreciated amount; (ii) cut-off date requirements for eligibility of certain categories 
of affected people such as those depending on the affected lands; and (iii) assistance to 
those affected using public lands (for example, squatters). The draft RPF addresses these 
gaps. For example, the draft RPF provides a mechanism to pay differential amounts by way 
of special assistance to landowners whose lands would be used for the proposed Project.  

19. To develop Amaravati City according to the Master Plan, the Government of AP 
needs to acquire and assemble 217 km2 of land. Land acquisition is governed by a legal 
framework consisting of the LARR Act 2013, the APCRDA Act 2014, and the Andhra 
Pradesh Government Order of April 2017. For compensation and mitigation of land 
acquisition impacts, landowners can choose between: (i) participation in the LPS; (ii) 
negotiated settlements: or (iii) land acquisition through eminent domain. 

(i) Land pooling, an innovative scheme whereby landowners voluntarily contribute 
their land in return for a smaller plot of urban, serviced land (returnable plot) that 
is expected to be more valuable than the land relinquished, along with a range of 
livelihood support measures including an annuity, skill upgrading and support for 
setting up self-employed enterprises; 

(ii) Negotiated settlements, whereby the Government and landowners agree on a 
compensation package comparable with the provisions of the LARR Act, 2013,3 
for the land and assets within village boundaries; and, if neither of these first two 
approaches is successful,  

(iii) Eminent domain, by which compensation for lands acquired (replacement value 
and livelihood support) is provided following the requirements of the LARR Act 
2013. 

20. Should the Bank decide to move ahead with the proposed Project, the currently 
identified options for Bank investments would affect about 3,000 landowners in 24 villages 
and. In total, over 30,000 landowners in 22 of these villages have opted to join the LPS. 
About 4,000 landowners, most of them situated in two of the 24 villages, have chosen not 
to do so.  

21. LPS for Amaravati City. Land pooling has been introduced by the Government of 
AP as an innovative land use planning instrument to address and manage, in a proactive 
manner, some of the negative externalities that typically arise from urbanization and rapid 
                                                 
3 Under a negotiated settlement process, the APCRDA and landowners negotiate a package that may include 
land-for-land, compensation for assets, construction grant and transitional assistance, culminating in a formal 
agreement between the parties.  
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population growth, and specifically, the rapid appreciation of the value of land in urban 
areas, which leads to spatial exclusion of the urban poor. Due to the lack of affordable land 
in cities, the urban poor often find housing only in informal and squatter settlements and 
slums, in marginal locations (including at-risk areas). Urbanization, on the other hand, 
creates opportunities to leverage the development potential of urban areas, and to capture 
land value increases in a way that benefits all citizens and improves the living environment 
of lower income communities. The LPS is designed to ensure that affected people are not 
just passive recipients of compensation, but rather that they become direct beneficiaries of 
the increased value of their land as it is incorporated into the urban landscape. See Box 1. 

22. The Government of AP is leveraging the land value capture potential in Amaravati 
to benefit landowners directly and immediately from the increases in the land value that 
will result from the development of the capital city. Moreover, in what is the most 
innovative part of the scheme, landowners contributing land under the LPS become 
stakeholders in the future development of the City by being able to remain there. Through 
the allotment of returnable plots, rural landowners remain as owners of land in the new city 
and continue to benefit from the land value increase potential of their plots. The aggregated 
expected value of the urbanized returnable plots, annuities, 4  as well as other social 
development benefits that participants receive under the LPS, exceeds the replacement 
value of agricultural land assets contributed under the scheme.  

23. Participation in the LPS is one of three options for landowners, as noted above. To 
date, roughly 86 percent of the private land required for the new capital city has been 
obtained through land pooling. Management has been advised by the APCRDA that all 
landowners who have joined the LPS have provided their written consent and signed 
agreements for participation in land pooling. Landowners who choose not to participate in 
the LPS may negotiate a settlement or follow the provisions of the LARR Act 2013. 

24. The LPS was designed by the APCRDA prior to Bank involvement with the 
Government of AP in the proposed Project. 5  Since the Bank became engaged in the 
proposed Project, it has been conducting due diligence on the LPS through the draft RPF, 
which identifies gaps between Bank policy requirements and the LPS, and measures to 
address them. These measures would be implemented through site-specific RAPs, as noted 
above in paragraphs 12-15. The Bank has received the draft RPF from the APCRDA and 
has provided comments. The RPF will be finalized reflecting the Bank’s comments as well 
as concerns raised by the Requesters.  

25. In return for contributing their land, landowners participating in the LPS are entitled 
to a combination of benefits: (i) returnable plots of urban land within the Amaravati City 

                                                 
4 Payments are proportional to the area of land contributed to land pooling, and thus vary from individual to 
individual. The affected agricultural laborers and tenant farmers depending on the lands pooled under the 
LPS receive monthly pensions for 10 years, access to skill development training, and access to employment 
under Employment Guarantee schemes.  
5 The design of the LPS is based on consultations with landowners in the Amaravati City area. Consultations 
informed decisions on (i) area and location of returnable land plots; (ii) annuity amounts; and (iii) access 
mechanisms for social development benefits. 
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perimeter; (ii) annuity payments for a period of ten years;6 and (iii) other benefits including 
waiver of agricultural loans, skill training, and interest free loans for setting up enterprises. 
These forms of compensation, described in more detail below, are consistent with the 
objective of the Bank’s policy on involuntary resettlement to conceive and execute 
resettlement as sustainable development programs to enable people to share in project 
benefits: 

• Returnable urban plots are allotted in and around the same village where 
landowners have given up their agricultural lands under LPS. Landowners can 
choose the type of returnable plot they will receive from a broad menu of 
residential and commercial land plot options. 7  The process of selection and 
allotment of returnable plots to date involved multiple stages: (i) draft LPS 
layouts/maps prepared by the APCRDA showing the location of returnable plots 
were shared with all participants of the LPS. The plot allotment policy brochure 
was prepared in Telugu and included a section with frequently asked questions and 
answers; (ii) draft layouts were uploaded on the APCRDA website and notified in 
the district gazette; people were given 30 days to file objections and to provide 
suggested changes to the draft layouts; (iii) consultations on the proposed layouts 
were held in each village; (iv) suggestions were integrated by the APCRDA in the 
final layouts to the extent possible; (v) additional consultations were carried out by 
the APCRDA; (vi) final LPS layouts were prepared, notified for each village, 
displayed at the village panchayat office, uploaded to the APCRDA website, and 
notified in the district gazette; and (vii) LPS landowners were issued provisional 
certificates for their allotted returnable plots through an open, digital randomized 
allocation system (conducted in front of all landowners and other parties, including 
public representatives, electronic and print media). Provisional certificates need to 
be registered in the name of beneficiary landowners, which completes the land 
pooling process.  

The issuance of provisional certificates for returnable plots constitutes an important 
milestone since it allows landowners to know the actual location of their returnable 
plots and to monitor the development of infrastructure in proximity to them. 
Landowners participating in the LPS have full recourse to the Indian judicial system 
at any stage of this process, in addition to the grievance mechanisms described in 
paragraph 16. To date, no complaints have been directly communicated to the Bank 
from landowners participating in the LPS about the legality of provisional 
certificates or the subsequent registration process. Consultation with local farmers 
will continue during preparation of the proposed Project and the Bank team will 

                                                 
6 Annuity payments are available for a period of ten years irrespective of date of allotment of returnable plots 
and are paid annually. Farmers have received two payments to date and the third annuity payment is in 
progress. 
7 Landowners chose their returnable plots from a large number of alternatives. Specifically, these alternatives 
included: (i) single plots; (ii) multiple plots of smaller areas adding up to the total returnable area; (iii) plots 
in residential areas; (iv) plots in commercial areas; or (v) combinations of all the above options. Landowners 
can also decide to merge plots with others (such as family members for example), in both residential and 
commercial areas.  
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proactively solicit additional feedback from local stakeholders. The APCRDA has 
almost completed the allocation of returnable land: to date, about 58,000 returnable 
plots have been allotted to over 23,000 LPS landowners in 22 of the 24 villages, 
who have received their provisional certificates. The APCRDA initiated the process 
of registration of the returned plots in March 2017.8 The registration process is 
ongoing. 

• Annuity payments are a second component of the compensation package that 
landowners who have contributed their land to LPS will receive from the APCRDA. 
Annuity payments will continue for a period of ten years, and are proportional to 
the land that was contributed to the LPS. Landless agricultural wage laborers who 
work on land assembled under the LPS, and whose livelihoods are affected by the 
LPS are also compensated. As per the LPS design, landless laborers will receive a 
monthly pension for 10 years. Participating farmers began receiving annuity 
payments as part of their LPS benefits package in May 2015. Monthly pensions 
have also been distributed since May 2015 to agricultural laborers and tenant 
farmers who resided in the capital city area as of December 8, 2014. 

• Other benefits that the APCRDA is extending to LPS participants include waiver 
of agricultural loans, interest free loans for self-employment, access to skill 
development training, access to employment under an Employment Guarantee 
program, free education and access to medical facilities. LPS participants have 
begun receiving these benefits: (i) a skill development institution was established 
in July 2016 and has trained more than 500 people to date; (ii) more than 1,000 
people have received assistance for job placement through 9 job fairs; (iii) more 
than 19,000 people have received loan waivers; (iv) over 16,000 job cards have 
been issued; (v) over 56,000 person-days of employment have been generated to 
date; and (vi) education and health schemes have been initiated. 

 

IV. MANAGEMENT’S RESPONSE 

26. Management understands the concerns of the Requesters regarding compensa-
tion for land which is acquired for the development of Amaravati City. Management has 
carefully reviewed the allegations made by the Requesters and will ensure that any Bank 
support for the proposed Project complies with Bank policy. Management has agreed on 
an action plan with the Borrower to address concerns raised in the Request. 

27. Management has made no decision yet whether to finance the proposed Project. 
Management notes that the project is still at an early stage of preparation and therefore 
substantive application of Bank policies and procedures have not yet taken place. Manage-
ment maintains also that the preparatory work done so far meets the requirements of the 
Bank’s operational policies and procedures. 

                                                 
8 Returned plots have been registered at the respective sub-registrars’ offices.  
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28. Management will decide whether to move ahead with the proposed Project only 
after appropriate analysis of potential Project risks and impacts has been undertaken, 
and adequate mitigation measures to address them have been developed and consulted 
upon to the satisfaction of the Bank. Before the Decision Meeting, Management commits 
to completing safeguard documents that have been appropriately consulted upon and in-
clude an analysis of the land acquisition process under the proposed Project, including the 
LPS, negotiated settlement and eminent domain; an assessment of the proposed Project 
investments within Amaravati City; and an assessment of the potential environmental and 
social risks and impacts and how these would be addressed under the proposed Project. 
Also before the Decision Meeting, Management will work with the Borrower to complete 
a plan for ongoing consultation, and establish a robust project-level grievance redress 
mechanism and citizen advisory committee, as well as an enhanced communication strat-
egy for the proposed Project and its safeguard aspects. 

29. Management takes the Requesters’ claims of coercion very seriously and empha-
sizes that it does not condone any form of coercion. Management will work with Govern-
ment authorities, the implementing agency, and the communities to ensure a free and mean-
ingful stakeholder engagement process. For more detail on planned actions, see paragraphs 
32-35 below.  

30. Given the significant urban development challenges facing India, and the scar-
city of land in increasingly populated urban areas, the proposed Project could be an 
important step in the use of an innovative land use planning instrument in the Bank’s 
engagement in the country. Land pooling has been successfully used in India, Nepal and 
elsewhere in the world (e.g., Australia, Canada, Europe, Japan, Korea, United States).  

Box 1. Land Pooling* 

As cities grow and urbanize, assembling land for planned urban development is a challenge for local 
authorities, who need to ensure an environmentally, socially and financially sustainable way to provide 
adequate infrastructure and basic services, and to guarantee livability for all urban residents. As urban 
areas expand and the value of land increases, international experience shows that the challenges of limiting 
displacement of vulnerable populations, and of ensuring inclusive urban development become 
increasingly acute. In response to these challenges, Land Pooling (LP) has been used as an innovative 
approach to minimizing resettlement and maximizing benefits for those whose land is acquired.  

Indian policy makers have struggled to devise regulations to ease the acquisition of land for the vast 
amounts of infrastructure and housing the country needs, while avoiding the disruption and displacement 
that has accompanied land acquisition in the past. In response to these challenges, there has been a renewed 
interest among urban planners and governments around the world to implement LP.  

Definition. LP (or land readjustment) is a land management instrument that involves consolidating 
individual land parcels into a larger plot, providing it with infrastructure and planning its land use and 
development. A portion of the reconstituted, serviced land is returned to the original owners. Although the 
readjusted plots returned to each original landowner may be smaller and of a different size and shape, the 
overall value of such plots is expected to be higher than at the onset, resulting from factors including: (i) 
access to services; (ii) requalification of land use (from rural to urban for example); and (iii) proximity to 
area development. 

Benefits. Land pooling is often favored over direct land acquisition because it avoids displacement, fosters 
inclusion through voluntary participation, and encourages cooperation between landowners and project 
implementers as landowners retain their claim on the land. It is also cost-effective for borrowers because 
governments do not directly finance the purchase of rights-of-way or compensate resettled residents. Land 
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pooling unlocks financing for infrastructure and public services through the gains from higher land values 
and the rezoning of land to residential/commercial use. Where used appropriately, LP is a means to manage 
city expansion and to minimize ad hoc sprawl on urban fringes. Typically, the resulting land assembled 
through LP is of higher density and better serviced (with properly sized roads, better connectivity, 
amenities and basic services) than the earlier individual land parcels. 

Global experience. The use of LP as an instrument for land assembly has seen widespread success, 
globally including in countries such as Japan and South Korea, as well as in India. Example of successful 
LP schemes recently implemented in Asia include:  

• Gujarat, India. Gujarat has effectively used its town planning scheme as a land assembly tool for 
almost a century. The first such scheme was implemented in 1920 and consisted of 270 hectares. By 
2012, town planning schemes had increased to 1,200 hectares in urban areas.  

• Kathmandu Valley, Nepal.** To address the lack of a large stock of state-owned land, LP projects 
have been implemented in the country since 1988, mostly by central government planning agencies, 
but also by several by municipalities. A total of nearly 7,000 housing plots were produced from 237 
hectares, with the involvement of 10,000 landowners. The landowners contributed nearly 82 hectares 
of land for roads, open space, and reserve plots and benefitted from a 300 to 600 percent increase in 
land values. 

• Seoul, Korea. The Seoul City Government produced about 11,500 ha of urban land between the 1950s 
and 1980s, through a total of 41 large-scale land pooling and readjustment projects. 

• Japan. By the end of 2006, about 11,800 projects involving a total land area of about 395,000 hectares 
had been undertaken by this method under the provisions of the City Planning Law, 1919 and the 
Land Readjustment Law, 1954. This accounts for about 33 percent of the urbanized land area of Japan. 

* The Bank’s new Environmental and Social Framework (ESF) explicitly contemplates the use of land pooling and 
similar schemes in paragraph 32 of [Environmental and Social Standard, ]ESS 5: Land Acquisition and Resettlement: 
“As an alternative to displacement, the Borrower may consider negotiating in situ land development arrangements 
by which those to be affected may elect to accept a partial loss of land or localized relocation in return for 
improvements that will increase the value of their property after development. Any person not wishing to participate 
will be allowed to opt instead for full compensation and other assistance as required in this ESS.” While the current 
Bank safeguards do not explicitly include such language, it is not uncommon for certain types of projects – for 
example, in the irrigation sector – to be designed so that required compensation is provided on an optional basis in 
the form of smaller, yet higher value, serviced plots of land that meet the compensation standards of OP 4.12 while 
allowing more direct participation of the affected party in the benefits of the project. 

** Improving Access to Urban Land for All Residents: Fulfilling the Promise.  

 

31. The Requesters’ claims, accompanied by Management’s detailed responses, are 
provided in Annex 1. Specific issues are discussed below. 

Coercion 

32. Management has reached out to landowners specifically identified in some of the 
coercion allegations, who have assured the Bank that they were not subjected to or aware 
of any coercion attempts. Following this discussion, the Bank received unsolicited letters 
from LPS landowners’ associations expressing their support for the LPS and the proposed 
Project (see Annex 2). Management notes that allegations of coercion were dismissed by 
the Supreme Court of India on August 21, 2016 (see Annex 3 for a copy of the Supreme 
Court of India verdict).  

33. The Bank has increased its presence in Amaravati by expanding the number of 
visits to villages in the area to have more opportunities to consult with affected people 

http://siteresources.worldbank.org/INTURBANDEVELOPMENT/Resources/memo_to_mayor_WEB.pdf
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and to gather more insight into the coercion allegations. Management is also in the pro-
cess of hiring an independent party to carry out interviews and consultations in local vil-
lages to obtain additional information regarding this issue.  

34. Management will work with Government authorities, the implementing agency, 
and the communities to ensure a free and meaningful stakeholder engagement process. 
Management has contacted the Government authorities and shared its concerns. 
Management will expand its ongoing dialogue with the Government of AP to emphasize 
that proactive and open stakeholder engagement, free from coercion, is a prerequisite for 
Bank support for a project, and that Management expects stakeholder input to be taken into 
account in project design.  

35. The Bank team for the proposed Project will work with the APCRDA to put 
measures into place to facilitate this stakeholder engagement, including a citizen advi-
sory committee and a robust project-level GRM to address the concerns of Project-af-
fected people during preparation and implementation. The Bank will also work with local 
organizations that are trusted by the communities or with independent third-party monitors 
to gather views of stakeholders and to identify any coercion.   

Land Pooling 

36. To develop Amaravati City according to the Master Plan, the Government of AP 
needs to acquire and assemble 217 km2 of land. Affected landowners can choose be-
tween: (i) participation in the LPS; (ii) negotiated settlements: or (iii) land acquisition 
through eminent domain as regulated by the LARR Act 2013. As noted above, the LPS 
was designed to ensure that affected people become direct beneficiaries of the increased 
value of their urbanized land. As such, Management recognizes the LPS as an innovative, 
sustainable, socially inclusive scheme that addresses in a proactive manner some of the 
negative externalities that typically arise from urbanization.  

37. All landowners who have joined the LPS have provided their consent and signed 
agreements for participating in land pooling.9 At this point in time, allocation of land has 
been almost completed and LPS participants have begun to receive the other benefits 
available under the LPS.  

38. Management is aware that the issue of land acquisition for Amaravati City is 
controversial among certain stakeholders in the area. While a group of landowners has 
repeatedly expressed support for the proposed Project and the LPS, and has urged the Bank 
to proceed with implementation of the proposed Project without further delay (see Annex 
2), other stakeholders, such as the Requesters, have opposed the development of Amaravati 
City both in the media and in other public fora.  

                                                 
9 Consent is confirmed by each landowner on at least six separate occasions during the LPS process. Con-
currence from landowners is required at the time of: (i) giving consent to participate in LPS; (ii) signing a 
development agreement; (iii) registration of development agreement; (iv) returnable plot allotment certifi-
cate; (v) registration of land in favor of the implementing agency; and (vi) registration of returnable plot in 
favor of the farmer. 
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39. Management has been informed that the APCRDA has carried out an extensive 
information and consultation campaign to allow landowners to make an informed 
decision on their compensation options. This open process resulted in over 30,000 
landowners joining the LPS, while approximately 4,000 landowners have opted not to join.   

40. As part of the Bank’s due diligence, an analysis of compliance of the three land 
acquisition instruments with Bank policy has been carried out, and the APCRDA pre-
pared a draft RPF. This draft RPF identifies gaps between the approach of the Government 
of AP to land acquisition and Bank policy requirements, and proposes measures to address 
these gaps, should the Bank decide to go ahead with the Project. The Bank has provided 
comments on the draft RPF to the APCRDA.  

41. The APCRDA commissioned a third-party assessment of the LPS to identify any 
shortcomings that would need to be addressed during implementation. This study was 
carried out by consultants not associated with LPS implementation. Management has 
received a draft of the assessment study and will provide comments to the APCRDA. The 
assessment included a household survey among 125 randomly-selected households, 
representing different categories of affected people such as marginal and large farmers, 
agricultural laborers, and multi-cropped land owners; and in-depth focus group discussions 
with different stakeholders. It also included stakeholders in the ten villages where the 
proposed Project would be implemented. The key findings of the draft report include: (i) 
extensive consultations were held for the LPS and grievance redress mechanisms were in 
place; (ii) the LPS is optional and landowners consented to joining based on their 
confidence that the land returned to them would be of higher value than the original land 
and that lost assets would be adequately compensated for; (iii) LPS landowners are already 
receiving the agreed benefits (annuities, returnable plots, access to social development 
schemes, etc.); (iv) the transparent allotment of returnable plots to LPS landowners after 
extensive consultations has enhanced people’s confidence and trust in the process; (v) 
effective coordination mechanisms were observed among different involved agencies; (vi) 
adverse impacts on agricultural laborers, specifically related to livelihood impacts, would 
need to be addressed more comprehensively; and (vii) there are opportunities to involve 
LPS beneficiaries in various types of civil works, particularly related to infrastructure 
development on returnable plots. After finalization of the report, Management will work 
with the APCRDA to identify and implement measures, which address issues raised in the 
report related to the proposed Project, as part of the final RPF and of site-specific RAPs. 

42. A final determination on whether land acquisition, as carried out by the 
Government of AP, is compliant with Bank policy requirements, and how any gaps in 
compliance would be mitigated, would be made by Management at Project appraisal. 
Management will only move ahead with the Project in its currently proposed form if 
Management is confident that the land acquisition approaches used by the Government of 
AP, including mitigation measures identified in the RPF and in site-specific RAPs, would 
ensure that landowners as well as agricultural laborers affected by land acquisition would 
be compensated in accordance with Bank policy.  
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Resettlement Policy Framework (RPF) 

43. The proposed Project is still under preparation. At this early stage, an RPF is the 
most appropriate approach to identify the measures that need to be put in place to ensure 
that the proposed Project would be compliant with Bank policy, should the Bank decide 
to move ahead with it. Site-specific RAPs are being prepared for 10 specific roads, that 
would make up about 30 percent of the overall proposed investments. Additional site-
specific RAPs and other appropriate safeguard documentation would be prepared as 
preparation of the proposed Project advances.  

44. The Bank’s due diligence regarding resettlement is described in paragraphs 12-
15 above. The Bank has received the draft RPF from the APCRDA and has provided 
comments. The RPF will be finalized reflecting the Bank’s comments as well as concerns 
raised by the Requesters. After clearance by the Bank, the draft RPF will be re-disclosed 
and again consulted on, following Bank policy. As described in more detail below, 
additional consultations are expected to take place later in 2017. Management will work 
closely with the APCRDA to ensure that consultations comply with Bank policy. 

Consultations  

Project-related consultations conducted to date 

45. Management commits to expanding consultations on the proposed Project’s safe-
guard instruments, including the draft SESA-ESMF and the RPF. All safeguard docu-
ments for the proposed Project are still under preparation. To date, the consultations that 
have been carried out include the following. 

(a) A public workshop on the draft SESA-ESMF and draft RPF held on January 19, 
2017 was attended by 150 people10 from affected villages, including landowners, 
landless people, farmer association representatives, and media. A summary of the 
documents in local language was distributed in the workshop. In addition, about 50 
government officials, and staff from the Bank and AIIB attended the consultation. 
Police were present during the workshop as a measure to maintain safety. Bank 
staff felt that the workshop was conducted in a free and fair manner, without police 
interference in the exchange of views.   

(b) Additional consultations hosted by the Bank team in four villages in February 2017, 
were attended by about 80 people.  

(c) As part of RAP preparation for the 10 roads that could be financed under the 
proposed Project, further focus group meetings are underway with small and 
marginal-scale landowners participating in the LPS, agricultural laborers, women, 
vulnerable groups, displaced people, and other relevant stakeholders. In addition, 

                                                 
10 It should be noted the Project expects to use only 5-10 percent of the total land within Amaravati City. 
Accordingly, the total number of Project-affected persons is also expected to be a small fraction of the total 
population noted in the Request (127,505). It is estimated that the currently identified Bank investments 
would involve the displacement of approximately 400 families.  
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household socio-economic surveys are being carried out among families that would 
be affected by the proposed Project, both landowners and landless wage laborers. 
The outcome of these meetings will be incorporated in the site-specific RAPs.  

46. January 19, 2017 workshop. The invitation to the workshop was widely published 
in local newspapers in both English and Telugu. Landowners participated in the workshop 
and commented on the contents of the draft SESA-ESMF and draft RPF. All participants 
were welcome to voice their opinions and provide feedback. Written feedback submissions 
were accepted starting from two weeks prior to and ending two weeks after the workshop. 
The minutes of the workshop are included in the draft RPF. The workshop was well 
covered in the local media. See Annex 4 for more media coverage of the consultations.  

47. Feedback received from stakeholders will be reflected in the SESA-ESMF and 
RPF. Key issues raised by participants in the workshop included: (i) valuation of assets at 
market value; (ii) further minimization of physical displacement; (iii) improved 
entitlements under the negotiated settlement for physical resettlement; (iv) attention to 
vulnerable populations such as landless, scheduled caste, etc.; (v) timely payment of 
pensions and possible annual increases in monthly pension; (vi) ensuring local employment 
under contractors; (vii) proper management of impacts arising out of construction works 
and safety in the work place; and (viii) attention to issues associated with outside labor. 
Stakeholders further discussed the need to involve villagers in the decision-making process 
for development works as well as the need for attention to upgrading village infrastructure 
and strengthening the information sharing process. Some of the written suggestions 
received as part of the workshop regarded control measures for construction stage impacts, 
preventing water bodies being polluted, farmer consultations for flood mitigation works, 
provisions of LARR Act 2013, legal validity of agreements executed under the LPS, 
avoidance of graveyards in village areas, etc. Management will work with the APCRDA 
to incorporate these suggestions into the final versions of the SESA-ESMF and RPF.  

48. Consultations in four villages in February 2017. Some of the suggestions and 
concerns that emerged during these meetings included: (i) need for clear on-the-ground 
demarcation of land required in the village areas for infrastructure components; (ii) issues 
related to land classification of non-registered houses; (iii) requirement of sufficient time 
for reconstruction of alternative houses; (iv) shifting alignment toward open lands to 
minimize physical displacement; (v) impacts to certain common properties and to those 
residing on government lands, and treatment of partially impacted houses; (vi) impacts to 
tenants or assigned landowners; (vii) improved entitlements including valuation of assets 
under negotiated settlement; (viii) educated youth employability; (xi) impacts on 
agricultural laborers; and (x) delays in receipt of pension amounts. As part of these 
meetings, consultations were also held with landowners who had not joined the LPS. Some 
landowners conveyed that one of the reasons for not having joined the LPS was the 
perception that their wet, multi-crop lands (known as jareebu), which had higher yields 
than dry lands, were more valuable, and that returnable plots would not provide an 
equivalent return to the original value of their land.  
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Future Project-related consultations 

49. Management agrees that a more extensive program of consultation and 
information on the proposed Project needs to be carried out, which may result in 
adjustments in project design. The Bank team will work with the APCRDA to organize 
an extended consultation plan regarding the proposed Project in general, and the Project 
safeguard documents in particular. Feedback from the consultations will be incorporated 
in the final design of the proposed Project. 

50. Consultations on RAPs are currently in progress in villages that would be 
affected by roads that potentially would be financed by the proposed Project. In addition, 
household socio-economic surveys are being carried out among families that would be 
affected by the proposed Project, both landowners and landless wage laborers.  

Consultations conducted by the Government on the development of Amaravati 

51. Management has been advised by the APCRDA that it has consulted extensively 
on various aspects of the development of Amaravati City as a whole and continues to do 
so. These consultations are separate from the consultations required by Bank policy and 
are not part of the Bank’s due diligence regarding the proposed Project. The APCRDA has 
conducted extensive information dissemination and consultation activities on the broader 
Capital City development project, including consultations on the strategic vision, the 
Master Plan, the LPS, etc. Consultations are being held regularly on issues such as 
returnable plot layouts and the process for allotment of returnable plots. Consultations 
carried out to date by the APCRDA include: 

(a) Consultations on Social Impact Assessment (SIA) under the LARR Act 2013. As 
part of the land acquisition process for Capital City development under the LARR 
Act 2013, the district administration has been conducting consultations and public 
hearings on village-specific SIAs in every affected village. Consultations are 
managed by independent consultants and these are ongoing for a few remaining 
villages. The minutes of these consultations are disclosed on the APCRDA 
website.  

(b) Consultations on the Master Plan. The APCRDA organized multiple rounds of 
consultations with landowners on the draft Master Plan, prior to Bank 
engagement. More than 100 consultations spread over all 24 villages were 
organized in January 2016, and more than 4,000 individual consultation 
comments were received. Stakeholder comments focused on plot sizes, assigned 
lands, village boundaries, asset valuation process, implication for lands owned by 
single owners in multiple villages, issues related to multi-cropped lands (jareebu), 
Floor Space Index (FSI) and set-back regulations, village maps, alignment 
changes of roads passing through the village areas, benefits to the more 
vulnerable, design of LPS layouts, zoning regulations, education and health 
benefits, etc. A Technical Committee consisting of members from the APCRDA 
and the Town and Country Planning Department of the Government of AP was 
set up to review the information and make recommendations. Key 

https://crda.ap.gov.in/
https://crda.ap.gov.in/
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recommendations pertain to modifications in the alignment of roads passing 
through villages, delineation of village boundaries, land use and zoning 
regulations, formulation of returnable plot sizes and their positioning in layouts, 
and allotment of plots to jareebu landowners.  

(c) Regular grievance redress meetings. The ACPRDA conducts regular weekly 
grievance redress meetings to resolve landowners’ concerns regarding the LPS 
and other aspects of the development of Amaravati City. 

Environmental Issues 

52. SESA-ESMF. As part of the Bank’s due diligence, Management required the 
APCRDA to develop an ESMF to (i) assess the policy, legal and regulatory framework for 
environmental and social management relevant to the development of Amaravati City and 
the proposed Project, (ii) conduct a situation analysis and assessment of the environmental 
and social priorities for the development of Amaravati City, (iii) assess the institutional 
framework and capacity for environmental and social management, and (iv) identify the 
positive and negative environmental and social risks and impacts associated with the sub-
projects under the proposed Project. The Bank is currently reviewing the draft SESA-
ESMF and will provide comments to the APCRDA before the document is finalized. 
Management will ensure that the concerns raised in the Request are addressed in the final 
documents, to the extent they are relevant to the proposed Project. 

53. Assessment of alternatives. The selection of the location of Amaravati City is a 
sovereign decision and was taken by the Government of AP, before the Bank engaged in 
the proposed Project. The proposed scope of the Project is limited to some interventions 
within Amaravati City; as such, the SESA-ESMF’s assessment of alternatives does not 
include an analysis of potential alternatives for the location of Amaravati City itself, but 
rather is limited to alternatives to the specific interventions that could be financed under 
the proposed Project. 

54. The draft SESA-ESMF considers, among other issues, potential Project impacts 
related to flooding, conservation of water bodies, and forest land, and identifies 
measures to mitigate any adverse impacts. Flood mitigation plans and designs related to 
the Kondaveeti Vagu River are currently undergoing detailed studies.  

55. Environmental impacts on the Kondaveeti Vagu River. The proposed Project 
includes a sub-component that would address flood management along the Kondaveeti 
Vagu River and the surrounding wetland areas. At this time, no specific potential 
investments have been identified for this component. Potential environmental impacts 
related to such investments, like those cited by the Requesters, will be assessed in detail in 
a site-specific EIA for this particular sub-component. The Bank will work closely with the 
APCRDA to ensure that the scope of the assessment is adequate, including for the 
Kondaveeti Vagu River and surrounding wetland areas.  
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Food Security 

56. During consultations on the draft SESA-ESMF, stakeholders raised concerns 
about food security resulting from the large-scale conversion of agricultural land to non-
agricultural use. This issue was analyzed in the SESA-ESMF. The SESA-ESMF 
determined that the crops in the Amaravati City area are predominantly crops that are not 
used for daily consumption by people. Transformation of agricultural land to urban land 
would, therefore, not significantly impact the production of food in the state.  

57. Overall, the area of Amaravati City under cultivation amounts to 0.027 percent 
of the total area of the state under cultivation and 0.077 percent of paddy-sown area in 
the state. Further, the proposed Project is expected to require only about 5-10 percent of 
the total land within the Amaravati City area. The Government of AP has informed 
Management that it plans to promote the cultivation of more agricultural lands elsewhere 
in the state, opening new food sources directly for state residents. This is part of the 
Government's approach to address food security issues as part of overall land acquisition 
for the development of Amaravati City.  

58. Management understands from relevant government agencies that the state is a 
top producer of horticulture crops and the Government has taken steps to bring more 
land under horticulture by providing incentives to farmers. The state also has taken steps 
such as interlinking rivers to stabilize irrigation by providing a dependable source of water, 
and these are leading to a substantial increase in crop productivity, including for food crops.  

59. Management will ensure that the concerns raised by the Requesters are 
addressed in the final SESA-ESMF, to the extent they are relevant to the proposed 
Project.  

Proposed Actions 

60. Management is of the view that, to date, the preparation of the proposed Project 
has followed Bank policy requirements. However, Management views the Request for 
Inspection as an opportunity to review and consider the views and concerns of the 
Requesters.  

61. Management has agreed on an action plan with the Borrower to address 
concerns raised in the Request. The actions detailed below in paragraphs 62-66 will be 
undertaken during Project preparation for this purpose.  

62. Community engagement and monitoring to address coercion and other 
implementation issues. Given the complex nature of land acquisition and its potential 
impacts on the proposed Project, the Bank will work with the APCRDA to establish a 
citizen advisory committee, consisting of recognized members of the community as well 
as external experts, to serve as an advisory panel to the APCRDA and to inform the 
implementation of the proposed Project and the mitigation of any potential adverse impacts 
of the proposed Project. Further, Management will:  



India 

20 

• Convey to the Government that proactive and open stakeholder engagement, free 
from coercion, is a prerequisite for Bank support for a project, and that Management 
expects stakeholder input to be taken into account in project design;  

• Engage an independent local party to carry out interviews and consultations in local 
villages to obtain additional information on any potential coercion;  

• Engage independent local professionals to visit the affected villages frequently to 
monitor the concerns of Project-affected people and to bring these to the attention 
of the Bank and the APCRDA;    

• Increase the frequency of preparation and supervision missions, during which the 
Bank will proactively reach out to stakeholders to maximize their opportunities to 
interact with Bank staff on implementation issues in general, and potential instances 
of coercion in particular; 

• Work with the APCRDA to establish a robust project-level grievance redress 
mechanism to collect stakeholder input and complaints during preparation and 
implementation of the proposed Project.  

63. Project preparation. Management is committed to continued strong and robust 
preparation of the proposed Project and to finalization, by the time of the Decision Meeting, 
of the following documents, including stakeholder consultation on them:  

• The RPF with an analysis of the land acquisition process under the proposed 
Project, including the LPS, negotiated settlement and eminent domain, and an 
assessment of related risks and impacts and how these would be managed;  

• The SESA-ESMF, including an assessment of the proposed investments under the 
proposed Project within Amaravati City, the related environmental and social risks 
and impacts and how these would be addressed under the proposed Project; 

• A plan for ongoing consultation and grievance redress/citizen engagement, with 
clear feedback mechanisms to be implemented as part of the Project (including 
indicators in the results framework); 

• An enhanced communication strategy for the Project and safeguard aspects.  

64. Policy compliance. To ensure that the proposed Project continues to comply with 
Bank policy, Management will: 

• Work with the APCRDA to address any gaps between Bank policy and the LARR 
Act 2013 as well as the LPS, as appropriate, in the final RPF; 

• Agree with the APCRDA on how the recommendations in the final third-party 
assessment report of the LPS, as well as additional comments the Bank may have, 
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would be implemented and reflected in safeguard and other Project documents, as 
appropriate; 

• Agree with the APCRDA on ways to add livelihood support measures for Project-
affected landowners and landless wage laborers, including skill upgrading of 
vulnerable groups; 

• Work with the APCRDA to address in the final SESA-ESMF specific stakeholder 
concerns, such as those raised by the Requesters, as appropriate.  

65. Consultation and information. The proposed Project would benefit from an 
enhanced consultation and stakeholder engagement approach. Therefore, Management 
will:  

• Work with the APCRDA to expand consultations on Project safeguard documents 
as they are being finalized, including the SESA-ESMF, RPF, site-specific RAPs, 
site-specific EIAs and site-specific ESMPs. This includes focus group consultations 
with various affected categories of people, such as small and marginal-scale 
farmers, agricultural laborers, women, and displaced populations. It will also 
include a stakeholder workshop to introduce and discuss the finalized safeguard 
documents, how they address stakeholder concerns, and how key safeguard issues 
are managed (for example, compensation and social development and skill 
upgrading schemes);  

• Work with the APCRDA to address, as relevant, the concerns raised by the 
Requesters and other stakeholders regarding land acquisition and potential 
environmental impacts in the final drafts of the SESA-ESMF and RPF, and to re-
disclose and consult on the final drafts; 

• Work with the APCRDA to ensure that consultations continue to be free, fair and 
meaningful. 

66. Grievance redress. Management recognizes that strong grievance mechanisms are 
needed at project level to ensure that the concerns of people affected by projects are heard 
and addressed appropriately. Management will:  

• Work with the APCRDA to establish a Project-level GRM that includes members 
who are not associated with the Project to address complaints where Project-
affected people considered that the existing grievance mechanism did not solve 
their issue.  

• Engage with landowners whose land plots are to be used for the proposed Project, 
to explore solutions and improvements in environmental and social risk 
management, within the mandate of the Bank’s safeguard policies.  
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V. CONCLUSION 

67. Management has made no decision yet whether to finance the proposed Project. 
Management notes that the proposed Project is still at an early stage of preparation and 
therefore substantive application of Bank policies and procedures have not yet taken place. 
Management maintains also that the preparatory work done so far meets the requirements 
of the Bank’s operational policies and procedures. 

68. Going forward, Management will work closely with the APCRDA to ensure that 
the proposed Project and its components continue to comply with applicable Bank 
policies. The Bank is prepared to engage with the Requesters to explore solutions and 
improvements in the management of environmental and social risk, within the mandate of 
the Bank’s safeguard policies. Management has developed an Action Plan with the 
Borrower to respond to the Requesters’ concerns, which includes enhanced consultations 
and grievance management, enhanced due diligence, and other mitigation measures.  

69. Management will decide whether to move ahead with the proposed Project only 
after appropriate analysis of potential Project risks and impacts has been undertaken 
and adequate mitigation measures to address them have been developed and consulted 
upon to the satisfaction of the Bank.  
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ANNEX 1 
CLAIMS AND RESPONSES 

No. Claim Response 

1.  Land Pooling Scheme. The Land Pooling Scheme 
regulations entered into force on I January 2015, and the 
scheme is managed by the APCRDA. Although the 
government characterizes the scheme as voluntary, 
many landowning farmers were intimidated and 
economically coerced into pooling their land. Tactics 
included setting short deadlines for participation in the 
LPS, which were subsequently and repeatedly extended; 
threats to acquire the land under the regulations of the 
Land Acquisition Act of 2013, which would provide 
compensation far below the actual market value of the 
landowning farmers' land; and threats to provide the ten-
year annuity (described in paragraph 8) only to those 
landowning farmers who signed up for the LPS prior to 
May 1, 2015. 

Landowning farmers who expressed opposition to the 
LPS were also intimidated and harassed. In December 
2014, banana plantations were set on fire in six villages 
in which the majority of residents opposed land pooling. 
Since then, there have been additional instances of fires 
and destruction of crops on land owned by landowning 
farmers who have refused to participate in the LPS. 
Many of these incidents are detailed in Attachment 9, 
which is an article published in Economic & Political 
Weekly, Vol Li No 17, on 23 April 2016, titled "Making 
of Amaravati - A Landscape of Speculation and 
Intimidation". 

Further, there has been a heavy police presence in the 
Amaravati area since land pooling began, and police 
have interrogated, detained, harassed, assaulted, and 
intimidated residents. More than 3,000 landowning 
farmers were interrogated and assaulted to make them 
sign up for the LPS. The police threatened that if the 
landowning farmers do not pool their land, the police 
will file cases on them. Six police battalions were called 
into action. They moved from village to village with AK 
47s and machine guns. Refer to the references in 
Attachment 9 for more details. 

The Government of Andhra Pradesh and APCRDA 
failed to respond to the objections submitted by 
landowning farmers who refused to participate under 
LPS. Refer to Attachment 7, summarising the objections 
on LPS. Concerns also have been raised about the 
impact of the LPS on marginalized groups, including the 
Scheduled Castes, the Dalit, agricultural laborers, and 
landless families. Refer to Attachment 10 for more 
details. 

Many landowning farmers have not consented to 
participate in the LPS, and some of these landowning 

Management takes the Requesters’ claims of 
coercion very seriously and emphasizes that it does 
not condone any form of coercion. Management has 
reached out to landowners specifically named in some 
of the coercion allegations, who have assured the Bank 
that they were not subjected to or aware of any 
coercion attempts. Following this discussion, the Bank 
received unsolicited letters from LPS landowners’ 
associations expressing their support for the LPS and 
the proposed Project (see Annex 2). Management notes 
that allegations of coercion were dismissed by the 
Supreme Court of India on August 21, 2016 (see 
Annex 3 for a copy of the Supreme Court of India 
verdict). 

The Bank has increased its presence in Amaravati by 
expanding the number of visits to villages in the area to 
have more opportunities to consult with affected people 
and to gather more insight into the coercion allegations. 
Management is also in the process of hiring an 
independent party to carry out interviews and 
consultations in local villages to obtain additional 
information regarding this issue.  

Management will work with Government authorities, 
the implementing agency, and the communities to 
ensure a free and meaningful stakeholder engagement 
process. Management has contacted the Government 
authorities and shared its concerns. Management will 
expand its ongoing dialogue with the Government of 
AP to emphasize that proactive and open stakeholder 
engagement, free from coercion, is a prerequisite for 
Bank support for a project, and that Management 
expects stakeholder input to be taken into account in 
project design. 

The Bank team for the proposed Project will work with 
the APCRDA to put measures into place to facilitate 
this stakeholder engagement, including a citizen 
advisory committee and a robust project-level GRM to 
address the concerns of Project-affected people during 
preparation and implementation. The Bank will also 
work with local organizations that are trusted by the 
communities or with independent third-party monitors 
to gather views of stakeholders and to identify any 
coercion.   

Participation in the LPS is one of three options for 
land acquisition that landowners can choose. 

Landowners whose land is to be acquired have the 
option to: (i) participate in the LPS; or (ii) decline to 
participate in the LPS and negotiate individual 
settlements; or, if negotiations fail, (iii) follow the 
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No. Claim Response 

farmers, including Requester #3, have now been notified 
that their land will be acquired under the Land 
Acquisition Act. These landowning farmers have filed 
multiple cases in the high court. In April 2017, the High 
Court issued a stay on land acquisition in Requester #3 
's village, and the High Court also directed the 
authorities to cease its efforts to mark land that has not 
been acquired under the LA Act. Refer to Attachment ll 
for more details on the ongoing cases. 

procedures for land acquisition as outlined by the 
LARR Act 2013. Management has been informed that 
the APCRDA has carried out an extensive information 
and consultation campaign to allow landowners to 
make an informed decision on their compensation 
options. This open process resulted in over 30,000 
landowners joining the LPS, while approximately 
4,000 landowners have opted not to join. This attests to 
the optional nature of the LPS. The progress in land 
pooling and plot allotment, among others, is disclosed 
on the APCRDA’s website (https:/crda.ap.gov.in).  

Consultations on Master Plan. The APCRDA 
organized multiple rounds of consultations with 
landowners on the draft Master Plan, prior to Bank 
engagement. More than 100 consultations spread over 
all 24 villages were organized in January 2016. More 
than 4,000 individual consultation comments were 
received. These consultations are documented by 
APCRDA on its website. Stakeholder comments 
referred to plot sizes, assigned lands, village 
boundaries, asset valuation process, implications for 
lands owned by single owners in multiple villages, 
issues related to multi-cropped lands (jareebu), FSI and 
set-back regulations, village maps, alignment changes 
of roads passing through village areas, benefits to the 
more vulnerable, design of LPS layouts, zoning 
regulations, education and health benefits, etc. A 
Technical Committee consisting of members from the 
APCRDA and the Town and Country Planning 
Department of the Government of AP was set up to 
review the outcome of consultations and individual 
submissions and make recommendations. Key 
recommendations pertain to modifications in the 
alignment of roads passing through villages, 
delineation of village boundaries, land use and zoning 
regulations, formulation of returnable plot sizes and 
their positioning in layouts, and allotment of plots to 
jareebu landowners.  

Optional nature of LPS. Participating landowners 
have joined the LPS following a process of informed 
consent following the many consultations detailed 
above. Consent is confirmed by each landowner on at 
least six separate occasions during the LPS process.1 
Management has been advised by the APCRDA that all 
landowners who have joined the LPS have provided 
their written consent and signed agreements for 
participation in land pooling, which are enforceable in 

                                                 
1 Concurrence from landowners is required at the time of: (i) giving consent to participate in LPS; (ii) signing 
a development agreement; (iii) registration of development agreement; (iv) returnable plot allotment certifi-
cate; (v) registration of land in favor of the implementing agency; and (vi) registration of returnable plot in 
favor of the farmer. 
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courts in the event the provisions of those agreements 
are not honored by the Government of AP.  

Participation in LPS. The LPS was launched 
following the approval of the APCRDA Act of 2014, 
which incorporated land pooling as one of its 
sanctioned land management policies. To date, 
approximately 86 percent of the land needed for the 
development of Amaravati City has been assembled 
through land pooling. While the Government of AP has 
currently initiated land acquisition processes for the 
remaining land following the provisions of the LARR 
Act 2013, landowners that become interested in joining 
the LPS can still sign up to participate at any time 
before the award of compensation is made under the 
LARR Act 2013. 

Compensation under LPS. The key components of 
the compensation packages under the LPS include: (i) 
returnable plots of urban land within the Amaravati 
City perimeter; (ii) annuity payments to landowners, 
which the Government of AP started issuing in May 
2015, and that will continue for a period of 10 years; 
landless agricultural wage laborers whose livelihoods 
are affected by the LPS receive a monthly pension for 
10 years; and (iii) other benefits, which include waiver 
of agricultural loans, interest free loans for self-
employment, access to skill development training, and 
access to employment under an Employment Guarantee 
program, free education and access to medical 
facilities. 

Access to compensation packages is independent of the 
date on which the landowners join the LPS. 

Compensation under LARR Act 2013. The LARR 
Act 2013 improved land valuation processes relative to 
earlier regulations through a number of provisions: (i) 
allowing consideration of the higher of two land values, 
i.e., the reference rate for land prices in government 
guidelines used for property registrations, or the top 50 
percent of registered sale transactions by value that 
have taken place in the preceding three year period; (ii) 
final compensation in Andhra Pradesh in rural areas is 
calculated as 2.5 times the value arrived at in2 (i) 
above; and (iii) compensation for structures as well as 
an annuity or lump sum that is built in as a supplement 
compensation to mitigate loss of livelihood impacts.  

Coercion allegations. See above. 

Grievances. APCRDA conducts weekly grievance 
redress meetings to resolve landowners’ concerns 

                                                 
2 The LARR Act 2013 allows the state governments to fix the compensation for rural areas between 1 to 2 
times with 100 percent solatium. The Government of AP has fixed 1.25 times for rural areas and adds 100 
percent solatium to compensation which amount to 2.5 times of market value. 
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regarding the LPS and other aspects of the development 
of Amaravati City. Further, the district administration 
is conducting consultations and public hearings on 
village-specific SIAs as part of the land acquisition 
process under the LARR Act 2013.  

As part of consultations held in four villages in 
February 2017, the Bank team held meetings with 
landowners who had not joined the LPS. Some 
landowners conveyed that one of the reasons for not 
having joined the LPS was the perception that their 
wet, multi-crop lands (jareebu) had higher yields than 
dry lands, were more valuable, and that returnable plots 
would not provide an equivalent return to the original 
value of their land. These landowners may choose to 
follow the provisions under the LARR Act 2013.  

Impact of LPS on vulnerable populations. Additional 
support measures for marginalized groups, such as 
women headed households, physically challenged, 
scheduled caste/scheduled tribe, agricultural laborer, 
etc., would be designed as part of the proposed Project; 
special attention would be paid to use of their land plots 
under the proposed Project. All the standard benefits 
under the LPS would also be available to them, whether 
as small landowners (i.e., returnable plots, annuities, 
etc.) or landless laborers (skill training, annuities, etc.).  

Allegations that court may have stayed the land 
acquisition process. Under the LARR Act 2013, 
landowners have full recourse to the local judicial 
system and court cases pertaining to different parcels of 
land and at different stages of the judicial process are to 
be expected as the land acquisition process gets 
underway.3 Management has no position on any court 
cases.  

2.  90% of landowning farmers in the capital city area have 
signed legal documents indicating their intent to 
participate in the LPS. However, only ten landowning 
farmers have completed the legal steps necessary to 
transfer their land rights (title deeds) to the State. The 
other landowning farmers have not yet completed those 
steps, and are unwilling to do so because of the lack of 
legal guarantees about the location of their developed 
plots and the infrastructure that each "developed plot" 
will contain. Further, many landowning farmers are 
concerned that there is no market value specified for the 
developed plots in the registration documents. Refer to 
Attachment 22, for sample copy of a land registration 
document that doesn't contain registration value. This is 
illegal as per Indian Stamps act 1899 for title transfer. 

Landowners will benefit from the development of 
the original agricultural land and its conversion into 
urban land, together with the additional benefits 
provided to LPS participants.  

LPS procedures and current status. Registration is 
conducted in three stages: first, the entirety of the land 
surrendered by the landowners is registered in the name 
of APCRDA; second, a provisional certificate is issued 
to each landowner for the returnable plots; and third, 
the returnable plots are registered in the name of the 
landowners. The APCRDA has almost completed the 
allocation of returnable land: to date, about 58,000 
returnable plots have been allotted to over 23,000 LPS 
landowners in 22 of the 24 villages, who have received 
their provisional certificates. At the next stage, LPS 

                                                 
3 Management is aware that in Penumaka, one of two villages where substantial jareebu lands were located, 
people have lodged a court case objecting to land acquisition.  
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landowners register their returned plots. The APCRDA 
initiated the process of registration of the returned plots 
in March 2017. The registration process is ongoing. 

Guarantees on location of returnable plots and on 
infrastructure provision. The issuance of provisional 
certificates for returnable plots (completed in 22 out of 
24 villages as noted), constitutes an important 
milestone since it allows landowners to know the actual 
location of their returnable plots and to monitor the 
development of infrastructure in proximity to them.  

Content of registration documents. Land values are 
not referenced in the registration document because no 
sales transaction is involved.  

3.  Many of the additional benefits that the LPS promises to 
participants-such as job training and wage employment-
have not been implemented. Further, although the LPS 
promises to allocate 5% of land pooled to affordable 
housing for the poor, only 1,680.9 acres have been 
allocated in the Draft Detailed Master Plan for "weaker 
section housing" (i.e., for those living below the poverty 
line). 

Additional benefits for LPS participants are being 
implemented. According to the APCRDA, 
participating landowners who have signed and 
registered the development agreements have been 
receiving annuity payments as part of their LPS 
benefits package since May 2015.4 In addition, the 
affected agricultural wage laborers and tenant farmers 
have also been receiving monthly pensions since then. 
A skill development institution was established in July 
2016 and has trained more than 500 people to date; 
more than 1,000 people have received assistance for 
job placement through 9 job fairs; more than 19,000 
people have received loan waivers; over 16,000 job 
cards have been issued; over 56,000 person-days of 
employment have been generated to date; and 
education and health schemes have been initiated.  

Affordable housing. The Bank has not been involved 
in the preparation of the Amaravati Master Plan. The 
provision of affordable housing as part of that Master 
Plan is not an activity directly being supported by the 
proposed Project. However, Component 3 of the 
proposed Project would support technical assistance to 
city agencies for the management and implementation 
of priority urban policies, among which is affordable 
housing. Therefore, the Bank would have an 
opportunity to support the City as it addresses the need 

                                                 
4 The benefits to those who have joined LPS include: (i) returnable urban plot; (ii) loan waiver: one-time 
agricultural loan waiver of up to INR. 1,50,000; (iii) loans for self-employment: interest free loans of up to 
INR. 25,00,000 are available to all poor families (annual income below INR. 60,000 and 75,000 in rural or 
urban areas, respectively) for the set-up of self-employment enterprises; (iv) education and health: free edu-
cation and health facilities are available to all those residing in the capital city area as of 8th December, 
2014; (v) old age homes will be established to take care of people of 65 years of age and above; (vi) subsi-
dized canteens: to provide food at subsidized rates; (vii) wage employment: Social Development agency is 
exploring possibilities to engage the landowners under LPS throughout 365 days a year per family under 
MGNREGA, unlike the actual 100 working days per year; and (viii) establishment of skill development 
institutions to provide training with stipend to enhance the skills of former landowners. 
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to allocate land for housing, particularly affordable 
housing, consistent with its Master Plan.  

4.  […] The PID/ISDS states that OP/BP 4.12 applies to all 
land used for the ASCCDP, including land already 
acquired through the Land Pooling Scheme. Because the 
LPS is "substantially completed," due diligence will 
consist of "an independent implementation assessment 
of LPS Scheme to assess its implementation outcomes 
to date, hear the reactions of those who have 
participated in LPS and identify measures required to 
strengthen its implementation process during the 
remaining implementation period as applicable to sub-
projects.  

An independent third-party assessment of the LPS 
has been drafted and is currently under review by 
Management. Management will work with the 
APCRDA on integrating relevant findings into 
Project design and documentation, as appropriate. 

Third-Party Assessment of LPS. The APCRDA 
commissioned a third-party assessment of the LPS to 
identify any shortcomings that would need to be 
addressed during implementation. Management has 
received a draft of the assessment and will provide 
comments to the APCRDA. The assessment included a 
household survey among 125 randomly-selected 
households representing different affected categories 
such as marginal and large farmers, agricultural 
laborers, and multi-cropped land owners; and in-depth 
focus group discussions with different stakeholders. It 
also included stakeholders in the ten villages where the 
proposed Project would be implemented.  

The key findings of this draft report include: (i) 
extensive consultations were held for LPS and 
grievance redress mechanisms were in place; (ii) LPS is 
optional and landowners consented to joining based on 
their confidence that the land returned to them would 
be of higher value than the original land and that lost 
assets would be adequately compensated for; (iii) LPS 
landowners are receiving the agreed benefits (annuities, 
returnable plots, access to social development schemes, 
etc.); (iv) the transparent allotment of returnable plots 
to LPS landowners after extensive consultations has 
enhanced people’s confidence and trust in the process; 
(v) effective coordination mechanisms were observed 
among different involved agencies; (vi) adverse 
impacts on agricultural laborers, specifically related to 
livelihood impacts, would need to be addressed more 
comprehensively; and (vii) there are opportunities to 
involve LPS beneficiaries in various types of civil 
works, particularly related to infrastructure 
development on returnable plots.  

After finalization of the report, Management will work 
with the APCRDA to identify and implement measures 
which address issues raised in the report related to the 
proposed Project, as part of the final RPF and of site-
specific RAPs. 

5.  Mental harm due to continued inadequate access to 
information and consultation, as well as threats and 
harassment: The coercion and intimidation involved in 
the land pooling process, combined with a lack of 
adequate access to information and consultation, has 
caused significant psychological stress for the 
Requesters. Further, the intimidating atmosphere around 

The APCRDA has conducted consultations on the 
LPS and on the draft safeguard instruments related 
to the proposed Project. Management commits to 
expanding consultations on the proposed Project’s 
safeguard instruments, including the draft SESA-
ESMF and the RPF.  
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the consultation "workshop" for the proposed ASCCDP, 
as well as the instances in which individuals purporting 
to represent the World Bank have approached the 
Requesters and members of their family, also has caused 
psychological stress for the Requesters. The Requesters 
fear that this harm will continue under the ASCCDP 
project. 

Access to information and consultations related to 
LPS. Management has been advised by the APCRDA 
that it has consulted extensively on various aspects of 
the development of Amaravati City as a whole and 
continues to do so. The APCRDA also conducts 
weekly grievance meetings. See Item 1 above for more 
detail.  

Management will work with the APCRDA to ensure 
that consultations continue to be free, fair and 
meaningful. It will also work with the APCRDA to 
establish a robust Project-level GRM. 

Consultations under the proposed Bank Project. 
The Bank team attended the public workshop on 
January 19, 2017 on the draft SESA-ESMF and draft 
RPF prepared under the proposed Project. The 
consultation workshop was attended by approximately 
150 participants from the villages affected by the 
proposed Project. Participants consisted of landowners, 
landless people, farmer association representatives, and 
media, as well as 50 government officials and staff 
from the Bank and AIIB. A summary of documents in 
local language was distributed in the workshop. 
Landowners participated in the workshop and 
commented on the contents of the draft SESA-ESMF 
and draft RPF. Police were present during the 
workshop as a measure to maintain safety. Bank staff 
felt that the workshop was conducted in a free and fair 
manner, without police interference in the exchange of 
views. All participants were welcome to voice their 
opinions and provide feedback. Written feedback 
submissions were accepted starting from two weeks 
before and ending two weeks after the workshop. The 
minutes of the workshop are included in the draft RPF. 
The workshop was well covered in the local media. 

After clearance by the Bank, the draft RPF and SESA-
ESMF will be re-disclosed and again consulted on 
following Bank policy. The SESA-ESMF and RPF are 
currently still drafts and subject to modifications. 
Management will work with the APCRDA to 
incorporate stakeholder feedback into the final versions 
of the SESA-ESMF and RPF. 

Communications and information channels under 
the proposed Project. The APCRDA has a multi-level 
grievance redress mechanism, beginning with the 
village’s land acquisition authority, through the 
district’s Joint Collector, who is the Project 
Administrator, to the state’s R&R Commissioner. 
Management will work with the APCRDA to establish 
a Project-level GRM that includes members who are 
not associated with the Project to address complaints 
where Project-affected people considered that the 
existing grievance mechanism did not solve their issue.  
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6.  Loss of livelihood. As a result of the ASCCDP, the 
Requesters will be forced to either pool their land under 
the LPS or their land will be acquired by the State under 
the Land Acquisition Act. The Requesters fear that 
either option will result in the loss of their livelihoods. If 
the Requesters join the Land Pooling Scheme, the LPS 
does not provide adequate benefits to restore the 
Requesters' livelihoods, nor does it provide adequate 
legal guarantees to ensure that promised benefits will be 
delivered. LPS documents do not specify a period of 
time within which pooled land must be returned to LPS 
participants as developed plots. Further, the government 
has estimated that the Amaravati Capital City Project 
will take 35 years to complete, but the government only 
provides a ten-year annuity to LPS participants, 
agricultural laborers, and landless families. Thus, there 
may be a gap between when the annuity ends and when 
land is actually transferred back to participants. 
Furthermore, all these assumptions are based on the 
current Government ruling Andhra Pradesh. In case of 
any change in the government during 2019 elections, 
there is a risk that these benefits will not be realized, 
because the LPS has no legal basis. 

If the State acquires the Requesters' land under the Right 
to Fair Compensation and Transparency in Land 
Acquisition, Rehabilitation and Re-Settlement Act, 
2013, #30 of 2013 ("LA Act"), the Requesters also will 
not receive compensation sufficient to restore their 
livelihoods or to purchase comparable replacement land. 
Under the LA Act, the State is obligated to compensate 
landowning farmers based on the market price of the 
land. However, the basic land values in the registration 
offices have not been revised for the last five years. As a 
result, the registration value of the Requesters' land and 
the land in 25 villages across three mandals is far lower 
than the market value. For example, after the CRDA 
issued an acquisition notification through newspaper 
publication on 22 July 2016 and through notice on 8 
September 2016, the authorities awarded a price which 
amounted to 10 % of what the affected landowner 
believes the current market was. 

Landowners will benefit from the development of 
the original agricultural land and its conversion into 
urban land, together with the additional benefits 
provided to LPS participants. 

Loss of livelihoods. Land pooling in AP is designed to 
compensate landowners for voluntarily giving up their 
land to contribute to development, in a manner that 
makes them beneficiaries of the increases in land value 
that result from urbanization. It is designed to account 
for any loss in livelihood and to bring direct benefits to 
those who participate. All landowners who have joined 
the LPS, in return for contributing part of their 
agricultural land, are entitled to: (i) smaller returnable 
plots of urban land within the Amaravati City 
perimeter: urban land is of significantly greater value 
than agricultural land; therefore, through the exchange 
of their rural plots for urban land, landowners are 
benefitting from one of the main advantages of 
urbanization, which is the increase in land value within 
urban areas; (ii) annuity payment for a period of 10 
years – while land values increase, as the development 
of Amaravati City takes place, landowners who gave 
up land will receive annuities that have been estimated 
to compensate for their lost income; and (iii) other 
benefits, including waiver of agricultural loans, skill 
training, interest free loans for setting up enterprises, 
etc., which will further address the need of landowners 
to find alternative occupations after they have 
contributed their land to the LPS.  

Landless agricultural wage laborers under the LPS are 
also provided a monthly pension for 10 years. The 
other benefits to them include a waiver of agricultural 
loans, interest free loans for self-employment, access to 
skill development training, access to employment under 
an Employment Guarantee program, access to 
education and medical facilities. This will also be an 
area of special focus under the proposed Project and a 
separate sub-component is being designed to provide 
additional support to landless wage laborers and 
vulnerable groups in terms of job training / skill 
development, etc. 

Compensation under the LARR Act 2013. 
Landowners not participating in the LPS will be 
covered under the provisions of the LARR Act 2013, 
and their lands will be acquired through eminent 
domain. Compensation for lands lost – replacement 
value and livelihood support (annuity for 20 years or 
lump sum payment) – will be provided, as per the 
LARR Act 2013.  

The draft RPF analyzes the compliance of the 
Government of AP’s approach to land acquisition 
through land pooling, negotiated settlements, and 
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eminent domain with Bank policy, and identifies 
gaps and measures to address them. These measures 
would be implemented through site-specific RAPs, as 
and when investments are identified. The APCRDA has 
carried out an extensive information and consultation 
campaign to allow landowners to make an informed 
decision on their compensation option. This open 
process has resulted in over 30,000 landowners joining 
the LPS, while approximately 4,000 landowners have 
opted not to join.    

The LARR Act 2013 acts as the “floor” with regard to 
compensation and other benefits since it is the default 
option for people who do not choose the LPS. In 
addition, the LARR Act 2013 provides for guideline 
(government reference rates) values to be benchmarked 
with the top 50 percent of market transactions for 
compensation award for lands, so that compensation 
adequately reflects the current market situation. The 
Requesters have full recourse to the Indian judicial 
system if it is felt that compensation is inadequate, in 
addition to the grievance mechanisms described in 
paragraph 16 of the Management Response.  

At the request of the Government of India and outside 
of the context of the proposed Project, the Bank carried 
out a review of the LARR Act 2013 and found it to be 
largely consistent with its policy for involuntary 
resettlement. Gaps between the LARR Act 2013 and 
Bank policy have been identified regarding: (i) the 
valuation of structures with depreciated amount; (ii) 
cut-off date requirements for eligibility of certain 
categories of affected people such as those depending 
on the affected lands; and (iii) assistance to those 
affected using public lands (for example, squatters). 
The draft RPF addresses these gaps. For example, the 
draft RPF provides a mechanism to pay differential 
amounts by way of special assistance to landowners 
whose lands would be used for the proposed Project. 

7.  Food insecurity: Amaravati consists of rare multi-crop 
irrigated land that produces 120 types of crops, and 
Requesters are concerned that the ASCCDP will create 
food insecurity in the region. The potential for food 
insecurity as a result of the Amaravati capital city 
project was noted in the 2014 Report of the Expert 
Committee appointed by the Ministry of Home Affairs, 
Union of India to Study the Alternatives for a New 
Capital for the State of Andhra Pradesh, and the SESA-
ESMF does not recognize that the primary use of the 
land in Amaravati is multi-crop irrigated land. Further, 
Andhra Pradesh has not complied with national 
legislation aimed to guarantee food security. 

During consultations on the draft SESA-ESMF, 
stakeholders raised concerns about food security 
resulting from large-scale conversion of agricultural 
land to non-agricultural use. This issue was 
analyzed in the SESA-ESMF. It determined that the 
crops in the Amaravati City area are predominantly 
commercial crops that are not used for daily 
consumption by people. Transformation of agricultural 
land to urban land would, therefore, not significantly 
impact the production of food in the state.  

Overall, the area of Amaravati City under cultivation 
amounts to 0.027 percent of the total area of the state 
under cultivation and 0.077 percent of paddy-sown area 
in the state. Further, the proposed Project is expected to 
require only about 5-10 percent of the total land within 
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the Amaravati City area. The Government of AP has 
informed Management that it plans to promote the 
cultivation of more agricultural lands elsewhere in the 
state, opening new food sources directly for state 
residents. This is part of the Government's approach to 
address food security issues as part of overall land 
acquisition for the development of Amaravati City. 
Management understands from relevant government 
agencies that the state is a top producer of horticulture 
crops and the Government has taken steps to bring 
more land under horticulture by providing incentives to 
farmers. The state also has taken steps such as 
interlinking rivers to stabilize irrigation by providing a 
dependable source of water, which are leading to a 
substantial increase in crop productivity, including food 
crops.  

Management will ensure that the concerns raised by the 
Requesters are addressed in the final SESA-ESMF, to 
the extent they are relevant to the proposed Project. 

The compensation provided under the LARR Act 2013 
reflects the agricultural use of the lands and will be 
commensurate with the replacement value of such 
agricultural lands being lost.  

8.  Environmental harms: Component 2 of the ASCCDP 
will affect the river Kondaveeti Vagu, and the fields 
adjacent to the riverbed are wetlands. However, the 
SESA-ESMF does not adequately address issues of 
wetlands, and APCRDA has not complied with national 
legislation designed to protect the wetlands. In 2015, the 
National Green Tribunal also issued an order that put a 
stay on construction in Amaravati due to unresolved 
environmental concerns. 

The draft SESA-ESMF considers, among other 
issues, potential Project impacts related to flooding, 
conservation of water bodies, and forest land, and 
identifies measures to mitigate any adverse impacts. 
Flood mitigation plans and designs related to 
Kondaveeti Vagu are currently undergoing detailed 
studies. The proposed Project includes a sub-
component that addresses flood management along the 
Kondaveeti Vagu River and the surrounding wetland 
areas. This component, which is in a very early stage of 
preparation, is not part of the currently planned initial 
investment and the flood mitigation plans and designs 
related to Kondaveeti Vagu are currently undergoing 
detailed studies. Environmental impacts, such as those 
mentioned by the Requesters, are assessed in detail in a 
site-specific EIA. The Bank has only recently received 
the first draft of this specific EIA and is currently 
reviewing the report. The Bank will work closely with 
the APCRDA to ensure that the scope of the 
assessment is adequate, including the Kondaveeti Vagu 
River and surrounding wetland areas. 

 OP/BP 4.12:  

9.  Failure to require a resettlement plan. Bank 
management has used a Resettlement Policy 
Framework, rather than a full Resettlement Plan, for the 
ASCCDP. However, Bank documents suggest that the 
zone of impact of subprojects, and their siting 
alignments, can be determined. A detailed Master Plan 

The proposed Project is still under preparation; The 
framework approach reflects the early stage of 
planning as the proposed Project is not yet fully 
defined. Site-specific RAPs are being prepared for 
10 specific roads, that would make up about 30 
percent of the overall proposed investments. 



Proposed Amaravati Sustainable Capital City Development 

 33  

No. Claim Response 

and Infrastructure Master Plan are available for the city, 
and according to Bank documents, "[a]II physical 
interventions related to these components will be 
situated on identified land parcels I stretches within the 
217 sq.km. of Amaravati city." The PID/ISDS identifies 
specific sets of roads and associated infrastructure for 
Component I of the ASCCDP, and Component 2 will 
support flood mitigation for the Kondaveeti Vagu water 
canal, a sewerage system, and a solid waste 
management system. 

Additional site-specific RAPs and other appropriate 
safeguard documentation would be prepared as 
preparation of the proposed Project advances. The 
RPF was developed at the beginning of Project 
preparation to identify the principles and process of 
compensation that would be used for land plots used by 
the Project, as and when investments are identified. 
Where possible locations for infrastructure that would 
be supported by the Project have been identified, site-
specific ESMPs and RAPs are under preparation and 
expected to be consulted upon and finalized later this 
year, prior to appraisal. Stakeholder feedback received 
during consultations would be integrated into the final 
documents.   

The RPF notes that the compensation to be provided 
under the LARR Act 2013 for lands lost adequately 
provides for replacement value, as required under Bank 
policy. Regarding gaps in the LARR Act, see Item 6 
above. 

The Bank has received the draft RPF from the 
APCRDA and has provided comments. The RPF will 
be finalized reflecting the Bank’s comments as well as 
concerns raised by the Requesters. After clearance by 
the Bank, the draft RPF will be re-disclosed and again 
consulted on following Bank policy.  

Project-supported investments would comply with site-
specific RAPs, site-specific EIAs and site-specific 
ESMPs, and would include functional and accessible 
grievance redress mechanisms. 

10.  Consultations. On December 26, 2015, the government 
released an English-language "Draft Detailed Master 
Plan of Capital City Amaravati,' which was open for 
public comment for a period of 30 days. This draft was 
not released in Telugu, the local language. The draft was 
made available online and also at four government 
offices for viewing on all working days during office 
hours. Objections/suggestions could be sent in writing to 
the Commissioner, or uploaded on the website. 

The APCRDA organized multiple rounds of 
consultations with landowners on the draft Master Plan, 
prior to Bank engagement. The summary of the Master 
Plan was also circulated in the local language (Telugu). 
See also Item 1 on Consultations on the Master Plan. 

11.  Failure to ensure meaningful consultation. A single 
consultation "workshop" on both the draft RPF and the 
draft SESA-ESMF, combined with the intimidating 
presence of police forces and an unclear and short 
fifteen-day time frame for the submission of written 
comments, does not constitute a meaningful 
consultation process under OP 4.12. When the 
Requesters raised concerns about the consultation 
process with Bank management, management responded 
that the process was "conducted in a free and fair 
manner, except for a brief stoppage wherein a section of 
landowning farmers who are supportive of land pooling 
scheme tried to interrupt a speaker from criticizing land 
pooling related impacts. But the situation was quickly 

All of the proposed Project safeguard instruments 
are still under preparation. Additional consultations 
will be conducted as the framework instruments are 
finalized and the Project-specific plans are 
prepared.  

Management agrees that a more extensive program 
of consultation and information on the proposed 
Project needs to be carried out. The Bank team will 
work with the APCRDA to organize an extended 
consultation plan regarding the proposed Project in 
general and the Project safeguard documents in 
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brought under control and the speaker was allowed to 
complete his response."  

As of May 10, 2017, a draft SESA-ESMF and RPF are 
available on the World Bank's website. Both documents 
state that they have been "revised pursuant to public 
consultation workshop." On 19 January 2017, the 
APCRDA held the only "public consultation workshop" 
on the ASCCDP, which covered both the 200-page 
SESA-ESMF and the 200-page RPF. Only 150 
potentially affected people (out of an estimated 127,505 
people affected by the Amaravati Capital City) attended 
this workshop on 19 January 2017. There was a 
presence of at least 40 police personnel, who intimidated 
stakeholders, and Requester# 1 and other landowning 
farmers were turned away forcefully. The draft SESA-
ESMF and RPF also were made available for public 
comment on the CRDA website, which set a fifteen-day 
time window "from the date of this publication" for the 
submission of "suggestions and concerns." The CRDA 
only received five submissions. 

Requesters have felt harassed, as opposed to consulted, 
by the assessors and purported World Bank staff. For 
example, on April 24, 2017, several individuals visited 
Requester #2's -house. These individuals stated that they 
were representatives of the World Bank and asked about 
the reasons that Requester #2' family refused to 
participate in the LPS.  

particular. Feedback from the consultations will be 
incorporated in the final design of the proposed Project. 

Consultations on RAPs are in progress in villages that 
would be affected by roads that potentially would be 
financed by the proposed Project. In addition, 
household socio-economic surveys are being carried 
out among families that would be affected by the 
proposed Project, both landowners and landless wage 
laborers. The outcomes will be incorporated in the 
RAP.  

Previous consultations on the proposed Project 
include: 

• A public workshop on the draft SESA-ESMF and 
RPF held on January 19, 2017, attended by 150 
people (see also Item 5). 

• Additional consultations held by the Bank team in 
four villages in February 2017, attended by about 80 
people.  

January 19, 2017 workshop. The invitation to the 
workshop was widely published in local newspapers in 
both English and Telugu. Landowners participated in 
the workshop and commented on the contents of the 
draft SESA-ESMF and draft RPF. All participants were 
welcome to voice their opinions and provide feedback. 
The workshop was well covered in the local media. 

Key issues raised by participants in the workshop 
included: (i) valuation of assets at market value; (ii) 
further minimization of physical displacement; (iii) 
improved entitlements under the negotiated settlement 
for physical resettlement; (iv) attention to vulnerable 
populations such as landless, scheduled caste, etc.; (v) 
timely payment of pensions and possible increases in 
annual pension; (vi) ensuring local employment under 
contractors; (vii) proper management of impacts arising 
out of construction works and safety in the work place; 
and (viii) attention to issues associated with outside 
labor. The need to involve villagers in the decision-
making process for development works, attention to 
upgrading village infrastructure and strengthening the 
information sharing process were also raised. Some of 
the written suggestions received as part of the 
workshop included: control measures for construction 
stage impacts, preventing water bodies being polluted, 
farmer consultations for flood mitigation works, 
provisions of LARR Act 2013, legal validity of 
agreements executed under LPS, avoidance of 
graveyards in village areas, among others. Management 
will work with the APCRDA to incorporate these 
suggestions into the final versions of the SESA-ESMF 
and RPF.  
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Consultations in four villages in February 2017. 
Some of the suggestions and concerns that emerged 
during these meetings included: (i) need for clear on-
the-ground demarcation of land required in the village 
areas for infrastructure components; (ii) issues related 
to land classification of non -registered houses; (iii) 
requirement of sufficient time for reconstruction of 
alternative houses; (iv) shifting alignment towards open 
lands to minimize physical displacement; (v) impacts to 
certain common properties and to those residing on 
government lands, and treatment of partially impacted 
houses; (vi) impacts to tenants or assigned landowners; 
(vii) improved entitlements including valuation of 
assets under negotiated settlement; (viii) educated 
youth employability; (xi) impacts on agricultural 
laborers; and (x) delays in receipt of pension amounts.  

As part of these meetings, consultations were also held 
with landowners who had not joined the LPS. See Item 
1. 

12.  Independent implementation assessment. The 
"independent implementation assessment" of the LPS 
still has not been completed, and information about the 
independent assessment has not been distributed in the 
Amaravati area. In October 2016, Requester# I was 
approached by two individuals and - who claimed that 
they had been appointed World Bank. Requesters 
contacted World Bank management in Delhi, and only 
at that time did the Requesters learn that an assessment 
was underway. Requesters also are concerned that the 
assessment is not being conducted in an independent 
manner. APCRDA is both the ASCCDP implementing 
agency and the agency that is responsible for managing 
the Land Pooling Scheme. APCRDA's role in selecting 
and managing the two assessors is not clear. Further, 
APCRDA has been accompanying the assessors to the 
villages, which is not compatible with an independent 
assessment process and negates the purpose of retaining 
third-party assessors. 

The APCRDA commissioned a third-party 
assessment of the LPS to identify any shortcomings 
that would need to be addressed during 
implementation. This study was carried out by 
consultants not associated with LPS 
implementation. 

The third-party Assessment of the LPS was 
commissioned by the APCRDA. Consultants were 
selected by APCRDA though invitation of bids from a 
short list of institutions/agencies having expertise in 
land management. The selected consultants that 
ultimately carried out the study are not associated with 
the implementation of the LPS, so as to bring an 
independent perspective to the study. Management has 
received a draft of the assessment and will provide 
comments to the APCRDA. After finalization of the 
report, Management will work with the APCRDA to 
identify and implement measures which address issues 
raised in the report related to the proposed Project, as 
part of the final RPF and of site-specific RAPs. 

13.  Failure to accurately assess the nature and 
magnitude of project-related displacement and to 
adequately ensure that use of land previously 
acquired through the LPS complies with OP 4.12. 
The PID/ISDS states that the "Land Pooling Scheme 
(LPS) is substantially completed." However, as 
described in paragraph 16 [of the request], the LPS is 
not "substantially completed," and the legal steps 
necessary to complete the process have not yet occurred. 
This inaccurate assessment has led to the incorrect Bank 
determination that a "due diligence" approach consisting 
of "an independent implementation assessment of LPS 
Scheme to assess its implementation outcomes to date, 

Third-Party Assessment of LPS. See Item 4 above. 
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hear the reactions of those who have participated in LPS 
and identify measures required to strengthen its 
implementation process during the remaining 
implementation period as applicable to sub-projects" is 
the appropriate method to evaluate the LPS. This 
approach is not adequate to assess the compliance of the 
LPS with OP 4.12. Further, the Bank has not taken steps 
to ensure that this "independent implementation 
assessment" is being conducted independently,5 nor has 
it established an independent advisory panel on 
resettlement for the ASCCDP, as recommended under 
OP 4.12 for projects that are highly risky or contentious. 

14.  Inconsistency with the objectives of OP 4.12: Bank 
management has not taken steps to avoid or minimize 
involuntary resettlement and has instead responded to 
concerns about involuntary resettlement by stating that 
individuals affected by the ASCCDP have two options: 
"you may opt to participate in the Land Pooling Scheme 
(LPS) or under Land Acquisition (LA)." The 
compensation and the limited annuities for the transition 
period provided by both the LPS and the LA Act do not 
"provide (e] sufficient investment resources to enable 
the persons displaced by the project to share in project 
benefits."6 Lastly, the Bank's due diligence approach to 
the LPS does not incorporate measures to restore the 
livelihoods of landowning farmers, assignees, 
agricultural laborers, and vulnerable groups who the 
LPS already has affected, and who will only receive 
annuities for ten years under the rules of the LPS. 

Land pooling is an approach used to minimize 
resettlement and maximize benefits to those whose 
land is acquired. The draft RPF analyzes the 
compliance of the Government of AP’s approach to 
land acquisition through land pooling, negotiated 
settlements, and eminent domain with Bank policy, 
and identifies gaps and measures to address them.  

Management remains committed to ensuring that 
potential impacts of the proposed Project on 
livelihoods and resettlement, among others, are 
appropriately assessed, and that any identified 
impacts are managed in accordance with Bank 
policy. Management will confirm that the proposed 
Project complies with Bank policy before deciding 
whether to move forward with Bank support.  

Involuntary resettlement. The APCRDA has noted 
that, as an outcome of extensive (over 100) 
consultations on the Amaravati Master Plan (prepared 
with the support of the Government of Singapore) and 
the LPS, physical displacement has been minimized. 
For example, in response to stakeholder feedback, the 
LPS excluded residential areas within villages, which 
enabled over 100,000 villagers to remain within 
Amaravati City boundaries without displacement. 
Landowners who have not joined LPS will have their 
land acquired under eminent domain and will therefore 
be subject to involuntary resettlement 

Any involuntary resettlement under the proposed 
Project would be subject to Bank policies and this is 
outlined in the draft RPF.  

Consistency with OP 4.12. The proposed Project 
introduces an innovative approach specifically 
designed to ensure that those who are displaced by 
Project activities also directly share in Project benefits. 
Landowners are not just being compensated in the 
ordinary way; they are going to share in the increased 

                                                 
5 In this regard, see Attachment 12 and Management's response to Requesters' concerns. 
6 OP 4.12. para. 2(b). 
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value of land and other benefits that will come with the 
creation of the new city.  

Restoration of livelihoods. In Management’s view, the 
concerns regarding restoration of livelihoods of 
affected people will be addressed through (i) the 
compensation under the LARR Act 2013, which 
enables purchase of agricultural land for pursuing 
similar land based professions; (ii) the provision of 
returnable plots under the LPS; and (iii) the proposed 
measures for annuities/pensions, support to skill 
upgrading, and support to establish self-employed 
enterprises. All of these facilitate opportunities for 
wage labor and measures have been proposed in the 
draft RPF to support ongoing government programs 
and design of additional measures where needed.  

15.  OP/BP 4.01: Failure to ensure meaningful consultation: 
As a result of the lack of a meaningful consultation 
process (described in paragraph 31), the Requesters' 
concerns were not incorporated into the revised SESA-
ESMF for the project, and Requesters face the potential 
harms described in Section III. 

Management will work with APCRDA to re-disclose 
and consult on drafts of the SESA-ESMF and the 
RPF after comments from the Bank have been 
incorporated by the APCRDA.  

For details, see Item 5.  

16.  Compliance of the draft revised SESA-ESMF and 
RPF with OP 4.12 and OP 4.0 I. Proposed 
compensation does not cover replacement cost. The 
revised RPF sets an amount of compensation that does 
not meet OP 4.12’s standard of replacement cost. As 
described in paragraph 26, the RPF's process for 
valuation of land to be acquired is based on values that 
have not been revised in five years. Requesters submit 
that valuation under the LA Act should be based on the 
market value of transactions that have taken place in a 
fair and transparent manner over the last three years. 
Specifically, the market value should be multiplied by at 
least a factor of two, and 80% of the land to be paid at 
market value and as per first schedule, and return 20% 
of the developed land in par with the offer under LPS. 

The draft RPF has been reviewed by the Bank and 
will be finalized by the APCRDA reflecting the 
Bank’s comments as well as concerns raised by the 
Requesters. Management will work with APCRDA 
to address concerns such as those raised by the 
Requesters, in the RPF, as appropriate. 

The RPF notes that the compensation to be provided 
under the LARR Act 2013 for lands lost adequately 
provides for replacement value, as required under Bank 
policy.  

The LARR Act 2013 has a provision offering 20 
percent of lands acquired for urbanization on payment 
of cost of development. Management understands from 
the Government of AP that this option is available to 
the affected people, provided they agree to pay the 
development cost of the land.  

Further elaboration is also provided in responses to 
Items 1 and 6. 

17.  Lack of analysis of project alternatives: The SESA-
ESMF states only that there will be an analysis of 
project alternatives for future sub-projects, rather than 
an analysis of alternatives to the Amaravati Capital City 
project. In this regard, there is a detailed report produced 
in 2014 by an expert that proposes alternative designs 
for the city, including the decentralization of governance 
by locating government offices at regional centers. 

Alternatives to the location of Amaravati City are 
outside Management’s purview. Alternatives to 
Bank-financed components are assessed in the 
SESA-ESMF.  

The selection of the location of Amaravati City is a 
sovereign decision and was taken by the Government 
of AP, before the Bank had engaged in the proposed 
Project. The site for Amaravati City was strategically 
selected by the Government of AP in late 2014, based 
on the area’s historical significance and its economic 
potential, specifically a strong network of transport 
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infrastructure, proximity to several major economic 
centers, good access to a skilled labor workforce and 
water to cater to a growing urban population.  

The proposed scope of the Project is limited to some 
interventions within Amaravati City; as such, the 
SESA-ESMF’s assessment of alternatives does not 
include an analysis of potential alternatives for the 
location of Amaravati City itself, but rather is limited to 
alternatives to the specific interventions that could be 
financed under the proposed Project. 

18.  Inadequate identification of environmental issues: The 
revised SESA-ESMF states that "the ecological profile 
consists of agricultural areas, wetlands/water bodies 
(irrigation ponds and rivulets), rocky outcrops and 
riparian/riverine zone along the River Krishna. There 
are no ecologically sensitive areas present in the 
Amaravati Capital City area. However, the study 
identified the following 'hotspots': wetlands, rocky 
outcrops, and, riparian zone of River Krishna." 
However, the SESA-ESMF does not include the 
recommendations made in the main EIA-EMP for 
Amaravati, which makes a number of recommendations 
related to water bodies, wetlands, and the River Krishna. 

Management is currently reviewing the draft SESA-
ESMF. Site-specific EIAs would be conducted as 
investments are identified.  

The provisions under the SESA-ESMF are over and 
above the mandatory environmental clearance 
conditions stipulated under national environmental 
laws. The APCRDA is expected to comply with 
national environmental laws in any case when Project 
components are designed and their EIAs are prepared. 
Hence, it will take into account the recommendations 
made in its EIA-EMP.  

The draft SESA-ESMF considers, among other issues, 
potential Project impacts related to flooding, 
conservation of water bodies, and forest land and 
identifies measures to mitigate any adverse impacts. 
Investments under the proposed Project would comply 
with site-specific RAPs, site-specific EIAs and site-
specific ESMPs.  

Management is currently reviewing the draft SESA-
ESMF and site-specific safeguard documentation and 
will provide comments to the APCRDA before 
documents are finalized. Management will ensure that 
the concerns raised by the Requesters are addressed in 
the final documents, to the extent they are relevant to 
the proposed Project. s 

19.  Prior interactions with Management. The Requesters 
have informed the APCRDA, World Bank management, 
and the World Bank GRS about their concerns through a 
series of emails and meetings (refer to Attachments 12 - 
16). Following the invitation of CRDA, a few 
landowning farmers attended the "Public Consultation 
Workshop" to express their objections on SESA-ESMF 
and the draft RPF. However, the revised drafts that were 
posted on the World Bank's website, which specified 
that they had been "revised pursuant to Public 
Consultation Workshop," did not address the 
Requesters' concerns. The World Bank also has not 
taken any action to address the concerns the Requesters 
have raised, including the objections on SESA-ESMF 
and RPF in attachment 15. 

Stakeholder concerns will be further integrated as 
safeguard documents are finalized. Management 
will work with the APCRDA to address in the final 
SESA-ESMF specific stakeholder concerns, such as 
those raised by the Requesters, as appropriate. 

Stakeholder opinions and concerns heard through the 
consultation process described in Item 12 have been 
addressed in a variety of ways, described in Item 16. 
Consultation feedback is also being considered as the 
RPF is finalized and site-specific RAPs related to sub-
components are prepared. The census of Project-
affected people under the proposed Project is ongoing 
as part of the RAP preparation for the 10 roads. 
Additional consultations will be carried out as part of 
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RAP preparation and the draft RAPs will be disclosed 
and disseminated.  

20.  Requested Measures. The Requesters request that the 
Inspection Panel conduct an investigation into the policy 
violations described above and find that World Bank 
management must take steps to rectify these violations 
and resolve Requesters' concerns. Such steps would 
include, but are not limited to: 

- Delay the World Bank's process of appraisal 
and convene a panel of independent experts to 
oversee the ASCCP and ensure that it is 
implemented in accordance with World Bank 
policies and procedures. 

- Revise the Bank's approach to conducting due 
diligence on the LPS. The Bank should 
approve terms of reference for a truly 
independent analysis of the LPS that identifies 
steps needed to remedy past noncompliance 
with OP 4.12 and ensure future compliance 
with OP 4.12., including legal guarantees for 
participants in the LPS. 

- Ensure that the process of land acquisition 
complies with World Bank policies and with 
national legislation, and ensure that the final 
environmental and social documentation for the 
project incorporates Requesters' concerns. 

- Ensure that future consultation processes are 
conducted in a free, fair, and meaningful 
manner.  

Management is of the view that, to date, the 
preparation of the proposed Project has followed 
Bank policy requirements. However, Management 
views the Request for Inspection as an opportunity to 
review and consider the views and concerns of the 
Requesters.  

Management has agreed on an action plan with the 
Borrower that aims to address concerns raised in the 
Request. The actions detailed below will be undertaken 
during Project preparation, to address these concerns.  

Community engagement and monitoring to address 
coercion and other implementation issues. Given the 
complex nature of land acquisition and its potential 
impacts on the proposed Project, the Bank will work 
with the APCRDA to establish a citizen advisory 
committee, consisting of recognized members of the 
community as well as external experts, to serve as an 
advisory panel to the APCRDA and to inform the 
implementation of the proposed Project and the 
mitigation of any potential adverse impacts of the 
proposed Project. Further, Management will:  

• Convey to the Government that proactive and open 
stakeholder engagement, free from coercion, is a 
prerequisite for Bank support for a project, and that 
Management expects stakeholder input to be taken 
into account in project design;  

• Engage an independent local party to carry out in-
terviews and consultations in local villages to ob-
tain additional information on any potential coer-
cion;  

• Engage independent local professionals to visit the 
affected villages frequently to monitor the 
concerns of Project-affected people and to bring 
these to the attention of the Bank and the 
APCRDA;    

• Increase the frequency of preparation and 
supervision missions, during which the Bank will 
proactively reach out to stakeholders to maximize 
their opportunities to interact with Bank staff on 
implementation issues in general, and potential 
instances of coercion in particular; 

• Work with the APCRDA to establish a robust 
project-level grievance redress mechanism to 
collect stakeholder input and complaints during 
preparation and implementation of the proposed 
Project.  
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Project preparation. Management is committed to 
continued strong and robust preparation of the 
proposed Project and to finalization, by the time of the 
Decision Meeting, of the following documents, 
including stakeholder consultation on them:  

• The RPF with an analysis of the land acquisition 
process under the proposed Project, including the 
LPS, negotiated settlement and eminent domain, 
and an assessment of related risks and impacts and 
how these would be managed;  

• The SESA-ESMF, including an assessment of the 
proposed investments under the proposed Project 
within Amaravati City, the related environmental 
and social risks and impacts and how these would 
be addressed under the proposed Project; 

• A plan for ongoing consultation and grievance 
redress/citizen engagement, with clear feedback 
mechanisms to be implemented as part of the 
Project (including indicators in the results 
framework); 

• An enhanced communication strategy for the 
Project and safeguard aspects. 

• An enhanced communication strategy for the 
Project and safeguard aspects.  

Policy compliance. To ensure that the proposed Project 
continues to comply with Bank policy, Management 
will: 

• Work with the APCRDA to address any gaps 
between Bank policy and the LARR Act 2013 as 
well as the LPS, as appropriate, in the final RPF; 

• Agree with the APCRDA on how the 
recommendations in the final third-party 
assessment report of the LPS, as well as additional 
comments the Bank may have, would be 
implemented and reflected in safeguard and other 
Project documents, as appropriate; 

• Agree with the APCRDA on ways to add 
livelihood support measures for Project-affected 
landowners and landless wage laborers, including 
skill upgrading of vulnerable groups; 

• Work with the APCRDA to address in the final 
SESA-ESMF specific stakeholder concerns 

• , such as those raised by the Requesters, as 
appropriate.  

Consultation and information. The proposed Project 
would benefit from an enhanced consultation and 
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stakeholder engagement approach. Therefore, 
Management will:  

• Work with the APCRDA to expand consultations 
on Project safeguard documents as they are being 
finalized, including the SESA-ESMF, RPF, site-
specific RAPs, site-specific EIAs and site-specific 
ESMPs. This includes focus group consultations 
with various affected categories of people, such as 
small and marginal-scale farmers, agricultural 
laborers, women, and displaced populations. It will 
also include a stakeholder workshop to introduce 
and discuss the finalized safeguard documents, 
how they address stakeholder concerns, and how 
key safeguard issues are managed (for example, 
compensation and social development and skill 
upgrading schemes);  

• Work with the APCRDA to address, as relevant, 
the concerns raised by the Requesters and other 
stakeholders regarding land acquisition and 
potential environmental impacts in the final drafts 
of the SESA-ESMF and RPF, and to re-disclose 
and consult on the final drafts; 

• Work with the APCRDA to ensure that 
consultations continue to be free, fair and 
meaningful. 

Grievance redress. Management recognizes that strong 
grievance mechanisms are needed at project level to 
ensure that the concerns of people affected by projects 
are heard and addressed appropriately. Management 
will:  

• Work with the APCRDA to establish a Project-
level GRM that includes members who are not 
associated with the Project to address complaints 
where Project-affected people considered that the 
existing grievance mechanism did not solve their 
issue.  

• Engage with landowners, whose land plots are to 
be used for the proposed Project, to explore 
solutions and improvements in environmental and 
social risk management, within the mandate of the 
Bank’s safeguard policies. 
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 Annex 2. Letter of Support to the LPS 
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Annex 3. Writ Petition and Supreme Court Judgement
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Annex 4. Local Media Coverage on the Consultation Workshop 
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Paper Clippings of Public Notice regarding Disclosure of ESMF and RPF on 
31st December 2016 in Andhra Jyoti (Telugu) and The Hindu (English) 

 

 
 
 

Public Notice regarding workshop held on 19th January 2017 
Public Notice in English Daily Newspaper, Deccan Chronicle Dt. 17-01-2017 
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 Public Notice in Telugu Daily Newspaper, Saakshi Dt. 17-01-2017 
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Print media coverage on workshop held on 19th January 2017 
Newspaper Clippings on the SESA-ESMF & RPF Documents
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Amaravati Sustainable Infrastructure and Institutional Development Project (P159808) 
 

Progress of Measures in Management Response and in Addendum to Management Response 
to the Request for Inspection Panel 

 
 

Actions included in 
Management Response 

(July 2017) and in 
Addendum to the 

Management Response 
(Nov. 2017) 

Update on proposed action 

APCRDA will establish a 
Citizen Advisory 
Committee 

The Bank will work with 
APCRDA to establish a 
citizen advisory 
committee, consisting of 
recognized members of 
the community as well as 
external experts, to serve 
as an advisory panel to 
the APCRDA, including on 
claims of intimidation 
and retaliation.  

Status - Completed 

The Citizen Advisory Committee has been constituted by APCRDA with 12 
members, chaired by Pro-Vice Chancellor of a University in Amaravati and 
includes 2 well known academics; 5 women members 
(landowners/residents from villages); one member from agricultural labor 
and four landowner members of which one member is from scheduled 
castes/scheduled community. The first meeting of the Citizen Advisory 
Committee took place on July 24, 2018 and the Committee has held 
periodic meetings since. 

APCRDA will engage a 
local independent party 
to obtain additional 
information on any 
potential coercion.  

Status - Completed  

An NGO was appointed by APCRDA through a Competitive Selection 
process on August 15, 2018. Once the project is under implementation, the 
NGO will carry out outreach to the population in the area on the 
implementation of the overall Amaravati City Development Program, 
including obtaining information on potential coercion. This NGO will 
complement ongoing awareness activities that are being carried out by 
APCRDA through its multiple channels, including the Project Information 
Centers (PICs), the ongoing communication and dissemination campaigns, 
the online portal, etc. The NGO will reach out to particularly vulnerable 
groups (e.g. women, older citizens, and illiterate population), who may 
need additional support to understand and benefit from various APCRDA 
programs, and/or to access the various channels of the Grievance Redress 
Mechanism (GRM). The NGO will become active by the time of project 
effectiveness. In the meantime, during project preparation, a parallel 
mechanism has been set up by the Bank team (see below), which has been 
active since December 2017. 
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Actions included in 
Management Response 

(July 2017) and in 
Addendum to the 

Management Response 
(Nov. 2017) 

Update on proposed action 

The World Bank will 
engage independent 
local professionals to 
visit affected villages to 
monitor concerns and 
feedback.  

Status - Completed 

In December 2017, the Bank contracted the services of a local NGO, 
Vasavya Mahila Mandavi (VMM), which has been interacting with project 
affected people, particularly those in the context of the construction of the 
ten priority roads under the proposed Bank Project. VMM has been 
participating in meetings and consultations, monitoring and documenting 
grievances, unresolved claims, sentiments of coercion and general 
activities or practices that could be negatively affecting residents. VMM 
has been submitting progress reports of their activities since January 2018, 
which are being reviewed by the Bank team.  

The World Bank will 
support creation of a 
Project-Level Grievance 
Redress Mechanism 
(GRM) 

Status – Completed  

A robust GRM for the overall Capital City of Amaravati has been set up 
by APCRDA. The GRM for the overall Capital City of Amaravati provides 
multiple avenues, covering physical, web-based and telephonic channels 
for registering and seeking redress of grievances, all of which were found 
to be operational.  These include: (i) “Meekosam” - This is a state-wide 
single-window, online framework for receiving grievances, complaints, 
covering all government departments.  Complaints are routed to the 
concerned department, including APCRDA for Amaravati related 
grievances / complaints. APCRDA has its own GRM that includes: (ii) A 
physical system operated designated officials (“Competent Authority”) at 
various zonal offices throughout Amaravati city, who citizens can 
approach to address grievances. This comprises about 26 units of 
Competent Authorities (CAs) that are headed by Deputy Collector and 
every Monday grievance redressal meeting is held at the CRDA offices for 
attending to public grievances; (iii) A separate online system being 
operated by APCRDA through their portal: (iv) “Call Center” - a toll free 
complaint number “1100” is provided to the public by the Government of 
Andhra Pradesh to serve as a GRM and complaints registered through this 
facility are APCRDA; and (v) Mobile app – called “Mana Amaravati” has 
been designed and implemented that provides information to various 
stakeholders, besides having an in-built facility for grievance redressal.  In 
addition to all of the aforesaid, complainants also have access to the 
Indian judicial systems and courts for seeking redress. “Project 
Information Centers” (PICs) located in the 25 villages within the Capital 
City perimeter where documentation pertaining the project (e.g. 
information brochures, project documents, safeguards documents in 
English and Teligu) as well as information regarding the various channels 
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Actions included in 
Management Response 

(July 2017) and in 
Addendum to the 

Management Response 
(Nov. 2017) 

Update on proposed action 

for GRM are accessible to people who may want to come and register 
grievances. Grievance logs and documentation are maintained at PICs. 

The Bank concluded that the multiple channels for grievance redress that 
have been set up by APCRDA provide adequate avenues to the population 
of the capital city area to express their grievances, and thus that they can 
be used as the project-level GRM to solve the issues of Project Affected 
People (PAP). Having a unique GRM (i.e. using the existing GRM as the 
project-level GRM) will avoid potential confusion among PAPs that could 
arise if parallel systems were in place, and it will promote efficiency in the 
response of complaints. In addition, APCRDA has issued instructions that 
all grievances filed by PAPs be brought to the notice of VMM (NGO) so 
that they too can monitor / meet PAPs. 

The World Bank will 
increase the frequency 
of preparation and 
supervision missions 

Status – Ongoing 

The frequency of missions increased in the past 12 months. Roughly Nine 
missions took place between July 2017 and October 2018. Missions 
included various levels of World Bank Senior Management. 

The World Bank will work 
alongside APCRDA to 
prepare a Comprehensive 
Resettlement Policy 
Framework (RPF), that 
includes provisions for 
identifying, minimizing 
and mitigating impacts of 
all land assembly 
mechanisms that have 
been used in Amaravati.  

Status – Completed 

The Resettlement Policy Framework (RPF), which includes provisions for 
identifying, minimizing and mitigating impacts of all land assembly 
mechanisms that have been used in Amaravati (e.g. LPS, LARR or 
negotiated settlements) and describes in greater detail safeguards 
provisions applying to each instrument has been completed and disclosed.  

The World Bank will work 
alongside APCRDA to 
prepare a RAP and an 
EMP for the 10 priority 
roads that could be 
financed under the 
proposed Project.  

Status – Completed  

The Resettlement Action Plan (RAP) for a network of 10 priority roads 
under construction were completed and disclosed. 

The EIA-EMP for the sub-component of 10 priority roads was disclosed. It 
provides an implementation plan for the required environmental risk 
mitigation measures, a capacity building plan, as well as a monitoring plan, 
and the corresponding budget.  
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Actions included in 
Management Response 

(July 2017) and in 
Addendum to the 

Management Response 
(Nov. 2017) 

Update on proposed action 

The World Bank will work 
alongside APCRDA to 
prepare an EMSF, for 
forthcoming investments 

Status – Completed  

The ESMF has been cleared and disclosed by the Bank and APCRDA. 

Preparation of 
Communications Plan 

Status – Completed 

Bank communications specialists have prepared the Communication 
Approach, working with APCRDA communications staff, advising on the 
contents and the format of their outreach materials. APCRDA has hired a 
communications firm and they have significantly strengthened their 
communications campaign, as follows: (i) production of videos, printed 
materials (pamphlets, books, posters, banners), radio and TV campaigns (in 
English and in Telugu) that describe the overall Amaravati City 
Development Program and the proposed World Bank Project, in all 
languages, which the Bank team has reviewed and provided feedback on; 
(ii) website frequently updated and including current information; and (iii) 
increased social media presence and grass root communications efforts in 
various languages. The Bank team has visited Project Information Centers 
(PICs), reviewed logs and documentation, including descriptions of the 
proposed project. Information on safeguards documents is available for 
consultation at the PICs as well as online.  The Bank team will continue to 
work with APCRDA to ensure a good use and good coverage of the 
communication materials as part of the implementation of the proposed 
project.  

A plan for ongoing 
consultation and 
grievance redress/citizen 
engagement, with clear 
feedback mechanisms to 
be implemented as part 
of the Project (including 
indicators in the results 
framework). 

Status – Completed  

A robust GRM for Amaravati has been set up by APCRDA and is in place. 
The GRM provides multiple avenues, covering physical, web-based and 
telephonic channels for registering and seeking redress of grievances. The 
same GRM will be serve as project-level GRM throughout the project 
implementation. A results indicator on citizen engagement has been 
included in the Project’s Results Framework. 

Work with the APCRDA to 
address any gaps 
between Bank policy and 
the LARR Act 2013 as well 

Status – Completed 
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Actions included in 
Management Response 

(July 2017) and in 
Addendum to the 

Management Response 
(Nov. 2017) 

Update on proposed action 

as the LPS, as 
appropriate, in the final 
RPF. 

All identified gaps have been addressed in the final, approved version of 
the RPF, which has been disclosed on both the Government and Bank 
websites.  

Agree with APCRDA on 
how the 
recommendations in the 
external assessment of 
LPS, as well as additional 
comments the Bank may 
have, would be 
implemented and 
reflected in safeguard 
and other Project 
documents, as 
appropriate. 

Status – Completed  

As part of its due diligence and evaluation during the preparation of the 
Project, the Bank hired an international land expert to assist in the 
feasibility assessment of the proposed Project design, as well as on 
compliance of the proposed Project with the Bank’s safeguards policies. 
The Bank also contracted VMM (a local NGO) to assess impacts on the 
livelihoods of landless agricultural laborers and tenants of agricultural 
lands, whose land has been assembled under various instruments for the 
development of the capital city area by APCRDA. Findings of the VMM 
assessment fed into the analysis being carried out by the international 
consultant. 

The international expert and by the local NGO assess the compliance of 
land assembly instruments with the Bank’s resettlement policies and their 
consistency with the Bank’s OP4.12 and presented possible measures that 
can be implemented under the proposed project to improve and mitigate 
potential impacts. Proposed mitigation measures were incorporated in the 
safeguards instruments as well as in the project design. For instance: 
 

a. Mitigation measures were put in place to identify and to provide 
special opportunities for the vulnerable landless households, which 
would allow them to restore their livelihood over time. Specifically, 
targeted support was designed tailored to the needs of the 
vulnerable landless households. A methodology was put in place to 
monitor the effectiveness of this support, to adjust as needed, and 
to continually review which households might need additional 
support measures.  
 

b. Additional measures were specifically tailored and targeted to the 
needs of the identified 857 vulnerable landless households, 
including: (i) expanding safety nets1, through improving access to 
various government social security schemes.; (ii) targeted skill 
training for those eligible, tailored to supply of jobs; (iii) job 

                                                           
1 GoAP existing safety net benefits for eligible residents include, inter alia: (i) old age pensions; (ii) widow pensions; (iii) disabled 

pensions, etc. 
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Actions included in 
Management Response 

(July 2017) and in 
Addendum to the 

Management Response 
(Nov. 2017) 

Update on proposed action 

dashboard with information on employment opportunities in 
villages across the Capital City; (iv) safe, public transportation 
options for women to travel for work to other locations; and, (v) 
creation of more employment opportunities under MGNREGA 
within and nearby area of Capital City.  

 
c. To address the gaps between the LARR and the Bank’s OP4.12 policy 

on Involuntary Resettlement, the RPF specifies the following 
agreements between the APCRDA and the Bank: (i) compensation 
of structures will be paid as per the provisions of the LARR Act but 
without depreciation; (ii) the cut-off date for non-title holders is the 
date of the census survey for impacts in village areas under the Bank 
project (i.e. socio-economic survey). In the case of title holders, the 
cut-off date is the date of preliminary notification; and (iii) all those 
occupying public lands will receive assistance, as per applicable 
provisions of LPS and NS policies.   

Agree with the APCRDA 
on ways to add livelihood 
support measures for 
Project-affected 
landowners and landless 
wage laborers, including 
skill upgrading of 
vulnerable groups. 

Status – Completed  

Component 3 of the proposed Project - Citizen Benefit Sharing has been 
formulated specifically to finance skill development / training programs, 
financial literacy programs for vulnerable groups, pilots to address needs 
of vulnerable groups on safety and transportation, and other measures to 
help access commercial and self-employment opportunities for farmers / 
landless agricultural laborers. The design of this component has been 
discussed with APCRDA to incorporate specific recommendations from Dr. 
Payne and VMM’s reports. 

Work with the APCRDA to 
address in the final ESMF 
specific stakeholder 
concerns, such as those 
raised by the Requesters, 
as appropriate 

Status – Completed  

The revised ESMF has been approved by the Bank and disclosed.  

Third party-monitoring is being conducted by VMM for the Bank team. 
VMM is monitoring the use and efficacy of the GRM and communicating 
on a regular basis with Project Affected People, particularly to identify 
possible instances of intimidation, coercion or retaliation. The reports 
received from VMM for the months of January, February and March 2018 
have not indicated any instance of coercion. A report carried out by an 
independent, international expert found that allegations that participating 
landowners under LPS were subject to coercion and intimidation were not 
found to be justified by the evidence from secondary sources, or as a result 
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Actions included in 
Management Response 

(July 2017) and in 
Addendum to the 

Management Response 
(Nov. 2017) 

Update on proposed action 

of primary research. The Bank continues to monitor media outlets in 
Andhra Pradesh on a daily basis, for reports of possible coercion.   

The World Bank will hire 
expert consultants to 
assist in its due diligence 
and feasibility 
assessment of Project 
design and compliance 
with its operational 
policies 

Status – Completed  

The Bank hired an independent international land expert to assist in its due 
diligence and feasibility assessment of the proposed project design, as well 
as on compliance of the proposed project with the Bank’s safeguards 
policies. The Bank also contracted VMM (a local NGO) to assess impacts on 
the livelihoods of landless agricultural laborers and tenants of agricultural 
lands, whose land has been assembled under various instruments for the 
development of the capital city area by APCRDA.  

All assessments carried out as part of the Bank due diligence have been 
completed. Findings and recommendations have been incorporated in the 
safeguards documents and have informed the project design.  

Consultations and 
communication 

Status – Completed/Ongoing  

The Bank team has supported and advised APCRDA in establishing a strong 
stakeholder and communications and outreach team to assess and further 
improve communications and consultations. Both the Bank team as well as 
the international expert have reviewed the consultations process to date 
(process, quality, quantity); the availability and accessibility of project 
information in local languages; the existence of GRM; the assessment of 
grievance resolution efficiency and efficacy; and the identification of 
additional outreach measures to keep stakeholders informed of Project 
status and development (e.g., weekly radio announcements; contracting a 
local NGO to act as third-party monitor of citizen feedback). The Bank team 
has incorporated the recommendations of the assessments conducted by 
the consultants into the proposed project’s communication plan. 

Monitoring of 
Intimidation and 
retaliation  

Status – Ongoing  

Monitoring of Intimidation and retaliation. Third party-monitoring has 
been conducted by VMM for the Bank team. VMM monitors the use and 
efficacy of the GRM and communicating on a regular basis with Project 
Affected People, particularly to identify possible instances of intimidation, 
coercion or retaliation. The Bank is monitoring media outlets in Andhra 
Pradesh on a daily basis, for reports of possible coercion. 
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